

Merritt Island National Wildlife Refuge

Comprehensive Conservation Plan - Updated Schedule

Planning Phase	Estimated Dates (dates are subject to change)
✓ Conduct Preplaning	Summer 2001 - September 2002
✓ Initiate Public Scoping (Open House)	September 21, 2002
✓ Conduct Public Scoping	September 2002 - November 2002
✓ Conduct Intergovernmental Scoping	September 2002 - August 2003
✓ Prepare Draft CCP	August 2003 - February 2006
➔ Conduct Internal Review	Now
Request Public Review & Comment	~ November 2006 - January 2007
Develop Final CCP	~ February 2007
Sign Finding of No Significant Impact	~ February 2007
Begin Implementation	~ March 2007