

From: sagegrouseced-bounces@lists.fws.gov on behalf of [Hollar, Kathy](#)
To: sagegrouseced@lists.fws.gov
Subject: [SageGrouseCED] for today"s call
Date: Wednesday, May 28, 2014 9:56:24 AM
Attachments: [CED_Timeline_v.3.1.docx](#)

Hi All, let's go over the timeline on today's call. Talk with you all soon.

Kathy Hollar

503-231-6156 office

503-961-3993 cell



**Key Actions and Timeline for ConservationEfforts.org
v 3 updated May 28, 2014 (key milestone dates in bold)**

Action	Lead	Start Date	Finish Date	Status		
Continue developing draft/functional database	Justin	Jan 1	May 9	ongoing	Development Phase	2014
Enter faux projects and test functionality	CED Team	April 1	April 18	On hold pending new server		
Complete instruction page for batch uploads	Tim Kern		April 16?	??		
Work with FMT GIS, Science and Modeling Teams and clarify framework for analyses of CED qual and quan info	Kathy, Jesse, Lief,	May 1	June 1	Scheduled for May 29 11am PST, and June 4 noon PST		
Disclaimer & Paperwork Reduction Act	Kathy	Jan 1	May 9	Disclaimer done, SOL working on PRA		
Work on color/font overall visual look	Justin & Pat Stark	May 1	July 1	Delayed pending new server		
Complete spatial editing tasks	Justin & Matt	ongoing	May 9?	Waiting on ESRI install, 2 days or 2 weeks		
Complete review of Help Document	Lara & CED Team	Now	May 9	On hold pending new server and confirmation of fields		
Conduct beta-testing individual project entries, batch uploads, and map layers with external partners (BLM, WY, OR?, USFS?, NRCS?)	Justin, Tim, Don, & Matt	May 9	May 30	Contingent upon spatial editing tasks, and new server up and running		
Set up Google Doc to report bugs	Justin,	May 1	May 9	done		
Make adjustments as needed CED Ready for official "roll-out"*	Justin	June 2	June 30	Push back???		
Conduct main data-entry, bulk upload phase	GSG Conservation Partners, Justin, Tim, Don & Matt	July 1	Dec 31			
Run periodic data quality checks (e.g. were negative acres entered?)	Justin	Sept 1	ongoing			
Run interim reports and summaries to check on functioning of bulk uploads, and allow for partners to adjust data	GSG Conservation Partners, Justin, Tim, Don & Matt	Sept 1	Dec 31			
Run reports and summaries and work with status review teams to finalize query needs		Oct 1	Dec 1		Synthesis Phase	
Provide "final reports and summaries to Listing Team		Dec 1	Feb 1			
Revise and/or provide additional information to Status Review		1			St an	2015

Team				
FWS prelim findings complete	Status Review Team	April 1		
Provide additional reports and summaries if requested	CED Team	Summer		
Publish withdrawal of 12-month finding or proposed rule to list	Status Review Team	Sept 30		
Re-start entering data/updating existing data (annual updates???)	GSG Conservation Partners	Oct 1		Data Entry

***Rollout Ready** is when we have a high level of confidence that:

Conservation partners can:

- Register
- Enter individual projects
- Batch upload tabular data
- Batch upload spatial data
- “approve” data

Service and CED Team Members can:

- Review data for PECE analysis
- Generate reports

Conservation Efforts Database Team

<u>Member</u>	<u>Agency & Location</u>	<u>Primary Role in CED</u>
Jesse D’Elia	FWS Portland OR	Co-Team Leader
Kathy Hollar	FWS Portland OR	Co-Team Leader
Justin Welty	USGS Boise ID	Database Developer
Lief Wiechman	FWS Cheyenne WY	Functionality for Listing Decision
Matthew Heller	FWS GNLC Boise ID	LC Map
Don Brown	USGS Ft Collins CO	
Stephanie Belarde	FWS Ft. Collins CO	ECOS Coordination
Sean Finn	FWS GNLC	GN LCC Science Advisor
Tim Kern	USGS Ft Collins CO	
Kevin Doherty	FWS	Coordination with GIS work
Lara Drizd	FWS Portland OR	Assistance as needed
Lara Juliusson	FWS	Coordination with GIS work
Kate Norman	FWS HQ	Listing Decision Coordination
Pat Deibert	FWS Cheyenne WY	All things Sage Grouse
Pat Start	FWS Portland OR	Graphic Designer

Conservation Partners assisting with Conservation Efforts Database

<u>Individual Name</u>	<u>Agency & Location</u>	<u>Primary Role in CED</u>
Tim Griffiths	NRCS MT	National NRCS Perspective
Jeremy Maestas	NRCS OR	SGI Perspective

Don Fallon
Vickie Herren
Tom Chatfield

USFS UT
BLM NOC Co
BLM

National USFS Perspective
National BLM Perspective
National BLM Perspective

DRAFT