



McChesney, Gerry <gerry_mcchesney@fws.gov>

Re: NEPA Database and EIS Project Plans

1 message

Mark Pelz <mark_pelz@fws.gov>

Wed, May 16, 2018 at 1:01 PM

To: Patricia Roberson <patricia_roberson@fws.gov>

Cc: Chris Barr <chris_barr@fws.gov>, Anne Morkill <anne_morkill@fws.gov>, "McChesney, Gerry" <gerry_mcchesney@fws.gov>, Curtis McCasland <curtis_mccasland@fws.gov>, Craig Isola <craig_isola@fws.gov>, Joe Silveira <joe_silveira@fws.gov>, Polly Wheeler <polly_wheeler@fws.gov>, Stacy Armitage <stacy_armitage@fws.gov>

All,

Given that we will have to brief Stacy/Polly & Jody/Paul on the EIS project schedules (we have 4 total) and Patricia has to enter everything into the clunky DOI NEPA tracking database by this Friday's DOI deadline (5/18), we really need your targeted completion dates for milestones and other requested info **by COB today** or tomorrow morning at the latest.

Thanks.

Mark

Mark Pelz
Chief, Natural Resources Division
Pacific Southwest Region
U.S. Fish and Wildlife Service
[2800 Cottage Way, Room W-1832](#)
Sacramento, CA 95825-1846
916-414-6504 (phone)
916-414-6497 (fax)
916-430-3267 (mobile)
mark_pelz@fws.gov

On Wed, May 16, 2018 at 12:38 PM Roberson, Patricia <patricia_roberson@fws.gov> wrote:

Hi,

I talked to Mark and we are not going to submit the EIS Project Plan at this point. We do however need to upload a project schedule into the NEPA Database. For SBSP at Eden Landing and M&T Long Term we can submit the consultant's schedule and I can pull the target completion dates from their schedules. For the Farallon Mouse Eradication Project we can use an excel spreadsheet but on that one we will have to have a signed ROD by April 27, 2019. Gerry - please use the steps listed in the Farallons tab as a base for your schedule.

<https://drive.google.com/drive/folders/1xcdjFPMvqL8UilunsshCqvRfEKbEFO5M>

Thanks,

--

Patricia Roberson
Refuge Operations Office
Pacific Southwest Region
916-414-6546 telephone
916-414-6497 fax