

Southwest Grizzly Management Plan

Proposed timeline end: November commission meeting presentation (11/14/2013)

Timeline breakdown with that destination in mind:

Draft Plan Preparation	5 ½ months (January – mid June) Kevin F/Lauri H-B/Rebecca C
Internal review	3 weeks (June 10 – July 1) Region bios and management, Quentin K, Ken M Rebecca C
Revision of Draft	3 weeks (July 8 – July 29) Kevin F/Lauri H-B/Rebecca C
Preparation for Release Draft Press Release Draft Legal Notices Send emails to interested parties notifying them of release	1 week (July 29 – August 5) Kevin F/Lauri H-B/Rebecca C + Laura Geary/Kristina S
Public Release of Draft	August 5
Public Comment Period	30 days
Public Hearings	August 12 - 23 Helena, Bozeman, Billings (one meeting per city) Kevin F/Lauri H-B/Rebecca C + Region 3 and 5 staff
End Public Comment	September 6
Review Comments Revise Draft ARM 12.2.437 & 12.2.438	September 9 – September 30 Kevin F/Lauri H-B/Rebecca C
Prepare Decision Notice ARM 12.2.445 Draft Press Release Draft Legal Notices Send emails to interested parties notifying them of release	September 30 – October 11 (2 week prep time) Kevin F/Lauri H-B/Rebecca C + Laura Geary/Kristina S
Publish Decision Notice ARM 12.2.437(4)	October 21
Pre-Commission Meeting Commission Meeting	October 22 November 14

