

From: [Kurz, Gregg](#)
To: [DeeAn Jones](#)
Subject: Fwd: Wolverine detailed timeline and update
Date: Friday, June 9, 2017 1:11:59 PM
Attachments: [Wolverine Detailed Timeline 01242017.docx](#)

DeeAn,

Take a look at the attachment from the email below to get an idea of the timeline for wolverine. We are likely a month or so behind at this point on completing the SSA so the remainder of the timeline will need to be adjusted accordingly. I believe this timeline is ambitious and represents the "if everything goes smoothly" scenario.

----- Forwarded message -----

From: **Shoemaker, Justin** <justin_shoemaker@fws.gov>
Date: Tue, Jan 24, 2017 at 12:07 PM
Subject: Wolverine detailed timeline and update
To: Bryon Holt <bryon_holt@fws.gov>, Josh Hull <josh_hull@fws.gov>, Madeline Drake <madeline_drake@fws.gov>, Gregg Kurz <gregg_kurz@fws.gov>, "Grizzle, Betty" <betty_grizzle@fws.gov>, Jodi Bush <jodi_bush@fws.gov>, Caitlin Snyder <caitlin_snyder@fws.gov>, Marjorie Nelson <marjorie_nelson@fws.gov>, Conor McGowan <cmcgowan@usgs.gov>
Cc: "Sartorius, Shawn" <shawn_sartorius@fws.gov>, "Guinotte, John" <john_guinotte@fws.gov>, Stephen Torbit <stephen_torbit@fws.gov>, Kit Hershey <kit_hershey@fws.gov>, "Russell, Daniel" <daniel_russell@fws.gov>

Attached is a more detailed timeline of milestones for the wolverine SSA/Listing determination schedule than what was provided in the project plan. This was recently produced for our RD's office. We will need to stick to this schedule as closely as possible, there isn't much room for error.

Betty has been busily sifting through the information that is coming in and beginning to build the foundation of our analysis. We have had some discussions in R6 about the shape that analysis could take given the information and time we have. We have some ideas, but no clear direction on that front yet. We will keep you informed as things progress. Our next SSA Core Team call is in two weeks and we'll provide more info on progress at that time.

The NOAA climate/snow modeling study is moving along, we may have results from them in Feb.

We had intentions of getting a small group of core teamers together in Denver for a few days in mid-Feb.; looking like late Feb early March might be more realistic. That may or may not line up w/ a presentation from NOAA on their research. Please fill out the poll linked below and we can try and get this scheduled. Just mark the days you could be available.

<http://doodle.com/poll/bs7uyy8innzm6dhp>

Justin Shoemaker
Senior Listing Biologist

U.S. Fish and Wildlife Service, Region 6
1511 47th Avenue, Moline, IL 61265
Phone: 309-757-5800 ext. 214
Email: justin_shoemaker@fws.gov

--

Gregg Kurz
Carnivore Specialist
Branch Manager for Listing and Recovery
Central Washington Field Office
215 Melody Lane, Suite 103
Wenatchee, WA 98801-8122

509-665-3508 ex:2007

Wolverine Listing Determination Timeline

Task	Responsible Parties	Dates	Length of time
<i>Species Status Assessment (SSA) Phase</i>			
FR notice opening comment period on 2013 proposed listing rule	MTFO	Oct 18 2016	done
DIP letters sent out to States and partners	MTFO	Oct	done
Public comment period, input from States, partners, etc.		Oct 18-Nov 17	30 days
Conduct science analysis (SSA)	SSA core team	By March 15 2017	7 weeks (from now)
Draft SSA report	Betty Grizzle (FO Lead Bio)	By April 7	10 weeks (from now)
SSA core team meeting in Denver	Core team, R6 management and decision support staff	Early Feb (TBD)	2 days
SSA report check-in	SSA core team, management	Early-mid March (TBD)	half day
Peer review planning and contracting	Justin Shoemaker (ULT lead), Caitlin Snyder (ULT assist)	Feb - March	2 months to get contracted peer reviewers in place
SSA report core team review	SSA core team	April 7-14	1 week
Edit SSA report based on core team review	Betty Grizzle	April 14-April 21	1 week
SSA report to peer reviewers and partners*	Justin Shoemaker, Jodi Bush (MTFO Project Leader)	April 21-May 12	3 weeks
Edit and finalize SSA report	Betty Grizzle	May 12-June 2	3 weeks
<i>Listing Decision Analysis Phase</i>			
SSA report to decision team	Justin Shoemaker, Jodi Bush	June 2	7 business days prior to decision meeting
Decision meeting	RDs or delegates, ARDs, other management, SSA core team	June 12-June 13	2 days
Draft decision summary for the record or certify decision meeting notes	R6 RD or delegate	June 14-June 16	3 days
<i>Process for final withdrawal of proposed listing (if decision is to not list) - or revised proposed listing rule (if decision is to list)</i>			
Draft final withdrawal (not-warranted) FR notice or revised proposed listing rule	Justin Shoemaker	June 14-July 12	1 month
Core team reviews FR notice, make revisions	SSA core team, Justin Shoemaker	July 12-July 26	2 weeks
Regional Office Surnames and concurrence	Marjorie Nelson, Mike Thabault, Matt	July 26-Aug 9	2 weeks

*Includes States, Tribes, Federal Agencies

	Hogan, Noreen Walsh, and concurring regional RDs/ARDs or delegates		
SOL surname	DOI SOL	July 26-Aug 9	2 weeks
PPM and HQ ES surname	PPM, HQ ES	July 26-Aug 9	2 weeks
Revise based on RO/SOL/PPM comments	Justin Shoemaker	Aug 9-Aug 25	12 business days
Asst. Director for ES Surname	Asst. Director for ES	Aug 28-Aug 31	4 business days
FWS Director Surname	Director of FWS	Sept 1-Sept 7	5 business days
Fish, Wildlife, and Parks Surname	FWP	Sept 7-Sept 20	10 business days
Executive Secretary Surname	Executive Secretary's Office	Sept 21-Sept 25	3 business days
Deliver to FR	HQ	Sept 25	
Publication of rule	Federal Register	Oct 2	
Public comment period on revised proposed listing (only if decision is to list)		Oct 2-Oct 31	30 days
<i>Process for proposed critical habitat (if decision is to list <u>and</u> if prudent and determinable)</i>			
Begin developing potential critical habitat (CH)	SSA core team	April 21-May 12 (while SSA report is out for review)	3 weeks
Initiate contract process for economic analysis	Caitlin Snyder	April 21-May 12	3 weeks
Discuss potential CH at decision meeting	RDs or delegates, ARDs, other management, SSA core team	May 29-30	2 days
Develop CH maps	Betty Grizzle, Ed Turner or R6 ES Decision Support	May 31-June 14	2 weeks
Write incremental effects memo (IEM)	Betty Grizzle and Justin Shoemaker	June 14-June 28	2 weeks
Core team and Federal Agencies review IEM	SSA Core team, Fed affected agencies	June 28-July 19	3 weeks
Economic consultants develop economic analysis	Consultants	July 19-Sept 6	6 weeks
NEPA	Betty Grizzle	July 19-Sept 6	5 weeks
CH decision meeting	RDs or delegates, ARDs, other management, SSA core team	Sept (TBD)	1 day
<i>Process for final listing and proposed CH Federal Register documents</i>			
Draft final listing FR doc (if necessary 10(j), 4(d)), and proposed CH	Justin Shoemaker and Betty Grizzle	by Nov 29	nearly 2 months from proposed listing publication
Comment and response strategy meeting – develop plan to review	SSA core team, management	Mid Oct (TBD)	half day

*Includes States, Tribes, Federal Agencies

and address comments received			
Review and address public comments on proposed listing	SSA core team, support staffing as needed from R6 RO	Oct 31-Nov 29	4 weeks
Meeting with decision team to discuss public comment and any new info, revisit decision	Marjorie Nelson, Mike Thabault, Matt Hogan, Noreen Walsh, and concurring regional RDs/ARDs or delegates	Mid Nov (TBD)	half day
SSA core team reviews FR notices, make revisions	SSA core team	Nov 29-Dec 6	1 week
Regional Office Surnames and concurrence	Marjorie Nelson, Mike Thabault, Matt Hogan, Noreen Walsh, and concurring regional RDs/ARDs or delegates	Dec 6-Dec 20	2 weeks
SOL surname	DOI SOL	Dec 6-Dec 20	2 weeks
PPM and HQ ES surname	PPM, HQ ES	Dec 6-Dec 20	2 weeks
Revise based on RO/SOL/PPM comments	Justin Shoemaker and Betty Grizzle	Dec 20-Jan 3 2018	2 weeks
Asst. Director for ES Surname	Asst. Director for ES	Jan 3-Jan 8	4 business days
FWS Director Surname	Director of FWS	Jan 8-Jan 15	5 business days
Fish, Wildlife, and Parks Surname	FWP	Jan 15-Jan 26	10 business days
Executive Secretary Surname	Executive Secretary's Office	Jan 29-Jan 31	3 business days
Deliver to FR	HQ	Jan 31	
Publication of rules	Federal Register	Feb 2	
Public comment period on proposed CH (and if necessary, proposed 10(j), 4(d))		Feb 2-April 2	60 days
<i>Process for final CH Federal Register document – Schedule to be developed later as necessary</i>			

*Includes States, Tribes, Federal Agencies