

From: [Jones, DeeAn](#)
To: [Kurz, Gregg](#)
Subject: Re: Wolverine detailed timeline and update
Date: Thursday, June 15, 2017 1:53:31 PM

Thanks again! Looks like everything pushed out 6 months...

DeeDee (DeeAn) Jones

WSDOT Liaison
U.S. Fish and Wildlife Service/National Marine Fisheries Service
360-905-2185
deean_jones@fws.gov

On Wed, Jun 14, 2017 at 9:03 AM, Kurz, Gregg <gregg_kurz@fws.gov> wrote:
DeeAn,

I just received an updated timeline for the Wolverine SSA yesterday.

On Tue, Jun 13, 2017 at 9:26 AM, Jones, DeeAn <deean_jones@fws.gov> wrote:
Thanks so much Gregg. Very helpful!

On Fri, Jun 9, 2017 at 1:11 PM, Kurz, Gregg <gregg_kurz@fws.gov> wrote:
DeeAn,

Take a look at the attachment from the email below to get an idea of the timeline for wolverine. We are likely a month or so behind at this point on completing the SSA so the remainder of the timeline will need to be adjusted accordingly. I believe this timeline is ambitious and represents the "if everything goes smoothly" scenario.

----- Forwarded message -----

From: Shoemaker, Justin <justin_shoemaker@fws.gov>
Date: Tue, Jan 24, 2017 at 12:07 PM
Subject: Wolverine detailed timeline and update
To: Bryon Holt <bryon_holt@fws.gov>, Josh Hull <josh_hull@fws.gov>, Madeline Drake <madeline_drake@fws.gov>, Gregg Kurz <gregg_kurz@fws.gov>, "Grizzle, Betty" <betty_grizzle@fws.gov>, Jodi Bush <jodi_bush@fws.gov>, Caitlin Snyder <caitlin_snyder@fws.gov>, Marjorie Nelson <marjorie_nelson@fws.gov>, Conor McGowan <cmcgowan@usgs.gov>
Cc: "Sartorius, Shawn" <shawn_sartorius@fws.gov>, "Guinotte, John" <john_guinotte@fws.gov>, Stephen Torbit <stephen_torbit@fws.gov>, Kit Hershey <kit_hershey@fws.gov>, "Russell, Daniel" <daniel_russell@fws.gov>

Attached is a more detailed timeline of milestones for the wolverine SSA/Listing determination schedule than what was provided in the project plan. This was recently produced for our RD's office. We will need to stick to this schedule as closely as possible, there isn't much room for error.

Betty has been busily sifting through the information that is coming in and beginning to build the foundation of our analysis. We have had some discussions in R6 about the shape that analysis could take given the information and time we have. We have some ideas, but no clear direction on that front yet. We will keep you informed as things progress. Our next SSA Core Team call is in two weeks and we'll provide more info on progress at that time.

The NOAA climate/snow modeling study is moving along, we may have results from them in Feb.

We had intentions of getting a small group of core teamers together in Denver for a few days in mid-Feb.; looking like late Feb early March might be more realistic. That may or may not line up w/ a presentation from NOAA on their research. Please fill out the poll linked below and we can try and get this scheduled. Just mark the days you could be available.

<http://doodle.com/poll/bs7uyy8innzm6dhp>

Justin Shoemaker
Senior Listing Biologist
U.S. Fish and Wildlife Service, Region 6
1511 47th Avenue, Moline, IL 61265
Phone: 309-757-5800 ext. 214
Email: justin_shoemaker@fws.gov

--

Gregg Kurz
Carnivore Specialist
Branch Manager for Listing and Recovery
Central Washington Field Office
215 Melody Lane, Suite 103
Wenatchee, WA 98801-8122

509-665-3508 ex:2007

--

Gregg Kurz
Carnivore Specialist
Branch Manager for Listing and Recovery
Central Washington Field Office
215 Melody Lane, Suite 103
Wenatchee, WA 98801-8122

509-665-3508 ex:2007

