

BIOLOGY COMMITTEE ACTION ITEM LOG

Completed Items

Item No.*	Action Item	Meeting/Origination Date	Responsible Party(s)	Due Date	Revised Date	Date Completed
1	Provide LRP Draft	05/08/07	SWCA to Program Office, BC, CC	07/09/07	4/15/08	Done
2	Comment on Draft LRP	06/25/07	BC to Program Office	07/23/07	5/16/08	Done
3	Provide Final LRP	07/23/07	SWCA to Program Office	08/06/07	5/23/08	Oct 2008
4	Develop razorback sucker production and stocking plan for NAPI ponds	06/25/07	Davis/Program Office	09/15/07	11/30/08	1/22/2009
5	Distribute Standard format for recording fish capture data	2/20-21/08	Program Office	5/15/08	5/15/08	5/15/08
6	Provide verbal report on Bestgen's population estimate work at fall meeting. Re-send scope of work to BC.	2/20-21/08	Bestgen/McKinstry	11/5/08		11-5-08
7	Develop proposal for new study - Mechanical Augmentation of Flow Effectiveness	5-7-08	Program Office/TNC	11/5/08		1/1/2009
8	Submit proposal on backwater/secondary channel construction to NMDEQ	7-28-08	McKinstry	6/12/08		6/12/08
9	BC provide comments on RBS and CPM Recovery Goal Revisions. Holden will compile and resend to BC for review by August 29 to meet FWS submission deadline of Sept. 2	7-28-08	Holden/BC	8/22/08	8/22/08	8/22/08
10	Produce a list of tasks from the LRP and monitoring plans to guide monitoring workshops	11-5-08	Bliesner	1-26-09		12-11-08
11	Provide report on Bestgen's results of population estimate study	11-5-08	Bestgen	2-18-09		11-5-08

12	Develop Colorado pikeminnow production and stocking Plan	5-7-08	Davis/Program Office	11/30/08	2/15/2009	3/2/2009
13	Review RBS production and stocking plan for NAPI ponds and CPM production and stocking plan	1/26/2009	BC	2/18/2009	RBS – 2/28/09; CPM – 4/3/29	RBS completed; CPM received 5/11/2009
14	Standardize habitat categories	7/28/08	Paroz/Habitat Mappers	11/5/08	Feb 2009	2/18/09
15	Send objectives identified in San Juan River Monitoring Plan and Protocols to BC for review. BC identify important questions that need to be answered by the monitoring program	7/28/08	Program Office/BC	11/5/08	2/18/09	2/18/09
16	Develop preliminary fish/habitat monitoring workshop proposals	7/28/08	Program Office/McKinstry	11/5/08	2/18/09	2/18/09
17	Produce list of questions based on LRP and monitoring plans to guide monitoring workshops	1/26/09	Program Office/Miller	2/18/09		2/18/09
18	Update on investigations into floating/stationary PIT tag detectors	11/5/08	McKinstry	2/18/09		2/18/09
19	Coordinate with staff GIS specialist to produce updated field maps (20 sets)	11-05-08	Program Office	March 2009		March 2009
20	Update on feasibility of a fish passage barrier in the lower portion of the river/floating weir.	11-05-08	McKinstry			2/18/09
13	Develop Colorado pikeminnow production and stocking Plan	5-7-08	Davis/Program Office	11/30/08	2/15/2009	3/2/2009
14	Review RBS production and stocking plan for NAPI ponds and CPM production and stocking plan	1/26/2009	BC	2/18/2009	RBS – 2/28/09; CPM – 4/3/29	RBS completed; CPM received 5/11/2009

19	Standardize habitat categories	7/28/08	Paroz/Habitat Mappers	11/5/08	Feb 2009	2/18/09
20	Develop RFP for Data Integration and send to BC for review/input	7/28/08	Program Office/McKinstry	11/5/08	5/13/09	8/20/09
21	Send objectives identified in San Juan River Monitoring Plan and Protocols to BC for review. BC identify important questions that need to be answered by the monitoring program	7/28/08	Program Office/BC	11/5/08	2/18/09	2/18/09
22	Develop preliminary fish/habitat monitoring workshop proposals	7/28/08	Program Office/McKinstry	11/5/08	2/18/09	2/18/09
23	Produce list of questions based on LRP and monitoring plans to guide monitoring workshops	1/26/09	Program Office/Miller	2/18/09		2/18/09
24	Provide report on Bestgen's results of population estimate study	1/26/09	Bestgen	2/18/09	4/6/09	9/1/09
25	Update on investigations into floating/stationary PIT tag detectors	11/5/08	McKinstry	2/18/09		2/18/09
26	Coordinate with staff GIS specialist to produce updated field maps (20 sets)	11-05-08	Program Office	March 2009		March 2009
27	Update on feasibility of a fish passage barrier in the lower portion of the river/floating weir.	11-05-08	McKinstry			2/18/09
28	Update annual reports to San Juan website	2-19-2009	Program Office	4/7/2009		7/1/2009
29	Update on NMED RERI project	11-05-08	McKinstry		5/13/09	8/20/2009

30	Review Research and Information Needs and other documents from monitoring workshop	11/5/09	BC to Miller and McKinstry	11/20/09		1/4/10
31	Description of simplified habitat categories for habitat mapping	11/5/09	Bliesner to BC	11/20/09		1/13/10
32	Interview panel for recovery science biologist	11/5/09	Miller, Propst, Wesche	Dec or early Jan	Cancelled	
33	Develop triggers to switch from CPUE to population estimate approach	11/5/09	Durst	1/13/10		1/13/10
34	Compare past data analysis under different temporal and spatial regimes to help determine what kinds of changes are appropriate in future protocols	11/5/09	Pls	1/6/10		1/13/10
35	Assimilate monitoring workshop documents	11/5/09	Miller and McKinstry	1/1/10		1/4/10
36	Revised LRP for discussion at March meeting	11/5/09	PO to BC	1/15/10	3/15/10	
37	SJRIP annual cycle	11/5/09	Whitmore to BC	11/30/09		1/13/10
38	Revised SOWs with 0% CPI	11/5/09	Pls to PO	11/25/09		11/25/09
39	FWS contaminants data and literature review and presentation at January meeting	11/5/09	FWS/PO	11/30/09		1/13/10
40	Reevaluate stocking goals	11/5/09	Davis, Furr, Durst	3/23/10		3/23/10

41	BC Input on NNF Workshop to McKinstry	1/14/10	BC	1/31/10		3/23/10
42	NNF Workshop outline out to BC for review	1/14/10	McKinstry	2/15/10		3/23/10
43	BC comments on NNF Workshop outline back to McKinstry	1/14/10	BC	3/5/10		3/23/10
44	NNF Workshop outline back to BC by March 15	1/14/10	McKinstry	3/15/10		3/23/10
45	Develop protocol for opportunistic sampling of mercury and selenium during Program monitoring activities	1/14/10	Lusk/Program Office	2/28/10		3/23/10
46	P.I.s review their sections of the Comprehensive Monitoring Plan and questions - provide comments/edits to Miller and McKinstry	1/14/10	P.I.s	1/26/10		3/23/10
47	BC review Comprehensive Monitoring Plan - comments/input to Miller and McKinstry	1/14/10	BC	1/26/10		3/23/10
48	Revised Comprehensive Monitoring Plan to BC and peer reviewers	1/14/10	Miller/McKinstry	2/8/10		3/23/10
49	Distribute contaminants presentation from January meeting	1/13/10	Program Office	3/23/10		3/23/10
15	Revise CPM Augmentation Goals	5/7/08	FWS Fisheries/Program Office	11/30/08	1/31/10	4/2010
28	Further develop proposal for work in Lake Powell	3/24/10	Ryden and Elverud	5/10/10		5/10/10
29	Radiotelemetry proposal	3/24/10	Miller	5/10/10		5/10/10

30	Revive population model for discussion as 2011 proposal	3/24/10	Miller and Lamarra	5/10/10		5/10/10
31	Revise non-native fish workshop agenda	3/24/10	McKinstry			4/12/10

* Items were re-numbered when moved to completed list