Attachment #1

Proposed Schedule of Technical Team Meetings in 2006

COMMITTEE OR WORK GROUP	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
	1 2 3 4	5 6 7 8	9 10 11 12 13	14 15 16 17	18 19 20 21 22	23 24 25 26	27 28 29 30	31 32 33 34 35	36 37 38 39	40 41 42 43 44	45 46 47 48	49 50 51 52
TMC			Mike, Doug	*		Mike, Doug			Mike, Doug			Mike, Doug
TAMWG			Arnold, Mike			Arnold, Mike			Arnold, Mike			Arnold, Mike
TRRP IDT												
B-TEAM												
FLOW TEAM	Rod	Rod	Rod	Rod								
IMPLEMENTATION TEAM												
SEDIMENT GROUP	Andreas			Andreas			Andreas			Andreas		
FISH GROUP	Nina			Nina			Nina			Nina		
RIPARIAN/WILDLIFE GROUP	Vacant			Vacant			Vacant			Vacant		
WATERSHED GROUP	Phys 2			Phys 2			Phys 2			Phys 2		
Emphasis Area	Flow Scheduling			Budget Planning			Fish Health/River Conditions			Annual Accomplishments		

Note: Should **Water Temperature** and **Wildlife** issues be addressed in their own groups or combined elsewhere? Are other groups or teams needed?

* **Note:** This proposal would require shifting the current TMC meeting in April into March. Is is possible to structure the flow scheduling process to allow for "if this/then that" type of decision making? We really need to free up time in April for operational/monitoring issues and budget prep. Too much happening in April-May as it is now structured.