PORTLAND HARBOR
Natural Resource Trustee Council

Project Timeline

2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

July 2002
Trustee Council formed through an MOA.

June 2003
Trustees and some PRPs agree to begin assessment planning.

January 2007
The final pre-assessment screen completed.

January 2008
Issued the Notice of Intent to conduct an injury assessment.

December 2009
PHASE 1: Draft Assessment Plan completed.

June 2010
Final Assessment Plan completed.

Summer 2012
Draft Restoration Plan/ Environmental Impact Statement to be released for public review.

Spring 2015
PHASE 2: Assessment Report released for public comment. Final Restoration Plan/ Environmental Impact Statement complete.

To be determined
PHASE 3: Litigation-oriented Damage Assessment begins.

2007–2010
PHASE 1: Field studies for osprey, salmon and lamprey conducted.

2010–2015
PHASE 2: Settlement-oriented assessment.

2015–2017
Implementation of restoration projects.