Peninsular Florida LCC
2010 Timeline

Apr **May** **June** **July** **Aug** **Sept** **Oct**

Advertise for Coordinator — Coordinator Starts

Engage Partners via Scoping Meetings

←----------→

Develop Science Capacity Plan

Develop Ops Plan — Finalize Ops Plan

Communications Planning

Workshop w/ Partners — GEER Conference — Expand Communication Plan

2nd Workshop w/ Partners

Start Developing Mgmt Team — Continue Development of Mgmt Team

←----------→

Draft Charter ←----------→ Signed Charter