

U.S. Fish & Wildlife Service

Ridgefield National Wildlife Refuge Improvements

2019 Schedule of Temporary Disruptions



Refuge 20/20

CARTY UNIT - OAK RESTORATION & MAIN STREET EXTENSION PROJECTS

- **Accessible Trail (year-round)/** Oaks to Wetlands Trail
- **Accessible Trails (seasonal) /** Carty Trail - Open from the Office and Port (May 1 - Sept. 30)
- **Partial Trail Closure /** Oaks to Wetlands Trail (March 18 - June 2019)
- **Main Street Extension /** Single-lane traffic/ detour (March - Oct. 3, 2019)

RIVER 'S' UNIT - RIVER 'S' BRIDGE REPLACEMENT PROJECT

- **Auto Tour Route & Entrance Road/** Closed Mon. - Fri. to all public access. Open weekends (March 18 - July 2020)
- **Accessible Trails (seasonal)/** Kiwa Trail - Open weekends (May 4 - Sept. 29, 2019)

For Project Updates Visit: www.refuge2020.info