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Trinity River Restoration Program 

NC-150 

MEMORANDUM 

TO: 

FROM: 

TMC and T AMWG Members 

Robin Schrock, Executive Director 
Trinity River Restoration Program 

SUBJECT: Director's Report 

DATE: June 25, 2013 

This report provides updates on all major Program activities since the January 2013 meeting. The most significant 
TRRP activities since April are development of the 2013 restoration release schedule with approval by the Trinity 
Management Council and Regional Directors. 

Budget Update - the tentative FY 2014 proposed budget was developed under sequestration guidelines 
(handout) and reflects the 2013 budget, review of the 2014 annual workplan by the SAB, proposed watershed 
projects and potential 2014 implementation projects. Finalization of the program budget awaits congressional 
action that will determine 2014 sequestration guidelines and actual funding level. (handout) 

Flow Releases - The recommended restoration flow hydrograph began on April 21 and included an 8-day, 2,000 
cfs bench on the ascending limb to benefit juvenile anadromous salmonids, followed by a 2-day peak release of 
4,500 cfs. The hydrograph considered juvenile rearing habitat in April and May to be a high priority based on the 
record escapement, increased spawning, and higher juvenile fall Chinook seen this year, weighed against modest 
fluvial geomorphological objectives that could be expected in a Dry water year. This shortened the peak flow from 
5 days to 2 days. The descending limb includes three benches designed for monitoring purposes. 

Implementation Update (handout) 
2013 projects - Staging for implementation of Lorenz Gulch and Douglas City (portion below 299 bridge) 

has begun and permits and construction contracts are expected this week. 
2014/2015 project designs - 10-30% design stage for the following sites are in progress: Lower Junction 

City (Federal Design Group); Dutch Creek (State Design Group); Bucktail Re-design (Hoopa Valley 
Design Group 

Value Engineering Study- External Peer Review will take place for 2014 above 30% designs the week of 
July 8th-12th. A public out-briefing will take place at the TC Library on July 12th at 1:00pm. 

Joint Stakeholder/Design Team meeting was held on June 4th with presentation of three 10% conceptual 
design alternatives for each 2014 project. Means objective metrics were presented with comparisons 
between three alternatives. 

Bucktail Bridge Design and Environmental Compliance is 60% complete; final plans are expected by 
August 2013 and construction coordinated between CalTrans and Trinity County in 2014 or 2015. 



Science Update 

TRRP Peer Review Guidelines were developed and d scribe the process for peer review of scientific 
documents for the TRRP. (handout) 

TRRP Work Group Manual was developed and outline the organizational structure, membership, roles 
and responsibilities, meeting conduct and procedur s of the TRRP. (handout) 

TRRP Work Group Structure was documented and tw alternatives were developed to facilitate integration 
of TRRP planning, design, and monitoring and eval ation activities. (handout) 

TRRP FY14 Investigation Plan Solicitation - SAB is re iewing and providing recommendations for science 
activities in 2014. 

TRRP Objectives Workshop was held and the Summa with Appendices is available. 

New Publications 

Gaeuman D, Krause A (2013) Assessment of pool depth chan es in the Trinity River between Lewiston Dam and 
the North Fork Trinity River. Technical Report: TR-TRRP-201 -1, U.S. Bureau of Reclamation, Trinity River 
Restoration Program, Weaverville, CA. 

Petros P, Harris N, Pinnix WD (2013) Juvenile Salmonid Monit ring on the Mainstem Trinity River, California, 
2010. Yurek Tribal Fisheries Program, Hoopa Valley Tribal Fis eries Department, U. S. Fish and Wildlife Service, 
Arcata Fish and Wildlife Office, Arcata Fisheries Data Series eport Number DS 2013-28, Arcata, California. 

Go to http://odp.trrp.net/ and search Documents 2012 and 2013 for numerous annual reports from 2010 to 2012 
that have recently been added to the Online Data Portal. 

Organizational Updates 

Christopher Smith, TRRP Design Engineer has announced hi return to the private sector. His innovation, 
expertise and partnership ethic will be missed. 

Save the Dates 

Value Engineering Study for 2014 Projects - July 12 
Public out-briefing will take place at the Trinity County Library, 1 :OOpm 

TMC-T AMWG Joint Meeting - August 27 
A rehabilitation site visit is proposed in combination with a me ting at the Weaverville Firehall 


