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I. INTRODUCTION 
 
In February 2003, the U.S. Fish and Wildlife Service (FWS) issued an Incidental Take Permit 
(ITP) pursuant to Section 10(a)(1)(B) of the Endangered Species Act of 1973 (16 U.S.C. 1531-
1544, 87 Stat. 884), as amended, to Salt River Project (SRP) for southwestern willow flycatcher 
(Empidonax traillii extimus) (flycatcher), yellow-billed cuckoo (Coccyzus americanus) (cuckoo), 
bald eagle (Haliaeetus leucocephalus) and Yuma clapper rail (Rallus longirostris yumanensis) 
(clapper rail). The activity covered by the ITP is the continued operation by SRP of Roosevelt 
Dam and Lake up to an elevation of 2,151’.  The ITP is conditioned upon SRP’s implementation 
of the Roosevelt Habitat Conservation Plan (“Roosevelt HCP”) (Salt River Project 2002). 

The Roosevelt HCP provides measures to minimize and mitigate incidental take of the four 
species listed above “to the maximum extent practicable and ensures that incidental take will not 
appreciably reduce the likelihood of the survival and recovery of these species in the wild” (FWS 
2002). Mitigation efforts focus primarily on the acquisition and management of riparian habitat. 
Additional habitat conservation measures include the protection and management of habitat at 
Roosevelt Lake, acquisition of water rights for maintenance of riparian habitat and acquisition of 
buffer lands to benefit riparian habitat. 
 
II. ANNUAL REPORTING COMPLIANCE 
 
Obligation: SRP is required to submit an annual report to FWS, Reclamation and the Tonto 
National Forest describing all Roosevelt HCP activities occurring during the past year. A draft 
report must be sent to FWS prior to the annual meeting in October/November of each year. The 
report is to be finalized by February 1st of the following year. 
 
Actions:  SRP submits this report to the FWS, Bureau of Reclamation (BR) and the Tonto Basin 
District Office of the Tonto National Forest (TNF) to fulfill the annual reporting requirement. 
The report covers all activities relating to the Roosevelt HCP from November 1, 2004 through 
October 31, 2005, including a summary of reservoir operations, management activities, 
monitoring results, status reports and 
planned future activities.  
 
III. ROOSEVELT LAKE 

AREA COMPLIANCE 
 
A. Summary of Reservoir 

Operations - Water Year, 
2005 

Above normal precipitation across 
the Salt and Verde Watersheds was 
the greatest influence on operations
Roosevelt Dam this past year.  First, 
a favorable weather pattern set up fo
distributing disturbances across the 
state.  The pattern then delivered the 
remnants of Hurricane Javier creating 

 at 

r 

1 
H

 
L
 
Figure 1.  Winter precipitation pattern, 2005



 

some relief from the ongoing drought when significant precipitation fell in September of 2004.  
The pattern persisted through much of the runoff season and typical reservoir operations were 
altered to accommodate the increased storage volume.  
Winter Precipitation:  A high pressure system in the Gulf of Alaska and a low pressure system 

near San Diego, California, were the 
controlling forces contributing to 
above normal precipitation in Water 
Year 2005.   The high pressure 
system forced disturbances to track 
down the west coast until they 
reached the low pressure system.  T
low pressure system would send the 
disturbances towards Arizona (s

he 

ee 

 
.   

figure 1). 
 
The rainfall from Hurricane Javier did 
not generate significant inflow but did
moisten the parched watershed soil
The high and low pressure pattern 
persisted in the coming months and 

each storm that followed continued to be more productive and reservoir storage continued to 

Figure 2. 
of normal precipitation (see figure 2).   

increase.  The months of October 2004 through February 2005 all received above normal 
precipitation.  April also received above normal precipitation and the winter season as a whole 
(October 1 to May 1) received 156% 
 
Reservoir Status:  Reservoir storage continued to increase and in late December and early 
January SRP’s Emergency Operations Center (EOC) was activated.  Although the largest inflows 
and releases were experienced on the Verde System, Roosevelt Dam was also experiencing 
significant storage gains.  On February 27th, 2005, Roosevelt Storage entered New Conservation 
Storage for the first time.  Storage 
continued to increase and peaked on 
May 2, 2005 at elevation 2148.00 with 
1,589,226 acre-feet stored.  The 
reservoir gained 73.85 feet of elevation 
and 1,125,813 acre-feet of storage since 
the onset of the 2005 runoff season.  As 
of October 1st, 2005, Roosevelt Dam 
was 82% full at elevation 2136.54 with 
1,358,660 acre-feet stored (see figure 3). 
 
Reservoir Operations:  SRP obtained a 
research permit to allow use of the 
entire capacity of the Verde system 
through the summer.  The wet winter 
allowed the opportunity to hold reservoir le
portion of the water demand typically deliv

Roosevelt Lake Storage3
Figure 
 vels at specific elevations to help improve habitat.  A
ered from the Salt system was delivered from the 
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Verde system to regulate the elevation of Horseshoe Reservoir.  The current Project Reservoir 
Operations Plan (PROP) shows continued releases from the Salt system thru January, 2006.  If 
conditions turn wet early in the 2006 winter season releases would be switched from the Salt 
system to avoid spilling water from the Verde system. 

 

10/03/2005 Board Meeting: CE Ester and JA Skindlov
Water Resource Operations

NWSNWS The wet winter and increased storage 
has allowed SRP to return the 
allocation to three acre-feet per acre.  
The allocation will be met with 
surface water and minimum pumping.   
 
Weather Outlook:  The latest National 
Weather Service outlook forecasts 
equal chances of normal, below 
normal, or above normal for the 
upcoming winter (see figure 4). 
 
 
    
 

Figure 4.  NWS Outlook for January through March 2006. 

NWS OUTLOOK FOR
JAN-FEB-MAR 2006, issued 15 September 2005

TEMPERATURE PRECIPITATION
ABOVEABOVE ABOVEABOVE

Probability of: WET 33%, normal 33%, DRY 33% 

Watershed Thresholds:  WET > 8.5”, DRY < 4.6”

 
B. Incidental Take Permit (ITP) Compliance Monitoring 
The Roosevelt HCP states that SRP will periodically collect and evaluate information on 
occupied habitats and population status of flycatchers, rails, cuckoos and bald eagles at 
Roosevelt Lake to monitor compliance with the ITP. Vegetation monitoring is to be conducted to 
ensure that adaptive management thresholds or permit limits are not exceeded. In addition, 
populations of flycatchers, cuckoos and rails will be monitored for ITP compliance and to 
identify long-term trends using appropriate field survey techniques or protocols. 

 
1. Obligation: Lake levels will be monitored to determine whether impacts 

exceed 750 acres of habitat. 

 Action: SRP monitored lake levels throughout the year. 2005 marked the 
first fill event since the raising of dam elevation. Impacts to habitat 
did not exceed 750 acres.  

2. Obligation: Prior to 2007, SRP will develop a method to estimate tall, dense 
vegetation likely to be occupied by flycatchers using the relative 
density of vegetation on satellite images. 

 Action: Discussions regarding development of methodology were initiated. 

3. Obligation: The cuckoo populations will be surveyed in 2003 and 2004 to 
establish the number of cuckoos and areas occupied by cuckoos at 
Roosevelt. Surveys for clapper rails follow the same timing as for 
cuckoos. Field surveys will use standard protocol unless otherwise 
agreed by FWS and SRP. 
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 Action: Cuckoo surveys were conducted by the USGS Southwest 
Biological Science Center, Colorado Plateau Research Station, 
Northern Arizona University (CPRS) for a third season under 
contract to SRP. Although surveys were not required, they 
provided information on the impact of reservoir filling on cuckoos. 

  Clapper rail surveys were not conducted in 2005. 

4. Obligation: The extent of cattail marshes will be monitored by helicopter 
survey each year that more than 3 acres of marsh exist below 
elevation 2,151 feet. 

 Action: Marsh habitat was flooded during clapper rail 2005 breeding 
season due to high winter run-off from Tonto Creek and rising lake 
levels. 

C. Bird Species Monitoring Results, Roosevelt Lake  

1. Southwestern willow flycatcher 

 2005 Breeding Season.  AGFD survey data collected in 2005 indicate that Roosevelt 
Lake supported an estimated flycatcher population of 277 adults. AGFD biologists 
detected a total of 149 territories: 65 at the Salt River inflow and 84 at the Tonto Creek 
inflow. AGFD reported an estimated 128 pairs and 138 nests.  

 
Table 1. Comparison of flycatcher numbers and nesting success, Roosevelt Lake  
Roosevelt Lake: Salt River 2003 2004 2005 
     Territories 111 140 65 
     Adults 210 253 118 
     Pairs 101 118 53 
     Nests 118 120 58 
     Mayfield Nest Success 63% 39% 36.6% 
      Number of young fledged 178 98 60 
Roosevelt Lake: Tonto Creek    
     Territories 23 69 84 
     Adults 45 121 159 
     Pairs 22 52 75 
     Nests 26 60 80 
     Mayfield Nest Success 53% 17% 38.1% 
     Number of young fledged 40 19 82 
Totals    
     Territories 134 209 149 
     Adults 255 374 277 
     Pairs 123 170 128 
     Nests 144 180 138 
     Mayfield Nest Success 61.3% 31.9% 37.5% 
     Number of young fledged 218 117 142 

Source: AGFD unpublished data; Munzer, O. et al. (2005); Smith, A. et al. (2004).  
 

4 



 

2006 Breeding Season.  Reclamation will be funding flycatcher surveys in 2006 at a 
reduced level of effort. This will be the final year of survey work conducted under the 
1996 Biological Opinion for Modified Roosevelt Dam. 
 
2. Yellow-billed cuckoo  

The goal of monitoring cuckoos at Roosevelt is to evaluate ITP compliance relative to 
thresholds for adaptive management and the cap on loss of occupied habitat, and to 
identify the long-term trend in the cuckoo population. SRP’s obligation was to survey 
cuckoo populations in 2003 and 2004 in order to establish the number of cuckoos and 
areas occupied by cuckoos in Roosevelt (SRP 2002:162).  However, the filling reservoir 
in 2005 provided an opportunity to evaluate effects of fill on cuckoos. Because of this, 
SRP contracted with CPRS at Northern Arizona University for a third year to conduct 
cuckoo monitoring at the Salt River and Tonto Creek inflows of Roosevelt Lake during 
the 2005 breeding season. 

2005 Survey Results.  SRP once again contracted with CPRS to conduct cuckoo 
monitoring at the Salt River and Tonto Creek info areas of Roosevelt Lake during the 
2005 breeding season.  Five sites were surveyed 4 times between June 5 and August 13, 
2005. Sites included Bar X Road, A-Cross Road, Big Tamarisk Island, Old Salt and 
Cottonwood Acres. Behavioral observations, including nest searching, were reported. 

During surveys, 29 cuckoo detections were made. The greatest number of detections 
occurred during the first visit, unlike in 2004 when detections peaked during the second 
visit. The full report from CPRS is included in Appendix F. 

 
  Table 2.  Yellow-billed cuckoo survey dates and detections, Roosevelt Lake   

2003 2004 2005 VISIT 
# Date Span Detections Date Span Detections Date Span Detections 

1 6/8-6/15 4 6/11-6/23 0 6/5-6/22 12 
2 6/24-7/1 5 6/29-7/7 11 6/23-7/6 8 
3 7/6-7/14 3 7/13-7/20  7 7/7-7/23  7 
4 7/19-7/26 8 7/31-8/15 7 7-28-8/13 2 
5 8/3-8/10 2   
Totals  22  25  29 

Source:  Johnson et al. 2003; Johnson et al. 2004; Johnson et al. 2005 

2006 Surveys.  SRP will not be conducting cuckoo surveys at Roosevelt Lake in 2006.  
 
3. Yuma clapper rail  

 2005 Survey Results. None 
 
2006 Surveys.  Because the reservoir filled in 2005, surveys will not be conducted until 
after 2006 (RHCP 2002:163). 
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D. Bald Eagle Program 
1. Obligation: SRP is required to provide annual funding for a pair of seasonal 

bald eagle nestwatchers through an existing Arizona Bald Eagle 
Nestwatch Program. 

 Action: In April 2005, a payment of $13,000 was made to AGFD to fund 
nestwatchers in 2005. In the past, the $13,000 payment covered the 
cost of a pair of nestwatchers plus programmatic functions. SRP 
was informed that the cost for a pair of nestwatchers has risen to 
$15,000. SRP will be forwarding the additional funds to AGFD 
before the end of the year. 

 
2. Obligation:  Each year, SRP will assist with three Occupancy and Reproduction 

Assessment and nest search helicopter events and will provide 
funding for coordination and attendance by existing bald eagle 
management personnel. 

 Action: SRP provided six flights totaling $13,350 worth of helicopter 
service to the AGFD during this period. 

 
3. Obligation: SRP will provide a maximum of three annual helicopter flights for 

rescue or management efforts. 

 Action: No rescue efforts occurred during this reporting period. 
 
 
Table 3.  Comparison of bald eagle breeding productivity, 2004 - 2005, Roosevelt 
Lake  

2004 2005  
Breeding Area 

# of 
Eggs 

# 
Fledged

# of 
Eggs 

# 
Fledged 

Dupont @ Sierra Anchas  
0 

 
0 

 
0 

 
0 

Pinal 1+ 1 2 2 
Pinto 2+ 2 2+ 2 
Rock Creek @ Four Peaks 1+ 0 1+ 1 
Tonto 2+ 2 1+ 1 

TOTALS 6+ 5 6+ 6 
Source:  Unpublished data, Southwest Bald Eagle Management Committee, AGFD 

 
4. Obligation: SRP will develop a coordinated plan with AGFD and FWS to 

rescue any bald eagles, eggs or nestlings at Roosevelt Lake that 
may be threatened by rising reservoir levels. Implementation will 
begin within 2 years of permit issuance (2005) and will last for the 
duration of the permit. 
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 Action: Notification plan and protocols were incorporated into the SRP-
160 Emergency Reservoir Operations Manual as a reservoir 
operations constraint. 

 
2005 Breeding Status.  Five bald eagle nests are generally associated with Roosevelt 
Lake. They are Dupont, Pinal, Pinto, Rock Creek and Tonto Breeding Areas.  In 2005, 6 
young were successfully fledged from 4 of the nests. Productivity improved slightly over 
2004. 

 
E. Tonto Forest Protection Officer (FPO) 

Obligation: SRP will provide funding to the Tonto National Forest to cover the costs 
of a full-time FPO. The FPO will be responsible for habitat protection, 
enhancement and management activities at Roosevelt in support of the 
Roosevelt HCP.  This includes posting and maintaining signs and fences 
in restricted areas, issuing citations, public education and planning and 
implementing management activities related to threatened and endangered 
species.     

Action: This marks the first year for the FPO position. The following is a summary 
of this past year’s activities. 

 
Funding for the position was transferred to the Forest Service in early 2005.  The Tonto 
Basin Ranger District accomplished three months of the program with an FPO who was 
in place on the district.  With this employee we emphasized maintaining signs and 
patrolling restricted areas.    

On May 15, 2005 Amyann Madara began the position of Wildlife Biologist/ FPO. 
Madara completed her FPO training course in early June 2005 and is expected to receive 
her FPO qualifications by the end of the calendar year. 

Areas of Concern 
In the first several months of this position, the FPO identified several areas of concern 
and is working to resolve them.  All Terrain Vehicle (ATV) operation in areas where 
their use is restricted at Pinto Creek and Roosevelt Mound continues to be a problem as it 
has been in previous years.  This area is easily accessible to ATV’s from the Roosevelt 
Estates residential area.   

Fences and signage are being used to discourage motor vehicle use on several restricted 
access roads on the Salt Arm of Roosevelt Lake.  There are plans to put a swinging gate 
on FR 333 (Meddler Point) to help control motor vehicle use in the restricted area.  This 
will still allow access for a local landowner and authorized vehicles. 

Vehicle activity in the Meddler Point vicinity of the Salt Arm has been minimal this year 
in comparison with previous years.  This may be due to the difficulty in reaching the Salt 
River from Meddler Point because of road damage from flooding last winter.  However, 
in the beginning of August tire tracks were noted down on the flats.  There was minimal 
vegetation damage. 
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As of the end of October, a few people had been contacted in restricted areas. This 
included an individual who had driven out to Schoolhouse Point and two different groups 
driving on undesignated roads on the northwest side of the lake.  Two individuals were 
issued citations.  All citations were for having motorized vehicles in the restricted area.    

Signs and fences around restricted areas continue to be maintained as individuals and 
natural events (such as high water flows in Pinto Creek) remove these items.   

Bald Eagle Nesting 
The Wildlife Biologist/FPO began the position at about the same time the bald eagle 
nesting season was coming to a close.  The Arizona Game and Fish Department placed 
closure buoys around the nests for the first time this year, as lake levels were high enough 
that boats could reach both the Pinto and Tonto nests.  The nestwatchers at Pinto 
indicated that they had very few violations of the closure.  The nestwatchers at Tonto had 
a greater number of people violate the closure but generally contacts with violators were 
positive and violations often seemed to be caused by boats drifting past the buoys while 
fishing.  Of the 583 observations of boats near the Tonto nest, only one incident caused 
the eagles to flush from the nest.   

Other activities 
Over the Labor Day weekend a presentation was held for forest visitors.  The topics were 
an overview of wildlife on the Tonto Basin Ranger District and an explanation as to why 
there are certain restrictions in the willow flycatcher areas.   

In the future the Wildlife Biologist/FPO will continue efforts to maintain and sign the 
restricted areas, provide interpretive information at the Forest Service visitors center, 
increase public awareness through visitor contacts in the field, and work with local 
residents to increase their understanding of the biological importance of the area and the 
need for the restrictions.     

 
F. Rockhouse Riparian Demonstration Project  

Obligation: SRP will develop a 20-acre pilot project to establish and manage 
approximately 15 acres of riparian vegetation suitable for the listed and 
candidate species encompassed by the Roosevelt HCP on the Salt River 
arm of Roosevelt Lake. 

Actions: The following activities were accomplished in the past year on this site. 
 

Phase II Tree Planting.  SRP planted 659 cottonwood and willow trees in the remaining 
fields on the site in March 2005, with assistance from Native Resources International 
(NRI).  In addition, 220 trees that died from the 2004 planting were replaced. (See table 
4.) The fields were planted with a combination of Fremont cottonwood and Goodding’s 
willow poles and one-gallon container plants.  Goodding’s willows were planted in areas 
that tended to hold more moisture.  The new plantings were monitored and flood irrigated 
in the same manner as the 2004 plantings.  

In April 2005, SRP contracted with Tim Wheeler to conduct irrigation of the fields. Mr. 
Wheeler owned and farmed this property prior to Reclamation’s acquisition of the land. 
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Mr. Wheeler lives adjacent to the project site and, because of his proximity to the fields, 
has been able to irrigate in an efficient and expeditious manner.  
 

   Table 4. Rockhouse phase II tree planting, March 2005 
 Number of Replacement Plantings Number of New Plantings 
 

 Willows  
Cottonwood 
Containers  

Cottonwood 
Poles  Willows 

Cottonwood 
Containers 

Cottonwood 
Poles 

Field 1 17 5 17 1   

Field 2 8 21 46    

Field 3    104 145 128 

Field 4A 13 20     

Field 4B    54 106 121 

Field 5 17 7 49    

Totals 55 53 112 159 251 249 
 

Table 5.  Total number of trees planted in 2005, by species and planting method 
 
 Willow Cottonwood  Totals 

Poles 214 361 575 

Containers 0 304 304 

Totals 214 665 879 
 

Tree Monitoring: As in 2004, SRP conducted the following types of monitoring:  
(1) growth rates on a selected subset of trees,  
(2) tree survival and condition on a bi-weekly basis,  
(3) soil moisture conditions to assist in scheduling irrigation.  

Monitoring of tree survival and condition was conducted by Ada Davis, biologist, Native 
Resources International.  Overall survival of trees planted in 2005 was 74% as of October 
13, 2005.   
 

Table 6. Tree survival by planting method and species as of October 2005 

  All Trees 
1 Gallon 

Containers Poles Cottonwoods Willows 
2004 Planting 727  491  236  684  43  
Survival  513  71% 417 85% 97 41% 479 70% 34 79% 

2005 Planting* 659  251  249  500  159  

Survival 485 74% 194 77% 185 74% 379 76% 106 67% 
   * Replacement trees were not included in calculations for survival rates. 
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Tree growth was monitored on a randomly selected subset of trees. Ten (10) percent of 
the living trees in each field were randomly selected and tagged.  We measured and 
recorded each tree’s initial height at planting.  Tree heights were again recorded for this 
subset in July and October 2005.  

 
Table 7. Average height of selected trees (feet) 

 2004 Planting 2005 Planting 
Avg. Initial Height 1.80 2.05 

End of 1st growing season 5.86 5.13 
End of 2nd growing season 10.97 N/A 
 
 

Table 8.  Average growth of selected trees (feet) 
 2004 Planting 2005 Planting 

Avg. Growth-  
1st growing season 4.06 3.01 

Avg. Growth- 
2nd growing season 5.11 N/A 

Avg. Growth-  
March 2003 to Oct. 2005 9.17 N/A 

 

Future Planting: Future work at the site will be focused on establishing a denser planting 
with an understory of seep willow (Baccharis salicifolia), coyote willow (Salix exigua) 
and Goodding’s willow (Salix gooddingii). A combination of techniques will be tested, 
including planting of poles, small horizontal fascines and seeds.  

Public Outreach: A newsletter describing upcoming activities on the site was sent to 
area residents and Open House attendees in February 2005. 

Wetland Habitat.  The original plans for the Project site included construction of two, 
2.5-acre wetlands. Last year, SRP staff met with FWS and requested a change in the 
project scope, as allowed by the Habitat Conservation Plan under the adaptive 
management provision because of concerns over water availability at the Rockhouse site. 
FWS gave their written consent to this change in a letter to SRP dated August 24, 2004.  
 
Since that time, SRP investigated a number of alternative sites along the lower Salt and 
Gila rivers.  SRP is pursuing an alternative that we believe to be the most promising 
option in terms of feasibility and of providing high quality habitat for the Yuma clapper 
rail. The wetlands would be created at AGFD’s Arlington Wildlife Area adjacent to two 
existing wetlands that support a number of Yuma clapper rails.  The project would be 
constructed cooperatively with AGFD, Ducks Unlimited (DU) and SRP. SRP would 
incur all costs of construction and operation for the new wetland.  AGFD will operate and 
maintain the wetland for SRP. 
 
To date, SRP has entered into an agreement with DU and AGFD for the design and 
construction of the wetlands. Construction drawings and budgets and budgets have been 
finalized and a contractor has been selected.  Another agreement between SRP and 
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AGFD has been approved by the Game and Fish Commission and signed by all parties. 
Following that, SRP and AGFD will develop a cost-share agreement outlining operation, 
maintenance and budgetary responsibilities.  
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IV. STATUS OF MITIGATION PROPERTY ACQUISITIONS 
 
Obligations:  SRP is required to acquire and manage at least 1500 acres of riparian habitat by fee 
title or conservation easements. “Other” habitat conservation measures in an amount equivalent 
to 750 acres must also be implemented. The “Other” category includes (1) acquisition and 
management of upland buffers, (2) stream flow augmentation through purchase of water rights, 
(3) funding a Forest Protection Officer at Roosevelt Lake, and (4) other measures as approved by 
FWS. 

Status:  The Habitat Conservation Plan established three phases for fulfillment of mitigation 
obligations (Table 9). As of October 31, 2005, SRP accrued 2,302 acres towards the 2,250-acre 
goal (Tables 10 & 11). The only outstanding mitigation is the 5-acre created wetland obligation 
that was removed from the Rockhouse project. 

 

Table 9. RHCP obligations (acre-credits) 

 Habitat Other Total 

Phase 1 (by 2/26/05) 500 250 750 

Phase 2 (by 8/26/05) 500 250 750 

Phase 3 (by 2/26/06) 500 250 750 

Totals 1500 750 2,250 

 

Table 10.  Summary of acreage status as of October 31, 2005: 

 Habitat Other Total 
Phase 1 Requirement  500 250 750 
Acquired Phase 1 487 362 849 
Excess carryover to Phase 2 -13 112 99 
    
Phase 2 Requirement  500 250 750 
Carryover (Phase 1) -13 112 99 
Phase 2 acquired 566 357 923 
Phase 2 surplus 53 219 272 
    
Phase 3 Requirement  500 250 750 
Carryover (Phase 1 & 2) 53 219 272 
Phase 3 acquired 530 0 530 
Overages +83 -31 +52 
Total acreage accrued 1583 719 2302 

Note:  Phase 1 and 2 requirements can be met through an aggregate of Habitat and 
Other totals. Final totals must include at least 1,500 acres of Habitat. 
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     Table 11.  Status of mitigation acre-credits by property: 
Phase 1 Phase 2 Phase 3  
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Mitigation 
Acre-credit 

Totals 

Verde River:        
Camp Verde 
Preserve   124    124 

San Pedro River:        
San Pedro 
Preserve 403 220     623 

Adobe Preserve 54 77     131 
Black Farm 
Preserve 30 65     95 

Stillinger Trust   26 14   40 
Spirit Hollow 1   80 24   104 
Spirit Hollow 2   25 15   40 
Gila River:        
McEuen, G.   75 4   79 
McEuen R.   169 0   169 
Hancock, K.   60 0   60 
Phelps Dodge     250 0 250 
BR/Hancock     280 0 280 
Other:        
Rockhouse   7    7 
Roosevelt Forest 
Protection 
Officer 

   300   300 

Totals: 487 362 566 357 250 0 2,302 
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V. MITIGATION PROPERTIES – Monitoring and Management 
 
A. Monitoring Obligations 
SRP monitors both the bird species of interest as well as habitat condition on each of the 
mitigation properties.  Monitoring obligations for each property are detailed in the HCP 
document and are summarized briefly below. 

• Flycatcher and cuckoo populations will be surveyed in the first two years following 
acquisition of a property for purposes of establishing a baseline.  After that, surveys 
will be conducted every other year on average, but not less than every third year. The 
specific frequency of survey for each site is to be determined during the annual 
meeting. 

• A baseline inventory will be completed for each property within one year of 
acquisition. This inventory will be used to compare habitat changes over the life of 
the permit. 

• Aerial photography will be acquired to establish a vegetation/habitat baseline and will 
be retaken every 5 years or when vegetation is altered by a catastrophic event. 

• Permanent photo points will be established and retaken annually to monitor habitat 
condition. 

 
The following tables summarize the monitoring activities on SRP’s mitigation properties from 
2003 through 2005. Also included are activities projected for 2006.  Yuma clapper rail surveys 
will be conducted at Roosevelt Lake after 2006, depending on lake levels, and at the created 
wetlands at Arlington Wildlife Area in 2007. 

 
Table 12. Flycatcher survey schedule 

  
Close of 

Escrow. Date 2003 2004 2005 2006 
SAN PEDRO      
   Adobe Sep-02 BR/GF* BR/GF* BR/GF  
   Stillinger Jun-04 BR/GF BR/GF BR/GF* SRP* 
   Spirit Hollow Jul-04 BR/GF BR/GF BR/GF* SRP* 
      
VERDE      
   Camp Verde  Jan-04  SRP* SRP*  
      
GILA      
   McEuen Aug-04   SRP* SRP* 
   PD CE Feb-05   SRP* SRP* 
   BR/Hancock Oct-05    SRP* 
      
ROCKHOUSE n/a         
* Indicates baseline surveys 
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Table 13. Yellow-billed cuckoo survey schedule 

  
Close of Escrow 

Date 2003 2004 2005 2006 
SAN PEDRO      
   Adobe Sep-02 X* X* X  
   Stillinger Jun-04   X* X* 
   Spirit Hollow Jul-04     
   Skeen Aug-03  X* X* X 
   Sonberg Jul-04   X* X* 
      
VERDE      
   Camp Verde  Jan-04  X* X*  
      
GILA      
   McEuen Aug-04   X* X* 
   PD CE Feb-05   X* X* 
   BR/Hancock Oct-05    X* 
      
ROOSEVELT n/a X* X* X*  
ROCKHOUSE n/a         

* Indicates baseline surveys 
 
 

Table 14. Habitat monitoring schedule 

  2002 2003 2004 2005 2006 
SAN PEDRO      
   Adobe      
                   Photopoints  X X X X 
                  Aerial photos  X    
   Stillinger      
                   Photopoints    X X 
                   Aerial photos  X    
   Spirit Hollow      
                  Photopoints    X X 
                  Aerial photos  X    
VERDE      
   Camp Verde       
                  Photopoints    X X 
                  Aerial photos X     
GILA      
                  Photopoints     X 
                  Aerial photos     X 
ROCKHOUSE      
                  Photopoints   X X X 
                 Vegetation monitoring     X X X 
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Table 15.  Summary of flycatcher and cuckoo monitoring, 2003, 2004, 2005. 

Flycatcher Cuckoo Wildlife 
Preserves 

Year 

Territories Adults Nests 
Found 

 

Pairs Detections Evidence 
of 

Breeding 

2003 17 ND ND ND 4 ND 

2004 10 19 8 ND 5 ND Adobe 

2005 7 12 6 ND 7 Yes 

Black Farm                No surveys conducted. 

2003 6 12 5 ND ND ND 

2004 6 11 6 ND 11 1 Spirit 
Hollow 

2005 4 7 1 ND 8 Likely 

2003 No data No surveys conducted 

2004 6 9 3 ND No surveys conducted Stillinger 

2005 4 7 3 ND ND ND 

2003 No surveys conducted. 

2004 1 2-3 0 1 One pair 0 Camp Verde 

2005 0 0 0 0 6 Likely 

McEuen/ 
Phelps 
Dodge  2005 22 40 9 18 2 None 

observed 

 
 

B. Management Obligations 
The primary goal for management of these properties is to provide ecological and conservation 
benefits to the flycatcher, cuckoo and bald eagle. The flycatcher is given preference in any 
situation where conflicting priorities arise. 

Management activities are focused primarily on minimizing or eliminating identified threats to 
riparian habitat, such as wildfire, groundwater pumping, surface water depletion, trespass 
livestock grazing, cowbird parasitism and vandalism. Actions to enhance the quality of habitat 
on a property or reverse past damage are also conducted.  
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General management activities required for each property are listed below. 

• SRP will identify a manager for all acquired properties. 
• A management plan will be developed for each property within one year of 

acquisition in coordination with FWS and updated annually. 
• Management activities identified in the management plan will be implemented. 
• Cowbird trapping will occur on properties that are agreed to by SRP and FWS during 

the annual RHCP meeting.   
• Conservation easements shall be placed on all mitigation lands and will be held by an 

agency or organization acceptable to FWS. 
 

Table 16.  Status of management obligations for mitigation properties 

Wildlife 
Preserve 

Site 
Manager 

Mgmt 
Plan 

Status 

Fire 
Plan 

Status 
Fencing Water 

Rights 

     Adobe  
SRP; Murosky C C C In 

process 

     Black Farm 
SRP; Murosky C C C In 

process 

     Spirit Hollow SRP; Murosky Drafted C C NR 

     Stillinger SRP; Murosky Drafted C Partial NR 
     Camp Verde  
     Riparian   SRP; Hauser C Drafted C In 

process 
   Hancock/McEuen  SRP; Murosky In process  Partial NR 
     Phelps Dodge  SRP; Murosky In process   NR 
    BR/Hancock SRP; Murosky Not started   NR 
    Rockhouse SRP; Wheeler n/a n/a C C 

C = Completed;     NR = Not required 
 
The following section provides a summary of activities on each mitigation property by river.  A 
brief description of each property is presented, followed by results of monitoring activities, a 
summary of management activities accomplished in 2005 and a discussion of proposed activities 
for 2006.   
 
C. San Pedro River 

1. ADOBE PRESERVE  

Table 17.   Summary – Adobe Preserve  
Purchased from  DeNormandie 
Close of escrow 9/27/03 
Total acreage 153 acres 
Estimated riparian acreage 54 acres in San Pedro River 
Estimated water rights transfer credits 77 acres (annual avg 863.2 af) 
Property management entity SRP 
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a. Monitoring Activities in 2005: 

Flycatcher and Cuckoo Surveys:  See Table14 for 2005 survey results and a year-to-
year comparison. Flycatcher surveys were conducted by AGFD biologists under 
contract to Reclamation. Cuckoo surveys were conducted by CPRS biologists 
under contract to SRP. 

Photo points: Photographs were taken at each permanent photo point in 2005. Results 
are presented in Appendix C. 

b. Management Actions Completed in 2005: 

Water rights and use: SRP’s Water Rights and Contracts Department submitted a 
Statement of Claim form to the Arizona Department of Water Resources 
(“ADWR”) on May 20, 2004.  SRP will sever and transfer an annual average 
surface water right of 863.2 acre-feet from irrigation and stock watering use to an 
instream flow use for wildlife purposes. 

No groundwater pumping is occurring on the property at this time. Both the irrigation 
well and the domestic well remain inoperable. 

Cowbird Management:  No cowbird trapping was conducted on or in the vicinity of 
the property in 2005. 

Wildfire Abatement: Copies of the Wildfire Abatement Plan were sent to fire-fighting 
units and law enforcement agencies, along with an aerial photograph of the 
Preserve highlighting boundaries, access locations and infrastructure. 

Fire prevention activities conducted in 2005 included regularly patrolling the 
property to identify and eliminate potential fire hazards. Activities included 
mowing of vegetation around buildings to maintain at least a 10-foot clearance, 
trimming tree limbs near buildings and clearing and re-grading roads in uplands.  

Fencing and gates: In January and February 2005, barbed-wire fences were 
constructed across the southern end of the property and on top of the western bank 
of the river. 

Restoration of upland field: No actions have been taken to restore upland fields in the 
past year. Portions of the abandoned agricultural fields on the river terrace are 
naturally converting to mesquite shrub lands.  

Site Management: SRP’s property manager conducted weekly, on average, patrol of 
the property and fence lines, checking for and repairing any breaches in the 
fences, arranging for removal of trespass livestock and conducting any other 
general maintenance activities that were needed.  Cross-river fencing was 
knocked down from winter stream flows and summer monsoon floods and had to 
be re-installed after in-stream flows abated. 

c. Monitoring and Management Actions Planned for 2006:   

Bird Surveys: 

• SRP contractors will conduct flycatcher surveys in 2006. 
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• Cuckoo surveys will not be conducted on the property in 2006. Baseline surveys 
were conducted in 2003, 2004 and 2005. 

Vegetation monitoring – photo points 

• Retake photographs at each photo point in 2006. 

Baseline Inventory and Management Plan 

• Incorporate any final changes to the Management Plan, finalize the plan and 
distribute copies to cooperators. 

 Water Rights and Use 

• Continue to pursue the sever and transfer of water rights with ADWR. 

Wildfire Abatement  

• Continue, as necessary, regularly patrolling the property to identify and eliminate 
potential fire hazards, mowing vegetation around buildings to maintain at least a 
10-foot clearance, trimming tree limbs near buildings and clearing and re-grading 
roads.  

• Familiarize all SRP employees and contractors working on the preserve with fire 
abatement and response protocols. 

 Fencing and Gates 

• Patrol and maintain fences. 

On-Site Management 

• Regular patrols of the property and fence lines will be conducted; trespass 
livestock will be removed 

• General maintenance activities will be accomplished, as needed.   

Invasive Plant Control 

• The property will be surveyed to determine presence of invasive plants; if present, 
extent will be determined and a plan developed for elimination or control. 

 

2. BLACK FARM PRESERVE  
 
Table 18.  Summary – Black Farm Preserve 
Purchased from  Stambaugh 
Close of escrow 1/10/03 
Total acreage 137 acres 
Estimated riparian acreage 30 acres in Aravaipa Creek 
Estimated water rights transfer credits 65+ acre-credits 
Property management entity SRP 
Status of Baseline Inventory   Completed  
Status of Management Plan Draft completed 
Status of Wildfire Abatement & Response Plan Completed 
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a. Monitoring Activities in 2005: 

Flycatcher and Cuckoo Surveys:  No biological monitoring was conducted for flycatchers 
or cuckoos because suitable habitat has not developed yet on the property. 

Photo points: Repeat photographs were taken in October 2005. Results are presented in 
Appendix C. 

b. Management Actions Completed in 2005: 

Water Rights and Use: This property was acquired for the primary purpose of severing 
and transferring surface water rights from irrigation use to instream flow use for 
wildlife purposes.  SRP’s Water Rights and Contracts Department has continued to 
pursue the water transfer with the Arizona Department of Water Resources.   

There are two wells on the property, an irrigation well and a domestic well. The 
irrigation well is used periodically provide water to newly planted native grasses in 
the agricultural fields. The domestic well supplies water to the field office located in 
the farmhouse.  

Restore Native Plant Community on Agricultural Fields: In September 2005, 
approximately 64 acres were planted with a native grass seed mix comprised of the 
following species: 

 Sideoats grama  Alkali sacaton  
 Sand dropseed   Sand dropseed 
 Plains bristlegrass   

The 43 acres previously seeded in 2004 were irrigated periodically throughout the 
growing season. Irrigation was sporadic because the site had a substantial amount of 
rain during the summer monsoon season.   

Cowbird Management: No cowbird trapping was conducted on the property in 2005 
because no flycatchers were present. 

Wildfire Abatement: Copies of the Wildfire Abatement Plan were sent to fire-fighting 
units and law enforcement agencies, along with an aerial photograph of the Preserve 
highlighting boundaries, access locations and infrastructure. 

Fire prevention activities conducted in 2004 included regularly patrolling the property 
to identify and eliminate potential fire hazards, mowing of vegetation around 
buildings and wells to maintain at least a 10-foot clearance, trimming tree limbs near 
buildings and maintaining roads.  

Fencing: In January 2005, SRP fenced the portion of the property that lies within 
Aravaipa Creek. Late winter floods damaged and buried fencing. It may not be 
feasible to maintain fencing around this portion of the property. 

On-Site Management: SRP’s property manager conducted weekly patrols of the property 
and fence lines, checking for and repairing any breaches in the fences in a timely 
manner and conducting any other general maintenance activities that were needed.   

Coordination with Neighbors and Community: SRP maintains relationships with 
neighboring property owners and land managers. SRP contracted with Bill 
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Stambaugh, neighbor and previous owner, to assist with the native grass planting 
efforts. 

c. Monitoring and Management Actions Planned for 2006:   
 

Bird Surveys 

• Surveys will not be conducted for flycatchers and cuckoos until suitable habitat 
develops. 

Vegetation monitoring – photo points 

• Retake photographs at each photo point in 2006. 

Baseline Inventory and Management Plan 

• Incorporate any final changes to the Management Plan, finalize the plan and 
distribute copies to cooperators. 

Water Rights and Use 

• Continue to pursue the sever and transfer of water rights with ADWR. 

Cowbird Management 

• No cowbird trapping will be conducted in 2006 because there were no flycatchers 
present in 2005. 

Wildfire Abatement  

• Continue, as necessary, regularly patrolling the property to identify and eliminate 
potential fire hazards, mowing of vegetation around buildings and wells to 
maintain at least a 10-foot clearance, trimming tree limbs near buildings and 
maintaining roads.  

• Familiarize all SRP employees and contractors working on the preserve with fire 
abatement and response protocols. 

Fencing 

• Patrol and maintain fences. Fences in the creek bottom may be removed. 

 Restoration of upland fields 

• Irrigate fields only when necessary to maintain optimum soil moisture levels for 
grass propagation and growth. Irrigation will cease when sever and transfer of 
water rights is completed. 

On-Site Management 

• On average, conduct weekly patrols of the property and fence lines  
• Remove any trespass livestock  
• Conduct general maintenance activities, as needed.   

Invasive Plant Control 

• Survey the property to determine presence of invasive plants; if present, 
determine extent and develop a plan for elimination or control. 

21 



 

3. SPIRIT HOLLOW PRESERVE  
Table 19.  Summary – Spirit Hollow Preserve 
Purchased from  Skeen and Sonberg 
Close of escrow– Lots 2, 3, 4: 7/28/03 
Close of escrow – Lot 5:  8/31/03 
Close of escrow – Sonberg (Lot 1) 7/25/04 
Total acreage 140 acres 
Estimated riparian acreage 125 acres in San Pedro River 
Estimated buffer acreage 15 acres 
Property management entity SRP 
Status of Baseline Inventory   Draft completed 
Status of Management Plan Draft completed 
Status of Wildfire Abatement & Response Plan Completed  

 
a. Monitoring Activities in 2005: 

Flycatcher and Cuckoo Surveys: See Table 14 for 2005 survey results and a year-to-year 
comparison. Flycatcher surveys were conducted by AGFD biologists under contract to 
Reclamation. Cuckoo surveys were conducted by CPRS biologists under contract to SRP. 

Photo points: Eight photo points were established on the property in 2005. Photographs 
are presented in Appendix C. 
 

b. Management Actions Completed in 2005:   

Baseline Inventory and Management Plan: The draft baseline inventory and management 
plan documents were sent to FWS for review in September 2005. 

Cowbird Management: No cowbird trapping was conducted on or in the vicinity of the 
property in 2005. 

Wildfire Abatement: Copies of the Wildfire Abatement Plan were sent to fire-fighting 
units and law enforcement agencies, along with an aerial photograph of the Preserve 
highlighting boundaries, access locations and infrastructure. 

Fencing and access road: SRP completed fencing the Sonberg property boundaries and 
the western boundary of the Skeen parcels in February 2005.  

The newly acquired Sonberg parcel has the potential to provide access from 
Redington Road to the river bottom.  SRP hired Natural Channel Design, Inc. to 
develop a construction and erosion control plan for a narrow access road to the river 
so that maintenance and fence building material can be transported to the far side of 
the property. Final plans and drawings have been completed. 

On-Site Management: SRP’s property manager conducted regular patrols of the property 
and fence lines, checking for and repairing any breaches in the fences in a timely 
manner, arranging for removal of trespass livestock and conducting any other general 
maintenance activities that were needed.   
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Coordination with Neighbors and Community: SRP maintains relationships with 
neighboring property owners and land managers, periodically visiting or calling them 
to keep them informed of our activities. 

c. Monitoring and Management Actions Planned for 2006:   

Birds Surveys 

• SRP contractors will conduct flycatcher surveys on the property in 2006. 
• SRP contractors will conduct cuckoo surveys on the property in 2006. This will 

be the second year of surveys with the Sonberg parcel. 

Vegetation monitoring – photo points 

• Photographs will be retaken at photo points. 

Baseline Inventory and Management Plan 

• Finalize the baseline inventory and management plan. 

Wildfire Abatement  

• Continue, as necessary, regularly patrolling the property to identify and eliminate 
potential fire hazards, maintaining the road, and mowing of vegetation around 
buildings and wells to maintain at least a 10-foot clearance. 

• Familiarize all SRP employees and contractors working on the preserve with fire 
abatement and response protocols. 

Fencing  

• Patrol and maintain fences. 

On-Site Management 

• Conduct regular patrols of the property and fence lines; remove any trespass 
livestock. 

• Conduct general maintenance activities, as needed.   

Invasive Plant Control 

• Survey the property to determine presence of invasive plants; if present, 
determine extent and develop a plan for elimination or control. 

Facilities Management 

• Evaluate condition of well and pump on the Sonberg parcel. 
• Work with ASU to locate groundwater monitoring piezometers on the Skeen 

parcels. 
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4. STILLINGER PRESERVE 
Table 20.  Summary – Stillinger Property 
Purchased from  Stillinger Family Trust 
Close of escrow 6/5/04 
Total acreage 40 acres 
Estimated riparian acreage 26 acres 
Estimated buffer acreage 14 acres 
Property management entity SRP 
Status of Baseline Inventory   Draft completed 
Status of Management Plan Draft completed 
Status of Wildfire Abatement & Response Plan Completed 

 
a. Monitoring Activities in 2005: 

Flycatcher and Cuckoo Surveys:  See Table 14 for 2005 survey results and a year-over-
year comparison. Flycatcher surveys were conducted by AGFD biologists under contract 
to Reclamation. Cuckoo surveys were conducted by Colorado Plateau Research Station 
(CPRS) biologists under contract to SRP. 

Photo points: Three photo points were established on this site in 2005. Photographs are 
presented in Appendix C. 
 

b. Management Actions Completed in 2005:    

Baseline Inventory and Management Plan:  A baseline inventory was compiled and the 
management plan was developed based on the information evaluated during the 
inventory process. Draft documents of both plans were completed and sent to FWS 
for review in September 2005. 

Wildfire Abatement: A Wildfire Abatement and Response Plan is in the process of being 
drafted. SRP contracted with Erica Taecker to develop the plan.  

Fencing:  SRP evaluated the feasibility of fencing the entire property boundary. Adjacent 
landowners have already constructed riparian fencing on both banks. Because of the 
amount of surface water area, water depth and siltation in this reach, it is not feasible 
to fence across the river bottom at this time.  

 
c. Monitoring and Management Actions Planned for 2006:  

Birds Surveys 

• SRP contractors will conduct flycatcher surveys in 2006. 
• SRP contractors will conduct cuckoo surveys in 2006.  

Vegetation monitoring – photo points 

• Re-take photographs at photo points. 

Baseline Inventory and Management Plan 

• Finalize the baseline inventory and management plan. 
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Cowbird Management 

• To be determined at the Annual Meeting. 

Wildfire Abatement 

• Property will be patrolled regularly to identify and eliminate potential fire 
hazards.  

• Familiarize all SRP employees and contractors working on the property with fire 
abatement and response protocols. 

Fencing  

• SRP will coordinate with neighbors to maintain fencing along bank lines. 
Conditions on the property do not allow for cross-rive fencing, so none will be 
constructed on the property.  

On-Site Management 

• On average, conduct weekly patrols of the property.  
• Conduct general maintenance activities, as needed.   

Coordination with Neighbors 

• Develop positive relationships with neighboring landowners and land managers.  

 
D. Verde River 
 

1. CAMP VERDE RIPARIAN PRESERVE 
Table 20.  Summary – Camp Verde Riparian Preserve 
Purchased from  Beta Ventures 
Close of escrow 1/19/04 
Total acreage 124 acres in Verde River 
Estimated riparian acreage 124 acres 
Property management entity SRP 
Status of Baseline Inventory   Completed 
Status of Management Plan Draft completed 
Status of Wildfire Abatement & Response Plan In process 

 
a. Monitoring Activities in 2005:  

Flycatcher and Cuckoo Survey Results:  See Table 14 for 2005 survey results and a year-
to-year comparison. Flycatcher surveys were conducted by AGFD biologists under 
contract to Reclamation. Cuckoo surveys were conducted by CPRS biologists under 
contract to SRP. 

Photo points: Six photo points were established on the property in August 2005. Results 
are presented in Appendix C. 
 

b. Management Actions Completed in 2005: 

Cowbird Management: SRP did not conduct cowbird trapping on the property in 2005.  
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Boundary Issues, Fencing and Access: Barbed-wire fencing was constructed along the 
property boundary on the left river bank. Large No Trespassing signs were installed at 
the upstream boundary in the river bottom. This boundary cannot be fenced because 
of its proximity to the I-17 bridge. 

On-Site Management: SRP contracted with Dick Hauser to patrol the property, maintain 
fencing and deter human and vehicular trespass.  

Coordination with Neighbors and Community: SRP has continued discussions with TNC, 
ASPB, neighboring landowners and community leaders and organizations regarding 
the establishment of a greenway corridor along this reach of the Verde River. 

 SRP was an exhibitor at Verde River Days in September 2005. The display presented 
information about the mitigation property location and purpose.  
 

c. Monitoring and Management Actions Planned for 2006:   

Birds Surveys 

• No flycatcher or cuckoo surveys will be conducted on the property in 2006. 
Baseline surveys were conducted in 2004 and 2005.  

Vegetation Monitoring – photo points 

• Re-take photographs at photo points. 

Baseline Inventory and Management Plan 

• Finalize the baseline inventory and management plan  

Wildfire Abatement  

• Complete a Wildfire Abatement and Response Plan and disseminate the plan to 
the appropriate agencies. 

Boundary Issues, Fencing and Access 

• Continue to work on resolving any boundary issues or disputes on the property.  
• Continue to work with adjacent landowners to resolve the access problem at the I-

17 bridge. Maintain signage in the area to deter trespassers. 

On-Site Management 

• SRP contractor will continue to patrol site and conduct general maintenance and 
fence repair, remove trespass livestock, and minimize human and vehicular 
trespass. 

Coordination with Neighbors and Community 

• Continue to coordinate with local community leaders, State Parks, The Nature 
Conservancy and neighbors to ensure that the ecological goals for the property are 
met. 
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E. Gila River 
The McEuen and Hancock properties are the first properties acquired by SRP on the Gila River 
for Roosevelt HCP mitigation. Almost all acreage is in the river bottom, with a few acres on the 
adjacent floodplain to allow for access into the properties. The riparian habitat on the properties 
is dominated by tall, dense saltcedar.  
 

1. HANCOCK/ MCEUEN PROPERTIES; PHELPS DODGE CONSERVATION 
EASEMENTS;BR/HANCOCK PROPERTY 

Table 22.  Summary – Hancock-McEuen Properties 
Purchased from  J. Hancock; G. McEuen; R. McEuen 
Close of escrow 8/5/04 
Total acreage 308 acres 
Estimated riparian acreage 304 acres 
Estimated buffer acreage:  4 acres 
Property management entity SRP 
Status of Baseline Inventory   Due one year after COE* 
Status of Management Plan Due one year after COE* 

 

Table 23.  Summary – Phelps Dodge Conservation Easement 
Purchased from  Phelps Dodge Corp. 
Close of escrow 2/4/05 
Total acreage 250 acres 
Estimated riparian acreage 250 acres 
Property management entity SRP 
Status of Baseline Inventory   Due one year after COE* 
Status of Management Plan Due one year after COE* 

 

Table 24.  Summary –BR/Hancock Property 
Purchased from  Hancock 
Close of escrow 10/3/05 
Total acreage 280 acres 
Estimated riparian acreage 280 acres 
Property management entity SRP 
Status of Baseline Inventory   Due one year after COE* 
Status of Management Plan Due one year after COE* 

*As with other areas, SRP will complete the baseline inventory and management plan after all 
adjacent properties that are being acquired have closed escrow. 

 

a. Monitoring Activities in 2005:  

Flycatcher and Cuckoo Survey Results: SRP contracted with Ecoplan Associates to 
conduct flycatcher surveys on the Hancock-McEuen and the Phelps Dodge Conservation 
Easement properties during the 2005 breeding season.  See Table 14 for 2005 survey 
results.  
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Forty adult resident flycatchers within 22 territories were located. Eighteen pairs and 9 
nests were detected. Although Ecoplan did not conduct formal nest monitoring, they 
believe that at least 1 nest fledged 2 flycatchers this past season, based on a visual 
estimate of nestling age at the time the nest was located (Magill 2005).  

Photo points: Photo points have not been established on these properties. 

b. Management Actions Completed in 2005:   

Cowbird Management:  No cowbird trapping was conducted on or in the vicinity of the 
property in 2005. 

Site Management: SRP’s property manager began conducting regular patrols of the 
property. An evaluation of fencing needs and access issues is on-going. Most of the 
eastern boundary is fenced. 

Coordination with Neighbors and Community: During the past year, Reclamation was in 
the process of acquiring lands upstream from these properties. Because of this action, 
Reclamation had to conduct an environmental assessment, which brought SRP’s 
mitigation activities to the public’s attention. SRP joined Reclamation at meetings 
with community leaders and with the general public. In addition, SRP gave a 
presentation to the local Gila Watershed Partnership group about the management 
objectives and planning process for the properties. 

c. Monitoring and Management Actions Planned for 2006:   
 
Bird Surveys: 

• SRP contractors will conduct flycatcher and cuckoo surveys in 2006. 

Vegetation monitoring – photo points 

• Establish photo points. 

Baseline Inventory and Management Plan 

• Compile the baseline inventory for all properties on the Gila River acquired to date.  
Based on the inventory and property condition, a management plan will be developed. 
The management plan will address all these properties as one management unit.  

Cowbird Management 

• To be determined at Annual Meeting. 

Wildfire Abatement  

• Complete a Wildfire Abatement and Response Plan and disseminate the plan to the 
appropriate agencies. 

Site Management 

• Conduct regular patrols of the property.  
• Conduct general maintenance activities, as needed.   
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Coordination with Neighbors 

• Develop positive relationships with neighboring landowners and land managers.  
Continue to communicate with community leaders, agencies and watershed groups in 
the area. 

 
VI. OTHER MEASURES 
 

Fort McDowell Yavapai Nation Project 
No actions taken in 2005. 
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APPENDIX B 
 

MANAGEMENT ACTIVITY IMPLEMENTATION MATRICES 
 

Adobe Preserve 
Black Farms Preserve 
Spirit Hollow Preserve 

Stillinger Preserve 
Camp Verde Riparian Preserve 

Gila River Properties 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



ADOBE PRESERVE – Management Activity Implementation Matrix 
 
MANAGEMENT ACTIONS STATUS   TARGET DATE DEPARTMENT

Baseline Inventory and Management Plan    
Baseline Inventory Completed  SRP Env. Svc. 
Management Plan Draft Completed  SRP Env. Svc. 
 
Water Rights and Use: 

   

Submit water rights claim form to ADWR Completed  SRP Water Rights 
Complete the transfer of water rights on property, except 
for domestic use In process November 2006 SRP Water Rights 
Formally cap and abandon irrigation well Not started After S&T is completed SRP Groundwater 
 
Cowbird Management:  

   

Develop an approach to determine trigger for cowbird 
management activities   Drafted November 2005 

SRP Env. Svc. 
Cooperators 

Implement first tier of management program On-going Annual review 
SRP Env. Svc. 
Contract Employee 

 
Livestock grazing and recreational disturbance: 

   

Remove all trespass livestock  On-going Patrol conducted regularly 
Contract Employee 
Livestock owner(s) 

 
Fire Management: 

   

Develop a fire management plan in coordination with fire 
management agencies Completed October 2004 

SRP Env. Svc. 
Contractors 

Patrol site regularly to identify and eliminate potential fire 
hazards; clearing, mowing, etc. On-going Conducted weekly, on average Contract Employee 
Send fire plan to response agencies;  maintain close 
coordination with wildfire response agencies Completed March 2005 

SRP Env. Svc. 
Contract Employee 
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ADOBE PRESERVE (cont’d.) 

Fencing and Gates: 
Secure permission from ASARCO and neighbors to fence 
across river  Completed  September 2004 

SRP Land Dept. 
SRP Env. Svc. 

Install wildlife friendly barbed wire fencing around the 
remaining perimeter of the property.  

 
Completed 

 
Feb/March 2005 

 
Contractor 

Remove or secure all cross-fencing on property Completed October 2004 Contract employee 
Conduct regular fence patrol to check for breaches. Inspect 
fence line after every flood event. On-going Conducted weekly, on average Contract employee 
 
Restoration of Uplands Fields: 

   

Evaluate the need for riparian habitat restoration Completed Not necessary at this time Env. Svc. 

Evaluate potential to re-establish native grasses and forbs 
on abandoned fields Not started January 2007 

Env. Svc. 
Agric. Spec. 
Contract employee 

 
On-Site Management 

   

Hire a property maintenance technician  Completed March 2004 SRP Env. Svc. 
Maintain and repair existing fences and roads On-going As needed Contract employee 
Conduct general maintenance On-going As needed Contract employee 
 
Invasive Plant and Animal Control: 

   

Survey the property to determine presence and extent of 
invasive elements Not started September 2006 

Env. Svc. 
Contractor 

Develop plan to minimize or eliminate problem species Not started Depends on results of survey 
Env. Svc. 
Contractor 

 
Facilities Management:    

Cap and abandon the irrigation well Not started 
After sever and transfer is 
completed 

SRP Water rights 
SRP Env. Svc. 

Implement actions for domestic well  Not started TBD 
SRP Env. Svc. 
Contractor 
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ADOBE PRESERVE (cont’d.) 

Conservation Easement: 

Locate an entity to hold the conservation easement Not started TBD 
Env. Svc. 
Land  

Complete conservation easement Not started TBD Env. Svc. 
 
Community Support:    

Contact neighbors, maintain working relationships On-going On-going 
Contract employee  
SRP Env. Svc. 

Presentation to Winkelman NRCD Not started TBD 
Env. Svc. 
Contract employee 
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BLACK FARM PRESERVE – Management Activity Implementation Matrix 
 
MANAGEMENT ACTIONS STATUS   TARGET DATE DEPARTMENT

 
Baseline Inventory and Management Plan: 

   

Finalize baseline inventory  Completed  Env. Svc. 
Finalize management plan and distribute to cooperators Drafted January 2006 Env. Svc. 
 
Water Rights and Use: 

   

Submit water rights claim form to ADWR Completed  SRP Water Rights 
Complete the transfer of water rights on property, except 
for domestic use In process November 2006 SRP Water Rights 
Formally cap and abandon irrigation well Not started After S&T is completed SRP Groundwater 
 
Wildfire Abatement: 

   

Develop a fire management plan in coordination with fire 
management agencies Completed October 2004 

Env. Svc. 
Contractor 

Patrol site regularly to identify and eliminate potential fire 
hazards On-going Conducted weekly, on average Contract employee 
Make initial contact with local fire-fighting org. and 
wildfire response agencies; send copies of plan Completed  March 2005

Env. Svc. 
Contract employee 

Familiarize SRP employees with protocols In process January 2005, on-going Env. Svc. 
 
Fencing: 

   

Install wildlife friendly barbed wire fencing around the 
remaining perimeter of the property 

 
Completed 

 
Feb/March 2005 

 
Contractor 

Conduct regular fence patrol to check for breaches. Inspect 
fence line after every flood event. On-going Weekly, on average Contract employee 
 
Restoration of Upland Fields: 

   

Plant native grasses and forbs on agricultural fields –  
    South & northeast fields, 28 acres Completed July 2004 

Agric. contractor 
Contract employee 
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BLACK FARM (cont’d.) 

Restoration of Upland Fields (cont’d.)    
Plant native grasses and forbs on agricultural fields – 
    North field, 10 acres Completed October 2004 

Agric. contractor 
Contract employee 

Plant native grasses and forbs on agricultural fields – 
    West and East field, 60 acres Completed September 2005 

Agric. contractor 
Contract employee 

Conduct irrigation as necessary On-going during 
growing season 

To be completed prior to S&T Agric. Contractor 
Contract employee 

 
On-Site Management: 

   

Hire a property maintenance technician  Completed March 2004 Env. Svc. 
Patrol property and fence lines On-going Weekly, on average Contract employee 
Remove trespass livestock On-going As necessary Contract employee 
Conduct general maintenance activities  On-going As necessary Contract employee 
 
Invasive Plant Control: 

   

Consult with NRCS Plant Materials Center on best 
herbicides to use on invasive weeds in agricultural fields; 
get recommendations Completed August 2004 

Env. Svc. 
 

Get all applicator certifications for herbicide use; Arizona 
Department of Agriculture Completed   September 2004 SRP
Determine need for herbicide spraying or mowing of 
agricultural fields during irrigation of areas seeded with 
native grasses On-going 

Weekly coordination to determine 
need during growing season SRP 

 
Coordination with Neighbors and Community:    
Coordinate activities with adjacent landowners On-going  Env. Svc. 
Hold on-site meeting with NRCS and Winkelman NRCD Completed March 2003 Env. Svc. 
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SPIRIT HOLLOW PRESERVE – Management Activity Implementation Matrix 
MANAGEMENT ACTIONS STATUS   TARGET DATE DEPARTMENT

 
Baseline Inventory and Management Plan 

   

Draft Baseline Inventory Drafted March 2006 SRP Env. Svc. 
Draft Management Plan Drafted March 2006 SRP Env. Svc. 
 
Cowbird Management:  

   

Develop an approach to determine trigger for cowbird 
management activities   Drafted   November 2005

SRP Env. Svc. 
Cooperators 

Implement first tier of management program On-going Annual review 
SRP Env. Svc. 
Contract Employee 

 
Livestock grazing and recreational disturbance: 

   

Remove all trespass livestock  On-going  
Contract employee 
Livestock owner(s) 

 
Wildfire Abatement: 

   

Develop a fire management plan in coordination with fire 
management agencies Completed October 2004 

SRP Env. Svc. 
Contractors 

Patrol site regularly to identify and eliminate potential fire 
hazards; clearing, mowing, etc. On-going Conducted weekly, on average 

Contract employee 
 

Make initial contact and maintain close coordination with 
wildfire response agencies, send plan Completed March 2005 

SRP Env. Svc. 
Contract employee 

 
Fencing: 

   

Install wildlife friendly barbed wire fencing around the 
perimeter of the property.  

 
Completed 

 
Feb/March 2005 

 
Contractor 

Remove or secure all cross-fencing on property In process March 2006 Contract employee 
Conduct regular fence patrol to check for breaches. Inspect 
fence line after every flood event. On-going Conducted weekly, on average Contract employee 
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BLACK FARM (cont’d.) 

On-Site Management 
Hire a property maintenance technician  Completed March 2004 SRP Env. Svc. 
Maintain and repair existing fences and roads On-going As needed Contract employee 
Conduct general maintenance On-going As needed Contract employee 
 
Invasive Plant and Animal Control: 

   

Survey the property to determine presence and extent of 
invasive elements Not started September 2006 

Env. Svc. 
Contractor 

Develop plan to minimize or eliminate problem species Not started Depends on results of survey 
Env. Svc. 
Contractor 

 
Facilities Management:    

Evaluate condition of well on Sonberg parcel Not started August 2006 
SRP Water rights 
SRP Env. Svc. 

Locate monitoring piezometers installed by ASU Not started August 2006 
SRP Env. Svc. 
ASU 

 

Conservation Easement: 

   

Locate an entity to hold the conservation easement Not started TBD 
Env. Svc. 
Land  

Complete conservation easement Not started TBD Env. Svc. 
 
Community Support:    

Contact neighbors, maintain working relationships On-going On-going 
TAG Employee 
SRP Env. Svc. 
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STILLINGER PRESERVE – Management Activity Implementation Matrix 
MANAGEMENT ACTIONS STATUS   TARGET DATE DEPARTMENT

 
Baseline Inventory and Management Plan 

   

Draft Baseline Inventory Drafted September 2005 SRP Env. Svc. 
Draft Management Plan Drafted September 2005 SRP Env. Svc. 
 
Cowbird Management:  

   

Develop an approach to determine trigger for cowbird 
management activities   Drafted   November 2005

SRP Env. Svc. 
Cooperators 

Implement first tier of management program On-going Annual review 
SRP Env. Svc. 
Contract Employee 

 
Livestock grazing and recreational disturbance: 

   

Remove trespass livestock  On-going On-going 
Contract employee 
Livestock owner(s) 

 
Wildfire Abatement: 

   

Develop a fire management plan in coordination with fire 
management agencies Completed October 2004 

SRP Env. Svc. 
Contractors 

Patrol site regularly to identify and eliminate potential fire 
hazards; clearing, mowing, etc. On-going Conducted weekly, on average 

Contrct employee 
 

Make initial contact and maintain close coordination with 
wildfire response agencies, send plan Completed March 2005 

SRP Env. Svc. 
Contract employee 

 
Fencing: 

   

Conduct regular fence patrol to check for breaches. Inspect 
fence line after every flood event. On-going Conducted weekly, on average Contract employee 
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STILLINGER PRESERVE (cont’d.) 

 
On-Site Management 

   

Hire a property maintenance technician  Completed March 2004 SRP Env. Svc. 
Maintain and repair existing fences and roads On-going As needed Contract employee 
Conduct general maintenance On-going As needed Contract employee 
 
Invasive Plant and Animal Control: 

   

Survey the property to determine presence and extent of 
invasive elements Not started September 2006 

Env. Svc. 
Contractor 

Develop plan to minimize or eliminate problem species Not started Depends on results of survey 
Env. Svc. 
Contractor 

 

Conservation Easement: 

   

Locate an entity to hold the conservation easement Not started TBD 
Env. Svc. 
Land  

Complete conservation easement Not started TBD Env. Svc. 
 
Community Support:    

Contact neighbors, maintain working relationships On-going On-going 
Contract employee  
SRP Env. Svc. 
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Camp Verde Riparian Preserve– Management Activity Implementation Matrix 
MANAGEMENT ACTIONS STATUS   TARGET DATE DEPARTMENT

 
Baseline Inventory and Management Plan 

   

Baseline Inventory Draft Completed September 2005 SRP Env. Svc./Contractor
Management Plan Draft Completed September 2005 SRP Env. Svc./Contractor
 
Cowbird Management:  

   

Develop an approach to determine trigger for cowbird 
management activities   Drafted   November 2005

SRP Env. Svc. 
Cooperators 

Implement first tier of management program On-going Annual review 
SRP Env. Svc. 
Contract Employee 

 
Livestock grazing and recreational disturbance: 

   

Remove any trespass livestock On-going As necessary 
Contract employee 
Livestock owner(s) 

 
Wildfire Abatement: 

   

Develop a fire management plan in coordination with fire 
management agencies Completed December 2004 

SRP Env. Svc. 
Contractors 

Patrol site regularly to identify and eliminate potential fire 
hazards; clearing, mowing, etc. On-going Conducted weekly, on average 

Contract employee 
 

Make initial contact and maintain close coordination with 
wildfire response agencies, send plan Completed March 2005 

SRP Env. Svc. 
Contract employee 

Mow vegetation to create fire break along I-17 boundary  In process February 2006 SRP 
 
Boundary Issues / Fencing: 

   

Install wildlife friendly barbed wire fencing along the 
southern boundary of property.  

 
Completed 

 
December 2004 

 
Contractor 

Remove or secure all cross-fencing on property In process March 2006 Contractor 
Conduct regular fence patrol to check for breaches. Inspect 
fence line after every flood event. On-going Conducted weekly, on average Contract employee 
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CAMP VERDE RIPARIAN PRESERVE (cont’d.) 

Boundary Issues/Fencing (cont’d.)    
Complete fencing along the north and east boundaries Completed   July 2005 Contractor
Install signage at I-17 bridge and along fence lines Completed July 2005 Env. Svc.,Contractor 
Work w/ adjacent landowners to minimize impacts from I-
17 bridge access point. On-going  On-going

Env. Svc. 
Contract employee 

 
On-Site Management 

   

Hire a property maintenance technician  Completed March 2005 SRP Env. Svc. 
Maintain and repair existing fences and roads On-going As needed SRP Env. Svc. 

Conduct general maintenance On-going As needed 
SRP Env. Svc. 
Contractors 

 
Conservation Easement: 

   

Locate an entity to hold the conservation easement Not started TBD 
Env. Svc. 
Land  

Complete conservation easement Not started TBD Env. Svc. 
 
Community Support:    
 
Contact neighbors, maintain working relationships On-going On-going SRP Env. Svc. 

 
 

B-11 



GILA RIVER PROPERTIES - Management Activity Implementation Matrix 

MANAGEMENT ACTIONS Status    Target Date Department

 
Baseline Inventory and Management Plan 

   

Baseline Inventory In process October 2006 SRP Env. Svc./Contractor
Management Plan In process October 2006 SRP Env. Svc./Contractor
 
Cowbird Management:  

   

Develop an approach to determine trigger for cowbird 
management activities   Drafted   November 2005

SRP Env. Svc. 
Cooperators 

Implement first tier of management program On-going Annual review 
SRP Env. Svc. 
Contract Employee 

 
Livestock grazing and recreational disturbance: 

   

Remove any trespass livestock On-going As necessary 
Contract employee 
Livestock owner(s) 

Install signage to deter human and vehicular trespass Not started June 2006 SRP Env. Svc. 
 
Wildfire Abatement: 

   

Develop a fire management plan in coordination with fire 
management agencies Not started December 2006 

SRP Env. Svc. 
Contractors 

Patrol site regularly to identify and eliminate potential fire 
hazards; clearing, mowing, etc. Not started Conducted weekly, on average 

Contract employee 
 

Make initial contact and maintain close coordination with 
wildfire response agencies Not started March 2006; on-going after that 

SRP Env. Svc. 
Contract employee 

Send copies of fire management plan to fire management 
agencies Not started After completion of plan SRP Env. Svc. 
 
Boundary Issues / Fencing: 

   

Evaluate the property to determine fencing and access 
needs  

 
In process 

 
March 2006 

 
SRP  

Based on evaluation, install fencing and secure access Not started After March 2006 SRP/BR 
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On-Site Management 

 

Hire a property maintenance technician  Completed March 2004 SRP Env. Svc. 
Maintain and repair existing fences and roads On-going As needed SRP Env. Svc. 

Conduct general maintenance On-going As needed 
SRP Env. Svc. 
Contractors 

 
Conservation Easement: 

   

Locate an entity to hold the conservation easement Not started TBD 
Env. Svc. 
Land  

Complete conservation easement Not started TBD Env. Svc. 
 
Community Support:    
 
Contact neighbors, maintain working relationships On-going On-going SRP Env. Svc. 

GILA RIVER PROPERTIES (cont’d.)

 



 

 
 
 

 
 

APPENDIX C 
 

PHOTO POINT MONITORING RESULTS 
 

STILLINGER PROPERTY 
 
 
 
 

 

 



 

APPENDIX C 
 

Stillinger Property Photo Point Record 
All Photo Points were established in 2005 

Photo Point 1- View 1 
 

 
 June 21, 2005 *** Located off property; looking toward property*** 
 

Photo Point 1- View 2 
 

 
 June 21, 2005  

 



 

Stillinger Property Photo Point Record 
Photo Point 1- View 3 

 
 

 
June 21, 2005  

Photo Point 2- View 1 
 

 
 June 21, 2005 
 
 

 



 

Stillinger Property Photo Point Record 
Photo Point 2- View 2 

 

 
 June 21, 2005 
 

Photo Point 3- View 1 
 

 
  June 21, 2005 
 
 

 



 

Stillinger Property Photo Point Record 
Photo Point 3- View 2 

 

 
  June 21, 2005 
 

Photo Point 3- View 3 
 

 
   June 21, 2005 
 

 



 

 
 
 
 
 
 

APPENDIX D 
 
 

PHOTO POINT MONITORING RESULTS 
 

ADOBE PRESERVE 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 



 

  
 

Adobe Preserve Photo Point Record 
Photo Point 1- View 1 

 
 

 
October 9, 2003 
 

 
 October 6, 2005 

 



 

Adobe Preserve Photo Point Record 
Photo Point 1- View 2 

 
 

 
October 9, 2003 
 

 
October 6, 2005 

 
 

 



 

Adobe Preserve Photo Point Record 
Photo Point 2- View 1 

 
 

 

 October 9, 2003 
 

 
 October 6, 2005 
 
 
 

 



 

Adobe Preserve Photo Point Record 
Photo Point 2- View 2 

 
 

 
October 9, 2003 

 

 
October 6, 2005 
 
 
 

 



 

Adobe Preserve Photo Point Record 
Photo Point 3- View 1 

 
 

 
 October 9, 2003 

 

 
 October 6, 2005 
 
 
 

 



 

Adobe Preserve Photo Point Record 
Photo Point 3- View 2 

 
 

 
 October 9, 2003 

 

 
 October 6, 2005 
 
 
 

 



 

Adobe Preserve Photo Point Record 
Photo Point 3- View 3 

 
 

 
 October 9, 2003 

 

 
 October 6, 2005 
 
 
 

 



 

Adobe Preserve Photo Point Record 
Photo Point 4- View 1 

 
 

 
 October 9, 2003 

 

 
 October 6, 2005 
 
 
 

 



 

Adobe Preserve Photo Point Record 
Photo Point 4- View 2 

 
 

 
 October 9, 2003 
 

 
 October 6, 2005 
 

 
 

 



 

Adobe Preserve Photo Point Record 
Photo Point 5- View 1 

 
 

 
October 9, 2003 

 

 
 October 6, 2005 
 
 
 

 



 

Adobe Preserve Photo Point Record 
Photo Point 6- View 1 

 
 

 
 October 9, 2003 

 

 
 October 6, 2005 
 
 
 

 



 

Adobe Preserve Photo Point Record 
Photo Point 6- View 2 

 
 

 
 October 9, 2003 

 

 
 October 6, 2005 
 
 
 

 



 

Adobe Preserve Photo Point Record 
Photo Point 7- View 1 

 
 

 
October 9, 2003 

 

 
 October 6, 2005 
 
 
 

 



 

Adobe Preserve Photo Point Record 
Photo Point 8- View 1 

 
 

  
 October 20, 2004 
 

 
October 6, 2005 

 
 
 

 



 

Adobe Preserve Photo Point Record 
Photo Point 8- View 2 

 
 

 
October 20, 2004 
 
 

*** View no longer used*** 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



 

Adobe Preserve Photo Point Record 
Photo Point 8- View 2 

Established in 2005 
 

 
October 6, 2005 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



 

Adobe Preserve Photo Point Record 
Photo Point 9- View 1 

 
 

 
October 20, 2004 

 

  
 October 6, 2005 

 



 

 
Adobe Preserve Photo Point Record 

Photo Point 9- View 2 
 
 

 
October 20, 2004 
 

 
October 6, 2005 
 
 

 



 

Adobe Preserve Photo Point Record 
Photo Point 9- View 3 

 
 

 
October 20, 2004 

 

 
 October 6, 2005 
 
 
 

 



 

  
 

 



 

 
 
 
 
 

APPENDIX E 
 
 

PHOTO POINT MONITORING RESULTS 
 

BLACK FARM PRESERVE 
 
 
 

 



 

  
 

Black Farm Preserve Photo Point Record 
Photo Point 1- View 1 

 
 

 
June 17, 2004 
 

 
October 6, 2005 

 



 

Black Farm Preserve Photo Point Record 
Photo Point 1- View 2 

 
 

 
 June 17, 2004 
 

 
 October 6, 2005 
 
 
 

 



 

Black Farm Preserve Photo Point Record 
Photo Point 2- View 1 

 
 

 
 June 17, 2004 
 

 
 October 6, 2005 
 
 
 

 



 

Black Farm Preserve Photo Point Record 
Photo Point 2- View 2 

 
 

 
 June 17, 2004 
 

 
October 6, 2005 

 
 
 

 



 

Black Farm Preserve Photo Point Record 
Photo Point 3- View 1 

 
 

 
June 17, 2004 
 

 
October 6, 2005 
 
 
 

 



 

Black Farm Preserve Photo Point Record 
Photo Point 3- View 2 

 
 

 

 June 17, 2004 

 

 

 October 6, 2005 
 
 

 



 

 
Black Farm Preserve Photo Point Record 

Photo Point 3- View 3 
 

 

 
June 17, 2004 
 

 
 October 6, 2005 
 
 

 



 

 
Black Farm Preserve Photo Point Record 

Photo Point 4- View 1 
 
 

 
June 17, 2004 
 

 
 October 6, 2005 
 
 

 



 

 
Black Farm Preserve Photo Point Record 

Photo Point 4- View 2 
 
 

 
 June 17, 2004 
 

 
 October 6, 2005 
 
 

 



 

 
Black Farm Preserve Photo Point Record 

Photo Point 5- View 1 
 
 

 
 June 17, 2004 
 

 
 October 6, 2005 
 
 

 



 

 
Black Farm Preserve Photo Point Record 

Photo Point 5- View 2 
 
 

 
 June 17, 2004 
 

 
 October 6, 2005 
 
  

 



 

 
Black Farm Preserve Photo Point Record 

Photo Point 5- View 3 
 
 

 
 June 17, 2004 
 

 
 October 6, 20

 



 

 
 
 
 
 
 

APPENDIX F 
 
 

PHOTO POINT MONITORING RESULTS 
 

CAMP VERDE RIPARIAN PRESERVE 
 
 
 
 

 



 

 
 

Camp Verde Riparian Preserve Photo Point Record 
All Photo Points were established in 2005 

Photo Point 1- View 1 
 

 
 June 7, 2005 
 

Photo Point 1- View 2 
 

 
 June 7, 2005 

 



 

Camp Verde Riparian Preserve Photo Point Record 
Photo Point 1- View 3 

 
 

 
June 7, 2005 
 

Photo Point 1- View 4 
 

 
 June 7, 2005 
 

 



 

Camp Verde Riparian Preserve Photo Point Record 
Photo Point 2- View 1 

 
 

 
 June 7, 2005 
 

Photo Point 2- View 2 
 

 
 June 7, 2005 
 

 



 

Camp Verde Riparian Preserve Photo Point Record 
Photo Point 2- View 3 

 
 

 
 June 7, 2005 
 

Photo Point 2- View 4 
 

 
 June 7, 2005 
 

 



 

Camp Verde Riparian Preserve Photo Point Record 
Photo Point 3- View 1 

 
 

 
  June 7, 2005 

 
Photo Point 3- View 2 

 

 
  June 7, 2005 
 

 



 

Camp Verde Riparian Preserve Photo Point Record 
Photo Point 3- View 3 

 
 

 
   June 7, 2005 
 

Photo Point 3- View 4 
 

 
 June 7, 2005 
 

 



 

Camp Verde Riparian Preserve Photo Point Record 
Photo Point 4- View 1 

 
 

 
 August 25, 2005 
 

Photo Point 4- View 2 
 

 
 August 25, 2005 
 

 



 

Camp Verde Riparian Preserve Photo Point Record 
Photo Point 4- View 3 

 
 

 
 August 25, 2005 
 

Photo Point 5- View 1 
 

 
 August 25, 2005 
 

 



 

Camp Verde Riparian Preserve Photo Point Record 
Photo Point 5- View 2 

 
 

 
 August 25, 2005 
 

Photo Point 5- View 3 
 

 
 August 25, 2005 
 

 



 

Camp Verde Riparian Preserve Photo Point Record 
Photo Point 6- View 1 

 
 

 
  August 25, 2005 
  

Photo Point 6- View 2 
 

 
 August 25, 2005 
 

 



 

Camp Verde Riparian Preserve Photo Point Record 
Photo Point 6- View 3 

 
 

 
 August 25, 2005 

 



 

 
 
 
 
 

APPENDIX G 
 
 

PHOTO POINT MONITORING RESULTS 
 

ROCKHOUSE PROJECT 
 
 
 
 
 

 



 

 
 

Rockhouse Photo Point Record 
Photo Point 1- View 1 

 
 

 
May 3, 2004 
 

 
October 13, 2005 

 



 

Rockhouse Photo Point Record 
Photo Point 1- View 2 

 
 

 
 May 3, 2004 
 

 
 October 13, 2005 
 
 
 

 



 

Rockhouse Photo Point Record 
Photo Point 1- View 3 

 
 

 
 May 3, 2004 
 

 
 October 13, 2005 
 
 
 

 



 

Rockhouse Photo Point Record 
Photo Point 1- View 4 

 
 

 
  May 3, 2004 
 

 
 October 13, 2005 
 
 
 

 



 

Rockhouse Photo Point Record 
Photo Point 2A- View 1 

 
 

 
 May 3, 2004 
 

 
 October 13, 2005 
 
 
 

 



 

Rockhouse Photo Point Record 
Photo Point 2A- View 2 

 
 

 
 May 3, 2004 
 

 
 October 13, 2005 
 
 
 

 



 

Rockhouse Photo Point Record 
Photo Point 2A- View 3 

 
 

 
 May 3, 2004 
 

 
 October 13, 2005 
 
 
 

 



 

Rockhouse Photo Point Record 
Photo Point 2A- View 4 

 
 

 
 May 3, 2004 
 

 
 October 13, 2005 
 
 
 

 



 

Rockhouse Photo Point Record 
Photo Point 2A- View 5 

 
 

 
  May 3, 2004 
 

 
 October 13, 2005 
 
 
 

 



 

Rockhouse Photo Point Record 
Photo Point 2A- View 6 

 
 

 
 May 3, 2004 
 

 
 October 13, 2005 
 
 
 

 



 

Rockhouse Photo Point Record 
Photo Point 2A- View 7 

 
 

 
 May 3, 2004 
 

 
 October 13, 2005 
 
 

 



 

Rockhouse Photo Point Record 
Photo Point 2B- View 1 

Established in 2005 
 

 
 October 13, 2005 
 

Photo Point 2B- View 2 
Established in 2005 

 

 
 October 13, 2005 

 



 

Rockhouse Photo Point Record 
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APPENDIX I 
 
 

Southwestern Willow Flycatcher Surveys, Camp Verde Riparian Preserve, 
Camp Verde Arizona, 2005* 

 
 
 
 
 
 
 
 
 
 
 
 
* Locations of endangered species are sensitive data considered confidential by U.S. Fish and Wildlife 
Service and therefore are omitted from this report.  Management agencies requiring this information can 
contact SRP or the Arizona Ecological Field Services Office of U.S. Fish and Wildlife Service to receive 
this information. 
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2005 Summary Report: Southwestern Willow Flycatcher Surveys Along the 
Gila River at Fort Thomas, Graham County, Arizona* 

 
 
 
 
 
 
 
 
 
 
 
 
 

* Locations of endangered species are sensitive data considered confidential by U.S. Fish and Wildlife 
Service and therefore are omitted from this report.  Management agencies requiring this information can 
contact SRP or the Arizona Ecological Field Services Office of U.S. Fish and Wildlife Service to receive 
this information. 
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Yellow-billed Cuckoo Distribution and Abundance, Habitat Use, and 
Breeding Ecology in Select Habitats of the Roosevelt Habitat Conservation 

Plan: 2005 Annual Report* 
 
 
 
 
 
 
 
 
 
 
 
 

* Locations of endangered species are sensitive data considered confidential by U.S. Fish and Wildlife 
Service and therefore are omitted from this report.  Management agencies requiring this information can 
contact SRP or the Arizona Ecological Field Services Office of U.S. Fish and Wildlife Service to receive 
this information. 
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