Juswidojanap M|3 IS

(Z eseyd Jo} Hi3 Je)se niyy)
ubisa( jeul4 niyi jenidaauce.
STS3/U0NO8|es BlISe.

V.4 [ i )70uliY



Trinity River Restoration Program
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. _u_o_A 8 from : (DONE, :2 IDT, TRRP])
. FINAL Environmental mE% Limits (DONE)
* Field review June 11-16 AUOva

Trinity River Restoration Program
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Review Existing Info and Institutional Knowledge

Site visits
“Adjust Sites, Locations, ESLs as required

Develop Design Concepts
(site descriptions, design hypotheses m:g conceptual designs)

tion Program
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v IDT Meeting May 9, 2007

v" Draft Environmental Study Limits (R8) t May 22

v" Field Trips to R8 Sites June 12-15
Develop Design Concepts (R8) June 16-July 3
Field Trips to Phase 2 Sites June 25-July 20
Design Team Meeting for R8 July 10
Develop Design Concepts (Phase 2) July 16-August 8
Send 50% Designs (R8) to Tech Reps for Review August 9
Design Team Meeting for Phase 2 August 15
Send 50% Designs (R8) and Concepts (Phase 2)
To NSR for Environmental Document Preparation  September 5
Finalize Master EA/EIR ﬁ April 8, 2008
Finalize 100% Designs (R8) April 25, 2008
Award Contract (R8) July 30, 2008
Construction (R8) August —December, 2008

Trinity River Restoration Program










