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Idealized Renewable Energy NEPA/Sec. 10 Process:   EIS
(see attached assumptions)

NOI 
Scoping

NEPA Sec 10

NOA 
Public 
Draft EIS

Public review 
of Proposed 

HCP/IA

Finalize Proposed HCP 
and Prepare 
Implementation 
Agreement

NOA Final EIS

ROD

*Initiate NHPA 
Consultation

* NHPA compliance could require 
additional time to Resolve Adverse 
Effects Prior to signing ROD

Start Sec. 7 
Consultation and 
draft ESA Findings

Proposed HCP
(see HCP Handbook, 5- Point 
Policy, 50 CFR 17.22, 
17.32(b)(1)(iii))

Final HCP/IA Finalize Sec. 7 
Consultation  

January 2011

December 2012

Apr 2011

Jul 2011

Oct 2011

Jan 2012

Apr 2012

Jul 2012

Oct 2012

Assess 
information for 
NHPA compliance

Prepare 
Draft EIS

Respond to comments 
& modify documents

Prepare Final 
EIS

FWS Responsible for timeline

Applicant has a large degree of 
control over timeline

30 days Formal 
Scoping Period

30 Day Waiting 
Period

90 Day Public Review

Sign Findings, IA & 
Issue Permit
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Idealized Renewable Energy NEPA/Sec. 7 Process by Federal Agencies:   EIS
(Assumes applicants have worked with Federal action agency prior to beginning the NEPA process)

NOI 
Scoping

NEPA Sec 7

NOA 
Public 
Draft EIS

NOA Final EIS

ROD

*Initiate NHPA 
Consultation

* NHPA compliance could require 
additional time to Resolve Adverse 
Effects Prior to signing ROD

January 2011

December 2012

Apr 2011

Jul 2011

Oct 2011

Jan 2012

Apr 2012

Jul 2012

Oct 2012

Assess 
information for 
NHPA compliance

Prepare 
Draft EIS

FWS has a large degree of control 
over timeline

Federal Action Agency/Applicant 
Responsible for timeline

30 days Formal 
Scoping Period

30 Day Waiting 
Period

45 Day Public Review

Develop 
Alternatives

Prepare 
Final EIS Respond to 

comments & modify 
documents

Draft BO

Action Agency Request Section 7 
Consultation

Develop BA in coordination 
with FWS

Federal Agency Proposes Action

I-----135 D
ays-----I

Start of Sec. 7 and 
preparation of draft BO

Finalize Sec. 7 
Consultation 




