
Activity Unit Sub-Total Percentage TOTAL Amt. This Previous Amount 
No. Price Value of Project Value Period Amt. Billed This Billing
4 quality plan ls 1 683.00$          683.00$          0.99% 826.43            50.00% 413.22           
5 work plan ls 1 5,545.00$       5,545.00$       8.05% 6,709.45         0.00% -                 

6,7,14 schedule, updates, permits, testing ls 1 2,060.50$       2,060.50$       2.99% 2,493.21         20.00% 473.35            
8 health & safety ls 1 459.40$          459.40$          0.67% 555.87            50.00% 277.70            

9,10 submittals / reproduction ls 1 1,554.00$       1,554.00$       2.26% 1,880.34         0.00% -                  
72 Bond Cost ls 1 1,298.94$       1,298.94$       1.89% 1,298.94         100.00% 1,721.43         

mobilization ls 1 4,890.00$       4,890.00$       7.10% 5,916.90         45.00% 4,573.80         
2,3,13, 15,16,17,19,20,46 general requirements ls 1 9,255.00$       9,255.00$       13.44% 11,198.55       40.00% 5,447.42         

24,25,26
repair around window AC, facia, guttering, install mold 
resistant gypsum board, finish level 3

ls 1 4,567.00$       4,567.00$       6.63% 5,526.07         0.00% -                  

repair guttering, facia board painting ls 1 1,545.38$       1,545.38$       2.24% 1,869.91         100.00% 1,869.91         

29 Remove Furniture (computer equipment by FWS) ls 1 9,345.00$       9,345.00$       13.57% 11,307.45       0.00% -                  
30 Remove all wall coverings in office at AC ls 1 2,325.00$       2,325.00$       3.38% 2,813.25         0.00% -                  

31,36 R&R all Carpet & Wood Base ls 1 9,708.32$       9,708.32$       14.10% 11,747.07       0.00% -                  
32 Paint walls in AC office and one conf rm wall ls 1 3,387.00$       3,387.00$       4.92% 4,098.27         0.00% -                  

35, 37 Install vinyl cove base in all areas, and thresholds ls 1 2,365.00$       2,365.00$       3.43% 2,861.65         0.00% -                  

38,39
repair electrical outlet and switch in office, replace all 
outlet covers ls 1 2,399.00$       2,399.00$       3.48% 2,902.79         0.00% -                  

40 Mold Remediation in office and conference room ls 1 4,198.00$       4,198.00$       6.10% 5,079.58         0.00% -                  
-$                -                  

DEMOBILIZATION -$                -                  
18 Site Clean Up ls 1 559.82$          559.82$          0.81% 677.38            5.00% 106.24$          

Demobilization ls 1 1,150.00$       1,150.00$       1.67% 1,150.00         20.00% 325.00            
As Builts/Project Closeout ls 1 1,574.89$       1,574.89$       2.29% 1,905.62         0.00% -                  

Subtotal 68,870.25       100.00% 83,333.00       
-                  

Totals 68,870.25     83,333.00     14,794.84     413.22           
Contract $83,333.00

INVOICE TOTAL 413.22$       

Government Representative signature__________________________
Government Representative print name________________________
Contractor Representative signature; signed// Drew Bareiss
Contractor Representative print name: Drew Bareiss

U.S. Fish & Wildlife
CONTRACT NO: 401817-C-020

Pay Application 003: period 1-31 Oct 2007, completion date 16 Aug 2009
Project 0001 CHASSAHOWITZKA OFFICE

FIELD ACTIVITIES

Description Unit Qty



Activity Unit Sub-Total Percentage TOTAL Amt. This Previous Amount 
No. Price Value of Project Value Period Amt. Billed This Billing
5 work plan ls 1 1,545.00$       1,545.00$       13.77% 1,901.90        100.00% 1,901.90         

0072 Bond Cost ls 1 343.10$          2.50% 343.10           100.00% 343.10            
2-3, 13,35 general requirements ls 1 3,563.05$       3,563.05$       31.76% 4,386.11        100.00% 4,386.11         

20-23 Demolition ls 1 837.76$          837.76$          7.47% 1,031.28        100.00% 1,031.28         
24-29 construct deck w/ rails/stoop ls 1 3,444.00 3,508.32 31.27% 4,318.74        100.00% 4,318.74         
30-31 install gutter system ls 1 468.00$          468.00$          4.17% 576.11           100.00% 576.11            

32 Paint all exposed wood with oil based paint ls 1 392.06$          392.06$          3.49% 482.63           100.00% 482.63            
DEMOBILIZATION

14,16 Site Clean Up ls 1 562.25$          5.01% 692.13           100.00% 692.13$          

Subtotal 11,219.54       100.00% 13,732.00      

Totals 11,219.54     13,732.00     
Contract 13,732.00

INVOICE TOTAL -$            

Government Representative signature__________________________
Government Representative print name________________________
Contractor Representative signature; signed// Drew Bareiss
Contractor Representative print name: Drew Bareiss

FIELD ACTIVITIES

Description Unit Qty

U.S. Fish & Wildlife
CONTRACT NO: 401817-C-020

Pay Application 003: period 1-31 Oct 2007, completion date 16 Aug 2009
              Project 0002  CHASSAHOWITZKA MAINTENANCE STORAGE BARN



Activity Unit Sub-Total Percentage TOTAL Amt. This Previous Amount 
No. Price Value of Project Value Period Amt. Billed This Billing

2,3,13,14,15,32 general requirements ls 1 4,356.00$       4,356.00$       18.65% 5,372.12        0.00% -                  
58 Bond Cost ls 1 719.97$          719.97$          2.50% 719.97           100.00% 719.97            

mobilization ls 1 2,278.00$       2,278.00$       9.75% 2,809.39        0.00% -                  
5 work plan ls 1 1,970.00$       1,970.00$       8.44% 2,429.54        0.00% -                  

-                 0

22

Remove existing gate. Salvage (for re-use) the leading 
edge trolley wheel and mounting brackets.Remove the 
existing gate motor.  Remove the existing keypad 
(keypad mount to remain).

ls 1 755.00$          769.00$          3.29% 948.38           0.00% -                  

23,24,25,26,27,28,29

Install 20' wide x 8' tall sliding gate utilizing the existing 
angle track and trolley wheel. Provide three rows of 
barbed wire on outriggers the full length of the gate. 
Gate motor, remotes, all accessories.

ls 1 11,630.76$     11,630.76$     49.80% 14,343.87      0.00% -                  

DEMOBILIZATION -                 -                  
18 Site Clean Up ls 1 609.44$          609.44$          2.61% 751.60           0.00% -$                
46 Demobilization ls 1 536.00$          536.00$          2.30% 661.03           0.00% -                  

8,10 As Builts/Project Closeout/O&M ls 1 485.00$          485.00$          2.08% 598.14           0.00% -                  
Subtotal 23,354.17       100.00% 28,802.00      100.00% 28,802.00       

-                 -               
Totals 23,354.17     28,802.00      719.97         

Contract 28,802.00
INVOICE TOTAL -$             

Government Representative signature__________________________
Government Representative print name________________________
Contractor Representative signature; signed// Drew Bareiss
Contractor Representative print name: Drew Bareiss

FIELD ACTIVITIES

Description Unit Qty

U.S. Fish & Wildlife
CONTRACT NO: 401817-C-020

Pay Application 003: period 1-31 Oct 2007, completion date 16 Aug 2009
 Project 0003 ENTRANCE GATE



Activity Unit Sub-Total Percentage TOTAL Amt. This Previous Amount 
No. Price Value of Project Value Period Amt. Billed This Billing

2,3,20 general requirements ls 1 652.34$          652.34$          33.39% 803.03         100.00% 803.03            
58 Bond Cost ls 1 59.76$            59.76$            2.50% 59.76           100.00% 59.76              

0

17 tighten all diagonal bracing
ls 1 952.44$          952.44$          48.75% 1,172.45      100.00% 1,172.45         

DEMOBILIZATION -                  
site clean up, demob ls 1 289.00$          289.00$          14.79% 355.76         100.00% 355.76            

Subtotal 1,953.54         100.00% -                  
-               -               

Totals 1,953.54       2,391.00      2,391.00      
Contract 2,391.00

INVOICE TOTAL

Government Representative signature__________________________
Government Representative print name________________________
Contractor Representative signature; signed// Drew Bareiss
Contractor Representative print name: Drew Bareiss

U.S. Fish & Wildlife
CONTRACT NO: 401817-C-020

Pay Application 003: period 1-31 Oct 2007, completion date 16 Aug 2009
 Project 0004 CHASSAHOWITZKA BOAT STORAGE BARN

FIELD ACTIVITIES

Description Unit Qty



Activity Unit Sub-Total Percentage TOTAL Amt. This Previous Amount 
No. Price Value of Project Value Period Amt. Billed This Billing
3, general requirements ls 1 161.50$          161.50$          19.71% 198.81         100.00% 198.81            

17
install new spring, replace coil, smooth operation 
repair

ls 1 528.96$          528.96$          64.55% 651.15         100.00% 651.15            

58 Bond Cost ls 1 25.20$            25.20$            2.51% 25.20           100.00% 25.20              
58 clean-up, demob, close ls 1 103.85$          103.85$          12.67% 127.84         100.00% 127.84            

Subtotal 819.51            100.00% -                  
-               

Totals 819.51          1,003.00      1,003.00      
Contract 1,003.00

INVOICE TOTAL

Government Representative signature__________________________
Government Representative print name________________________
Contractor Representative signature; signed// Drew Bareiss
Contractor Representative print name: Drew Bareiss

Description Unit Qty

U.S. Fish & Wildlife
CONTRACT NO: 401817-C-020

Pay Application 003: period 1-31 Oct 2007, completion date 16 Aug 2009
                          Project 0005a WOODWORKING SHOP/OIL STORAGE SHED ADDITIVE



Activity Unit Sub-Total Percentage TOTAL Amt. This Previous Amount 
No. Price Value of Project Value Period Amt. Billed This Billing

2,3,4, general requirements ls 1 9,408.60$       9,408.60$       11.95% 11,412.63         -                  
6,7,8,11,12,16,17, submittals, permits, O&M manuals ls 1 2,640.19$       2,640.19$       3.35% 3,202.55           -                  

71 Bond Cost ls 1 2,378.41$       2,378.41$       2.50% 2,378.41           100.00% 2,378.41         
mobilization ls 1 7,067.00$       7,067.00$       8.97% 8,572.27           -                  

26 design and specifications ls 1 7,500.00$       7,500.00$       9.52% 9,097.50           -                  
29 demo non-compliant wiring ls 1 9,780.00$       9,780.00$       12.42% 11,863.14         -                  

30-46

install 200amp panel, service disconnect, 
100amp panel, replace 40amp with 50 amp 
breaker, new emergency shut-off to fuel 
dispenser.

ls 1 21,120.00$     21,120.00$     26.82% 25,618.56         -                  

remove, replace, repair lighting, repalce outlets ls 1 18,000.04$     18,000.04$     22.86% 21,834.05         -                  

DEMOBILIZATION -                  

20 Site Clean Up ls 1 104.72$          104.72$          0.13% 127.03              -$                
10,13 As Builts/Project Closeout ls 1 750.92$          750.92$          0.95% 910.87              -                  

Subtotal 78,749.88       99.48% -                    -                  
-                    -               

Totals 78,749.88     2,378.41      
Contract $95,017.00

INVOICE TOTAL -$               

Government Representative signature__________________________
Government Representative print name________________________
Contractor Representative signature; signed// Drew Bareiss
Contractor Representative print name: Drew Bareiss

Description Unit Qty

U.S. Fish & Wildlife
CONTRACT NO: 401817-C-020

Pay Application 003: period 1-31 Oct 2007, completion date 16 Aug 2009
 Project 0006a ELECTRICAL CODE COMPLIANCE WORK



Activity Unit Sub-Total Percentage TOTAL Amt. This Previous Amount 
No. Price Value of Project Value Period Amt. Billed This Billing

2,3,11,12,13,15,16, 27 general requirements ls 1 1,599.00$       1,599.00$       34.34% 1,968.91      -                  
53 Bond Cost ls 1 116.00$          116.00$          2.49% 116.00         100.00% 116.00            

mobilization ls 1 509.49$          509.49$          10.94% 509.49         -                  

0
21-24 new caulk and replace roof, new boots ls 1 20.00$            2,012.85$       43.23% 2,478.50      -                  

-                  
DEMOBILIZATION -                  

14 Site Clean Up ls 1 418.88$          418.88$          9.00% 547.09         -$                
-                  

Subtotal 4,656.22         100.00% -                  
-               

Totals 4,656.22       116.00         
Contract 5,620.00

INVOICE TOTAL -$           

Government Representative signature__________________________
Government Representative print name________________________
Contractor Representative signature; signed// Drew Bareiss
Contractor Representative print name: Drew Bareiss

FIELD ACTIVITIES

Description Unit Qty

U.S. Fish & Wildlife
CONTRACT NO: 401817-C-020

Pay Application 003: period 1-31 Oct 2007, completion date 16 Aug 2009
Project 0007 CHASSAHOWITZKA WEATHER STATION BUILDING



Activity Unit Sub-Total Percentage TOTAL Amt. This Previous Amount 
No. Price Value of Project Value Period Amt. Billed This Billing

2,3,4,9 general requirements ls 1 1,672.78$       1,672.78$       33.78% 2,059.19      -                  
mobilization ls 494.00$          465.00$          9.39% 572.42         -                  

5 submittals, permits, O&M manuals ls 1 334.51$          334.51$          6.76% 411.78         -                  
71 Bond Cost ls 1 123.97$          123.97$          2.50% 123.97$       100.00% 123.97            

0
37 remove, replace, repair fuel pump dispenser ls 1 2,079.48$       2,079.48$       42.00% 2,559.84      -                  

-$                -               -                  
DEMOBILIZATION -$                -               -                  

20 Site Clean Up ls 1 104.72$          104.72$          2.11% 515.81         -$                
13 As Builts/Project Closeout ls 1 171.04$          171.04$          3.45% 237.50         -                  

Subtotal 4,951.50         100.00% 6,095.30      -                  
-               -               

Totals 4,951.50       123.97         
Contract $6,131.00

INVOICE TOTAL -             

Government Representative signature__________________________
Government Representative print name________________________
Contractor Representative signature; signed// Drew Bareiss
Contractor Representative print name: Drew Bareiss

U.S. Fish & Wildlife
CONTRACT NO: 401817-C-020

Pay Application 003: period 1-31 Oct 2007, completion date 16 Aug 2009
                                 Project 0008a CHASSAHOWITZKA ABOVE GROUND FUEL STORAGE TANK ADDITIVE

Description Unit Qty



Activity Unit Sub-Total Percentage TOTAL Amt. This Previous Amount 
No. Price Value of Project Value Period Amt. Billed This Billing

2,3,19,21 general requirements ls 1 3,893.00$       3,893.00$       22.26% 4,793.84      -                  
5 work plan ls 1 1,500.00$       1,500.00$       8.58% 1,847.10      -                  

57 Bond Cost ls 1 438.01$          438.01$          2.50% 438.01         100.00% 438.01            
mobilization ls 1 1,150.00$       1,150.00$       6.57% 1,416.11      -                  

0
25-28 LBPaint Removal ls 1 4,658.43$       4,658.43$       26.63% 5,736.39      -                  

install stone ls 1 2,316.40$       2,316.40$       13.24% 2,852.41      -                  
repair guttering ls 1 2,458.73$       2,458.73$       14.06% 3,027.68      -                  

DEMOBILIZATION -               -                  
20 Site Clean Up ls 1 418.88$          418.88$          2.39% 515.81         -$                

demob ls 1 365.00$          365.00$          2.09% 449.46         -$                
11,13 As Builts/Project Closeout ls 1 292.18$          292.18$          1.67% 481.24         -                  

Subtotal 17,490.63       100.00% -               -                  
-               -               

Totals 17,490.63     438.01         
Contract $21,661.00

INVOICE TOTAL -             

Government Representative signature__________________________
Government Representative print name________________________
Contractor Representative signature; signed// Drew Bareiss
Contractor Representative print name: Drew Bareiss

FIELD ACTIVITIES

Description Unit Qty

U.S. Fish & Wildlife
CONTRACT NO: 401817-C-020

Pay Application 003: period 1-31 Oct 2007, completion date 16 Aug 2009
                                         Project 0009 LOWER SUWANNE NWR REPAIR SEAHORSE KEY LIGHTHOUSE



Activity Unit Sub-Total Percentage TOTAL Amt. This Previous Amount 
No. Price Value of Project Value Period Amt. Billed This Billing
4 quality plan ls 1      $285.30 285.30$          0.12% 345.21 60.00% 172.61 34.52             

57 Bond Cost ls 1 6,625.04$       6,625.04$       2.50% 6,625.04 100.00% 6,625.04 -                 
mobilization ls 1      $36,400.00 36,400.00$     15.82% 44,044.00 50.00% 22,022.00 -                 

5,6 schedule, updates, permits, testing ls 1      $2,089.90 2,089.90$       0.91% 2,528.78 25.00% 252.88 379.31           
7 health & safety ls 1      $1,459.40 1,459.40$       0.63% 1,765.87 50.00% 882.94 (0.00)              

8,10 submittals / reproduction ls 1      $2,663.60 2,663.60$       1.16% 3,222.96 25.00% 805.74 (0.00)              
2,3 general requirements ls 1      $37,054.53 37,054.53$     16.10% 37,054.53 40.00% 14,821.81 0.00               

-                 

23 Structural Design and specifications ls 1 9,010.00$       9,010.00$       3.92% 10,902.10 95.00% 10,357.00 (0.01)              

27,29 Demolish existing structure per scope of work ls 1 8,478.60$       8,478.60$       3.68% 10,259.11 80.00% 8,207.28 0.00               

grout piles ls 1 22,292.00$     22,292.00$     9.69% 22,292.00 -                 

barge rental ls 1 38,221.20$     38,221.20$     16.61% 37,409.40 25.00% 9,352.35 -                 
32-36 hardware and lumber material to construct platform ls 1 58,605.84$     58,605.84$     25.47% 70,913.07 -                 

DEMOBILIZATION -                 
20 Site Clean Up, demob ls 1 4,757.52$       4,757.52$       2.07% 5,756.60 -                 
9 As Builts/Project Closeout ls 1 2,171.14$       2,171.14$       0.94% 2,627.08 -                 

Subtotal 230,114.07     100.00% 255,745.74 -                 
-                 

Totals 230,114.07   264,584.00 413.83
Contract 264,584.00

INVOICE TOTAL 413.83             

Government Representative signature__________________________
Government Representative print name________________________
Contractor Representative signature; signed// Drew Bareiss
Contractor Representative print name: Drew Bareiss

U.S. Fish & Wildlife
CONTRACT NO: 401817-C-020

Pay Application 003: period 1-31 Oct 2007, completion date 16 Aug 2009
Project 0010 LOWER SUWANNEE VIEWING PLATFORM

FIELD ACTIVITIES

Description Unit Qty



Activity Unit Sub-Total Percentage TOTAL Amt. This Previous Amount 
No. Price Value of Project Value Period Amt. Billed This Billing
4 quality plan ls 1      285.30$          285.30$          0.09% 345.21$             50.00% 172.61 (0.00)              
0 mobilization ls 1      40,000.00$     40,000.00$     13.30% 40,000.00$        100.00% 40,000.00 -                 

5,6 schedule, updates, permits, testing ls 1      1,089.90$       1,089.90$       0.36% 1,318.78$          25.00% 329.69 0.00               
7 health & safety ls 1      459.40$          459.40$          0.15% 555.87$             50.00% 277.94 (0.00)              

57 Bond Cost ls 1 8,550.12$       8,550.12$       2.50% 8,550.12$          100.00% 8,550.12 -                 
8,9, 10 submittals / reproduction ls 1      3,024.20$       3,024.20$       1.01% 3,659.28$          50.00% 1,829.64        
2,3,14 general requirements ls 1      43,517.37$     44,917.28$     14.93% 44,917.28$        75.00% 31,442.10 2,245.86        

-                 

23 Structural Design and specifications ls 1 10,130.00$     10,130.00$     3.37% 12,257.30$        95.00% 11,644.44 (0.01)              

grout piles ls 1 14,193.00$     14,193.00$     4.72% 14,193.00$        -                 

30 Demolish existing structure per scope of work ls 1 12,955.00$     12,955.00$     4.31% 15,675.55$        100.00% 14,108.00 1,567.55        
barge rental ls 1 31,380.00$     31,380.00$     10.43% 37,969.80$        40.00% 9,492.45 5,695.47        

32,33,34,35,36 construct new pier ls 1 125,520.00$   125,520.00$   41.73% 151,879.20$      10.00% 15,187.92      

DEMOBILIZATION -                 

20 Site Clean Up ls 1 6,131.94$       6,131.94$       2.04% 7,419.65$          -                 
00 As Builts/Project Closeout ls 1 2,163.60$       2,163.60$       0.72% 2,617.96$          -                 

Subtotal 300,799.74     100.00% 341,359.00$      -                 
-                 

Totals 300,799.74   341,359.00 26,526.43
Contract 341,359.00

INVOICE TOTAL 26,526.43        

Government Representative signature__________________________
Government Representative print name________________________
Contractor Representative signature; signed// Drew Bareiss
Contractor Representative print name: Drew Bareiss

FIELD ACTIVITIES

Description Unit Qty

U.S. Fish & Wildlife
CONTRACT NO: 401817-C-020

Pay Application 003: period 1-31 Oct 2007, completion date 16 Aug 2009
 Project 0011 LOWER SUWANNEE NWR / Shell Mound Fishing Pier Replacement



Activity Unit Sub-Total Percentage TOTAL Amt. This Previous Amount 
No. Price Value of Project Value Period Amt. Billed This Billing
4 quality plan ls 1      285.30$          285.30$          0.07% 345.21$             80.00% 172.61 103.56           
5 work plan ls 1      5,000.00$       5,000.00$       1.15% 6,050.00$          100.00% 6,050.00 -                 

mobilization ls 1      12,788.40$     12,788.40$     2.95% 15,473.96$        100.00% 15,473.96 0.00               
6,7,16, schedule, updates, permits, testing ls 1      2,554.20$       2,554.20$       0.59% 3,090.58$          95.00% 2,781.52 154.53           

7 health & safety ls 1      1,459.40$       1,459.40$       0.34% 1,765.87$          80.00% 882.94 529.76           
57 Bond Cost ls 1 12,877.58$     12,877.58$     2.33% 12,877.58$        100.00% 12,877.58 -                 
10 submittals ls 1      703.60$          703.60$          0.16% 851.36$             95.00% 766.22 42.57             

2,3,11, 12, 15,18, 38 general requirements ls 1      57,385.00$     57,385.00$     13.22% 69,435.85$        85.00% 45,827.66 13,192.81      

-                 

purchase limerock (stored/stock pile material) TN 13000 13.50$            175,500.00$   40.42% 212,355.00$      100.00% 212,355.00 -                 
spread limerock TN 13000 9.00$              117,000.00$   26.95% 141,570.00$      100.00% 141,570.00 -                 
install 30"X20' corrugated pipe lf 60 23.00$            1,380.00$       0.32% 1,669.80$          100.00% 1,669.80 -                 
install 24"X20' corrugated pipe lf 260 21.00$            5,460.00$       1.26% 37,409.40$        100.00% 37,409.40 -                 
procure corrugated pipe material lf 320 46.02$            14,726.40$     3.39% 17,818.94$        100.00% 17,818.94 0.00               
road closure, site prep ls 1 6,820.00$       6,820.00$       1.57% 8,252.20$          95.00% 7,839.59 -                 
demo and dispose of exisiting pipe lf 320 27.20$            8,704.00$       2.00% 10,531.84$        95.00% 6,845.70 3,159.55        

DEMOBILIZATION 0.00 -                 
20 Site Clean Up ls 1 4,667.01$       4,667.01$       1.07% 5,647.08$          50.00% 0.00 2,823.54        

demob ls 1 4,689.01$       4,689.01$       1.08% 5,673.70$          0.00% 0.00 -                 
9 As Builts/Project Closeout ls 1 2,179.02$       2,179.02$       0.50% 2,636.61$          0.00% 0.00 -                 

Subtotal 434,178.92     100.00% 0.00% 0.00 -                 
553,455.00$      0.00 -                 

Totals 434,178.92   510,340.92 20,006.33      
Contract 553,455.00

INVOICE TOTAL 20,006.33$      

Government Representative signature__________________________
Government Representative print name________________________
Contractor Representative signature; signed// Drew Bareiss
Contractor Representative print name: Drew Bareiss

U.S. Fish & Wildlife
CONTRACT NO: 401817-C-020

Pay Application 003: period 1-31 Oct 2007, completion date 16 Aug 2009
 Project 0012 LOWER SUWANNEE DIXIE MAINLINE TRAIL ROAD REPAIR

FIELD ACTIVITIES

Description Unit Qty



Activity Unit Sub-Total Percentage TOTAL Amt. This Previous Amount 
No. Price Value of Project Value Period Amt. Billed This Billing
4,5 QC and work plan ls 1      $5,142.65 5,142.65$       0.98% 6,222.61 80.00% 3111.3 1,866.79        
57 Bond Cost ls 1 14,703.88$     14,703.88$     2.33% 14,703.88 100.00% 14,703.88       -                 

mobilization ls 1      $8,795.00 8,795.00$       1.67% 10,641.96 100.00% 10641.96 -                 
5,6,14, schedule, updates, permits, testing ls 1      $4,265.13 4,265.13$       0.81% 5,160.81 80.00% 1290.2 2,838.45        

7 health & safety ls 1      $1,918.00 1,918.00$       0.37% 2,320.78 80.00% 1160.39 696.23           
10 submittals ls 1      $1,988.00 1,988.00$       0.38% 2,405.48 95.00% 1202.74 1,082.47        

2,3,10,11,13,15,16, general requirements ls 1      $80,105.27 80,105.27$     15.25% 96,927.38 85.00% 63002.79 19,385.48      

-                 

purchase limerock (stored/stock pile material) TN 15000 13.50$            202,500.00$   38.56% 245,025.00 90.00% 156,816.00     63,706.50      
spread limerock TN 15000 9.00$              135,000.00$   25.70% 163,350.00 85.00% 70,240.50       68,607.00      
install 24"X20' corrugated pipe lf 630 27.00$            17,010.00$     3.24% 20,582.10 100.00% 20,582.10       -                 
procure culvert 24" x 30' lf 630 46.54$            29,320.20$     5.58% 35,477.44 100.00% 35,477.44       0.00               
demo and dispose of exisiting pipe lf 630 25.50$            16,065.00$     3.06% 19,438.65 100.00% 15,550.92       3,887.73        

DEMOBILIZATION -                 
20 Site Clean Up ls 1 2,499.00$       2,499.00$       0.48% 3,023.79 25.00% 755.95           

demob ls 1 4,234.70$       4,234.70$       0.81% 5,123.99 -                 
8 As Builts/Project Closeout ls 1 1,660.45$       1,660.45$       0.32% 2,009.14 -                 

Subtotal 525,207.28     100.00% -                 
-                 

Totals 525,207.28   632,413.00 393,780.22   162,826.59    
Contract 632,413.00

INVOICE TOTAL 162,826.59      

Government Representative signature__________________________
Government Representative print name________________________
Contractor Representative signature; signed// Drew Bareiss
Contractor Representative print name: Drew Bareiss

FIELD ACTIVITIES

Description Unit Qty

U.S. Fish & Wildlife
CONTRACT NO: 401817-C-020

Pay Application 003: period 1-31 Oct 2007, completion date 16 Aug 2009
 Project 0012a LOWER SUWANNEE MAIN LOOP ROAD REPAIR



Activity Unit Sub-Total Percentage TOTAL Amt. This Previous Amount 
No. Price Value of Project Value Period Amt. Billed This Billing

4,5,6, QC plan, initial schedule, updates, permits ls 1      $4,029.20 4,029.20$       0.69% 4,673.87 -                 
mobilization ls 1      $57,869.00 57,869.00$     9.92% 67,128.04 -                 

82 Bond Cost ls 1 16,850.18$     16,850.18$     2.50% 16,850.18 16,850.18       -                 
7 health & safety ls 1      $1,459.00 1,459.00$       0.25% 1,692.44 -                 

8, 10 submittals reproduction ls 1      $2,581.80 2,581.80$       0.44% 2,994.89 -                 
2,3,14,15, 56 general requirements ls 1      $66,579.00 66,579.00$     11.41% 77,231.64 -                 

-                 

24 Structural Design and specifications ls 1 39,000.00$     39,000.00$     6.68% 45,240.00 -                 
Demolish existing structure per scope of work ls 1 42,096.00$     42,096.00$     7.21% 48,831.36 -                 
barge rental ls 1 42,096.00$     42,096.00$     7.21% 48,831.36 -                 
purchase and install new aluminum dock ls 1 46,305.60$     46,305.60$     7.94% 53,714.50 -                 
construct new pier ls 1 235,737.60$   235,737.60$   40.40% 273,455.62 -                 

DEMOBILIZATION -                 
Site Clean Up ls 1 16,811.00$     16,811.00$     2.88% 19,500.76 -                 
demob ls 1 9,040.05$       9,040.05$       1.55% 10,486.46 -                 

9, As Builts/Project Closeout ls 1 3,081.80$       3,081.80$       0.53% 3,574.89 -                 
Subtotal 583,536.23     100.00% -                 

-                 
Totals 583,536.23   674,206.00 -                 

Contract 674,206.00
INVOICE TOTAL -                  

Government Representative signature__________________________
Government Representative print name________________________
Contractor Representative signature; signed// Drew Bareiss
Contractor Representative print name: Drew Bareiss

U.S. Fish & Wildlife
CONTRACT NO: 401817-C-020

Pay Application 003: period 1-31 Oct 2007, completion date 16 Aug 2009
 Project 0014 SAINT VINCENT BARGE STORAGE

FIELD ACTIVITIES

Description Unit Qty



Activity Unit Sub-Total Percentage TOTAL Amt. This Previous Amount 
No. Price Value of Project Value Period Amt. Billed This Billing

2,3, 10,11 general requirements ls 1 21,536.00$     21,536.00$     14.38% 26,519.43       -                  -                 
4, 6,7,8, QC plan, schedule, submittals,permits, ls 1 1,138.35$       1,138.35$       0.76% 1,401.76         -                  -                 

mobilization ls 1 4,915.00$       4,915.00$       3.28% 4,915.00         -                  -                 
57 Bond Cost ls 1 3,725.42$       3,725.42$       2.49% 3,725.42         3,725.42         -                 
9 Health and safety plan ls 1 229.70$          229.70$          0.15% 282.85            -                  -                 

-                 

16 buoy installation ls 1 28,507.00$     28,507.00$     19.04% 35,103.52       -                  -                 
markers and buoy material installation ls 1 88,967.00$     88,967.00$     59.42% 109,553.96     -                  -                 

DEMOBILIZATION -                  -                 
20 Site Clean Up ls 1 418.88$          418.88$          0.28% 515.81            -$                -                 

11,13 As Builts/Project Closeout ls 1 292.18$          292.18$          0.20% 481.24            -                  -                 
Subtotal 149,729.53     100.00% -                  -                  -                 

-                  -               -                 
Totals 149,729.53   182,499.00     3,725.42      -                 

Contract $182,499.00
INVOICE TOTAL -               

Government Representative signature__________________________
Government Representative print name________________________
Contractor Representative signature; signed// Drew Bareiss
Contractor Representative print name: Drew Bareiss

U.S. Fish & Wildlife
CONTRACT NO: 401817-C-020 

Pay Application 003: period 1-31 Oct 2007, completion date 16 Aug 2009
 Project 0016 ST MARKS BOUNDARY MARKING PILES

FIELD ACTIVITIES

Description Unit Qty



Activity Unit Sub-Total Percentage TOTAL Amt. This Previous Amount 
No. Price Value of Project Value Period Amt. Billed This Billing

2,3, 10,11 general requirements ls 1 7,920.18$       7,920.18$       11.34% 9,752.91         25.00% -                  2,438.23        
4, 6,7,8, QC plan, schedule, submittals,permits, ls 1 2,877.00$       2,877.00$       4.12% 3,542.74         25.00% -                  885.68           

mobilization ls 1 5,585.00$       5,585.00$       7.99% 5,585.00         50.00% -                  2,792.50        
57 Bond Cost ls 1 1,763.59$       1,763.59$       2.52% 1,763.59         100.00% 1,763.59        
9 Health and safety plan ls 1 1,285.00$       1,285.00$       1.84% 1,582.35         25.00% -                  395.59           

0.00%

16 purchase floating dock ls 1 18,185.00$     18,185.00$     26.03% 22,393.01       0.00% -                  -                 
dock assembly and movement ls 1 8,500.00$       8,500.00$       12.17% -                  0.00%
install piles ls 1 19,500.00$     19,500.00$     27.91% 24,012.30       0.00% -                  -                 

DEMOBILIZATION -$                0.00% -                  -                  -                 
20 Site Clean Up ls 1 2,588.00$       2,588.00$       3.70% 3,186.86         0.00% -$                -                 

11,13 As Builts/Project Closeout ls 1 1,656.00$       1,656.00$       2.37% 481.24            0.00% -                  -                 
69,859.77       0.00% -                  -                 
Totals 69,859.77     72,300.00       8,275.59        

Contract $72,300.00
INVOICE TOTAL 8,275.59       

Government Representative signature__________________________
Government Representative print name________________________
Contractor Representative signature; signed// Drew Bareiss
Contractor Representative print name: Drew Bareiss

FIELD ACTIVITIES

Description Unit Qty

U.S. Fish & Wildlife
CONTRACT NO: 401817-C-020 

Pay Application 003: period 1-31 Oct 2007, completion date 16 Aug 2009
 Project mod 002 CRYSTAL RIVER FLOATING DOCK


