U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Big Creek Marathon Response - Removal Polrep
Initial Removal Polrep
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Region V
Subject: POLREP #1
Initial
Big Creek Marathon Response
Z5SB
Solitude, IN

Latitude: 38.0125188 Longitude: -87.8990777

To: Brian Schlieger, U.S. EPA
Sam Borries, U.S. EPA
Jason El-Zein, U.S. EPA
Sam Chummar, US EPA
Matt Mankowski, U.S. EPA
Mike Ribordy, U.S. EPA
Yolanda Bouchee-Cureton, U.S. EPA
Mark Johnson, ATSDR
Lindy Nelson, U.S. DOI
Annette Trowbridge, U.S. Fish & Wildlife
Daniel Sparks, FWS
Ryan Argo, ORSANCO
Sam Dinkins, ORSANCO
Chris Ruhl, PHMSA
Brian Pierzina, PHMSA
Gerhardt Bauman, PHMSA
Aaron Green, IDEM
Andy Stinchfield, IDEM
Larry Tichenor, KDEP
Christian Applegate, U. S. Coast Guard
Mark Bender, U. S. Coast Guard
Dane Spillers, PHMSA

From: Kevin Turner, On Scene Coordinator
Date: 3/21/2018
Reporting Period:  3/20/2018 — 3/21/2018

1. Introduction
1.1 Background

Site Number: Z5SB Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL  Operable Unit:

Mobilization Date: 3/21/2018 Start Date: 3/20/2018
Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: 3/20/2018
FPN#: E18514 Reimbursable Account #:

1.1.1 Incident Category

OPA Emergency Response related to an estimated 1,000 barrels of diesel fuel spilled from the Marathon
Pipe Line LLC (MPL), Robinson/Mt. Vernon 10-inch, Wabash River crossing near New Harmony, Indiana.
This spill was reported to the NRC Spill Hotline (NRC#: Incident Report # 1207318, updated NRC# 1207323)
1824 hours on Tuesday, March 20, 2018, with a pressure drop observed at the Findley, Ohio, Control
Center. The product material released was an Ultra-Low Sulphur Diesel Fuel, an MSDS is in the
documents section of the website.

1.1.2 Site Description

The site is primarily rural and the oil discharged is confined to Big Creek. Big Creek is a channelized,
county maintained drain with a relatively straight channel to Wabash River. The pipeline crossing at Big
Creek is approximately 6 miles upstream from the confluence of Big Creek and Wabash River. The Wabash
River is a tributary of the Ohio River which is approximately 35 river miles downstream of Big Creek.

The details in each division are as follows:

Division 1 - Described as the pipeline crossing at Big Creek (near Indiana State Road 69) and immediate,
surrounding area needed for pipeline repair.

Division 2 — Big Creek, from Division 1 to the oil collection location at New Harmony Road Bridge.

Division 3 — Big Creek, from Division 2 to the final containment boom located at Wabash Road.



1.1.2.1 Location

The pipeline river crossing is east of State Route 69 approximately 10 miles south of New Harmony,
Indiana.

1.1.2.2 Description of Threat

Approximately 1,000 barrels of diesel fuel was released from a 10-inch Marathon Pipeline. As of 1030
hours, the actual pipeline release point has not been identified. Booms have been deployed and product
recovery has been initiated at the New Harmony Road Bridge crossing over Big Creek.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

o Several OSROs have been mobilized
e Marathon has stood up their Tier 2 Incident Management Team

¢ Unified Command has been established consisting of Marathon Pipe Line LLC (MPL), U.S. EPA
and Indiana Department of Environmental Management (IDEM). Cooperating agencies
include Kentucky Department of Environmental Protection (KDEP), Indiana Department of
Natural Resources (IDNR), U.S. Fish and Wildlife Services (FWS) Contaminants Section, and
Posey County Emergency Management Agency (EMA).

e MPL is searching for the pipeline breach by visual assessment over land and by divers within
Big Creek channel.

¢ MPC development of a draft water sampling plan is expected on 3/22/18.

MPC development of a draft SCAT plan is expected on 3/22/18.

2. Current Activities
2.1 Operations Section
2.1.1 Narrative

o Unified command has been established and continues to ramp up at this time.

e MPL has established three slick and two absorbent boom sites near both the Lower New
Harmony Road and Wabash Road bridge crossings (Big Creek).

e MPL has established oil skimming recovery operations at the Lower New Harmony Road
bridge crossing. Qil skimming operations include three vacuum trucks and four frac tanks. Oil
product thickness is observed to be 2 to 3-inches near the collection booms.

o MPL has two Area-Rae units and one Ultra-Rae benzene detectors at the Lower New Harmony
Road oil recovery site. Five additional Area Rae’s were being deployed to additional bridge
crossings over Big Creek. No residential evacuations have occurred

e Operations is planning to deploy boats 3/22/18 for an initial SCAT assessment. MPL deployed
air operations to visually assess oil on Big Creek and Wabash River.

2.1.2 Response Actions to Date

MPL staff initiated mobilization to New Harmony, Indiana, and established a command post in the New
Harmony Inn hotel. Once on site, MPL's emergency response personnel discovered diesel fuel in the Big
Creek near Solitude, Indiana, and has deployed boom on the creek at Lower New Harmony Road to contain
the fuel and restrict it from moving further downstream. MPL has begun fuel recovery efforts. As an
additional precautionary measure, boom has also been deployed further downstream at Wabash Road.

AS OF 3/21/2018 at 1530 Hours (CST)

o At approximately 6:30 p.m. Central Time on March 20, 2018, the Marathon Pipe Line LLC (MPL)
Operations Center in Findlay, Ohio, reported of a pressure drop indicating a possible pipeline release
from its 10-inch products pipeline that runs from Marathon Petroleum Company’s Robinson, lllinois
Refinery to its terminal in Mt. Vernon, Indiana. MPL shut down the pipeline, notified relevant
regulatory authorities and dispatched emergency response personnel to the location of the release.

e MPL is currently investigating the source of the release and is coordinating with various local, state
and federal agencies, including the U.S. EPA, Indiana Department of Environmental Management,
and Kentucky Department of Environmental Protection.

e MPL's emergency response personnel discovered diesel fuel in Big Creek near Solitude, Indiana, and
has deployed boom on the creek at Lower New Harmony Road to stop the fuel from reaching further
downstream. As an additional safety measure, boom has also been deployed further downstream at
Wabash Road, and MPL's response teams are looking for a location to place a third set of booms.

¢ In addition to response personnel, MPL has deployed multiple vacuum trucks, boats, supply trailers,
and other response equipment to the location. Incident Command is coordinating the efforts to
recover the diesel fuel and develop a plan to clean up the release.

e The U.S. Environmental Protection Agency, the Indiana Department of Environmental Management,
and Marathon Petroleum Corp. (MPL) have established a unified incident command to respond to a
pipeline release in Southern Indiana.

o At this time, MPL estimates a release of 1,000 barrels, or approximately 42,000 gallons of product.

e MPL is currently working to confirm the release location.

e MPL has boat operations available.

¢ MPL continues to perform air monitoring at the New Harmony Road Bridge, which has determined no
current hazardous conditions and no health concerns.



e On March 21, 2018, USEPA mobilized Superfund Technical Assessment and Response Team
(START), Tetra Tech, Inc., to support the agency’ removal action.

Path Forward:

e MPL continues to mobilize staff and it's required resources to the release site.

o Area personnel will continue to survey the pipeline path to confirm the origination point of
the release.

e Summit Environmental, Bolen Engineering, and Environmental Restoration has been
mobilized and is providing boats, vac trucks, skimmers, boom and other equipment.

o Marathon has established their tier 2 team at the New Harmony Inn hotel in New Harmony, IN

o At this time, there is no impact to drinking water as there are no water intakes along this
section of Big Creek.
2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Enforcement activities are pending at this time.
2.1.4 Progress Metrics

121 Barrels of oil has been recovered as 1530 hours on 3/21/18.

Waste Stream | Medium | Quantity | Manifest# | Treatment | Disposal

Pending

2.2 Planning Section
2.2.1 Anticipated Activities

Continue ramp-up to all phases of the response

As the creek waters recede MPL plans to establish SCAT shoreline assessment.

Place divers in the water to perform inspection of 10-inch pipeline in the creek channel.
Resourcing additional types of oil skimming equipment.

As the river waters recede begin to look at shoreline investigation.

Place a saddle-tap on the 10-inch pipeline for test verification of release point suspected to
be in the creek channel.

2.2.1.1 Planned Response Activities
The OSC will direct all response activities

2.2.1.2 Next Steps

Continue to maintain site control (hot zone, warm zone, cold zone and security)
Identify hazard(s) of emitted material

Determine the location of the actual pipeline release point

Possibly establish vessel and/or aircraft restrictions

Monitor air in impacted areas

Track leading and trailing edge of the plume

Develop site safety and health plan for response personnel

Complete the investigation of the source location. Release location is beneath the Wabash River
and difficult to reach.

Identify resources at risk in impacted and potential impacted areas
Work with ORSANCO to conduct water sampling
Conduct visual assessments (i.e., over-flights)

Deploy containment boom at appropriate collection areas as river conditions allow

2.2.2 Issues
The Wabash River is at flood stage and is moving at 6 mph. It is unsafe and impossible to deploy booms at

this time.

2.3 Logistics Section
Not applicable (NA)



2.4 Finance Section
2.4.1 Narrative

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work conducted at the site is under an approved Health and Safety Plan (HASP). MPL has staffed
a Safety Officer for the response.

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

NA

3. Participating Entities
3.1 Unified Command

U.S. EPA, IDEM and MPL have entered into Unified Command
3.2 Cooperating Agencies

Indiana Department of Natural Resources

U.S. DOT Pipeline and Hazardous Materials Administration
Kentucky Department of Environmental Protection

U.S. Fish and Wildlife Service

Posey County (Indiana) Emergency Management Agency DOT Pipeline and Hazardous Materials
Administration

4. Personnel On Site

USEPA 2
IDEM 3
KDEP 1
START 2

MPL (including contractors) 65

5. Definition of Terms
No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
response.epa.gov/bigcreekmarathonresponse

6.2 Reporting Schedule

Next POLREP will be issued by 3/23/1

7. Situational Reference Materials
No information available at this time.



