
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Big Creek Marathon Response ­ Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Final
Big Creek Marathon Response
Z5SB
Solitude, IN 
Latitude: 38.0125188 Longitude: ­87.8990777 

To: Steve Ridenour, U.S. EPA
Sam Borries, U.S. EPA
Jason El­Zein, U.S. EPA
Sam Chummar, US EPA
Matt Mankowski, U.S. EPA
Mike Ribordy, U.S. EPA
Yolanda Bouchee­Cureton, U.S. EPA
Mark Johnson, ATSDR
Lindy Nelson, U.S. DOI
Annette Trowbridge, U.S. Fish & Wildlife
Daniel Sparks, FWS
Ryan Argo, ORSANCO
Sam Dinkins, ORSANCO
Chris Ruhl, PHMSA
Brian Pierzina, PHMSA
Gerhardt Bauman, PHMSA
Aaron Green, IDEM
Andy Stinchfield, IDEM
Larry Tichenor, KDEP
Christian Applegate, U. S. Coast Guard
Mark Bender, U. S. Coast Guard
Dane Spillers, PHMSA
Sector Ohio Valley, Sector Ohio Valley
Duane Caldwell, IDEM

From: Kevin Turner, On Scene Coordinator 

Date: 4/5/2018 
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1. Introduction

1.1 Background

Site Number: Z5SB Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 3/21/2018 Start Date: 3/20/2018

Demob Date: 3/24/2018 Completion Date: 3/27/2018

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: 3/20/2018

FPN#: E18514 Reimbursable Account #:

1.1.1 Incident Category

OPA Emergency Response related to an estimated 1,400 barrels of diesel fuel spilled from the Marathon Pipe Line LLC (MPL),
Robinson/Mt. Vernon 10­inch, Big Creek crossing near Solitude, Indiana, and just upstream from the Wabash River. This spill
was reported to the NRC Spill Hotline (NRC#: Incident Report # 1207318, updated NRC# 1207323) 1824 hours on Tuesday,
March 20, 2018, with a pressure drop observed at the Findley, Ohio, Control Center. The product material released was an Ultra­
Low Sulphur Diesel Fuel, an MSDS is in the documents section of the website.

1.1.2 Site Description

The site is primarily rural and the oil discharged is confined to Big Creek.  Big Creek is a channelized, county maintained drain
with a relatively straight channel to Wabash River.  The pipeline crossing at Big Creek is approximately 6 miles upstream from
the confluence of Big Creek and Wabash River.  The Wabash River is a tributary of the Ohio River which is approximately 35
river miles downstream of Big Creek.

The details in each division are as follows:

Division 1 ­ Described as the pipeline crossing at Big Creek (near Indiana State Road 69) and immediate, surrounding area
needed for pipeline repair.  After much effort, it was determined that this was the original release point.

Division 2 – Big Creek, from Division 1 to the oil collection location at New Harmony Road Bridge.  This Division is where the
greatest recovery of diesel fuel occurred.

Division 3 – Big Creek, from Division 2 to the final containment boom located at Wabash Road. 

1.1.2.1 Location

The pipeline river crossing is east of State Route 69 approximately 10 miles south of New Harmony, Indiana.  This is location of
the initial release point.

1.1.2.2 Description of Threat

Approximately 1,400 barrels (Revised on 3/23/18) of diesel fuel was released from a 10­inch Marathon Pipeline.  As of 1030
hours on 3/22/18, and after considerable effort, MPL was able to locate the initial release point.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Completed Objectives

Several OSROs were mobilized. 

Contained the release and mitigated environmental impact by oil recovery on a 24‐hour operations and staffing
levels.

Marathon stood up their Tier 2 Incident Management Team

Unified Command was established consisting of Marathon Pipe Line LLC (MPL), U.S. EPA and Indiana Department
of Environmental Management (IDEM).  Cooperating agencies include Kentucky Department of Environmental
Protection (KDEP), Indiana Department of Natural Resources (IDNR), U.S. Fish and Wildlife Services (FWS)
Contaminants Section, and Posey County Emergency Management Agency (EMA).

After conducting extensive land base surveys, MPL successfully determined the pipeline release point by
introducing ambient into the pipeline within Big Creek channel. 

MPC developed a private drinking water sampling plan on 3/23/18.  This plan was implemented in concert with
Indiana Department of Environmental Management.

MPL is moving toward repairing to the damaged pipeline with PHMSA.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

At approximately 6:30 p.m. Central Time on March 20, 2018, the Marathon Pipe Line LLC (MPL) Operations Center in
Findlay, Ohio, reported of a pressure drop indicating a possible pipeline release from its 10­inch products pipeline that
runs from Marathon Petroleum Company’s Robinson, Illinois Refinery to its terminal in Mt. Vernon, Indiana.  MPL shut
down the pipeline, notified relevant regulatory authorities and dispatched emergency response personnel to the location
of the release.
Unified command was established with the Agency, along with its federal, state and local partners or
participants.
Booms were deployed and product recovery (OSROs) occurred at the New Harmony Road (Division 2) and
Wabash Road (Division 3) Bridge crossings over Big Creek with a third boom and oil collection site at the release
point (Division 1). 
MPL conducted oil skimming recovery operations at the Lower New Harmony Road bridge crossing the entire
duration of the ER phase of the project. Oil skimming operations include three vacuum trucks and eight frac
tanks. 
As of Tuesday, March 27, 2018 (0700 hours) product recovery has totaled 1187 barrels (84.8% of total reported
release).
MPL has seven Area‐Rae units and one Ultra‐Rae benzene detectors at the Lower New Harmony Road oil
recovery site.  Five additional Area Rae’s were deployed and distributed to additional bridge crossings over Big
Creek at Lower New Harmony Road.  No residential evacuations have occurred.
MPL deployed air operations on 3/21/18 to visually assess oil on Big Creek and Wabash River.  Aerial
reconnaissance occurs daily if needed. 
MPL deployed divers at the Big Creek pipeline crossing just east and upstream of State Route 69 attempting to
determine the release point.  This
MPL deployed contractor boats on 3/22/18 for an initial SCAT assessment.

The primary repair option will be to completely replace the isolated section of piping on the north bank utilizing sheeting
piling to dam off the work area; a caisson will be utilized as a contingency if needed.
Construction of the mat access road is approximately 80% complete; flood water is currently prohibiting the installation
of the remaining 700­900 feet.

The primary repair option will be to completely replace the isolated section of piping on the north bank utilizing sheeting
piling to dam off the work area; a caisson will be utilized as a contingency if needed.
Construction of the mat access road is approximately 80% complete; flood water is currently prohibiting the
installation of the remaining 700‐900 feet.
Bolin Enterprises is expected to deliver all remaining mats needed tomorrow and continue installation (weather
and site conditions permitting).
The project team is meeting onsite today to discuss potential options for dewatering the work area with
representatives from ETS and Geosyntec.
Representatives from CJ Hughes, Arcadis, Farnsworth and EC Korneffel (piling contractor) will be onsite (3/27/18)
to review the work area and discuss the best course of action for implementing the pipeline repair plan.
A CJ Hughes crew is expected to arrive on site (3/28/18) with the equipment and heavy matting needed to start
site prep and ultimately work towards the removal of the isolated section of piping along the north bank
(weather and site conditions permitting).
A second CJ Hughes crew is expected to arrive Tuesday to support 24/7 pipeline repair work.
Arcadis and EC Korneffel are currently reviewing the core samples taken by ATC Friday (3/23).  Arcadis is working
to a provide a bank stabilization plan and sheeting piling design by early next week.
Farnsworth is working to provide CJ Hughes with the construction drawings for the replacement pipe section; all
needed materials should be readily available.
The Central States OSRO crew will remain in the area on standby for environmental releases on a contingency
basis.

2.1.2 Response Actions to Date

At approximately 6:30 p.m. Central Time on March 20, 2018, the Marathon Pipe Line LLC (MPL) Operations Center in
Findlay, Ohio, reported of a pressure drop indicating a possible pipeline release from its 10­inch products pipeline that
runs from Marathon Petroleum Company’s Robinson, Illinois Refinery to its terminal in Mt. Vernon, Indiana.  MPL shut
down the pipeline, notified relevant regulatory authorities and dispatched emergency response personnel to the location
of the release.

MPL staff mobilized to New Harmony, Indiana, and established a command post in the New Harmony Inn Hotel
and Conference Center.
Once on site, MPL's emergency response personnel discovered diesel fuel in the Big Creek near Solitude,
Indiana, and deployed boom on the creek at Lower New Harmony Road to contain the fuel and restrict it from
moving further downstream.  MPL deployed booms and began oil recovery efforts late on March 20, 2018. As an
additional precautionary measure, boom was deployed further downstream at the Wabash Road Bridge creek
crossing. 
On March 21, 2018, USEPA mobilized Superfund Technical Assessment and Response Team (START), Tetra Tech,
Inc., to support the agency’ removal action. 
Summit Environmental, Bolin Enterprises, Inc., and Environmental Restoration, LLC, have been mobilized and is
providing boats, vac trucks, skimmers, boom and other equipment.  Adjustments were made to apply resources
to changing site conditions via Unified Command Planning Section meetings and briefings.

Marathon has established their tier 2 team at the New Harmony Inn hotel in New Harmony, IN.

At this time, there is no impact to public drinking water as there are no water intakes along this section of Big
Creek. One nearby resident complained about foul odors from their drinking water well.  Marathon agreed to
sample this well for the residence.

MPL investigated the source of the release and coordinated with various local, state and federal agencies,
including the U.S. EPA, Indiana Department of Environmental Management, and Kentucky Department of
Environmental Protection.

In addition to response personnel, MPL has deployed multiple vacuum trucks, boats, supply trailers, and other
response equipment to the location. Incident Command is coordinating the efforts to recover the diesel fuel and
develop a plan to clean up the release.

The U.S. Environmental Protection Agency, the Indiana Department of Environmental Management, and
Marathon Petroleum Corp. (MPL) have established a unified incident command to respond to a pipeline release
in Southern Indiana.

MPL increased the estimated amount of diesel fuel release to 1,400 barrels, or approximately 58,800 gallons of
product.

On March 22, 2018, MPL placed a saddle‐tap on the 10‐inch pipeline to identify the release point in the Big Creek
channel crossing. 
MPL commissioned boat operations on March 23, 2018, 

MPL performed air monitoring at the New Harmony Road Bridge, which has determined no current hazardous
conditions and no health concerns.  Additional air monitoring resources were deployed at the initial release
point where product recovery and pipeline repairs occurred.

On March 23, 2018, USEPA initiated an emergency consultation under the Endangered Species Act with USF&W
concerning the Fat Pocketbook Pearly Mussel (Potamilus capax) and Indiana Bat (Myotis sodalis) for the OPA
response in Big Creek.

By March 23, 2018, MPL has deployed 12 vacuum trucks along with multiple boats, skimmers, supply trailers, and
other response equipment to the response site.

As of March 23, 2018, approximately 125 MPL personnel and contractors are involved in Unified Command and oil
recovery activities.

On March 23, 2018, MPL removed 4‐foot “spool” sections of pipe from both sides of Big Creek and welded flanges
to each as a means to initial the pipeline to active service.  

On March 23, 2018, OSC Turner turned jurisdictional authority over to SOSC, Andy Stinchfield with (IDEM)

Unified Command coordinated recovery efforts and developed repair plans for the forthcoming replacement of
the ruptured 10‐inch pipeline.

A coffer dam will be constructed to facilitate repair plans to the 10‐inch pipeline.  This coffer dam was approved
by U.S. Fish and Wildlife as necessary with the attempt to have minimal potential impact to the Fat Pocketbook
Pearly Mussel.

On March 26, 2018, MPL developed a Site Restoration Plan for restoration and end of repair/replace project.

On March 26, 2018, MPL identified that IDEM Rule 5 required site restoration be initiated when work stops for 21
days or more.

On March 26, 2018, MPL identified that IDEM Section 40 applicable work on stream bank requires 401 water
quality certifications.

On March 26, 2018, MPL staff met with Dan Sparks of US F&W to: discuss Endangered Species Act (Section 7 US
Fish & Wildlife); removal of mature trees (> 4” diam.) prohibited after March 31; and to conduct a biological
monitor and mussel study if required.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time. A notice of Federal Interest was presented and executed by MPL and OSC Turner
on March 22, 2018. 

2.1.4 Progress Metrics

1187 Barrels of oil has been recovered as 0700 hours on 3/26/18.  Additional updates to mass balance calculations are not
available to the agency at this time. 
1187 Barrels of oil has been recovered as 0700 hours on 3/26/18.  Additional updates to mass balance calculations are not
available to the agency at this time.

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

7.2 Miles

Cubic yards of contaminated
sediments removed and/or
capped

0

Gallons of oil/water recovered 1187 Barrels of Diesel
Acres of soil/sediment cleaned
up in floodplains and riverbanks

Stand Alone Assessment
Number of contaminated
residential yards cleaned up
Number of workers on site

Contaminant(s) of Concern

Oil Response Tracking

Estimated volume
Initial amount released 1400 Barrels (estimate)

Final amount collected 1187 Barrels of Diesel

CANAPS Info

FPN Ceiling Amount $35,000.00

FPN Number E18514

Body of Water affected Big Creek

Administrative and Logistical Factors (Place X where applicable)
Precedent­Setting HQ Consultations (e.g., fracking,
asbestos)

Community challenges or high
involvement

Radiological

More than one PRP X
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved X Remote location Drinking water impacted

Criminal Charges Have Been Filed*
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement X High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C X
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used gallons
Unleaded Fuel Used gallons
Alternative/E­85 Fuel Used gallons
Electricity from electric company kWh
Electric Company Name and Account #
Electricity from sources other than the electric company kWh
Solid waste reused
Solid waste recycled
Water Used gallons
*Removal program received this infomation from CID

Version 160317

2.2 Planning Section

2.2.1 Anticipated Activities

None at this time as EPA and START have demobilized.  However, MPL continues to work towards an approach to return
the pipeline to service under the direction of PHMSA.

2.2.1.1 Planned Response Activities

The OSC directed all response activities via Unified Command. No additional work is required.  Emergency Response activities
are complete.

2.2.1.2 Next Steps

No additional work is required.  Emergency Response activities are complete.

2.2.2 Issues

Changing weather conditions could impact the pipeline repairs.  MPL maintained Emergency Response Contractors on standby
as a contingency. 

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD was issued to Tetra Tech Inc. (START) on 3/22/2018.  The START project budget is: $25,000.00.  START has expended
$9,966.00 to date.  A TDD was issued to Tetra Tech Inc. (START) on 3/22/2018. The START project budget is: $25,000.00.
START has expended $9,966.00 to date. A TDD was issued to Tetra Tech Inc. (START) on 3/22/2018. The START project budget
is: $25,000.00. START has expended $9,966.00 to date.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $25,000.00 $9,966.00 $15,034.00 60.14%

Intramural Costs

USEPA ­ Direct $5,000.00 $0.00 $5,000.00 100.00%

USEPA ­ InDirect $25,000.00 $0.00 $25,000.00 100.00%

Total Site Costs $55,000.00 $9,966.00 $45,034.00 81.88%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which
the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work conducted at the site is under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

MPL staffed the Public Information Officer

3. Participating Entities

3.1 Unified Command

U.S. EPA, IDEM and MPL entered into Unified Command structure.  As of 3/24/18, Unified Command was collapsed into a more
local response and restoration approach.

3.2 Cooperating Agencies

Indiana Department of Environmental Management

U.S. DOT Pipeline and Hazardous Materials Safety Administration

Kentucky Department of Environmental Protection

U.S. Fish and Wildlife Service

Posey County (Indiana) Emergency Management Agency

4. Personnel On Site

USEPA                      0

IDEM                         1

KDEP                        0

START                      0

PHMSA                     0

MPL (including contractors) 125

5. Definition of Terms

AMP Air Monitoring Plan

CERCLA
Comprehensive Environmental Response, Compensation and Liability Act
of 1980

CERCLIS
Comprehensive Environmental Response, Compensation and Liability
Information System

CFR Code of Federal Regulations

ECP Emergency Contingency Plan

EJ Environmental Justice

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

ESI Expanded Site Inspection

FIELDS Field Environmental Decision Support

FPN Federal Project Number

HASP Health and Safety Plan

IEUBK Integrated Exposure Uptake Biokinetic

IEPA Illinois Environmental Protection Agency

NA Not Applicable

NCP National Oil and Hazardous Substances Pollution Contingency Plan

NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)

OPA Oil Pollution Act of 1990

OSC On­Scene Coordinator

OSROs Oil Spill Response Organizations

OSWER Office of Solid Waste and Emergency Response

POLREP Pollution Report

PHMSA Pipeline and Hazardous Materials Safety (DOT)

PRP Potentially Responsible Party

RP Respondents

RAWP Removal Action Work Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TCLP Toxicity Characteristic Leachate Procedure

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

response.epa.gov/bigcreekmarathonresponse

6.2 Reporting Schedule

Next POLREP will be issued by 3/27/18

7. Situational Reference Materials

NA



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Big Creek Marathon Response ­ Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Final
Big Creek Marathon Response
Z5SB
Solitude, IN 
Latitude: 38.0125188 Longitude: ­87.8990777 

To: Steve Ridenour, U.S. EPA
Sam Borries, U.S. EPA
Jason El­Zein, U.S. EPA
Sam Chummar, US EPA
Matt Mankowski, U.S. EPA
Mike Ribordy, U.S. EPA
Yolanda Bouchee­Cureton, U.S. EPA
Mark Johnson, ATSDR
Lindy Nelson, U.S. DOI
Annette Trowbridge, U.S. Fish & Wildlife
Daniel Sparks, FWS
Ryan Argo, ORSANCO
Sam Dinkins, ORSANCO
Chris Ruhl, PHMSA
Brian Pierzina, PHMSA
Gerhardt Bauman, PHMSA
Aaron Green, IDEM
Andy Stinchfield, IDEM
Larry Tichenor, KDEP
Christian Applegate, U. S. Coast Guard
Mark Bender, U. S. Coast Guard
Dane Spillers, PHMSA
Sector Ohio Valley, Sector Ohio Valley
Duane Caldwell, IDEM

From: Kevin Turner, On Scene Coordinator 

Date: 4/5/2018 

Reporting Period: 3/24/2018 – 3/27/2018 

1. Introduction

1.1 Background

Site Number: Z5SB Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 3/21/2018 Start Date: 3/20/2018

Demob Date: 3/24/2018 Completion Date: 3/27/2018

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: 3/20/2018

FPN#: E18514 Reimbursable Account #:

1.1.1 Incident Category

OPA Emergency Response related to an estimated 1,400 barrels of diesel fuel spilled from the Marathon Pipe Line LLC (MPL),
Robinson/Mt. Vernon 10­inch, Big Creek crossing near Solitude, Indiana, and just upstream from the Wabash River. This spill
was reported to the NRC Spill Hotline (NRC#: Incident Report # 1207318, updated NRC# 1207323) 1824 hours on Tuesday,
March 20, 2018, with a pressure drop observed at the Findley, Ohio, Control Center. The product material released was an Ultra­
Low Sulphur Diesel Fuel, an MSDS is in the documents section of the website.

1.1.2 Site Description

The site is primarily rural and the oil discharged is confined to Big Creek.  Big Creek is a channelized, county maintained drain
with a relatively straight channel to Wabash River.  The pipeline crossing at Big Creek is approximately 6 miles upstream from
the confluence of Big Creek and Wabash River.  The Wabash River is a tributary of the Ohio River which is approximately 35
river miles downstream of Big Creek.

The details in each division are as follows:

Division 1 ­ Described as the pipeline crossing at Big Creek (near Indiana State Road 69) and immediate, surrounding area
needed for pipeline repair.  After much effort, it was determined that this was the original release point.

Division 2 – Big Creek, from Division 1 to the oil collection location at New Harmony Road Bridge.  This Division is where the
greatest recovery of diesel fuel occurred.

Division 3 – Big Creek, from Division 2 to the final containment boom located at Wabash Road. 

1.1.2.1 Location

The pipeline river crossing is east of State Route 69 approximately 10 miles south of New Harmony, Indiana.  This is location of
the initial release point.

1.1.2.2 Description of Threat

Approximately 1,400 barrels (Revised on 3/23/18) of diesel fuel was released from a 10­inch Marathon Pipeline.  As of 1030
hours on 3/22/18, and after considerable effort, MPL was able to locate the initial release point.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Completed Objectives

Several OSROs were mobilized. 

Contained the release and mitigated environmental impact by oil recovery on a 24‐hour operations and staffing
levels.

Marathon stood up their Tier 2 Incident Management Team

Unified Command was established consisting of Marathon Pipe Line LLC (MPL), U.S. EPA and Indiana Department
of Environmental Management (IDEM).  Cooperating agencies include Kentucky Department of Environmental
Protection (KDEP), Indiana Department of Natural Resources (IDNR), U.S. Fish and Wildlife Services (FWS)
Contaminants Section, and Posey County Emergency Management Agency (EMA).

After conducting extensive land base surveys, MPL successfully determined the pipeline release point by
introducing ambient into the pipeline within Big Creek channel. 

MPC developed a private drinking water sampling plan on 3/23/18.  This plan was implemented in concert with
Indiana Department of Environmental Management.

MPL is moving toward repairing to the damaged pipeline with PHMSA.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

At approximately 6:30 p.m. Central Time on March 20, 2018, the Marathon Pipe Line LLC (MPL) Operations Center in
Findlay, Ohio, reported of a pressure drop indicating a possible pipeline release from its 10­inch products pipeline that
runs from Marathon Petroleum Company’s Robinson, Illinois Refinery to its terminal in Mt. Vernon, Indiana.  MPL shut
down the pipeline, notified relevant regulatory authorities and dispatched emergency response personnel to the location
of the release.
Unified command was established with the Agency, along with its federal, state and local partners or
participants.
Booms were deployed and product recovery (OSROs) occurred at the New Harmony Road (Division 2) and
Wabash Road (Division 3) Bridge crossings over Big Creek with a third boom and oil collection site at the release
point (Division 1). 
MPL conducted oil skimming recovery operations at the Lower New Harmony Road bridge crossing the entire
duration of the ER phase of the project. Oil skimming operations include three vacuum trucks and eight frac
tanks. 
As of Tuesday, March 27, 2018 (0700 hours) product recovery has totaled 1187 barrels (84.8% of total reported
release).
MPL has seven Area‐Rae units and one Ultra‐Rae benzene detectors at the Lower New Harmony Road oil
recovery site.  Five additional Area Rae’s were deployed and distributed to additional bridge crossings over Big
Creek at Lower New Harmony Road.  No residential evacuations have occurred.
MPL deployed air operations on 3/21/18 to visually assess oil on Big Creek and Wabash River.  Aerial
reconnaissance occurs daily if needed. 
MPL deployed divers at the Big Creek pipeline crossing just east and upstream of State Route 69 attempting to
determine the release point.  This
MPL deployed contractor boats on 3/22/18 for an initial SCAT assessment.

The primary repair option will be to completely replace the isolated section of piping on the north bank utilizing sheeting
piling to dam off the work area; a caisson will be utilized as a contingency if needed.
Construction of the mat access road is approximately 80% complete; flood water is currently prohibiting the installation
of the remaining 700­900 feet.

The primary repair option will be to completely replace the isolated section of piping on the north bank utilizing sheeting
piling to dam off the work area; a caisson will be utilized as a contingency if needed.
Construction of the mat access road is approximately 80% complete; flood water is currently prohibiting the
installation of the remaining 700‐900 feet.
Bolin Enterprises is expected to deliver all remaining mats needed tomorrow and continue installation (weather
and site conditions permitting).
The project team is meeting onsite today to discuss potential options for dewatering the work area with
representatives from ETS and Geosyntec.
Representatives from CJ Hughes, Arcadis, Farnsworth and EC Korneffel (piling contractor) will be onsite (3/27/18)
to review the work area and discuss the best course of action for implementing the pipeline repair plan.
A CJ Hughes crew is expected to arrive on site (3/28/18) with the equipment and heavy matting needed to start
site prep and ultimately work towards the removal of the isolated section of piping along the north bank
(weather and site conditions permitting).
A second CJ Hughes crew is expected to arrive Tuesday to support 24/7 pipeline repair work.
Arcadis and EC Korneffel are currently reviewing the core samples taken by ATC Friday (3/23).  Arcadis is working
to a provide a bank stabilization plan and sheeting piling design by early next week.
Farnsworth is working to provide CJ Hughes with the construction drawings for the replacement pipe section; all
needed materials should be readily available.
The Central States OSRO crew will remain in the area on standby for environmental releases on a contingency
basis.

2.1.2 Response Actions to Date

At approximately 6:30 p.m. Central Time on March 20, 2018, the Marathon Pipe Line LLC (MPL) Operations Center in
Findlay, Ohio, reported of a pressure drop indicating a possible pipeline release from its 10­inch products pipeline that
runs from Marathon Petroleum Company’s Robinson, Illinois Refinery to its terminal in Mt. Vernon, Indiana.  MPL shut
down the pipeline, notified relevant regulatory authorities and dispatched emergency response personnel to the location
of the release.

MPL staff mobilized to New Harmony, Indiana, and established a command post in the New Harmony Inn Hotel
and Conference Center.
Once on site, MPL's emergency response personnel discovered diesel fuel in the Big Creek near Solitude,
Indiana, and deployed boom on the creek at Lower New Harmony Road to contain the fuel and restrict it from
moving further downstream.  MPL deployed booms and began oil recovery efforts late on March 20, 2018. As an
additional precautionary measure, boom was deployed further downstream at the Wabash Road Bridge creek
crossing. 
On March 21, 2018, USEPA mobilized Superfund Technical Assessment and Response Team (START), Tetra Tech,
Inc., to support the agency’ removal action. 
Summit Environmental, Bolin Enterprises, Inc., and Environmental Restoration, LLC, have been mobilized and is
providing boats, vac trucks, skimmers, boom and other equipment.  Adjustments were made to apply resources
to changing site conditions via Unified Command Planning Section meetings and briefings.

Marathon has established their tier 2 team at the New Harmony Inn hotel in New Harmony, IN.

At this time, there is no impact to public drinking water as there are no water intakes along this section of Big
Creek. One nearby resident complained about foul odors from their drinking water well.  Marathon agreed to
sample this well for the residence.

MPL investigated the source of the release and coordinated with various local, state and federal agencies,
including the U.S. EPA, Indiana Department of Environmental Management, and Kentucky Department of
Environmental Protection.

In addition to response personnel, MPL has deployed multiple vacuum trucks, boats, supply trailers, and other
response equipment to the location. Incident Command is coordinating the efforts to recover the diesel fuel and
develop a plan to clean up the release.

The U.S. Environmental Protection Agency, the Indiana Department of Environmental Management, and
Marathon Petroleum Corp. (MPL) have established a unified incident command to respond to a pipeline release
in Southern Indiana.

MPL increased the estimated amount of diesel fuel release to 1,400 barrels, or approximately 58,800 gallons of
product.

On March 22, 2018, MPL placed a saddle‐tap on the 10‐inch pipeline to identify the release point in the Big Creek
channel crossing. 
MPL commissioned boat operations on March 23, 2018, 

MPL performed air monitoring at the New Harmony Road Bridge, which has determined no current hazardous
conditions and no health concerns.  Additional air monitoring resources were deployed at the initial release
point where product recovery and pipeline repairs occurred.

On March 23, 2018, USEPA initiated an emergency consultation under the Endangered Species Act with USF&W
concerning the Fat Pocketbook Pearly Mussel (Potamilus capax) and Indiana Bat (Myotis sodalis) for the OPA
response in Big Creek.

By March 23, 2018, MPL has deployed 12 vacuum trucks along with multiple boats, skimmers, supply trailers, and
other response equipment to the response site.

As of March 23, 2018, approximately 125 MPL personnel and contractors are involved in Unified Command and oil
recovery activities.

On March 23, 2018, MPL removed 4‐foot “spool” sections of pipe from both sides of Big Creek and welded flanges
to each as a means to initial the pipeline to active service.  

On March 23, 2018, OSC Turner turned jurisdictional authority over to SOSC, Andy Stinchfield with (IDEM)

Unified Command coordinated recovery efforts and developed repair plans for the forthcoming replacement of
the ruptured 10‐inch pipeline.

A coffer dam will be constructed to facilitate repair plans to the 10‐inch pipeline.  This coffer dam was approved
by U.S. Fish and Wildlife as necessary with the attempt to have minimal potential impact to the Fat Pocketbook
Pearly Mussel.

On March 26, 2018, MPL developed a Site Restoration Plan for restoration and end of repair/replace project.

On March 26, 2018, MPL identified that IDEM Rule 5 required site restoration be initiated when work stops for 21
days or more.

On March 26, 2018, MPL identified that IDEM Section 40 applicable work on stream bank requires 401 water
quality certifications.

On March 26, 2018, MPL staff met with Dan Sparks of US F&W to: discuss Endangered Species Act (Section 7 US
Fish & Wildlife); removal of mature trees (> 4” diam.) prohibited after March 31; and to conduct a biological
monitor and mussel study if required.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time. A notice of Federal Interest was presented and executed by MPL and OSC Turner
on March 22, 2018. 

2.1.4 Progress Metrics

1187 Barrels of oil has been recovered as 0700 hours on 3/26/18.  Additional updates to mass balance calculations are not
available to the agency at this time. 
1187 Barrels of oil has been recovered as 0700 hours on 3/26/18.  Additional updates to mass balance calculations are not
available to the agency at this time.

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

7.2 Miles

Cubic yards of contaminated
sediments removed and/or
capped

0

Gallons of oil/water recovered 1187 Barrels of Diesel
Acres of soil/sediment cleaned
up in floodplains and riverbanks

Stand Alone Assessment
Number of contaminated
residential yards cleaned up
Number of workers on site

Contaminant(s) of Concern

Oil Response Tracking

Estimated volume
Initial amount released 1400 Barrels (estimate)

Final amount collected 1187 Barrels of Diesel

CANAPS Info

FPN Ceiling Amount $35,000.00

FPN Number E18514

Body of Water affected Big Creek

Administrative and Logistical Factors (Place X where applicable)
Precedent­Setting HQ Consultations (e.g., fracking,
asbestos)

Community challenges or high
involvement

Radiological

More than one PRP X
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved X Remote location Drinking water impacted

Criminal Charges Have Been Filed*
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement X High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C X
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used gallons
Unleaded Fuel Used gallons
Alternative/E­85 Fuel Used gallons
Electricity from electric company kWh
Electric Company Name and Account #
Electricity from sources other than the electric company kWh
Solid waste reused
Solid waste recycled
Water Used gallons
*Removal program received this infomation from CID

Version 160317

2.2 Planning Section

2.2.1 Anticipated Activities

None at this time as EPA and START have demobilized.  However, MPL continues to work towards an approach to return
the pipeline to service under the direction of PHMSA.

2.2.1.1 Planned Response Activities

The OSC directed all response activities via Unified Command. No additional work is required.  Emergency Response activities
are complete.

2.2.1.2 Next Steps

No additional work is required.  Emergency Response activities are complete.

2.2.2 Issues

Changing weather conditions could impact the pipeline repairs.  MPL maintained Emergency Response Contractors on standby
as a contingency. 

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD was issued to Tetra Tech Inc. (START) on 3/22/2018.  The START project budget is: $25,000.00.  START has expended
$9,966.00 to date.  A TDD was issued to Tetra Tech Inc. (START) on 3/22/2018. The START project budget is: $25,000.00.
START has expended $9,966.00 to date. A TDD was issued to Tetra Tech Inc. (START) on 3/22/2018. The START project budget
is: $25,000.00. START has expended $9,966.00 to date.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $25,000.00 $9,966.00 $15,034.00 60.14%

Intramural Costs

USEPA ­ Direct $5,000.00 $0.00 $5,000.00 100.00%

USEPA ­ InDirect $25,000.00 $0.00 $25,000.00 100.00%

Total Site Costs $55,000.00 $9,966.00 $45,034.00 81.88%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which
the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work conducted at the site is under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

MPL staffed the Public Information Officer

3. Participating Entities

3.1 Unified Command

U.S. EPA, IDEM and MPL entered into Unified Command structure.  As of 3/24/18, Unified Command was collapsed into a more
local response and restoration approach.

3.2 Cooperating Agencies

Indiana Department of Environmental Management

U.S. DOT Pipeline and Hazardous Materials Safety Administration

Kentucky Department of Environmental Protection

U.S. Fish and Wildlife Service

Posey County (Indiana) Emergency Management Agency

4. Personnel On Site

USEPA                      0

IDEM                         1

KDEP                        0

START                      0

PHMSA                     0

MPL (including contractors) 125

5. Definition of Terms

AMP Air Monitoring Plan

CERCLA
Comprehensive Environmental Response, Compensation and Liability Act
of 1980

CERCLIS
Comprehensive Environmental Response, Compensation and Liability
Information System

CFR Code of Federal Regulations

ECP Emergency Contingency Plan

EJ Environmental Justice

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

ESI Expanded Site Inspection

FIELDS Field Environmental Decision Support

FPN Federal Project Number

HASP Health and Safety Plan

IEUBK Integrated Exposure Uptake Biokinetic

IEPA Illinois Environmental Protection Agency

NA Not Applicable

NCP National Oil and Hazardous Substances Pollution Contingency Plan

NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)

OPA Oil Pollution Act of 1990

OSC On­Scene Coordinator

OSROs Oil Spill Response Organizations

OSWER Office of Solid Waste and Emergency Response

POLREP Pollution Report

PHMSA Pipeline and Hazardous Materials Safety (DOT)

PRP Potentially Responsible Party

RP Respondents

RAWP Removal Action Work Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TCLP Toxicity Characteristic Leachate Procedure

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

response.epa.gov/bigcreekmarathonresponse

6.2 Reporting Schedule

Next POLREP will be issued by 3/27/18

7. Situational Reference Materials

NA



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Big Creek Marathon Response ­ Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Final
Big Creek Marathon Response
Z5SB
Solitude, IN 
Latitude: 38.0125188 Longitude: ­87.8990777 

To: Steve Ridenour, U.S. EPA
Sam Borries, U.S. EPA
Jason El­Zein, U.S. EPA
Sam Chummar, US EPA
Matt Mankowski, U.S. EPA
Mike Ribordy, U.S. EPA
Yolanda Bouchee­Cureton, U.S. EPA
Mark Johnson, ATSDR
Lindy Nelson, U.S. DOI
Annette Trowbridge, U.S. Fish & Wildlife
Daniel Sparks, FWS
Ryan Argo, ORSANCO
Sam Dinkins, ORSANCO
Chris Ruhl, PHMSA
Brian Pierzina, PHMSA
Gerhardt Bauman, PHMSA
Aaron Green, IDEM
Andy Stinchfield, IDEM
Larry Tichenor, KDEP
Christian Applegate, U. S. Coast Guard
Mark Bender, U. S. Coast Guard
Dane Spillers, PHMSA
Sector Ohio Valley, Sector Ohio Valley
Duane Caldwell, IDEM

From: Kevin Turner, On Scene Coordinator 

Date: 4/5/2018 

Reporting Period: 3/24/2018 – 3/27/2018 

1. Introduction

1.1 Background

Site Number: Z5SB Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 3/21/2018 Start Date: 3/20/2018

Demob Date: 3/24/2018 Completion Date: 3/27/2018

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: 3/20/2018

FPN#: E18514 Reimbursable Account #:

1.1.1 Incident Category

OPA Emergency Response related to an estimated 1,400 barrels of diesel fuel spilled from the Marathon Pipe Line LLC (MPL),
Robinson/Mt. Vernon 10­inch, Big Creek crossing near Solitude, Indiana, and just upstream from the Wabash River. This spill
was reported to the NRC Spill Hotline (NRC#: Incident Report # 1207318, updated NRC# 1207323) 1824 hours on Tuesday,
March 20, 2018, with a pressure drop observed at the Findley, Ohio, Control Center. The product material released was an Ultra­
Low Sulphur Diesel Fuel, an MSDS is in the documents section of the website.

1.1.2 Site Description

The site is primarily rural and the oil discharged is confined to Big Creek.  Big Creek is a channelized, county maintained drain
with a relatively straight channel to Wabash River.  The pipeline crossing at Big Creek is approximately 6 miles upstream from
the confluence of Big Creek and Wabash River.  The Wabash River is a tributary of the Ohio River which is approximately 35
river miles downstream of Big Creek.

The details in each division are as follows:

Division 1 ­ Described as the pipeline crossing at Big Creek (near Indiana State Road 69) and immediate, surrounding area
needed for pipeline repair.  After much effort, it was determined that this was the original release point.

Division 2 – Big Creek, from Division 1 to the oil collection location at New Harmony Road Bridge.  This Division is where the
greatest recovery of diesel fuel occurred.

Division 3 – Big Creek, from Division 2 to the final containment boom located at Wabash Road. 

1.1.2.1 Location

The pipeline river crossing is east of State Route 69 approximately 10 miles south of New Harmony, Indiana.  This is location of
the initial release point.

1.1.2.2 Description of Threat

Approximately 1,400 barrels (Revised on 3/23/18) of diesel fuel was released from a 10­inch Marathon Pipeline.  As of 1030
hours on 3/22/18, and after considerable effort, MPL was able to locate the initial release point.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Completed Objectives

Several OSROs were mobilized. 

Contained the release and mitigated environmental impact by oil recovery on a 24‐hour operations and staffing
levels.

Marathon stood up their Tier 2 Incident Management Team

Unified Command was established consisting of Marathon Pipe Line LLC (MPL), U.S. EPA and Indiana Department
of Environmental Management (IDEM).  Cooperating agencies include Kentucky Department of Environmental
Protection (KDEP), Indiana Department of Natural Resources (IDNR), U.S. Fish and Wildlife Services (FWS)
Contaminants Section, and Posey County Emergency Management Agency (EMA).

After conducting extensive land base surveys, MPL successfully determined the pipeline release point by
introducing ambient into the pipeline within Big Creek channel. 

MPC developed a private drinking water sampling plan on 3/23/18.  This plan was implemented in concert with
Indiana Department of Environmental Management.

MPL is moving toward repairing to the damaged pipeline with PHMSA.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

At approximately 6:30 p.m. Central Time on March 20, 2018, the Marathon Pipe Line LLC (MPL) Operations Center in
Findlay, Ohio, reported of a pressure drop indicating a possible pipeline release from its 10­inch products pipeline that
runs from Marathon Petroleum Company’s Robinson, Illinois Refinery to its terminal in Mt. Vernon, Indiana.  MPL shut
down the pipeline, notified relevant regulatory authorities and dispatched emergency response personnel to the location
of the release.
Unified command was established with the Agency, along with its federal, state and local partners or
participants.
Booms were deployed and product recovery (OSROs) occurred at the New Harmony Road (Division 2) and
Wabash Road (Division 3) Bridge crossings over Big Creek with a third boom and oil collection site at the release
point (Division 1). 
MPL conducted oil skimming recovery operations at the Lower New Harmony Road bridge crossing the entire
duration of the ER phase of the project. Oil skimming operations include three vacuum trucks and eight frac
tanks. 
As of Tuesday, March 27, 2018 (0700 hours) product recovery has totaled 1187 barrels (84.8% of total reported
release).
MPL has seven Area‐Rae units and one Ultra‐Rae benzene detectors at the Lower New Harmony Road oil
recovery site.  Five additional Area Rae’s were deployed and distributed to additional bridge crossings over Big
Creek at Lower New Harmony Road.  No residential evacuations have occurred.
MPL deployed air operations on 3/21/18 to visually assess oil on Big Creek and Wabash River.  Aerial
reconnaissance occurs daily if needed. 
MPL deployed divers at the Big Creek pipeline crossing just east and upstream of State Route 69 attempting to
determine the release point.  This
MPL deployed contractor boats on 3/22/18 for an initial SCAT assessment.

The primary repair option will be to completely replace the isolated section of piping on the north bank utilizing sheeting
piling to dam off the work area; a caisson will be utilized as a contingency if needed.
Construction of the mat access road is approximately 80% complete; flood water is currently prohibiting the installation
of the remaining 700­900 feet.

The primary repair option will be to completely replace the isolated section of piping on the north bank utilizing sheeting
piling to dam off the work area; a caisson will be utilized as a contingency if needed.
Construction of the mat access road is approximately 80% complete; flood water is currently prohibiting the
installation of the remaining 700‐900 feet.
Bolin Enterprises is expected to deliver all remaining mats needed tomorrow and continue installation (weather
and site conditions permitting).
The project team is meeting onsite today to discuss potential options for dewatering the work area with
representatives from ETS and Geosyntec.
Representatives from CJ Hughes, Arcadis, Farnsworth and EC Korneffel (piling contractor) will be onsite (3/27/18)
to review the work area and discuss the best course of action for implementing the pipeline repair plan.
A CJ Hughes crew is expected to arrive on site (3/28/18) with the equipment and heavy matting needed to start
site prep and ultimately work towards the removal of the isolated section of piping along the north bank
(weather and site conditions permitting).
A second CJ Hughes crew is expected to arrive Tuesday to support 24/7 pipeline repair work.
Arcadis and EC Korneffel are currently reviewing the core samples taken by ATC Friday (3/23).  Arcadis is working
to a provide a bank stabilization plan and sheeting piling design by early next week.
Farnsworth is working to provide CJ Hughes with the construction drawings for the replacement pipe section; all
needed materials should be readily available.
The Central States OSRO crew will remain in the area on standby for environmental releases on a contingency
basis.

2.1.2 Response Actions to Date

At approximately 6:30 p.m. Central Time on March 20, 2018, the Marathon Pipe Line LLC (MPL) Operations Center in
Findlay, Ohio, reported of a pressure drop indicating a possible pipeline release from its 10­inch products pipeline that
runs from Marathon Petroleum Company’s Robinson, Illinois Refinery to its terminal in Mt. Vernon, Indiana.  MPL shut
down the pipeline, notified relevant regulatory authorities and dispatched emergency response personnel to the location
of the release.

MPL staff mobilized to New Harmony, Indiana, and established a command post in the New Harmony Inn Hotel
and Conference Center.
Once on site, MPL's emergency response personnel discovered diesel fuel in the Big Creek near Solitude,
Indiana, and deployed boom on the creek at Lower New Harmony Road to contain the fuel and restrict it from
moving further downstream.  MPL deployed booms and began oil recovery efforts late on March 20, 2018. As an
additional precautionary measure, boom was deployed further downstream at the Wabash Road Bridge creek
crossing. 
On March 21, 2018, USEPA mobilized Superfund Technical Assessment and Response Team (START), Tetra Tech,
Inc., to support the agency’ removal action. 
Summit Environmental, Bolin Enterprises, Inc., and Environmental Restoration, LLC, have been mobilized and is
providing boats, vac trucks, skimmers, boom and other equipment.  Adjustments were made to apply resources
to changing site conditions via Unified Command Planning Section meetings and briefings.

Marathon has established their tier 2 team at the New Harmony Inn hotel in New Harmony, IN.

At this time, there is no impact to public drinking water as there are no water intakes along this section of Big
Creek. One nearby resident complained about foul odors from their drinking water well.  Marathon agreed to
sample this well for the residence.

MPL investigated the source of the release and coordinated with various local, state and federal agencies,
including the U.S. EPA, Indiana Department of Environmental Management, and Kentucky Department of
Environmental Protection.

In addition to response personnel, MPL has deployed multiple vacuum trucks, boats, supply trailers, and other
response equipment to the location. Incident Command is coordinating the efforts to recover the diesel fuel and
develop a plan to clean up the release.

The U.S. Environmental Protection Agency, the Indiana Department of Environmental Management, and
Marathon Petroleum Corp. (MPL) have established a unified incident command to respond to a pipeline release
in Southern Indiana.

MPL increased the estimated amount of diesel fuel release to 1,400 barrels, or approximately 58,800 gallons of
product.

On March 22, 2018, MPL placed a saddle‐tap on the 10‐inch pipeline to identify the release point in the Big Creek
channel crossing. 
MPL commissioned boat operations on March 23, 2018, 

MPL performed air monitoring at the New Harmony Road Bridge, which has determined no current hazardous
conditions and no health concerns.  Additional air monitoring resources were deployed at the initial release
point where product recovery and pipeline repairs occurred.

On March 23, 2018, USEPA initiated an emergency consultation under the Endangered Species Act with USF&W
concerning the Fat Pocketbook Pearly Mussel (Potamilus capax) and Indiana Bat (Myotis sodalis) for the OPA
response in Big Creek.

By March 23, 2018, MPL has deployed 12 vacuum trucks along with multiple boats, skimmers, supply trailers, and
other response equipment to the response site.

As of March 23, 2018, approximately 125 MPL personnel and contractors are involved in Unified Command and oil
recovery activities.

On March 23, 2018, MPL removed 4‐foot “spool” sections of pipe from both sides of Big Creek and welded flanges
to each as a means to initial the pipeline to active service.  

On March 23, 2018, OSC Turner turned jurisdictional authority over to SOSC, Andy Stinchfield with (IDEM)

Unified Command coordinated recovery efforts and developed repair plans for the forthcoming replacement of
the ruptured 10‐inch pipeline.

A coffer dam will be constructed to facilitate repair plans to the 10‐inch pipeline.  This coffer dam was approved
by U.S. Fish and Wildlife as necessary with the attempt to have minimal potential impact to the Fat Pocketbook
Pearly Mussel.

On March 26, 2018, MPL developed a Site Restoration Plan for restoration and end of repair/replace project.

On March 26, 2018, MPL identified that IDEM Rule 5 required site restoration be initiated when work stops for 21
days or more.

On March 26, 2018, MPL identified that IDEM Section 40 applicable work on stream bank requires 401 water
quality certifications.

On March 26, 2018, MPL staff met with Dan Sparks of US F&W to: discuss Endangered Species Act (Section 7 US
Fish & Wildlife); removal of mature trees (> 4” diam.) prohibited after March 31; and to conduct a biological
monitor and mussel study if required.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time. A notice of Federal Interest was presented and executed by MPL and OSC Turner
on March 22, 2018. 

2.1.4 Progress Metrics

1187 Barrels of oil has been recovered as 0700 hours on 3/26/18.  Additional updates to mass balance calculations are not
available to the agency at this time. 
1187 Barrels of oil has been recovered as 0700 hours on 3/26/18.  Additional updates to mass balance calculations are not
available to the agency at this time.

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

7.2 Miles

Cubic yards of contaminated
sediments removed and/or
capped

0

Gallons of oil/water recovered 1187 Barrels of Diesel
Acres of soil/sediment cleaned
up in floodplains and riverbanks

Stand Alone Assessment
Number of contaminated
residential yards cleaned up
Number of workers on site

Contaminant(s) of Concern

Oil Response Tracking

Estimated volume
Initial amount released 1400 Barrels (estimate)

Final amount collected 1187 Barrels of Diesel

CANAPS Info

FPN Ceiling Amount $35,000.00

FPN Number E18514

Body of Water affected Big Creek

Administrative and Logistical Factors (Place X where applicable)
Precedent­Setting HQ Consultations (e.g., fracking,
asbestos)

Community challenges or high
involvement

Radiological

More than one PRP X
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved X Remote location Drinking water impacted

Criminal Charges Have Been Filed*
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement X High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C X
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used gallons
Unleaded Fuel Used gallons
Alternative/E­85 Fuel Used gallons
Electricity from electric company kWh
Electric Company Name and Account #
Electricity from sources other than the electric company kWh
Solid waste reused
Solid waste recycled
Water Used gallons
*Removal program received this infomation from CID

Version 160317

2.2 Planning Section

2.2.1 Anticipated Activities

None at this time as EPA and START have demobilized.  However, MPL continues to work towards an approach to return
the pipeline to service under the direction of PHMSA.

2.2.1.1 Planned Response Activities

The OSC directed all response activities via Unified Command. No additional work is required.  Emergency Response activities
are complete.

2.2.1.2 Next Steps

No additional work is required.  Emergency Response activities are complete.

2.2.2 Issues

Changing weather conditions could impact the pipeline repairs.  MPL maintained Emergency Response Contractors on standby
as a contingency. 

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD was issued to Tetra Tech Inc. (START) on 3/22/2018.  The START project budget is: $25,000.00.  START has expended
$9,966.00 to date.  A TDD was issued to Tetra Tech Inc. (START) on 3/22/2018. The START project budget is: $25,000.00.
START has expended $9,966.00 to date. A TDD was issued to Tetra Tech Inc. (START) on 3/22/2018. The START project budget
is: $25,000.00. START has expended $9,966.00 to date.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $25,000.00 $9,966.00 $15,034.00 60.14%

Intramural Costs

USEPA ­ Direct $5,000.00 $0.00 $5,000.00 100.00%

USEPA ­ InDirect $25,000.00 $0.00 $25,000.00 100.00%

Total Site Costs $55,000.00 $9,966.00 $45,034.00 81.88%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which
the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work conducted at the site is under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

MPL staffed the Public Information Officer

3. Participating Entities

3.1 Unified Command

U.S. EPA, IDEM and MPL entered into Unified Command structure.  As of 3/24/18, Unified Command was collapsed into a more
local response and restoration approach.

3.2 Cooperating Agencies

Indiana Department of Environmental Management

U.S. DOT Pipeline and Hazardous Materials Safety Administration

Kentucky Department of Environmental Protection

U.S. Fish and Wildlife Service

Posey County (Indiana) Emergency Management Agency

4. Personnel On Site

USEPA                      0

IDEM                         1

KDEP                        0

START                      0

PHMSA                     0

MPL (including contractors) 125

5. Definition of Terms

AMP Air Monitoring Plan

CERCLA
Comprehensive Environmental Response, Compensation and Liability Act
of 1980

CERCLIS
Comprehensive Environmental Response, Compensation and Liability
Information System

CFR Code of Federal Regulations

ECP Emergency Contingency Plan

EJ Environmental Justice

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

ESI Expanded Site Inspection

FIELDS Field Environmental Decision Support

FPN Federal Project Number

HASP Health and Safety Plan

IEUBK Integrated Exposure Uptake Biokinetic

IEPA Illinois Environmental Protection Agency

NA Not Applicable

NCP National Oil and Hazardous Substances Pollution Contingency Plan

NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)

OPA Oil Pollution Act of 1990

OSC On­Scene Coordinator

OSROs Oil Spill Response Organizations

OSWER Office of Solid Waste and Emergency Response

POLREP Pollution Report

PHMSA Pipeline and Hazardous Materials Safety (DOT)

PRP Potentially Responsible Party

RP Respondents

RAWP Removal Action Work Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TCLP Toxicity Characteristic Leachate Procedure

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

response.epa.gov/bigcreekmarathonresponse

6.2 Reporting Schedule

Next POLREP will be issued by 3/27/18

7. Situational Reference Materials

NA



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Big Creek Marathon Response ­ Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Final
Big Creek Marathon Response
Z5SB
Solitude, IN 
Latitude: 38.0125188 Longitude: ­87.8990777 

To: Steve Ridenour, U.S. EPA
Sam Borries, U.S. EPA
Jason El­Zein, U.S. EPA
Sam Chummar, US EPA
Matt Mankowski, U.S. EPA
Mike Ribordy, U.S. EPA
Yolanda Bouchee­Cureton, U.S. EPA
Mark Johnson, ATSDR
Lindy Nelson, U.S. DOI
Annette Trowbridge, U.S. Fish & Wildlife
Daniel Sparks, FWS
Ryan Argo, ORSANCO
Sam Dinkins, ORSANCO
Chris Ruhl, PHMSA
Brian Pierzina, PHMSA
Gerhardt Bauman, PHMSA
Aaron Green, IDEM
Andy Stinchfield, IDEM
Larry Tichenor, KDEP
Christian Applegate, U. S. Coast Guard
Mark Bender, U. S. Coast Guard
Dane Spillers, PHMSA
Sector Ohio Valley, Sector Ohio Valley
Duane Caldwell, IDEM

From: Kevin Turner, On Scene Coordinator 

Date: 4/5/2018 

Reporting Period: 3/24/2018 – 3/27/2018 

1. Introduction

1.1 Background

Site Number: Z5SB Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 3/21/2018 Start Date: 3/20/2018

Demob Date: 3/24/2018 Completion Date: 3/27/2018

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: 3/20/2018

FPN#: E18514 Reimbursable Account #:

1.1.1 Incident Category

OPA Emergency Response related to an estimated 1,400 barrels of diesel fuel spilled from the Marathon Pipe Line LLC (MPL),
Robinson/Mt. Vernon 10­inch, Big Creek crossing near Solitude, Indiana, and just upstream from the Wabash River. This spill
was reported to the NRC Spill Hotline (NRC#: Incident Report # 1207318, updated NRC# 1207323) 1824 hours on Tuesday,
March 20, 2018, with a pressure drop observed at the Findley, Ohio, Control Center. The product material released was an Ultra­
Low Sulphur Diesel Fuel, an MSDS is in the documents section of the website.

1.1.2 Site Description

The site is primarily rural and the oil discharged is confined to Big Creek.  Big Creek is a channelized, county maintained drain
with a relatively straight channel to Wabash River.  The pipeline crossing at Big Creek is approximately 6 miles upstream from
the confluence of Big Creek and Wabash River.  The Wabash River is a tributary of the Ohio River which is approximately 35
river miles downstream of Big Creek.

The details in each division are as follows:

Division 1 ­ Described as the pipeline crossing at Big Creek (near Indiana State Road 69) and immediate, surrounding area
needed for pipeline repair.  After much effort, it was determined that this was the original release point.

Division 2 – Big Creek, from Division 1 to the oil collection location at New Harmony Road Bridge.  This Division is where the
greatest recovery of diesel fuel occurred.

Division 3 – Big Creek, from Division 2 to the final containment boom located at Wabash Road. 

1.1.2.1 Location

The pipeline river crossing is east of State Route 69 approximately 10 miles south of New Harmony, Indiana.  This is location of
the initial release point.

1.1.2.2 Description of Threat

Approximately 1,400 barrels (Revised on 3/23/18) of diesel fuel was released from a 10­inch Marathon Pipeline.  As of 1030
hours on 3/22/18, and after considerable effort, MPL was able to locate the initial release point.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Completed Objectives

Several OSROs were mobilized. 

Contained the release and mitigated environmental impact by oil recovery on a 24‐hour operations and staffing
levels.

Marathon stood up their Tier 2 Incident Management Team

Unified Command was established consisting of Marathon Pipe Line LLC (MPL), U.S. EPA and Indiana Department
of Environmental Management (IDEM).  Cooperating agencies include Kentucky Department of Environmental
Protection (KDEP), Indiana Department of Natural Resources (IDNR), U.S. Fish and Wildlife Services (FWS)
Contaminants Section, and Posey County Emergency Management Agency (EMA).

After conducting extensive land base surveys, MPL successfully determined the pipeline release point by
introducing ambient into the pipeline within Big Creek channel. 

MPC developed a private drinking water sampling plan on 3/23/18.  This plan was implemented in concert with
Indiana Department of Environmental Management.

MPL is moving toward repairing to the damaged pipeline with PHMSA.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

At approximately 6:30 p.m. Central Time on March 20, 2018, the Marathon Pipe Line LLC (MPL) Operations Center in
Findlay, Ohio, reported of a pressure drop indicating a possible pipeline release from its 10­inch products pipeline that
runs from Marathon Petroleum Company’s Robinson, Illinois Refinery to its terminal in Mt. Vernon, Indiana.  MPL shut
down the pipeline, notified relevant regulatory authorities and dispatched emergency response personnel to the location
of the release.
Unified command was established with the Agency, along with its federal, state and local partners or
participants.
Booms were deployed and product recovery (OSROs) occurred at the New Harmony Road (Division 2) and
Wabash Road (Division 3) Bridge crossings over Big Creek with a third boom and oil collection site at the release
point (Division 1). 
MPL conducted oil skimming recovery operations at the Lower New Harmony Road bridge crossing the entire
duration of the ER phase of the project. Oil skimming operations include three vacuum trucks and eight frac
tanks. 
As of Tuesday, March 27, 2018 (0700 hours) product recovery has totaled 1187 barrels (84.8% of total reported
release).
MPL has seven Area‐Rae units and one Ultra‐Rae benzene detectors at the Lower New Harmony Road oil
recovery site.  Five additional Area Rae’s were deployed and distributed to additional bridge crossings over Big
Creek at Lower New Harmony Road.  No residential evacuations have occurred.
MPL deployed air operations on 3/21/18 to visually assess oil on Big Creek and Wabash River.  Aerial
reconnaissance occurs daily if needed. 
MPL deployed divers at the Big Creek pipeline crossing just east and upstream of State Route 69 attempting to
determine the release point.  This
MPL deployed contractor boats on 3/22/18 for an initial SCAT assessment.

The primary repair option will be to completely replace the isolated section of piping on the north bank utilizing sheeting
piling to dam off the work area; a caisson will be utilized as a contingency if needed.
Construction of the mat access road is approximately 80% complete; flood water is currently prohibiting the installation
of the remaining 700­900 feet.

The primary repair option will be to completely replace the isolated section of piping on the north bank utilizing sheeting
piling to dam off the work area; a caisson will be utilized as a contingency if needed.
Construction of the mat access road is approximately 80% complete; flood water is currently prohibiting the
installation of the remaining 700‐900 feet.
Bolin Enterprises is expected to deliver all remaining mats needed tomorrow and continue installation (weather
and site conditions permitting).
The project team is meeting onsite today to discuss potential options for dewatering the work area with
representatives from ETS and Geosyntec.
Representatives from CJ Hughes, Arcadis, Farnsworth and EC Korneffel (piling contractor) will be onsite (3/27/18)
to review the work area and discuss the best course of action for implementing the pipeline repair plan.
A CJ Hughes crew is expected to arrive on site (3/28/18) with the equipment and heavy matting needed to start
site prep and ultimately work towards the removal of the isolated section of piping along the north bank
(weather and site conditions permitting).
A second CJ Hughes crew is expected to arrive Tuesday to support 24/7 pipeline repair work.
Arcadis and EC Korneffel are currently reviewing the core samples taken by ATC Friday (3/23).  Arcadis is working
to a provide a bank stabilization plan and sheeting piling design by early next week.
Farnsworth is working to provide CJ Hughes with the construction drawings for the replacement pipe section; all
needed materials should be readily available.
The Central States OSRO crew will remain in the area on standby for environmental releases on a contingency
basis.

2.1.2 Response Actions to Date

At approximately 6:30 p.m. Central Time on March 20, 2018, the Marathon Pipe Line LLC (MPL) Operations Center in
Findlay, Ohio, reported of a pressure drop indicating a possible pipeline release from its 10­inch products pipeline that
runs from Marathon Petroleum Company’s Robinson, Illinois Refinery to its terminal in Mt. Vernon, Indiana.  MPL shut
down the pipeline, notified relevant regulatory authorities and dispatched emergency response personnel to the location
of the release.

MPL staff mobilized to New Harmony, Indiana, and established a command post in the New Harmony Inn Hotel
and Conference Center.
Once on site, MPL's emergency response personnel discovered diesel fuel in the Big Creek near Solitude,
Indiana, and deployed boom on the creek at Lower New Harmony Road to contain the fuel and restrict it from
moving further downstream.  MPL deployed booms and began oil recovery efforts late on March 20, 2018. As an
additional precautionary measure, boom was deployed further downstream at the Wabash Road Bridge creek
crossing. 
On March 21, 2018, USEPA mobilized Superfund Technical Assessment and Response Team (START), Tetra Tech,
Inc., to support the agency’ removal action. 
Summit Environmental, Bolin Enterprises, Inc., and Environmental Restoration, LLC, have been mobilized and is
providing boats, vac trucks, skimmers, boom and other equipment.  Adjustments were made to apply resources
to changing site conditions via Unified Command Planning Section meetings and briefings.

Marathon has established their tier 2 team at the New Harmony Inn hotel in New Harmony, IN.

At this time, there is no impact to public drinking water as there are no water intakes along this section of Big
Creek. One nearby resident complained about foul odors from their drinking water well.  Marathon agreed to
sample this well for the residence.

MPL investigated the source of the release and coordinated with various local, state and federal agencies,
including the U.S. EPA, Indiana Department of Environmental Management, and Kentucky Department of
Environmental Protection.

In addition to response personnel, MPL has deployed multiple vacuum trucks, boats, supply trailers, and other
response equipment to the location. Incident Command is coordinating the efforts to recover the diesel fuel and
develop a plan to clean up the release.

The U.S. Environmental Protection Agency, the Indiana Department of Environmental Management, and
Marathon Petroleum Corp. (MPL) have established a unified incident command to respond to a pipeline release
in Southern Indiana.

MPL increased the estimated amount of diesel fuel release to 1,400 barrels, or approximately 58,800 gallons of
product.

On March 22, 2018, MPL placed a saddle‐tap on the 10‐inch pipeline to identify the release point in the Big Creek
channel crossing. 
MPL commissioned boat operations on March 23, 2018, 

MPL performed air monitoring at the New Harmony Road Bridge, which has determined no current hazardous
conditions and no health concerns.  Additional air monitoring resources were deployed at the initial release
point where product recovery and pipeline repairs occurred.

On March 23, 2018, USEPA initiated an emergency consultation under the Endangered Species Act with USF&W
concerning the Fat Pocketbook Pearly Mussel (Potamilus capax) and Indiana Bat (Myotis sodalis) for the OPA
response in Big Creek.

By March 23, 2018, MPL has deployed 12 vacuum trucks along with multiple boats, skimmers, supply trailers, and
other response equipment to the response site.

As of March 23, 2018, approximately 125 MPL personnel and contractors are involved in Unified Command and oil
recovery activities.

On March 23, 2018, MPL removed 4‐foot “spool” sections of pipe from both sides of Big Creek and welded flanges
to each as a means to initial the pipeline to active service.  

On March 23, 2018, OSC Turner turned jurisdictional authority over to SOSC, Andy Stinchfield with (IDEM)

Unified Command coordinated recovery efforts and developed repair plans for the forthcoming replacement of
the ruptured 10‐inch pipeline.

A coffer dam will be constructed to facilitate repair plans to the 10‐inch pipeline.  This coffer dam was approved
by U.S. Fish and Wildlife as necessary with the attempt to have minimal potential impact to the Fat Pocketbook
Pearly Mussel.

On March 26, 2018, MPL developed a Site Restoration Plan for restoration and end of repair/replace project.

On March 26, 2018, MPL identified that IDEM Rule 5 required site restoration be initiated when work stops for 21
days or more.

On March 26, 2018, MPL identified that IDEM Section 40 applicable work on stream bank requires 401 water
quality certifications.

On March 26, 2018, MPL staff met with Dan Sparks of US F&W to: discuss Endangered Species Act (Section 7 US
Fish & Wildlife); removal of mature trees (> 4” diam.) prohibited after March 31; and to conduct a biological
monitor and mussel study if required.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time. A notice of Federal Interest was presented and executed by MPL and OSC Turner
on March 22, 2018. 

2.1.4 Progress Metrics

1187 Barrels of oil has been recovered as 0700 hours on 3/26/18.  Additional updates to mass balance calculations are not
available to the agency at this time. 
1187 Barrels of oil has been recovered as 0700 hours on 3/26/18.  Additional updates to mass balance calculations are not
available to the agency at this time.

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

7.2 Miles

Cubic yards of contaminated
sediments removed and/or
capped

0

Gallons of oil/water recovered 1187 Barrels of Diesel
Acres of soil/sediment cleaned
up in floodplains and riverbanks

Stand Alone Assessment
Number of contaminated
residential yards cleaned up
Number of workers on site

Contaminant(s) of Concern

Oil Response Tracking

Estimated volume
Initial amount released 1400 Barrels (estimate)

Final amount collected 1187 Barrels of Diesel

CANAPS Info

FPN Ceiling Amount $35,000.00

FPN Number E18514

Body of Water affected Big Creek

Administrative and Logistical Factors (Place X where applicable)
Precedent­Setting HQ Consultations (e.g., fracking,
asbestos)

Community challenges or high
involvement

Radiological

More than one PRP X
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved X Remote location Drinking water impacted

Criminal Charges Have Been Filed*
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement X High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C X
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used gallons
Unleaded Fuel Used gallons
Alternative/E­85 Fuel Used gallons
Electricity from electric company kWh
Electric Company Name and Account #
Electricity from sources other than the electric company kWh
Solid waste reused
Solid waste recycled
Water Used gallons
*Removal program received this infomation from CID

Version 160317

2.2 Planning Section

2.2.1 Anticipated Activities

None at this time as EPA and START have demobilized.  However, MPL continues to work towards an approach to return
the pipeline to service under the direction of PHMSA.

2.2.1.1 Planned Response Activities

The OSC directed all response activities via Unified Command. No additional work is required.  Emergency Response activities
are complete.

2.2.1.2 Next Steps

No additional work is required.  Emergency Response activities are complete.

2.2.2 Issues

Changing weather conditions could impact the pipeline repairs.  MPL maintained Emergency Response Contractors on standby
as a contingency. 

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD was issued to Tetra Tech Inc. (START) on 3/22/2018.  The START project budget is: $25,000.00.  START has expended
$9,966.00 to date.  A TDD was issued to Tetra Tech Inc. (START) on 3/22/2018. The START project budget is: $25,000.00.
START has expended $9,966.00 to date. A TDD was issued to Tetra Tech Inc. (START) on 3/22/2018. The START project budget
is: $25,000.00. START has expended $9,966.00 to date.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $25,000.00 $9,966.00 $15,034.00 60.14%

Intramural Costs

USEPA ­ Direct $5,000.00 $0.00 $5,000.00 100.00%

USEPA ­ InDirect $25,000.00 $0.00 $25,000.00 100.00%

Total Site Costs $55,000.00 $9,966.00 $45,034.00 81.88%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which
the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work conducted at the site is under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

MPL staffed the Public Information Officer

3. Participating Entities

3.1 Unified Command

U.S. EPA, IDEM and MPL entered into Unified Command structure.  As of 3/24/18, Unified Command was collapsed into a more
local response and restoration approach.

3.2 Cooperating Agencies

Indiana Department of Environmental Management

U.S. DOT Pipeline and Hazardous Materials Safety Administration

Kentucky Department of Environmental Protection

U.S. Fish and Wildlife Service

Posey County (Indiana) Emergency Management Agency

4. Personnel On Site

USEPA                      0

IDEM                         1

KDEP                        0

START                      0

PHMSA                     0

MPL (including contractors) 125

5. Definition of Terms

AMP Air Monitoring Plan

CERCLA
Comprehensive Environmental Response, Compensation and Liability Act
of 1980

CERCLIS
Comprehensive Environmental Response, Compensation and Liability
Information System

CFR Code of Federal Regulations

ECP Emergency Contingency Plan

EJ Environmental Justice

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

ESI Expanded Site Inspection

FIELDS Field Environmental Decision Support

FPN Federal Project Number

HASP Health and Safety Plan

IEUBK Integrated Exposure Uptake Biokinetic

IEPA Illinois Environmental Protection Agency

NA Not Applicable

NCP National Oil and Hazardous Substances Pollution Contingency Plan

NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)

OPA Oil Pollution Act of 1990

OSC On­Scene Coordinator

OSROs Oil Spill Response Organizations

OSWER Office of Solid Waste and Emergency Response

POLREP Pollution Report

PHMSA Pipeline and Hazardous Materials Safety (DOT)

PRP Potentially Responsible Party

RP Respondents

RAWP Removal Action Work Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TCLP Toxicity Characteristic Leachate Procedure

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

response.epa.gov/bigcreekmarathonresponse

6.2 Reporting Schedule

Next POLREP will be issued by 3/27/18

7. Situational Reference Materials

NA



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Big Creek Marathon Response ­ Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Final
Big Creek Marathon Response
Z5SB
Solitude, IN 
Latitude: 38.0125188 Longitude: ­87.8990777 

To: Steve Ridenour, U.S. EPA
Sam Borries, U.S. EPA
Jason El­Zein, U.S. EPA
Sam Chummar, US EPA
Matt Mankowski, U.S. EPA
Mike Ribordy, U.S. EPA
Yolanda Bouchee­Cureton, U.S. EPA
Mark Johnson, ATSDR
Lindy Nelson, U.S. DOI
Annette Trowbridge, U.S. Fish & Wildlife
Daniel Sparks, FWS
Ryan Argo, ORSANCO
Sam Dinkins, ORSANCO
Chris Ruhl, PHMSA
Brian Pierzina, PHMSA
Gerhardt Bauman, PHMSA
Aaron Green, IDEM
Andy Stinchfield, IDEM
Larry Tichenor, KDEP
Christian Applegate, U. S. Coast Guard
Mark Bender, U. S. Coast Guard
Dane Spillers, PHMSA
Sector Ohio Valley, Sector Ohio Valley
Duane Caldwell, IDEM

From: Kevin Turner, On Scene Coordinator 

Date: 4/5/2018 

Reporting Period: 3/24/2018 – 3/27/2018 

1. Introduction

1.1 Background

Site Number: Z5SB Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 3/21/2018 Start Date: 3/20/2018

Demob Date: 3/24/2018 Completion Date: 3/27/2018

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: 3/20/2018

FPN#: E18514 Reimbursable Account #:

1.1.1 Incident Category

OPA Emergency Response related to an estimated 1,400 barrels of diesel fuel spilled from the Marathon Pipe Line LLC (MPL),
Robinson/Mt. Vernon 10­inch, Big Creek crossing near Solitude, Indiana, and just upstream from the Wabash River. This spill
was reported to the NRC Spill Hotline (NRC#: Incident Report # 1207318, updated NRC# 1207323) 1824 hours on Tuesday,
March 20, 2018, with a pressure drop observed at the Findley, Ohio, Control Center. The product material released was an Ultra­
Low Sulphur Diesel Fuel, an MSDS is in the documents section of the website.

1.1.2 Site Description

The site is primarily rural and the oil discharged is confined to Big Creek.  Big Creek is a channelized, county maintained drain
with a relatively straight channel to Wabash River.  The pipeline crossing at Big Creek is approximately 6 miles upstream from
the confluence of Big Creek and Wabash River.  The Wabash River is a tributary of the Ohio River which is approximately 35
river miles downstream of Big Creek.

The details in each division are as follows:

Division 1 ­ Described as the pipeline crossing at Big Creek (near Indiana State Road 69) and immediate, surrounding area
needed for pipeline repair.  After much effort, it was determined that this was the original release point.

Division 2 – Big Creek, from Division 1 to the oil collection location at New Harmony Road Bridge.  This Division is where the
greatest recovery of diesel fuel occurred.

Division 3 – Big Creek, from Division 2 to the final containment boom located at Wabash Road. 

1.1.2.1 Location

The pipeline river crossing is east of State Route 69 approximately 10 miles south of New Harmony, Indiana.  This is location of
the initial release point.

1.1.2.2 Description of Threat

Approximately 1,400 barrels (Revised on 3/23/18) of diesel fuel was released from a 10­inch Marathon Pipeline.  As of 1030
hours on 3/22/18, and after considerable effort, MPL was able to locate the initial release point.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Completed Objectives

Several OSROs were mobilized. 

Contained the release and mitigated environmental impact by oil recovery on a 24‐hour operations and staffing
levels.

Marathon stood up their Tier 2 Incident Management Team

Unified Command was established consisting of Marathon Pipe Line LLC (MPL), U.S. EPA and Indiana Department
of Environmental Management (IDEM).  Cooperating agencies include Kentucky Department of Environmental
Protection (KDEP), Indiana Department of Natural Resources (IDNR), U.S. Fish and Wildlife Services (FWS)
Contaminants Section, and Posey County Emergency Management Agency (EMA).

After conducting extensive land base surveys, MPL successfully determined the pipeline release point by
introducing ambient into the pipeline within Big Creek channel. 

MPC developed a private drinking water sampling plan on 3/23/18.  This plan was implemented in concert with
Indiana Department of Environmental Management.

MPL is moving toward repairing to the damaged pipeline with PHMSA.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

At approximately 6:30 p.m. Central Time on March 20, 2018, the Marathon Pipe Line LLC (MPL) Operations Center in
Findlay, Ohio, reported of a pressure drop indicating a possible pipeline release from its 10­inch products pipeline that
runs from Marathon Petroleum Company’s Robinson, Illinois Refinery to its terminal in Mt. Vernon, Indiana.  MPL shut
down the pipeline, notified relevant regulatory authorities and dispatched emergency response personnel to the location
of the release.
Unified command was established with the Agency, along with its federal, state and local partners or
participants.
Booms were deployed and product recovery (OSROs) occurred at the New Harmony Road (Division 2) and
Wabash Road (Division 3) Bridge crossings over Big Creek with a third boom and oil collection site at the release
point (Division 1). 
MPL conducted oil skimming recovery operations at the Lower New Harmony Road bridge crossing the entire
duration of the ER phase of the project. Oil skimming operations include three vacuum trucks and eight frac
tanks. 
As of Tuesday, March 27, 2018 (0700 hours) product recovery has totaled 1187 barrels (84.8% of total reported
release).
MPL has seven Area‐Rae units and one Ultra‐Rae benzene detectors at the Lower New Harmony Road oil
recovery site.  Five additional Area Rae’s were deployed and distributed to additional bridge crossings over Big
Creek at Lower New Harmony Road.  No residential evacuations have occurred.
MPL deployed air operations on 3/21/18 to visually assess oil on Big Creek and Wabash River.  Aerial
reconnaissance occurs daily if needed. 
MPL deployed divers at the Big Creek pipeline crossing just east and upstream of State Route 69 attempting to
determine the release point.  This
MPL deployed contractor boats on 3/22/18 for an initial SCAT assessment.

The primary repair option will be to completely replace the isolated section of piping on the north bank utilizing sheeting
piling to dam off the work area; a caisson will be utilized as a contingency if needed.
Construction of the mat access road is approximately 80% complete; flood water is currently prohibiting the installation
of the remaining 700­900 feet.

The primary repair option will be to completely replace the isolated section of piping on the north bank utilizing sheeting
piling to dam off the work area; a caisson will be utilized as a contingency if needed.
Construction of the mat access road is approximately 80% complete; flood water is currently prohibiting the
installation of the remaining 700‐900 feet.
Bolin Enterprises is expected to deliver all remaining mats needed tomorrow and continue installation (weather
and site conditions permitting).
The project team is meeting onsite today to discuss potential options for dewatering the work area with
representatives from ETS and Geosyntec.
Representatives from CJ Hughes, Arcadis, Farnsworth and EC Korneffel (piling contractor) will be onsite (3/27/18)
to review the work area and discuss the best course of action for implementing the pipeline repair plan.
A CJ Hughes crew is expected to arrive on site (3/28/18) with the equipment and heavy matting needed to start
site prep and ultimately work towards the removal of the isolated section of piping along the north bank
(weather and site conditions permitting).
A second CJ Hughes crew is expected to arrive Tuesday to support 24/7 pipeline repair work.
Arcadis and EC Korneffel are currently reviewing the core samples taken by ATC Friday (3/23).  Arcadis is working
to a provide a bank stabilization plan and sheeting piling design by early next week.
Farnsworth is working to provide CJ Hughes with the construction drawings for the replacement pipe section; all
needed materials should be readily available.
The Central States OSRO crew will remain in the area on standby for environmental releases on a contingency
basis.

2.1.2 Response Actions to Date

At approximately 6:30 p.m. Central Time on March 20, 2018, the Marathon Pipe Line LLC (MPL) Operations Center in
Findlay, Ohio, reported of a pressure drop indicating a possible pipeline release from its 10­inch products pipeline that
runs from Marathon Petroleum Company’s Robinson, Illinois Refinery to its terminal in Mt. Vernon, Indiana.  MPL shut
down the pipeline, notified relevant regulatory authorities and dispatched emergency response personnel to the location
of the release.

MPL staff mobilized to New Harmony, Indiana, and established a command post in the New Harmony Inn Hotel
and Conference Center.
Once on site, MPL's emergency response personnel discovered diesel fuel in the Big Creek near Solitude,
Indiana, and deployed boom on the creek at Lower New Harmony Road to contain the fuel and restrict it from
moving further downstream.  MPL deployed booms and began oil recovery efforts late on March 20, 2018. As an
additional precautionary measure, boom was deployed further downstream at the Wabash Road Bridge creek
crossing. 
On March 21, 2018, USEPA mobilized Superfund Technical Assessment and Response Team (START), Tetra Tech,
Inc., to support the agency’ removal action. 
Summit Environmental, Bolin Enterprises, Inc., and Environmental Restoration, LLC, have been mobilized and is
providing boats, vac trucks, skimmers, boom and other equipment.  Adjustments were made to apply resources
to changing site conditions via Unified Command Planning Section meetings and briefings.

Marathon has established their tier 2 team at the New Harmony Inn hotel in New Harmony, IN.

At this time, there is no impact to public drinking water as there are no water intakes along this section of Big
Creek. One nearby resident complained about foul odors from their drinking water well.  Marathon agreed to
sample this well for the residence.

MPL investigated the source of the release and coordinated with various local, state and federal agencies,
including the U.S. EPA, Indiana Department of Environmental Management, and Kentucky Department of
Environmental Protection.

In addition to response personnel, MPL has deployed multiple vacuum trucks, boats, supply trailers, and other
response equipment to the location. Incident Command is coordinating the efforts to recover the diesel fuel and
develop a plan to clean up the release.

The U.S. Environmental Protection Agency, the Indiana Department of Environmental Management, and
Marathon Petroleum Corp. (MPL) have established a unified incident command to respond to a pipeline release
in Southern Indiana.

MPL increased the estimated amount of diesel fuel release to 1,400 barrels, or approximately 58,800 gallons of
product.

On March 22, 2018, MPL placed a saddle‐tap on the 10‐inch pipeline to identify the release point in the Big Creek
channel crossing. 
MPL commissioned boat operations on March 23, 2018, 

MPL performed air monitoring at the New Harmony Road Bridge, which has determined no current hazardous
conditions and no health concerns.  Additional air monitoring resources were deployed at the initial release
point where product recovery and pipeline repairs occurred.

On March 23, 2018, USEPA initiated an emergency consultation under the Endangered Species Act with USF&W
concerning the Fat Pocketbook Pearly Mussel (Potamilus capax) and Indiana Bat (Myotis sodalis) for the OPA
response in Big Creek.

By March 23, 2018, MPL has deployed 12 vacuum trucks along with multiple boats, skimmers, supply trailers, and
other response equipment to the response site.

As of March 23, 2018, approximately 125 MPL personnel and contractors are involved in Unified Command and oil
recovery activities.

On March 23, 2018, MPL removed 4‐foot “spool” sections of pipe from both sides of Big Creek and welded flanges
to each as a means to initial the pipeline to active service.  

On March 23, 2018, OSC Turner turned jurisdictional authority over to SOSC, Andy Stinchfield with (IDEM)

Unified Command coordinated recovery efforts and developed repair plans for the forthcoming replacement of
the ruptured 10‐inch pipeline.

A coffer dam will be constructed to facilitate repair plans to the 10‐inch pipeline.  This coffer dam was approved
by U.S. Fish and Wildlife as necessary with the attempt to have minimal potential impact to the Fat Pocketbook
Pearly Mussel.

On March 26, 2018, MPL developed a Site Restoration Plan for restoration and end of repair/replace project.

On March 26, 2018, MPL identified that IDEM Rule 5 required site restoration be initiated when work stops for 21
days or more.

On March 26, 2018, MPL identified that IDEM Section 40 applicable work on stream bank requires 401 water
quality certifications.

On March 26, 2018, MPL staff met with Dan Sparks of US F&W to: discuss Endangered Species Act (Section 7 US
Fish & Wildlife); removal of mature trees (> 4” diam.) prohibited after March 31; and to conduct a biological
monitor and mussel study if required.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time. A notice of Federal Interest was presented and executed by MPL and OSC Turner
on March 22, 2018. 

2.1.4 Progress Metrics

1187 Barrels of oil has been recovered as 0700 hours on 3/26/18.  Additional updates to mass balance calculations are not
available to the agency at this time. 
1187 Barrels of oil has been recovered as 0700 hours on 3/26/18.  Additional updates to mass balance calculations are not
available to the agency at this time.

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

7.2 Miles

Cubic yards of contaminated
sediments removed and/or
capped

0

Gallons of oil/water recovered 1187 Barrels of Diesel
Acres of soil/sediment cleaned
up in floodplains and riverbanks

Stand Alone Assessment
Number of contaminated
residential yards cleaned up
Number of workers on site

Contaminant(s) of Concern

Oil Response Tracking

Estimated volume
Initial amount released 1400 Barrels (estimate)

Final amount collected 1187 Barrels of Diesel

CANAPS Info

FPN Ceiling Amount $35,000.00

FPN Number E18514

Body of Water affected Big Creek

Administrative and Logistical Factors (Place X where applicable)
Precedent­Setting HQ Consultations (e.g., fracking,
asbestos)

Community challenges or high
involvement

Radiological

More than one PRP X
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved X Remote location Drinking water impacted

Criminal Charges Have Been Filed*
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement X High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C X
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used gallons
Unleaded Fuel Used gallons
Alternative/E­85 Fuel Used gallons
Electricity from electric company kWh
Electric Company Name and Account #
Electricity from sources other than the electric company kWh
Solid waste reused
Solid waste recycled
Water Used gallons
*Removal program received this infomation from CID

Version 160317

2.2 Planning Section

2.2.1 Anticipated Activities

None at this time as EPA and START have demobilized.  However, MPL continues to work towards an approach to return
the pipeline to service under the direction of PHMSA.

2.2.1.1 Planned Response Activities

The OSC directed all response activities via Unified Command. No additional work is required.  Emergency Response activities
are complete.

2.2.1.2 Next Steps

No additional work is required.  Emergency Response activities are complete.

2.2.2 Issues

Changing weather conditions could impact the pipeline repairs.  MPL maintained Emergency Response Contractors on standby
as a contingency. 

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD was issued to Tetra Tech Inc. (START) on 3/22/2018.  The START project budget is: $25,000.00.  START has expended
$9,966.00 to date.  A TDD was issued to Tetra Tech Inc. (START) on 3/22/2018. The START project budget is: $25,000.00.
START has expended $9,966.00 to date. A TDD was issued to Tetra Tech Inc. (START) on 3/22/2018. The START project budget
is: $25,000.00. START has expended $9,966.00 to date.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $25,000.00 $9,966.00 $15,034.00 60.14%

Intramural Costs

USEPA ­ Direct $5,000.00 $0.00 $5,000.00 100.00%

USEPA ­ InDirect $25,000.00 $0.00 $25,000.00 100.00%

Total Site Costs $55,000.00 $9,966.00 $45,034.00 81.88%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which
the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work conducted at the site is under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

MPL staffed the Public Information Officer

3. Participating Entities

3.1 Unified Command

U.S. EPA, IDEM and MPL entered into Unified Command structure.  As of 3/24/18, Unified Command was collapsed into a more
local response and restoration approach.

3.2 Cooperating Agencies

Indiana Department of Environmental Management

U.S. DOT Pipeline and Hazardous Materials Safety Administration

Kentucky Department of Environmental Protection

U.S. Fish and Wildlife Service

Posey County (Indiana) Emergency Management Agency

4. Personnel On Site

USEPA                      0

IDEM                         1

KDEP                        0

START                      0

PHMSA                     0

MPL (including contractors) 125

5. Definition of Terms

AMP Air Monitoring Plan

CERCLA
Comprehensive Environmental Response, Compensation and Liability Act
of 1980

CERCLIS
Comprehensive Environmental Response, Compensation and Liability
Information System

CFR Code of Federal Regulations

ECP Emergency Contingency Plan

EJ Environmental Justice

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

ESI Expanded Site Inspection

FIELDS Field Environmental Decision Support

FPN Federal Project Number

HASP Health and Safety Plan

IEUBK Integrated Exposure Uptake Biokinetic

IEPA Illinois Environmental Protection Agency

NA Not Applicable

NCP National Oil and Hazardous Substances Pollution Contingency Plan

NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)

OPA Oil Pollution Act of 1990

OSC On­Scene Coordinator

OSROs Oil Spill Response Organizations

OSWER Office of Solid Waste and Emergency Response

POLREP Pollution Report

PHMSA Pipeline and Hazardous Materials Safety (DOT)

PRP Potentially Responsible Party

RP Respondents

RAWP Removal Action Work Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TCLP Toxicity Characteristic Leachate Procedure

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

response.epa.gov/bigcreekmarathonresponse

6.2 Reporting Schedule

Next POLREP will be issued by 3/27/18

7. Situational Reference Materials

NA



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Big Creek Marathon Response ­ Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Final
Big Creek Marathon Response
Z5SB
Solitude, IN 
Latitude: 38.0125188 Longitude: ­87.8990777 

To: Steve Ridenour, U.S. EPA
Sam Borries, U.S. EPA
Jason El­Zein, U.S. EPA
Sam Chummar, US EPA
Matt Mankowski, U.S. EPA
Mike Ribordy, U.S. EPA
Yolanda Bouchee­Cureton, U.S. EPA
Mark Johnson, ATSDR
Lindy Nelson, U.S. DOI
Annette Trowbridge, U.S. Fish & Wildlife
Daniel Sparks, FWS
Ryan Argo, ORSANCO
Sam Dinkins, ORSANCO
Chris Ruhl, PHMSA
Brian Pierzina, PHMSA
Gerhardt Bauman, PHMSA
Aaron Green, IDEM
Andy Stinchfield, IDEM
Larry Tichenor, KDEP
Christian Applegate, U. S. Coast Guard
Mark Bender, U. S. Coast Guard
Dane Spillers, PHMSA
Sector Ohio Valley, Sector Ohio Valley
Duane Caldwell, IDEM

From: Kevin Turner, On Scene Coordinator 

Date: 4/5/2018 

Reporting Period: 3/24/2018 – 3/27/2018 

1. Introduction

1.1 Background

Site Number: Z5SB Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 3/21/2018 Start Date: 3/20/2018

Demob Date: 3/24/2018 Completion Date: 3/27/2018

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: 3/20/2018

FPN#: E18514 Reimbursable Account #:

1.1.1 Incident Category

OPA Emergency Response related to an estimated 1,400 barrels of diesel fuel spilled from the Marathon Pipe Line LLC (MPL),
Robinson/Mt. Vernon 10­inch, Big Creek crossing near Solitude, Indiana, and just upstream from the Wabash River. This spill
was reported to the NRC Spill Hotline (NRC#: Incident Report # 1207318, updated NRC# 1207323) 1824 hours on Tuesday,
March 20, 2018, with a pressure drop observed at the Findley, Ohio, Control Center. The product material released was an Ultra­
Low Sulphur Diesel Fuel, an MSDS is in the documents section of the website.

1.1.2 Site Description

The site is primarily rural and the oil discharged is confined to Big Creek.  Big Creek is a channelized, county maintained drain
with a relatively straight channel to Wabash River.  The pipeline crossing at Big Creek is approximately 6 miles upstream from
the confluence of Big Creek and Wabash River.  The Wabash River is a tributary of the Ohio River which is approximately 35
river miles downstream of Big Creek.

The details in each division are as follows:

Division 1 ­ Described as the pipeline crossing at Big Creek (near Indiana State Road 69) and immediate, surrounding area
needed for pipeline repair.  After much effort, it was determined that this was the original release point.

Division 2 – Big Creek, from Division 1 to the oil collection location at New Harmony Road Bridge.  This Division is where the
greatest recovery of diesel fuel occurred.

Division 3 – Big Creek, from Division 2 to the final containment boom located at Wabash Road. 

1.1.2.1 Location

The pipeline river crossing is east of State Route 69 approximately 10 miles south of New Harmony, Indiana.  This is location of
the initial release point.

1.1.2.2 Description of Threat

Approximately 1,400 barrels (Revised on 3/23/18) of diesel fuel was released from a 10­inch Marathon Pipeline.  As of 1030
hours on 3/22/18, and after considerable effort, MPL was able to locate the initial release point.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Completed Objectives

Several OSROs were mobilized. 

Contained the release and mitigated environmental impact by oil recovery on a 24‐hour operations and staffing
levels.

Marathon stood up their Tier 2 Incident Management Team

Unified Command was established consisting of Marathon Pipe Line LLC (MPL), U.S. EPA and Indiana Department
of Environmental Management (IDEM).  Cooperating agencies include Kentucky Department of Environmental
Protection (KDEP), Indiana Department of Natural Resources (IDNR), U.S. Fish and Wildlife Services (FWS)
Contaminants Section, and Posey County Emergency Management Agency (EMA).

After conducting extensive land base surveys, MPL successfully determined the pipeline release point by
introducing ambient into the pipeline within Big Creek channel. 

MPC developed a private drinking water sampling plan on 3/23/18.  This plan was implemented in concert with
Indiana Department of Environmental Management.

MPL is moving toward repairing to the damaged pipeline with PHMSA.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

At approximately 6:30 p.m. Central Time on March 20, 2018, the Marathon Pipe Line LLC (MPL) Operations Center in
Findlay, Ohio, reported of a pressure drop indicating a possible pipeline release from its 10­inch products pipeline that
runs from Marathon Petroleum Company’s Robinson, Illinois Refinery to its terminal in Mt. Vernon, Indiana.  MPL shut
down the pipeline, notified relevant regulatory authorities and dispatched emergency response personnel to the location
of the release.
Unified command was established with the Agency, along with its federal, state and local partners or
participants.
Booms were deployed and product recovery (OSROs) occurred at the New Harmony Road (Division 2) and
Wabash Road (Division 3) Bridge crossings over Big Creek with a third boom and oil collection site at the release
point (Division 1). 
MPL conducted oil skimming recovery operations at the Lower New Harmony Road bridge crossing the entire
duration of the ER phase of the project. Oil skimming operations include three vacuum trucks and eight frac
tanks. 
As of Tuesday, March 27, 2018 (0700 hours) product recovery has totaled 1187 barrels (84.8% of total reported
release).
MPL has seven Area‐Rae units and one Ultra‐Rae benzene detectors at the Lower New Harmony Road oil
recovery site.  Five additional Area Rae’s were deployed and distributed to additional bridge crossings over Big
Creek at Lower New Harmony Road.  No residential evacuations have occurred.
MPL deployed air operations on 3/21/18 to visually assess oil on Big Creek and Wabash River.  Aerial
reconnaissance occurs daily if needed. 
MPL deployed divers at the Big Creek pipeline crossing just east and upstream of State Route 69 attempting to
determine the release point.  This
MPL deployed contractor boats on 3/22/18 for an initial SCAT assessment.

The primary repair option will be to completely replace the isolated section of piping on the north bank utilizing sheeting
piling to dam off the work area; a caisson will be utilized as a contingency if needed.
Construction of the mat access road is approximately 80% complete; flood water is currently prohibiting the installation
of the remaining 700­900 feet.

The primary repair option will be to completely replace the isolated section of piping on the north bank utilizing sheeting
piling to dam off the work area; a caisson will be utilized as a contingency if needed.
Construction of the mat access road is approximately 80% complete; flood water is currently prohibiting the
installation of the remaining 700‐900 feet.
Bolin Enterprises is expected to deliver all remaining mats needed tomorrow and continue installation (weather
and site conditions permitting).
The project team is meeting onsite today to discuss potential options for dewatering the work area with
representatives from ETS and Geosyntec.
Representatives from CJ Hughes, Arcadis, Farnsworth and EC Korneffel (piling contractor) will be onsite (3/27/18)
to review the work area and discuss the best course of action for implementing the pipeline repair plan.
A CJ Hughes crew is expected to arrive on site (3/28/18) with the equipment and heavy matting needed to start
site prep and ultimately work towards the removal of the isolated section of piping along the north bank
(weather and site conditions permitting).
A second CJ Hughes crew is expected to arrive Tuesday to support 24/7 pipeline repair work.
Arcadis and EC Korneffel are currently reviewing the core samples taken by ATC Friday (3/23).  Arcadis is working
to a provide a bank stabilization plan and sheeting piling design by early next week.
Farnsworth is working to provide CJ Hughes with the construction drawings for the replacement pipe section; all
needed materials should be readily available.
The Central States OSRO crew will remain in the area on standby for environmental releases on a contingency
basis.

2.1.2 Response Actions to Date

At approximately 6:30 p.m. Central Time on March 20, 2018, the Marathon Pipe Line LLC (MPL) Operations Center in
Findlay, Ohio, reported of a pressure drop indicating a possible pipeline release from its 10­inch products pipeline that
runs from Marathon Petroleum Company’s Robinson, Illinois Refinery to its terminal in Mt. Vernon, Indiana.  MPL shut
down the pipeline, notified relevant regulatory authorities and dispatched emergency response personnel to the location
of the release.

MPL staff mobilized to New Harmony, Indiana, and established a command post in the New Harmony Inn Hotel
and Conference Center.
Once on site, MPL's emergency response personnel discovered diesel fuel in the Big Creek near Solitude,
Indiana, and deployed boom on the creek at Lower New Harmony Road to contain the fuel and restrict it from
moving further downstream.  MPL deployed booms and began oil recovery efforts late on March 20, 2018. As an
additional precautionary measure, boom was deployed further downstream at the Wabash Road Bridge creek
crossing. 
On March 21, 2018, USEPA mobilized Superfund Technical Assessment and Response Team (START), Tetra Tech,
Inc., to support the agency’ removal action. 
Summit Environmental, Bolin Enterprises, Inc., and Environmental Restoration, LLC, have been mobilized and is
providing boats, vac trucks, skimmers, boom and other equipment.  Adjustments were made to apply resources
to changing site conditions via Unified Command Planning Section meetings and briefings.

Marathon has established their tier 2 team at the New Harmony Inn hotel in New Harmony, IN.

At this time, there is no impact to public drinking water as there are no water intakes along this section of Big
Creek. One nearby resident complained about foul odors from their drinking water well.  Marathon agreed to
sample this well for the residence.

MPL investigated the source of the release and coordinated with various local, state and federal agencies,
including the U.S. EPA, Indiana Department of Environmental Management, and Kentucky Department of
Environmental Protection.

In addition to response personnel, MPL has deployed multiple vacuum trucks, boats, supply trailers, and other
response equipment to the location. Incident Command is coordinating the efforts to recover the diesel fuel and
develop a plan to clean up the release.

The U.S. Environmental Protection Agency, the Indiana Department of Environmental Management, and
Marathon Petroleum Corp. (MPL) have established a unified incident command to respond to a pipeline release
in Southern Indiana.

MPL increased the estimated amount of diesel fuel release to 1,400 barrels, or approximately 58,800 gallons of
product.

On March 22, 2018, MPL placed a saddle‐tap on the 10‐inch pipeline to identify the release point in the Big Creek
channel crossing. 
MPL commissioned boat operations on March 23, 2018, 

MPL performed air monitoring at the New Harmony Road Bridge, which has determined no current hazardous
conditions and no health concerns.  Additional air monitoring resources were deployed at the initial release
point where product recovery and pipeline repairs occurred.

On March 23, 2018, USEPA initiated an emergency consultation under the Endangered Species Act with USF&W
concerning the Fat Pocketbook Pearly Mussel (Potamilus capax) and Indiana Bat (Myotis sodalis) for the OPA
response in Big Creek.

By March 23, 2018, MPL has deployed 12 vacuum trucks along with multiple boats, skimmers, supply trailers, and
other response equipment to the response site.

As of March 23, 2018, approximately 125 MPL personnel and contractors are involved in Unified Command and oil
recovery activities.

On March 23, 2018, MPL removed 4‐foot “spool” sections of pipe from both sides of Big Creek and welded flanges
to each as a means to initial the pipeline to active service.  

On March 23, 2018, OSC Turner turned jurisdictional authority over to SOSC, Andy Stinchfield with (IDEM)

Unified Command coordinated recovery efforts and developed repair plans for the forthcoming replacement of
the ruptured 10‐inch pipeline.

A coffer dam will be constructed to facilitate repair plans to the 10‐inch pipeline.  This coffer dam was approved
by U.S. Fish and Wildlife as necessary with the attempt to have minimal potential impact to the Fat Pocketbook
Pearly Mussel.

On March 26, 2018, MPL developed a Site Restoration Plan for restoration and end of repair/replace project.

On March 26, 2018, MPL identified that IDEM Rule 5 required site restoration be initiated when work stops for 21
days or more.

On March 26, 2018, MPL identified that IDEM Section 40 applicable work on stream bank requires 401 water
quality certifications.

On March 26, 2018, MPL staff met with Dan Sparks of US F&W to: discuss Endangered Species Act (Section 7 US
Fish & Wildlife); removal of mature trees (> 4” diam.) prohibited after March 31; and to conduct a biological
monitor and mussel study if required.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time. A notice of Federal Interest was presented and executed by MPL and OSC Turner
on March 22, 2018. 

2.1.4 Progress Metrics

1187 Barrels of oil has been recovered as 0700 hours on 3/26/18.  Additional updates to mass balance calculations are not
available to the agency at this time. 
1187 Barrels of oil has been recovered as 0700 hours on 3/26/18.  Additional updates to mass balance calculations are not
available to the agency at this time.

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

7.2 Miles

Cubic yards of contaminated
sediments removed and/or
capped

0

Gallons of oil/water recovered 1187 Barrels of Diesel
Acres of soil/sediment cleaned
up in floodplains and riverbanks

Stand Alone Assessment
Number of contaminated
residential yards cleaned up
Number of workers on site

Contaminant(s) of Concern

Oil Response Tracking

Estimated volume
Initial amount released 1400 Barrels (estimate)

Final amount collected 1187 Barrels of Diesel

CANAPS Info

FPN Ceiling Amount $35,000.00

FPN Number E18514

Body of Water affected Big Creek

Administrative and Logistical Factors (Place X where applicable)
Precedent­Setting HQ Consultations (e.g., fracking,
asbestos)

Community challenges or high
involvement

Radiological

More than one PRP X
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved X Remote location Drinking water impacted

Criminal Charges Have Been Filed*
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement X High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C X
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used gallons
Unleaded Fuel Used gallons
Alternative/E­85 Fuel Used gallons
Electricity from electric company kWh
Electric Company Name and Account #
Electricity from sources other than the electric company kWh
Solid waste reused
Solid waste recycled
Water Used gallons
*Removal program received this infomation from CID

Version 160317

2.2 Planning Section

2.2.1 Anticipated Activities

None at this time as EPA and START have demobilized.  However, MPL continues to work towards an approach to return
the pipeline to service under the direction of PHMSA.

2.2.1.1 Planned Response Activities

The OSC directed all response activities via Unified Command. No additional work is required.  Emergency Response activities
are complete.

2.2.1.2 Next Steps

No additional work is required.  Emergency Response activities are complete.

2.2.2 Issues

Changing weather conditions could impact the pipeline repairs.  MPL maintained Emergency Response Contractors on standby
as a contingency. 

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD was issued to Tetra Tech Inc. (START) on 3/22/2018.  The START project budget is: $25,000.00.  START has expended
$9,966.00 to date.  A TDD was issued to Tetra Tech Inc. (START) on 3/22/2018. The START project budget is: $25,000.00.
START has expended $9,966.00 to date. A TDD was issued to Tetra Tech Inc. (START) on 3/22/2018. The START project budget
is: $25,000.00. START has expended $9,966.00 to date.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $25,000.00 $9,966.00 $15,034.00 60.14%

Intramural Costs

USEPA ­ Direct $5,000.00 $0.00 $5,000.00 100.00%

USEPA ­ InDirect $25,000.00 $0.00 $25,000.00 100.00%

Total Site Costs $55,000.00 $9,966.00 $45,034.00 81.88%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which
the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work conducted at the site is under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

MPL staffed the Public Information Officer

3. Participating Entities

3.1 Unified Command

U.S. EPA, IDEM and MPL entered into Unified Command structure.  As of 3/24/18, Unified Command was collapsed into a more
local response and restoration approach.

3.2 Cooperating Agencies

Indiana Department of Environmental Management

U.S. DOT Pipeline and Hazardous Materials Safety Administration

Kentucky Department of Environmental Protection

U.S. Fish and Wildlife Service

Posey County (Indiana) Emergency Management Agency

4. Personnel On Site

USEPA                      0

IDEM                         1

KDEP                        0

START                      0

PHMSA                     0

MPL (including contractors) 125

5. Definition of Terms

AMP Air Monitoring Plan

CERCLA
Comprehensive Environmental Response, Compensation and Liability Act
of 1980

CERCLIS
Comprehensive Environmental Response, Compensation and Liability
Information System

CFR Code of Federal Regulations

ECP Emergency Contingency Plan

EJ Environmental Justice

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

ESI Expanded Site Inspection

FIELDS Field Environmental Decision Support

FPN Federal Project Number

HASP Health and Safety Plan

IEUBK Integrated Exposure Uptake Biokinetic

IEPA Illinois Environmental Protection Agency

NA Not Applicable

NCP National Oil and Hazardous Substances Pollution Contingency Plan

NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)

OPA Oil Pollution Act of 1990

OSC On­Scene Coordinator

OSROs Oil Spill Response Organizations

OSWER Office of Solid Waste and Emergency Response

POLREP Pollution Report

PHMSA Pipeline and Hazardous Materials Safety (DOT)

PRP Potentially Responsible Party

RP Respondents

RAWP Removal Action Work Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TCLP Toxicity Characteristic Leachate Procedure

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

response.epa.gov/bigcreekmarathonresponse

6.2 Reporting Schedule

Next POLREP will be issued by 3/27/18

7. Situational Reference Materials

NA


