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Meeting Agenda 
November 4, 2019

•Welcome and Introductions

•Status of projects underway
• Seneca River boat launch, Trails, Fishing pier, Maple Bay in-lake plantings, 
Hudson Farms and NMC Corridor enhancements, and SCA Grasslands

•Upcoming projects
o Outlet Jetty Enhancement Project

•New project solicitation

•Property stewardship

•Invasive species plan

•Wrap-up and next meeting



Discussion Ground Rules

Please…

• Understand that we are implementing a multi-party legal 
settlement with a fixed scope of work and deadlines

• Speak openly, share your ideas and comments

• Stay on point and allow everyone time to speak

• Listen with an open mind and respect others’ views

• Refrain from side conversations and interruptions

• Focus on desired outcomes rather than the means of 
achieving them
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Status of Projects Underway
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• Seneca River Boat Launch
• Trails
• Maple Bay In-Lake Plantings
• Habitat Enhancements

• Hudson Farms
• Ninemile Creek Corridor

• Grasslands



Seneca River Boat Launch
Opened October 2019
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Seneca River Boat Launch
Opened October 2019



Trails

Erie Canal Trail 
(underway)

Bridge Street Gateway (complete)
SW Shore Trail 

(underway)

Erie Canal Trail 
State Fair Section 

(underway)

• Outreach conducted to nearby neighbors and elected officials



Southwest Shore Trail
Construction Underway
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Signage in Wetland Areas
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Southwest Shore Fishing Pier



Maple Bay In-Lake Plantings
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Completed
• Wild Rice seeding (650 lbs)
• Shoreline emergent plantings (3,500)
• Enclosure Installation (6)
• Shallow water floating aquatic 

plantings (8,000)

To be completed
• Shoreline invasive controls
• Seeding of treated areas



Maple Bay In-Lake Plantings
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9/20/19



Hudson Farms and Ninemile Creek Corridor

13

• Herbaceous Invasive Species Control
• First treatment completed
• Water samples (3) collected at mouth of NMC and analyzed for glyphosate (permit 

requirement)
• Results were non-detect 

• Second and third treatments next spring and fall; followed by native seeding
• Upland and Floodplain Invasive Species Control

• Herbaceous treatment completed
• Cutting of invasive understory this fall and stump treatment
• Girdling and cutting of invasive trees this fall
• Treat germinants next spring
• Deer fence installation next spring



SCA Grasslands
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• Percent Cover is High
• Year-2 Maintenance (2019)

• Supplemental seeding- spring (200 lbs)
• Invasive species management- early July
• Entire area was mowed week of Sept. 23rd

9/10/19
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Outlet Jetty Enhancements
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Outlet Jetty Enhancements

~10’

Conceptual Drawings



New Projects Solicitation

17

24 Project Proposals Submitted (April 10-July 31, 2019); 7 
approved

• Proposed projects must restore, replace, rehabilitate or acquire the 
equivalent of natural resources injured by mercury and other hazardous 
substances

Approved by Trustees:
• Common Tern Rafts (Riveredge Associates)           
• Amboy Dam Removal (NYSDEC & USFWS)              
• Otisco Lake Shoreline Protection (Finger Lakes Land Trust)                   
• Onondaga Creek Greenway (City of Syracuse)              
• Onondaga Creek Canoe/Kayak Launch  (City of Syracuse)  
• Erie Canal Tree Planting (Village of Solvay)  
• Boat Launch Restrooms (NYSDEC)

Approximately $2 million total             



Non-Preferred Projects
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• Outside of Onondaga Watershed
• Did not result in project that would be sufficiently publicly 

available
• Project objectives not restoration specific (objectives may 

have been research or staff based)
• Project did not restore resources or recourse uses injured 

by hazardous substances
• Cost effectiveness not demonstrated
• Technical feasibility not demonstrated



Stewardship Properties Tour

• Honeywell set aside and 
purchased properties for 
habitat conservation purposes

• Trustees looking for qualified 
organizations to take 
ownership of these properties 
and manage them for 
conservation purposes. 

• Site visit with interested 
parties conducted in May, 
2019
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Invasive Species Plan
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• Will provide a strategy and timeline for invasive species monitoring 
and control over the initial five years of invasive species control



Wrap-Up and Next Meeting
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