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Publish NOI
7/1/2017

EIS 
Scoping 
Meetings
8/15/2017

Select NEPA 
contractor
2/8/2018

Publish draft HCP & draft EIS
10/4/2019

Publish Final 
EIS/HCP in 
Federal Register

Nov. 2020
Record of 
Decision & 
Permit 
Decision

12/31/2020

8/15/2017 - 9/14/2017

30-day 
scoping 
comment 

9/14/2017 - 12/29/2017

Scoping 
comment 
review

10/4/2019 - 11/18/2019Public comment
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