Project Timeline

2000: Portland Harbor Superfund site established

2002: Trustee Council formed

2003: Trustees and some PRPs agree to begin assessment planning

2007: Final Preassessment Screen completed

2009: Draft Assessment Plan completed

2010: Final Assessment Plan completed

2012: Draft Restoration Plan/Environmental Impact Statement released for public review

2014: First 3rd party restoration project breaks ground

2017: Final Restoration Plan/Environmental Impact Statement released

2018: Draft Supplemental Restoration Plan/Environmental Assessment released

2020: Final Supplemental Restoration Plan/Environmental Assessment to be issued

2021: Final Supplemental Restoration Plan/Environmental Assessment released

2018 PHASE 3: Full Damage Assessment

2010 PHASE 2: Settlement-oriented Assessment and Restoration Planning

2007 PHASE 1: Assessment Planning Field Studies

2007 PHASE 1: Portland Harbor

2005 PHASE 2: Settlement-oriented Assessment and Restoration Planning

2002 PHASE 3: Full Damage Assessment