

NORTH AMERICAN WETLANDS CONSERVATION COUNCIL SCHEDULE

SUMMARY

ACTIONS

CALENDAR YEAR 2008 WINDOWS AND DUE DATES

	FY 2008-2	FY 2008-3	FY 2009-1	FY 2009-2	FY 2009-3
	06/01/07 Mexico 07/27/07 US Standard	11/30/07 US Small 01/02/08 Canada	03/07/08 US Standard Optional Canadian window, normally will submit in the third window.	06/02/08 Mexico 08/01/08 US Standard	10/30/08 US Small 01/07/09 Canada
COUNCIL STAFF MEETS Reviews/scores Standard proposals & schedules site visits. Coordinator posts scores on NAWCA web site & notifies applicants.	09/26-27/07	N/A	05/7-8/08	09/24-25/08	N/A
COUNCIL STAFF MEETS Reviews proposals & prepares recommendations to Council.	10/31-11/1/07	02/6/08	06/3-5/08 Saskatoon, Saskatchewan Canada	10/29-30/08	02/4-5/09
COUNCIL MEETS (usually includes a working session before the meeting). Coordinator informs applicants about proposal status.	12/04/07 Aurora, CO.	03/18-19/08 Cambridge, MD.	07/8/08 Prince Edward Island, Canada	12/9-11/08 Merida, Yucatan, Mexico	03/ /09 TBA
MBCC MEETS Dates are target dates only. FWS begins grant development.	03/12/08 (Tentative) Wash., D.C.	06/12/08 (Tentative) Wash., D.C.	*09/9/08 (Tentative) Wash., D.C.	(*) 03/11/09 (Tentative) Wash., D.C.	(*) 06/10/09 (Tentative) Wash., D.C.

* change since last edition

last updated 08-19-08

**NORTH AMERICAN WETLANDS CONSERVATION COUNCIL SCHEDULE
DETAILS**

CALENDAR YEAR 2008 WINDOWS AND DUE DATES

ACTIONS	CALENDAR YEAR 2008 WINDOWS AND DUE DATES				
	FY 2008-2	FY 2008-3	FY 2009-01	FY 2009-02	FY 2009-03
A/S = DOI Asst. Secretary for Fish, Wildlife & Parks FWS = U.S. Fish & Wildlife Service JV = Joint Venture NEPA = National Environmental Policy Act RD = FWS Regional Director Staff = Council Staff Standard = U.S. standard grant proposals Small = U.S. small grant proposals	06/01/07 Mexico 07/27/07 US Standard	11/30/07 US Small 01/02/08 Canada	03/07/08 US Standard Optional Canadian window, normally will submit in the third window.	06/02/08 Mexico 08/01/08 US Standard	10/30/08 US Small 01/07/09 Canada
Council Coordinator 1) reviews Standard proposals; comments/requests site visit dates from applicants, 2) sends proposals to Staff & 3) request Standard ranks from JV Boards.	ASAP	N/A	ASAP	ASAP	N/A
JV Boards send Standard ranks & reasons for ranks to Coordinator.	09/26/07	01/23/08	05/7/08	09/24/08	(*) 12/19/08
STAFF MEETS Reviews/scores Standard proposals & schedules site visits. Coordinator posts scores on NAWCA web site & notifies applicants.	09/26-27/07	N/A	05/7-8/08	09/24-25/08	N/A
Coordinator sends budget & proposal tables to Council & Staff.	10/17/07		05/21/08	10/15/08	01/21/09
Staff conducts Standard site visits.	October	N/A	May-June	October	N/A
STAFF MEETS Reviews proposals & prepares recommendations to Council.	10/31-11/1/07	02/6/08	06/3-5/08 Saskatoon, Saskatchewan Canada	10/29-30/08	02/4-5/09
Coordinator sends meeting material to Council & Staff.	11/19/07	02/20/08	06/24/08	11/17/08	02/25/09
COUNCIL MEETS (usually includes a working session before the meeting). Coordinator informs applicants about proposal status.	12/4/07 Aurora, CO.	03/18-19/08 Cambridge, MD.	07/8/08 Prince Edward Island, Canada	12/9-11/08 Merida, Yucatan, Mexico	03/ /09 TBA
RD's send to Coordinator NEPA determinations and contaminants surveys for FWS acquisitions for Standard proposals selected by Council.	02/11/08	05/19/08	08/18/08	02/16/09	05/18/09
Coordinator sends material to FWS Realty for Standard NEPA completed proposals; briefs Director, A/S, & MBCC Staff.	02/13/08	05/21/08	08/20/08	02/18/09	05/20/09
MBCC MEETS Dates are target dates only. FWS begins grant development.	03/12/08 (Tentative) Wash., D.C.	06/12/08 (Tentative) Wash., D.C.	*09/9/08 (Tentative) Wash., D.C.	(*) 03/11/09 (Tentative) Wash., D.C.	(*) 06/10/09 (Tentative) Wash., D.C.
RD's send 1) delayed contaminants surveys & National Historic Preservation Act reviews for FWS Standard acquisition & 2) Small grant NEPA determinations & contaminants surveys to Coordinator.	Before Grant Agreements Implemented				

* Change since last edition

last updated 08-19-08