

NORTH AMERICAN WETLANDS CONSERVATION COUNCIL SCHEDULE

	<u>FY 2015-02</u>	<u>FY 2015-03</u>	<u>FY 2016-01</u>	<u>FY 2016-02</u>	<u>FY 2016-03</u>
	06/02/2014 Mexico	11/07/2014 U.S. Small	02/27/2015 U.S. Standard	06/01/2015 Mexico	11/5/2015 Small
	07/08/2014 U.S. Standard			07/07/2015 U.S. Standard	
	09/01/2014 Canada			08/05/2015 Canada	
<u>STAFF MEETS</u> Reviews/scores Standard proposals & schedules site visits. Coordinator posts scores on NAWCA web site & notifies applicants.	9/30-10/2/2014 Lafayette, LA	02/11/2015 Subcommittee Conference Call	05/06-07/2015 Falls Church, VA	9/30-10/1/2015 Falls Church, VA	TBD
<u>STAFF MEETS</u> Reviews proposals & prepares recommendations to Council.	10/29-30/2014 Falls Church, VA	2/11/2015 Conference Call	06/03-04/2015 Falls Church, VA	10/28-29/2015 Falls Church, VA	TBD
<u>COUNCIL MEETS</u> Coordinator informs applicants about proposal status.	12/9/2014 NFWF Washington, DC	2/25/2015 Conference Call	06/24-25/2015 Comox, BC, Canada (TENTATIVE)	12/1-3/2015 Merida, Yucatan	TBD
<u>MBCC MEETS</u> Dates are target dates only. FWS begins grant development.	04/29/2015 Washington, D.C. (TENTATIVE)	09/09/2015 Washington, D.C. (TENTATIVE)	09/09/2015 Washington, D.C. (TENTATIVE)	TBD Washington, DC	TBD

A/S = DOI Asst. Secretary for Fish, Wildlife & Parks

FWS = U.S. Fish & Wildlife Service

JV = Joint Venture

NEPA = National Environmental Policy Act

RD = FWS Regional Director

Staff = Council Staff

Standard = U.S. standard grant proposals

Small = U.S. small grant proposals

NORTH AMERICAN WETLANDS CONSERVATION COUNCIL SCHEDULE

	<u>FY 2015-02</u>	<u>FY 2015-03</u>	<u>FY 2016-01</u>	<u>FY2016-02</u>	<u>FY2016-03</u>
	06/02/2014 Mexico 07/08/2014 U.S. Standard 09/01/2014 Canada	11/07/2014 U.S. Small	02/27/2015 U.S. Standard	06/01/2015 Mexico 07/07/2015 U.S. Standard 08/05/2015 Canada	11/5/2015 Small
Council Coordinator 1) reviews Standard proposals; comments/requests site visit dates from applicants, 2) sends proposals to Staff & 3) request Standard ranks from JV Boards.	ASAP	NA	ASAP	ASAP	NA
JV Boards send Standard ranks & reasons for ranks to Coordinator.	9/23/2014	1/9/2015	05/05/2015	09/23/2015	1/8/2016
STAFF MEETS Reviews/scores Standard proposals & schedules site visits. Coordinator posts scores on NAWCA web site & notifies applicants.	9/30-10/2/2014 Lafayette, LA	2/11/2015 (Subcommittee conference call TENTATIVE)	05/6-7/2015	9/30-10/01/2015	TBD
Staff conducts Standard site visits.	October	NA	May	October	NA
STAFF MEETS Reviews proposals & prepares recommendations to Council.	10/29-30/2014 Falls Church, VA	NA	06/3-4/2015	10/28-29/2015 Falls Church, VA	NA
Coordinator sends meeting material to Council & Staff.	11/06/2014	NA	06/11/2015	11/04/2015	NA
COUNCIL MEETS (usually includes a working session before the meeting). Coordinator informs applicants about proposal status.	12/9/2014 Washington, DC	2/25/2015 Conference Call	06/24-25/2015 Comox, BC, Canada (TENTATIVE)	12/1-3/2015 Merida, Yucatan	TBD
RD's send to Coordinator NEPA determinations and contaminants surveys for FWS acquisitions for Standard proposals selected by Council.	04/3/2015	05/29/2015 (U.S. Small)	08/14/2015	TBD	NA
Coordinator sends material to FWS Realty for Standard NEPA completed proposals; briefs Director, A/S, & MBCC Staff.	04/8/2015	08/13/2015	08/19/2015	TBD	NA
MBCC MEETS Dates are target dates only. FWS begins grant development.	04/29/2015 Washington, D.C. (TENTATIVE)	09/03/2015 Washington, D.C. (TENTATIVE)	09/09/2015 Washington, D.C. (TENTATIVE)	TBD Washington, DC	NA