

Proposed Schedule

FWS Hatchery Review Project

Warm Springs NFH – Pilot Review

- **Review initiated 7/15/2005**
- **Site review and co-manager meetings 10/3-6/2005**
- **Co-manager review draft 12/16/2005**
- **Public review draft 1/25/2006**
- **Stakeholder meetings 2/7-8/2006**
- **Report and recommendations completed 5/1/2006**

Leavenworth NFHC

- **Review initiated 3/1/2006**
- **Site review and co-manager meetings 4/10-14/2006**
- **Technical workshops 5/3-4/2006**
- **Benefit/risk review and co-manager briefing 6/13-15/2006**
- **Co-manager review draft 9/2006**
- **Public review draft 10/2006**
- **Stakeholder meetings 10/16-17/2006**
- **Report and recommendations completed 4/15/2007**

Eagle Creek NFH

- **Review initiated 7/1/2006**
- **Site review and co-manager meeting 7/24-26/2006**
- **Technical workshop 8/18/2006**
- **Benefit/risk review and co-manager briefing 9/19-21/2006**
- **Co-manager review draft 1/2007**
- **Public review draft 2/2/2007**
- **Stakeholder meetings 2/8/2007**
- **Report and recommendations completed 7/24/2007**

Columbia Gorge NFHs

- **Review initiated 9/1/2006**
- **Site review and co-manager meetings 10/10-12/2006**
- **Technical workshops 11/7-8/2006**

- **Benefit/risk review and co-manager briefing 2-3/2007**
- **Co-manager review draft 7/30/2007**
- **Public review draft 8/15/2007**
- **Stakeholder meetings 8/21-22/2007**
- **Report and recommendations completed 11/2007**

Snake River NFHs

- **Review initiated 6/2007**
- **Technical workshops and co-manager meetings 7-8/2007**
- **Site reviews and management briefings 7-8/2007**
- **Benefit/risk review and co-manager briefing 9/2007**
- **Co-manager review draft 11/2007**
- **Public review draft 12/2007**
- **Stakeholder meetings 1/2008**
- **Report and recommendations completed 3/2008**