

NORTH AMERICAN WETLANDS CONSERVATION COUNCIL SCHEDULE

SUMMARY

ACTIONS	CALENDAR YEAR 2006 WINDOWS AND DUE DATES				
	FY 2006-2	FY 2006-3	FY 2007-1	FY 2007-2	FY 2007-3
	7/1/05 Mexico 7/29/05 US Standard	12/2/05 US Small 01/03/06 Canada	3/3/06 US Standard 5/12/06 Canada	6/1/06 Mexico 7/28/06 US Standard	12/1/06 US Small 01/2/07 Canada
COUNCIL STAFF MEETS Reviews/scores Standard proposals & schedules site visits. Coordinator posts scores on NAWCA web site & notifies applicants.	9/21-22/05	N/A	5/3-4/06	9/27-28/06	N/A
COUNCIL STAFF MEETS Reviews proposals & prepares recommendations to Council.	11/2-3/05	2/8-9/06 *(In house)	6/7-8/06	11/1-2/06	2/7/07 Teleconference/TBD?
COUNCIL MEETS (usually includes a working session before the meeting). Coordinator informs applicants about proposal status.	12/6-7/05 Shepherdstown, WV (NCTC)	3/14/06 Nebraska	7/11/06 BC, Canada	12/6/06 TBD	3/13/07 Wash., DC
MBCC MEETS Dates are target dates only. FWS begins grant development.	*3/8/06 Wash., DC	6/14/06 Wash., DC	9/13/06 Wash., DC	3/7/07 Wash., DC	6/13/07 Wash., DC

* = change since last edition

latest updated 4/14/06

NORTH AMERICAN WETLANDS CONSERVATION COUNCIL SCHEDULE DETAILS

ACTIONS	CALENDAR YEAR 2006 WINDOWS AND DUE DATES				
	FY 2006-2	FY 2006-3	FY 2007-1	FY 2007-2	FY 2007-3
A/S = DOI Asst. Secretary for Fish, Wildlife & Parks FWS = U.S. Fish & Wildlife Service JV = Joint Venture NEPA = National Environmental Policy Act RD = FWS Regional Director Staff = Council Staff Standard = U.S. standard grant proposals Small = U.S. small grant proposals	7/1/05 Mexico 7/29/05 US Standard	12/2/05 US Small 01/03/06 Canada	3/3/06 US Standard 5/12/06 Canada	6/1/06 Mexico 7/28/06 US Standard	12/1/06 US Small 1/2/07 Canada
Council Coordinator 1) reviews Standard proposals; comments/requests site visit dates from applicants, 2) sends proposals to Staff & 3) request Standard ranks from JV Boards.	ASAP	N/A	ASAP	ASAP	N/A
JV Boards send Standard ranks & reasons for ranks to Coordinator.	9/21/05	*1/27/06	5/3/06	9/20/06	1/26/07
STAFF MEETS Reviews/scores Standard proposals & schedules site visits. Coordinator posts scores on NAWCA web site & notifies applicants.	9/21-22/05	N/A	5/3-4/06	9/27-28/06	N/A
Coordinator sends budget & proposal tables to Council & Staff.	10/19/05	1/25/06	5/24/06	10/18/06	1/24/07
Staff conducts Standard site visits.	October	N/A	May-June	October	N/A
STAFF MEETS Reviews proposals & prepares recommendations to Council.	11/2-3/05	2/8-9/06 *In-house	6/7-8/06	11/1-2/06	2/7/07 Teleconference/TBD ?
Coordinator sends meeting material to Council & Staff.	11/16/05	2/28/06	6/28/06	11/20/06	2/21/07
COUNCIL MEETS (usually includes a working session before the meeting). Coordinator informs applicants about proposal status.	12/6-7/05 Shepherdstown, WV (NCTC)	3/14/06 Nebraska	7/11/06 BC, Canada	12/6/06 TBD	3/13/07 Wash., DC
RD's send to Coordinator NEPA determinations and contaminants surveys for FWS acquisitions for Standard proposals selected by Council.	*2/13/06	5/22/06	8/21/06	2/12/07	5/21/07
Coordinator sends material to FWS Realty for Standard NEPA completed proposals; briefs Director, A/S, & MBCC Staff.	*2/15/06	5/24/06	8/23/06	2/14/07	5/23/07
MBCC MEETS Dates are target dates only. FWS begins grant development.	*3/8/06 Wash., DC	6/14/06 Wash., DC	9/13/06 Wash., DC	3/7/07 Wash., DC	6/13/07 Wash., DC
RD's send 1) delayed contaminants surveys & National Historic Preservation Act reviews for FWS Standard acquisition & 2) Small grant NEPA determinations & contaminants surveys to Coordinator.	Before Grant Agreements Implemented				

* = change since last edition

File:s/dbhc/nawcc/schedule/2006NAWCAScheduleMSWord updated 4/14/06