



Integrated Assessment Plan



Update
TAMWG & TMC
Fall, 2006


Progress


- Issues Document – updated with latest comments; comment period closed
- Schedule – Approved by TMC at June mtng.
- IAP Goals & Objectives Document – Finalized at September 1 briefing
- Broader Group Conference Call – Aug. 10
- RFP Process Proposal – On hold – taken up by ExDir and TMC Budget SubCom

Progress (cont.)

- Meeting 1 Preparations
 - Draft Agenda
 - Writing Process (straw-dog)
- Overall Programmatic Goal – Drafted for TMC approval at this meeting
- Assessment Justification Criteria – Drafted for TMC approval at this meeting
- IAP Framework (strawdog)

Framework – Pt. 1





- ## Framework
1. Overall Programmatic Goal
 - Sub-goals or Program Objectives
 2. AEAM Context
 - Progress towards overall goal
 - Efficacy of annual management actions
 3. Assessments
 - Assessment Objectives
 - Justification Criteria
 4. Performance Measures

Framework (cont.)

5. Analyses
 - Study Plans/Sampling Designs
6. Data Requirements
7. Acquisition Plan/RFP Process

Schedule

- Meeting 1 (broad and narrow groups)
 - September 25-29, Keswick
- Draft review (broader group)
 - October 2-6
- Revise draft
 - October 10-20 (Steering Committee)
- Next draft to SAB & broader group
 - October 20
- High Level Policy Review
 - October 20

Schedule (cont.)

- Meeting 3 (IAP Review)
 - Nov. 27 – Dec. 1
- Revise draft
 - Dec. 4-8
- Final draft to TMC
 - Dec. 8
- TMC Meeting
 - Dec. 15
- IAP Chapters 4-9
 - Next spring

Questions?

Point of Contact

Rod Wittler

Technical Modeling & Analysis Group

Phone: 530-623-1801

