

Region 7 Comprehensive Conservation Plan Revision Schedule

February 9, 2011

Refuge CCPs	Scoping Begins	Scoping Completed	Draft Completed	Public Comment Completed	Final Completed	Decision
AK Peninsula/Becharof CCP/EIS	March-98	April-99	February-04	May-04	October-05	February-06
Kodiak CCP/EIS	February-99	July-99	October-04	January-05	September-06	February 07
Kanutai CCP/EA	November-03	September-04	May-07	September-07	August-08	August-08
Tetlin CCP/EA	November-04	February-05	September-07	January-08	August-08	August-08
Togiak CCP/EA*	May-99	November-00	September-07	January 08	September-08	September-08
Innoko CCP/EA	September-06	April-07	May-08	July-08	October-08	October-08
Koyukuk/Nowitna CCP/EA	October-07	January-08	September-08	January-09	July-09	July-09
Kenai CCP/EIS	November-03	March-04	May-08	September-08	September-09	November-09
Selawik CCP/EA	September-08	December-08	November-10	March-11	August-11	August-11
Arctic CCP/EIS	April-10	June-10	April-11	June-11	March-12	April-12
Alaska Maritime CCP/EIS*	November-11	April-12	October-12	January-14	September-14	December-14
Yukon Delta CCP/EIS*	March-12	March-13	July-14	September-14	January-15	April-15
Yukon Flats CCP/EIS*	March-12	June-12	December-13	April-14	December-14	March-15
Izembek CCP/EA*	October-12	January-13	January-14	April-14	September-14	December-14

Notes:

Italics – currently underway

EA – environmental assessment

EIS – environmental impact statement

*These schedules are subject to change.