



McChesney, Gerry <gerry_mcchesney@fws.gov>

Modification Complete: F16PX02667

1 message

Karl_lautzenhauser@fws.gov <Karl_lautzenhauser@fws.gov>

Tue, Feb 27, 2018 at 7:20 AM

To: Gerry_McChesney@fws.gov, Lucinda_Ballard@fws.gov

Cc: Karl_lautzenhauser@fws.gov

**** THIS IS AUTOMATICALLY GENERATED E-MAIL. ****

The modification that was requested for the below award has been completed and is attached. If you have any further questions, contact your assigned Contract Specialist, Karl Lautzenhauser at 503-231-2052 or Karl_lautzenhauser@fws.gov.

Award Number: F16PX02667

Modification Type: PoP/Delivery Date,Funding,Additional Items/Services

Justification:

2/27/18 - Mod 2 released.

2/26/18 - HCA approval received and mod sent for signature.

2/12/18 - FU sent to HQ.

1/31/18 - Internal solicitor review complete. Mod 1 issued with extension to 2/28/18 while awaiting HCA approval sent in this date.

1/23/18 - Mod submitted for internal review.

1/18/18 - Mod 1 submitted for internal review and to solicitor review afterwards.

1/3/18 - draft mod submitted to field before running by solicitor and HCA afterwards.

12/1 - To be assigned to new Contract Specialist and need Solicitor review due to amount of mod.

11/9 - Pending CS review of mod package - JM

As this project has evolved, new tasks have been identified that are needed to complete the Environmental Impact Statement for the project. These additional tasks include consultation with the NOAA-National Marine Fisheries Service on Essential Fish Habitat, development of a contingency plan for a bait spill in the marine or terrestrial environment, and development of a contingency plan for unexpected non-target impacts.

This project has also undergone substantial delays awaiting results of a critical study, underestimates in time needed to review and complete draft responses to public comments, and scheduling conflicts of Service staff. For those reasons and to complete the newly assigned tasks, an extension to the period of performance is necessary.

Dollar Amount (if applicable): \$60,174.00

2 attachments**F01 mod P00002 to F16PX02667.pdf**

558K

2/27/2018

DEPARTMENT OF THE INTERIOR Mail - Modification Complete: F16PX02667



Statement of Work_F16PX02667_Mod 1_2017-10-27.docx

32K