


DESCHUTES BASIN HCP – NEPA PROCESS TIMELINE



30-day scoping comment 8/15/2017 - 9/14/2017

Scoping comment review 9/14/2017 - 12/29/2017

Public comment 10/4/2019 - 11/18/2019

