

From: [Norman, Kate](#)
To: [Guinotte, John](#)
Subject: Re: wolverine timeline
Date: Wednesday, March 15, 2017 12:29:37 PM

Thanks, John....

So- hopefully things will be mellow between April 14th and May 12th, but we shall see...

Thanks again<

K

On Wed, Mar 15, 2017 at 12:13 PM, Guinotte, John <john_guinotte@fws.gov> wrote:

Hi Kate, Here is the wolverine timeline attached. Best J

SSA report core team review	SSA core team	April 7-14
Edit SSA report based on core team review	Betty Grizzle	April 14-April 21
SSA report to peer reviewers and partners*	Justin Shoemaker, Jodi Bush (MTFO Project Leader)	April 21-May 12
Edit and finalize SSA report	Betty Grizzle	May 12-June 2

John Guinotte
Fish and Wildlife Biologist
Ecological Services
U.S. Fish and Wildlife Service
Mountain Prairie Region 6
134 Union Blvd., Lakewood, CO 80228
303-236-4264
john_guinotte@fws.gov

--

Kate Norman
Chief, Decision Support Branch
Ecological Services, Region 6
U.S. Fish and Wildlife Service
Office: 303-236-4214
kate_norman@fws.gov

The Mission of Decision Support: Our multidisciplinary team supports Region 6 conservation delivery through applied science, responsive collaboration, and effective communication.

To submit a help request, please visit the Region 6 SharePoint site: <http://bit.ly/2a6sOCy>