

Post Occupation Plan

Phase I – Secure the Crime Scene and Catalog All Evidence

Phase I objectives:

- Assess site for safety hazards and identify mitigation measures
- Seize and catalog evidence for prosecution
- Coordinate the collection of evidence between agencies
- Set criteria for a secure crime scene with Malheur Project Leader for implementation of next phase

Phase Characteristics

Collection teams will be comprised of an LEO and assigned investigators. Pre-existing data compiled from previous inspections will be provided in order to compare and determine material changes that have taken place since the last inspection. These reports will be certified by law enforcement personnel.

Phase II – Inspection, Inventory, and Data Collection

Phase II objectives:

- Assess damage to the infrastructure
- Assess damage to cultural and natural resources
- Identify prioritized actions for repair damage
- Produce a report documenting damage to Refuge infrastructure

Phase Characteristics

This phase involves thorough inspection of the Refuge headquarters buildings, equipment, refuge records, infrastructure etc. for damage due to the occupation.

Phase II - Potential Organizational Structure

Phase transition will occur when phase II objectives are met and a written assessment report has been completed and approved by the Malheur Project Leader.

Phase III – Damage Repair and Restoration

Phase III objectives:

- Implement prioritized repair list from phase II
- Repair damaged critical refuge infrastructure
- Begin repair and establish contracts for non-critical refuge infrastructure

Phase Characteristics

This phase involves actual repair of the Refuge headquarters buildings, equipment, infrastructure etc.

Phase III - Potential Organizational Structure

Phase transition will occur when phase III objectives are met and critical infrastructure repairs have been completed and approved by the Malheur Project Leader.

Phase IV – Return to Operations

Phase IV objectives:

- Reestablish Refuge operations

Phase Characteristics

Repair of damage to critical infrastructure has been completed and Agency Administrator has met requirements established to reestablish Refuge operations and open to the public. This process will involve input from refuge staff on how their program is functioning during this phase of the recovery.