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EXECUTIVE SUMMARY 
 
This plan addresses rehabilitation for fire effects on Hopper Mountain National Wildlife Refuge as 
a result of the Piru Fire in Ventura County, California.  The plan has been prepared in accordance 
with the Department of the Interior, Departmental Manual, Part 620: Wildland Fire Management, 
Chapter 3: Burned Area Emergency Stabilization and Rehabilitation (May 20, 2004).  This 
document provides rehabilitation recommendations for U.S. Fish & Wildlife Service lands within 
the Piru Fire.  The U.S. Forest Service Burned Area Emergency Response Team has addressed 
U.S. Forest Service lands and other lands impacted by the fire, separately. 
 
The primary objectives of the Piru Fire Rehabilitation are: 
 

• To promptly mitigate the unacceptable effects of the fire impacts on lands and facilities 
within and adjacent to the burned area in accordance with management policy guidelines 
and all relevant federal, state/local laws and regulations.  

 
The U.S. Fish & Wildlife Service, Burned Area Emergency Response (BAER) Team has 
conducted an analysis of fire effects on Hopper Mountain National Wildlife Refuge using ground 
reconnaissance methods. The plan primarily addresses impacts to minor infrastructure essential 
to the daily management of the California Condor Recovery Program.   While the 2,471 acre 
Hopper Mountain National Wildlife Refuge represents only a small fraction of the land area 
utilized by the reintroduced California condor population, the Refuge is a critical management 
center for the Condor Recovery Program.  Captive bred birds are brought to Refuge and are 
placed in specialized flight pens to get familiar with the area and are introduced to other mature 
and wild birds.  Specialized supplemental feeding stations are located on the Refuge and used on 
a daily basis to feed wild birds.  Feeding stations are tied to specialized condor trapping stations 
where wild birds are recaptured to replace radio telemetry equipment, collect blood samples, and 
care for injured or ill birds.  Specialized isolation pens are housed at the refuge for care of injured 
or recovering birds.  While no birds and the three main field station buildings were not directly 
impacted by the wildfire, infrastructure essential to management of the Condor Recovery 
Program was damaged or destroyed by the Piru Fire.  This plan documents that damage and 
provides specific costs for repairs and replacement of damaged infrastructure items that are 
appropriate for funding under the Burned Area Rehabilitation Programs of the U.S. Department of 
the Interior.  All specifications are fully consistent with the approved management plans for the 
Hopper Mountain National Wildlife Refuge and the California Condor Recovery Plan.  
 
Fire Location 
 
The Piru Fire started on October 23, 2003 at approximately 1:30 PM in the Lake Piru Recreation 
Area east of Hopper Mountain National Wildlife Refuge.  The fire suppression effort was 
managed under a Unified Command with U.S. Forest Service, California Department of Forestry 
and Fire Protection, Los Angeles County and Ventura County Fire Protection Districts.  Fire 
Management Officer Perry Grissom of Sacramento National Wildlife Refuge Complex was 
assigned as the U.S. Fish and Wildlife Service representative to the Incident Team.  On Saturday 
October 25, 2003 the Piru Fire was declared 90 percent contained and resources were being 
released to other major incidents in the Southern California Fire Storm Event.  At approximately 
3:30 PM Santa Ana winds apparently hit the Piru Fire and it escaped over a major ridgeline.  The 
winds drove the fire down Hopper Canyon and through the refuge.  Perry Grissom and two 
engines crews from the Los Padres National Forest and one crew from Los Angeles County 
protected the three main buildings of the Hopper Field Station with a combination of hosing down 
structures and defensible space and by lighting backfires off of this defensible space.  Due to 
suppression tactics used there are no suppression impacts to the refuge.  At the time of this plans 
submission the Piru Fire had consumed 63,991 acres and was not yet fully contained or 
controlled. 
 



• ISSUES AND OBJECTIVES 
 
The BAER Team was assembled on Tuesday October 28, 2003 at the Hopper Mountain National 
Wildlife Refuge Complex and with the approval of the Incident Command Team initiated 
preliminary damage assessments and photo documentation of all impacts to refuge infrastructure.  
The Team provided daily briefings for the California/Nevada Operations Office, Regional Office, 
and maintained communications with the Directors Office in Washington, DC. 
 
 Issues identified by the Team included: 
 
• Boundary, Entrance, and Refuge Closure Sign Damage 

• Water System Repairs 

• Radio Repeater Repair/Replacement 

• Flight Pen and Blind Replacement 

• Removal of Burnt Debris 

• Feeding Station Repairs (electric fence system) 

• Supplement Feeding Equipment Replacement (freezer, thaw locker) 

• Storage Shed Replacement 

• Isolation Pen and Blind Repairs 

• Gate Repairs 

• Trapping Station Repairs 

• Monitoring Control of Noxious Weed Population 

• Hazardous Tree Mitigation 

• Water Buffalo Replacement 

• Telephone Line Marker Repairs 

 
Accept for management of noxious weeds, each of the above issues directly relates to mitigating 
impacts of the Piru Fire to management and recovery of the Federal endangered California 
condor and is therefore fundable under the U.S. Department of the Interior, Burned Area 
Rehabilitation Programs 
   
Implementation of the repairs to California condor infrastructure damaged by the fire should be 
initiated as quickly as possible through the Implementation Leader designated for the project.  It 
will be important for the Implementation Leader to coordinate the recommended activities, track 
budgets, coordinate contracts, and prepare accomplishment reports for rehabilitation funding. 
 
This Rehabilitation Plan is the initial funding request for Rehabilitation funds.  Additional 
supplemental requests may be made after this document has been reviewed and approved.  It is 
recommended that supplemental requests be made on an as needed basis. 
 
The Rehabilitation Funds for this plan extends for three years from the date of containment of the 
fire with funding for years two and three contingent on annual monitoring/accomplishment reports, 
data entry into NFPORS and the availability of funds.  No later than the conclusion of the funding 
period, a final Accomplishment Report will be due to the approval authority with a copy going to 
the Branch of Fire Management.  The Accomplishment Report will document the funding received 
and expended by treatment and activity (initial and supplemental funding), treatments installed, 



the effectiveness of the installed treatments, and the results of monitoring activities.  This Plan 
was submitted to the approving official, in accordance with Departmental and Agency policies. 



U.S. FISH & WILDLIFE SERVICE 
REHABILITATION PLAN 

PART I    REVIEW AND APPROVAL   
 
 
I.  REHABILITATION APPROVAL 
 

   Approved                                                            Explanation for Revision or Disapproval: 

 
X  Approved with Revision 
 

    Disapproved 
 
 
/s/ Steve Thompson       June 1, 2004    
Steve Thompson, Manager, California/Nevada Operations            Date 
 
 



U.S. FISH AND WILDLIFE SERVICE REHABILITATION 

 
 

Part B Nature of Plan 
 



U.S. FISH & WILDLIFE SERVICE 
BURNED AREA EMERGENCY RESPONE TEAM 

 
 

P ART C  REHABILITATION ASSESSMENT 
 
I. Rehabilitation Objectives: 
 

• Recommend post-fire rehabilitation prescriptions, which prevent irreversible loss of 
natural and cultural resources. 

 
• Implement rehabilitation treatments prior to first damaging storms. 

 
• Provide long-term monitoring recommendations intended to ensure the success of                 

rehabilitation efforts. 



U.S. FISH & WILDLIFE SERVICE 
BURNED AREA EMERGENCY RESPONSE TEAM 

 
 

PART D            TEAM ORGANIZATIONS, TEAM 
MEMBERS, RESOURCE ADVISORS 
 
 
I.   BAER TEAM MEMBERS 
 

 
POSITION 

 
TEAM MEMBER / AGENCY 
 

Team Leader Richard Hadley, FWS  

Wildlife  

Marc Weitzel, Project Leader Hopper Mtn. NWRC 
Greg Austin, Deputy Project Leader Hopper NWRC 
Dan Tappe, Wildlife Biologist, Hopper Mtn. NWR 
Richard Posey, Wildlife Biologist, Hopper Mtn. NWR 
Mark Hall, Refuge Ops Spec., Hopper Mt. NWR 

Environmental Protection & Compliance Richard Hadley, FWS 

GIS    

Computer / Documentation Denise Stockton, I&E Specialist,  Hopper Mtn. NWRC 

 
 
Miscellaneous Support Personnel 
 

Information Denise Stockton, I&E Specialist,  Hopper Mtn. 
NWRC 

  

 
 
IV.   Resource Advisors: (Note: Resource Advisors are individuals who assisted the BAER 
Team with the preparation of this plan.  See Part H of this plan for a full list of agencies and 
individuals who were consulted or otherwise contributed to the development of this plan. 
 
 

NAME AFFILIATION, SPECIALTY 

See Team Members Above  

  

  

  

  



U.S. FISH & WILDLIFE SERVICE REHABILITATION PLAN 
 
PART D – SUMMARY OF APPROVAL AUTHORITIES 
 
 

 



U.S. FISH & WILDLIFE SERVICE 
REHABILITATION PLAN 

PIRU FIRE 
 

PART E SUMMARY OF ACTIVITIES 
 
The SUMMARY OF ACTIVITIES table identifies trackable rehabilitation costs charged or proposed for 
funding.  Only trackable expenditures are displayed in the total cost column.   
 

TREATMENT 
SPECIFICATION UNIT UNIT 

COST
# OF 

UNITS
IMPLEMENTATION 

METHOD 
SPECIFICATION 

TOTAL 

S-1Replace Radio 
Repeater Station 

Repeater 
$24,500 1 C 

$24,500 

S-4 Removal of Burnt 
Debris 

Truck 
$1,250 4 C 

$5,000 

S-5 Install Telephone 
Line Markers 

- 
$1000 - C 

$1000 

W-1 Replace Condor 
Feeding Station 
Refrigeration / Thaw 
Units 

Feeding 
Station 

$3,500 1 C 

$3,500 

W-2 Replace Refuge 
Boundary & Entrance 
Signs 

Signs 
$50 25 C 

$1,271 

W-3 Replace Solar 
Powered Electric 
Fences for Condor 
Feeding Stations 

Electric 
Fence 

$1,400 2 C 

$2,800 

W-4 Replace 
Equipment Storage 
Shed 

Shed 
$3,600 1 C 

$3,600 

W-5 Repair Condor 
Flight Pen 

Flight 
Pen $4,000 1 C 

$4,000 

W-6 Replace Water 
Line and Values to 
Condor Flight Pen 
and Residences 

Water 
Line 

$7,500 1 C 

$7,500 

W-7 Repair Entrance 
Gate 

Gate 
$1,500 1 C 

$1,500 

W-8 Replace  
Condor Observation 
Blind 

Blind 
$4,400 1 C 

$4,400 

W-9 Repair Condor 
Trapping Station 

Trap 
Station $2,0 00 1 C 

$2,000 

W-10 Monitor 
Noxious Weed 
Population 

Acres 
$1,941 5 P 

$1,941 

W-11 Replace Water 
Buffalo 

Water 
Buffalo $5,000 1 C 

$5,000 

W-12 Repair Isopens Pen $5,000 1 C $5,000 



0-1 Implementation 
Leader 

Leader 
$10,992 1 P 

$10,992 

      

TOTALS     $83,504 
 

 



INTERAGENCY
BURNED AREA EMERGENCY STABILIZATION & REHABILITATION PLAN 

 
PART F  -  SPECIFICATION 

SPECIFICATION TITLE: Replace Radio Repeater Station JURSIDICTIONS: FWS 

PART E: LINE ITEM: S-1 Replace Radio Repeater Station FISCAL YEAR: 2004 

ESR REFERENCE #: Repair damage to minor facilities SPECIFICATION TYPE: R 

 
I. WORK TO BE DONE 

A. Provide a Brief General Description of Treatment  
This project would replace the refuge’s radio repeater essential to maintaining communications on the refuge and for providing 
for staff and public protection.  The repeater station was burned by the Piru Station. 
B. Describe Specific Treatment Location or General Description of Suitable Sites for Treatment 
See Hopper Mountain NWR map in appendices. 
C. Provide and Number Detailed Design/Construction Specifications 
1.  Purchase replacement repeater. 
 
2.  Contract for removal and installation of new repeater station. 
 
D. Describe Purpose of Treatment Specification – What Resource will be Protected 
Replacement of the burned repeater station is required for maintenance of communications on the Hopper NWR due to its 
remote location. 
E. Describe Treatment Effectiveness Monitoring 
Inspect contracted work prior to acceptance and payment. 

 
II. LABOR, EQUIPMENT, MATERIALS, AND OTHER COST: 

PERSONNEL SERVICES (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item 
Do not include contract personnel costs here (see contractor services below). COST/ITEM 

 N/A 

TOTAL PERSONNEL SERVICE COST N/A 

EQUIPMENT PURCHASE, LEASE, OR RENTAL (Item @ Cost/Hours or Cost/Day or # Days X # 
Fiscal Years = Cost/Item)  
Note: Purchase requires written justification that demonstrates cost/item benefits over lease or rental. 

 
COST/ITEM 

 N/A 

TOTAL EQUIPMENT PURCHASE, LEASE, OR RENTAL COST N/A 

MATERIAL AND SUPPLIES (Item @ Cost/Each X Quantity X # Fiscal Years = Cost/Item) COST/ITEM 

Repeater Station $20,000 

TOTAL MATERIAL AND SUPPLY COST $20,000 

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X # Fiscal Years = Cost/Item COST/ITEM 

 N/A 

TOTAL TRAVEL COST N/A 

CONTRACT COST (Labor or Equipment @ Cost/Hour X # Hours X # Fiscal Years = Cost/Item) COST /ITEM 

Contract removal of burned repeater station and installation of new station $4,500 

TOTAL CONTRACT COST $4,500 

 
 
 



SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNIT COST # OF UNITS COST FUNDING 
SOURCE METHOD 

2004 Repeater $20,000 1 $20,000 R C 
- Contractor $4,500 - $4,500 R C 
- - - - - - - 

TOTAL - - - $24,500 R C 
FUNDING SOURCES 
F= Fire Suppression 
ESR = Emergency Stabilization & Rehab. 
OP/O = Agency Operating Fund 
EWP = Emergency Watershed Program 

SPECIFICATION TYPE 
ES = Emergency Stabilization 
R = Rehabilitation 
FS = Fire Suppression 

METHOD OF COMPLETION 
P = Agency Personnel Services 
C = Contract 
EFC = Emergency Fire Contract 
FC = Crew Labor Assigned to Fire 

     
 

SOURCE OF COST ESTIMATES 

Put Letter (P,M,T,C, or F) Next to Appropriate Cost Estimate Source (1-5) Below 
1. Estimate obtained from 2-3 independent contractual sources.  
2. Documented cost figures from similar project work obtained from local agency sources. M/C 
3. Estimate supported by cost guides from independent sources or other federal agencies.  
4. Estimates based upon government wage rates and material cost.  
5. No cost estimate required – cost charged to Fire Suppression Account (not tracked in plan)  

P = Personnel Services           M = Materials/Supplies           T = Travel           C = Contract         F = Suppression 

 
I. RELEVANT DETAILS, MAPS, AND DOCUMENTATION INCLUDED IN THIS REPORT 

List Relevant Documentation and Cross-References within ESR Plan 
No photo documentation 

 

  



INTERAGENCY
BURNED AREA EMERGENCY STABILIZATION & REHABILITATION PLAN 

 
PART F  -  SPECIFICATION 

SPECIFICATION TITLE: Removal of Burnt Debris JURSIDICTIONS: FWS 

PART E: LINE ITEM:  S-4 Removal of Burnt Water Tank, 
Freezer, etc. 

FISCAL YEAR: 2004 

ESR REFERENCE #: Repair Damage to Minor Facilities SPECIFICATION TYPE: R 

 
I. WORK TO BE DONE 

A. Provide a Brief General Description of Treatment  
This project would remove burnt water tank, freezer, wire fencing and other burnt debris.  
B. Describe Specific Treatment Location or General Description of Suitable Sites for Treatment 
 
See Hopper Mountain NWR map in appendices. 
 
C. Provide and Number Detailed Design/Construction Specifications 
1.  Contract for removal of debris to be taken to a landfill. 
 
D. Describe Purpose of Treatment Specification – What Resource will be Protected 
Removal of debris will ensure safe environment for people and wildlife on refuge.  
E. Describe Treatment Effectiveness Monitoring 
Inspect contracted work prior to acceptance and payment. 

 
II. LABOR, EQUIPMENT, MATERIALS, AND OTHER COST: 

PERSONNEL SERVICES (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item 
Do not include contract personnel costs here (see contractor services below). COST/ITEM 

 N/A 

TOTAL PERSONNEL SERVICE COST N/A 

EQUIPMENT PURCHASE, LEASE, OR RENTAL (Item @ Cost/Hours or Cost/Day or # Days X # 
Fiscal Years = Cost/Item)  
Note: Purchase requires written justification that demonstrates cost/item benefits over lease or rental. 

 
COST/ITEM 

 N/A 

TOTAL EQUIPMENT PURCHASE, LEASE, OR RENTAL COST N/A 

MATERIAL AND SUPPLIES (Item @ Cost/Each X Quantity X # Fiscal Years = Cost/Item) COST/ITEM 

 N/A 

TOTAL MATERIAL AND SUPPLY COST N/A 

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X # Fiscal Years = Cost/Item COST/ITEM 

 N/A 

TOTAL TRAVEL COST N/A 

CONTRACT COST (Labor or Equipment @ Cost/Hour X # Hours X # Fiscal Years = Cost/Item) COST /ITEM 

$1,250/load x 4 = $5,000 $5,000 

TOTAL CONTRACT COST COST /ITEM 

 
 
 
 



SPECIFICATION COST SUMMARY 

FISCAL YEAR UNIT UNIT COST # OF UNITS COST FUNDING 
SOURCE METHOD 

2004 Dump Truck $1,250 4 $5,000 R C 
2005 - - - - - - 

TOTAL Dump Truck $1,250 4 $5,000 R C 

FUNDING SOURCES 
F= Fire Suppression 
ESR = Emergency Stabilization & Rehab. 
OP/O = Agency Operating Fund 
EWP = Emergency Watershed Program 

SPECIFICATION TYPE 
ES = Emergency Stabilization 
R = Rehabilitation 
FS = Fire Suppression 

METHOD OF COMPLETION 
P = Agency Personnel Services 
C = Contract 
EFC = Emergency Fire Contract 
FC = Crew Labor Assigned to Fire 

      
 

SOURCE OF COST ESTIMATES 

Put Letter (P,M,T,C, or F) Next to Appropriate Cost Estimate Source (1-5) Below 
1. Estimate obtained from 2-3 independent contractual sources.  
2. Documented cost figures from similar project work obtained from local agency sources. C 
3. Estimate supported by cost guides from independent sources or other federal agencies.  
4. Estimates based upon government wage rates and material cost.  
5. No cost estimate required – cost charged to Fire Suppression Account (not tracked in plan)  

P = Personnel Services           M = Materials/Supplies           T = Travel           C = Contract         F = Suppression 

 
I. RELEVANT DETAILS, MAPS, AND DOCUMENTATION INCLUDED IN THIS REPORT 

List Relevant Documentation and Cross-References within ESR Plan 
 
See Photo documentation of damages at end;  Figures 1 and 2  

 
 

 
 



INTERAGENCY 
REHABILITATION PLAN 

PART F  -  SPECIFICATION 
SPECIFICATION TITLE: Install Telephone Line Markers JURSIDICTIONS: FWS 

PART E: LINE ITEM: S-5 Install Line Markers for condor 
collision protection  

FISCAL YEAR: 2004 

ESR REFERENCE #: Repair damage to minor facilities SPECIFICATION TYPE: R 

 
I. WORK TO BE DONE 

A. Provide a Brief General Description of Treatment  
This project would provide protection for endangered California condors by reducing potential for collisions. 
B. Describe Specific Treatment Location or General Description of Suitable Sites for Treatment 
See Hopper Mountain NWR map in appendices. 
C. Provide and Number Detailed Design/Construction Specifications 
1.  Contract with telephone company to install markers. 
D. Describe Purpose of Treatment Specification – What Resource will be Protected 
This project would provide protection for endangered California condors by reducing potential for collisions. 
E. Describe Treatment Effectiveness Monitoring 
Inspect contracted work prior to acceptance and payment. 

 
II. LABOR, EQUIPMENT, MATERIALS, AND OTHER COST: 

PERSONNEL SERVICES (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item 
Do not include contract personnel costs here (see contractor services below). COST/ITEM 
 N/A 

TOTAL PERSONNEL SERVICE COST N/A 
EQUIPMENT PURCHASE, LEASE, OR RENTAL (Item @ Cost/Hours or Cost/Day or # Days X # 
Fiscal Years = Cost/Item)  
Note: Purchase requires written justification that demonstrates cost/item benefits over lease or rental. 

 
COST/ITEM 

 $1,000 

TOTAL EQUIPMENT PURCHASE, LEASE, OR RENTAL COST $1,000 

MATERIAL AND SUPPLIES (Item @ Cost/Each X Quantity X # Fiscal Years = Cost/Item) COST/ITEM 

 
N/A 

TOTAL MATERIAL AND SUPPLY COST N/A 

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X # Fiscal Years = Cost/Item COST/ITEM 
 

N/A 

TOTAL TRAVEL COST N/A 
CONTRACT COST (Labor or Equipment @ Cost/Hour X # Hours X # Fiscal Years = Cost/Item) 

COST /ITEM 
 N/A 

TOTAL CONTRACT COST COST /ITEM 

 



 
 
 
 

SPECIFICATION COST SUMMARY 

FISCAL YEAR UNIT UNIT COST # OF UNITS COST FUNDING 
SOURCE METHOD 

2004 Marker - - $1,000 R C 
2005 - - - - - - 

TOTAL Marker - - $1,000 R C 

FUNDING SOURCES 
F= Fire Suppression 
ESR = Emergency Stabilization & Rehab. 
OP/O = Agency Operating Fund 
EWP = Emergency Watershed Program 

SPECIFICATION TYPE 
ES = Emergency Stabilization 
R = Rehabilitation 
FS = Fire Suppression 

METHOD OF COMPLETION 
P = Agency Personnel Services 
C = Contract 
EFC = Emergency Fire Contract 
FC = Crew Labor Assigned to Fire 

      
 

SOURCE OF COST ESTIMATES 

Put Letter (P,M,T,C, or F) Next to Appropriate Cost Estimate Source (1-5) Below 
1. Estimate obtained from 2-3 independent contractual sources.  
2. Documented cost figures from similar project work obtained from local agency sources. C 
3. Estimate supported by cost guides from independent sources or other federal agencies.  
4. Estimates based upon government wage rates and material cost.  
5. No cost estimate required – cost charged to Fire Suppression Account (not tracked in plan)  

P = Personnel Services           M = Materials/Supplies           T = Travel           C = Contract         F = Suppression 

 
III. RELEVANT DETAILS, MAPS, AND DOCUMENTATION INCLUDED IN THIS REPORT 

List Relevant Documentation and Cross-References within ESR Plan 
 
No photo documentation 

 
 

 



U.S. FISH & WILDLIFE SERVICE 
REHABILITATION PLAN 

PART F  -  SPECIFICATION 

SPECIFICATION TITLE: Replace Condor Feeding Station 
Refrigeration / Thaw Units 

JURSIDICTIONS: FWS 

PART E: LINE ITEM: W-1 Replace Condor Feeding Station 
Refrigeration / Thaw Units 

FISCAL YEAR: 2004 

ESR REFERENCE #: Repair damage to minor facilities SPECIFICATION TYPE: R 

 
I. WORK TO BE DONE 

A. Provide a Brief General Description of Treatment  
A meat freezer and thaw box including electrical control panel was destroyed by the Piru Fire.  The freezer and thaw box are 
required for storage and preparation of California condor supplemental feed.  Condors are fed daily on the refuge.  This 
specification would provide for the immediate replacement of the freezer and thaw box including electrical panel. 
B. Describe Specific Treatment Location or General Description of Suitable Sites for Treatment 
See Hopper Mountain NWR map in appendices. 
C. Provide and Number Detailed Design/Construction Specifications 
1.  Purchase new freezer and thaw box and materials for construction of storage structure. 
2.  Hire general contractor and electrician to construct storage structure and replace electrical panel. 
D. Describe Purpose of Treatment Specification – What Resource will be Protected 
To replace essential condor feed storage facilities required for daily feeding of the Federal Endangered California condor. 
E. Describe Treatment Effectiveness Monitoring 
Inspect contracted work prior to acceptance and payment. 

 
II. LABOR, EQUIPMENT, MATERIALS, AND OTHER COST: 

PERSONNEL SERVICES (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item 
Do not include contract personnel costs here (see contractor services below). COST/ITEM 
 N/A 

TOTAL PERSONNEL SERVICE COST N/A 

EQUIPMENT PURCHASE, LEASE, OR RENTAL (Item @ Cost/Hours or Cost/Day or # Days X # 
Fiscal Years = Cost/Item)  
Note: Purchase requires written justification that demonstrates cost/item benefits over lease or rental. 

 
COST/ITEM 

 N/A 

TOTAL EQUIPMENT PURCHASE, LEASE, OR RENTAL COST N/A 

MATERIAL AND SUPPLIES (Item @ Cost/Each X Quantity X # Fiscal Years = Cost/Item) COST/ITEM 

Purchase refrigeration unit and thaw box  $1,500 

Purchase material for construction of storage structure. $500 

TOTAL MATERIAL AND SUPPLY COST 
$2,000 

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X # Fiscal Years = Cost/Item COST/ITEM 
 

N/A 

TOTAL TRAVEL COST N/A 
CONTRACT COST (Labor or Equipment @ Cost/Hour X # Hours X # Fiscal Years = Cost/Item) 

COST /ITEM 
General contractor & electrician to construct new storage structure and install electrical $1,500 

TOTAL CONTRACT COST COST /ITEM 

 



 
 
 

SPECIFICATION COST SUMMARY 

FISCAL YEAR UNIT UNIT COST # OF UNITS COST FUNDING 
SOURCE METHOD 

2004 STATION $3,500 1 $3,500 R C 
2005 - - - - - - 
2006 - - - - - - 

TOTAL STATION $3,500 1 $3,500 R C 

FUNDING SOURCES 
F= Fire Suppression 
ESR = Emergency Stabilization & Rehab. 
OP/O = Agency Operating Fund 
EWP = Emergency Watershed Program 

SPECIFICATION TYPE 
ES = Emergency Stabilization 
R = Rehabilitation 
FS = Fire Suppression 

METHOD OF COMPLETION 
P = Agency Personnel Services 
C = Contract 
EFC = Emergency Fire Contract 
FC = Crew Labor Assigned to Fire 

      
 

SOURCE OF COST ESTIMATES 

Put Letter (P,M,T,C, or F) Next to Appropriate Cost Estimate Source (1-5) Below 
1. Estimate obtained from 2-3 independent contractual sources.  
2. Documented cost figures from similar project work obtained from local agency sources. M/C 
3. Estimate supported by cost guides from independent sources or other federal agencies.  
4. Estimates based upon government wage rates and material cost.  
5. No cost estimate required – cost charged to Fire Suppression Account (not tracked in plan)  

P = Personnel Services           M = Materials/Supplies           T = Travel           C = Contract         F = Suppression 

 
III. RELEVANT DETAILS, MAPS, AND DOCUMENTATION INCLUDED IN THIS REPORT 

List Relevant Documentation and Cross-References within ESR Plan 
See Photo documentation of damages at end;  Figure 1 - Freezer,  Figure 2 – Burned Thaw Box 

 
 

 
 

  



INTERAGENCY
BURNED AREA EMERGENCY STABILIZATION & REHABILITATION PLAN 

 
PART F  -  SPECIFICATION 

SPECIFICATION TITLE: Replace Refuge Boundary & 
Entrance Signs 

JURSIDICTIONS: FWS 

PART E: LINE ITEM: W-2 Replace Refuge Boundary & Entrance 
Signs 

FISCAL YEAR: 2004 

ESR REFERENCE #: Repair damage to minor facilities SPECIFICATION TYPE: R 

 
I. WORK TO BE DONE 

A. Provide a Brief General Description of Treatment  
Hopper Mountain is a closed public refuge for the protection of the endangered California condor.  Entrance and boundary signs 
are essential for maintaining this closure.  This specification would replace signs that burned during the Piru Fire. 
B. Describe Specific Treatment Location or General Description of Suitable Sites for Treatment 
See Hopper Boundary map. 
C. Provide and Number Detailed Design/Construction Specifications 
1.  Purchase replacements signs. 
2.  Contract for replacement of signs. 
D. Describe Purpose of Treatment Specification – What Resource will be Protected 
Signs are required to maintain closure of Hopper Mountain NWR for the protection of California condors. 
E. Describe Treatment Effectiveness Monitoring 
Inspect contract installation of signs prior to acceptance and payment. 

 
II. LABOR, EQUIPMENT, MATERIALS, AND OTHER COST: 

PERSONNEL SERVICES (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item 
Do not include contract personnel costs here (see contractor services below). COST/ITEM 

 N/A 

TOTAL PERSONNEL SERVICE COST N/A 

EQUIPMENT PURCHASE, LEASE, OR RENTAL (Item @ Cost/Hours or Cost/Day or # Days X # 
Fiscal Years = Cost/Item)  
Note: Purchase requires written justification that demonstrates cost/item benefits over lease or rental. 

 
COST/ITEM 

 N/A 

TOTAL EQUIPMENT PURCHASE, LEASE, OR RENTAL COST N/A 

MATERIAL AND SUPPLIES (Item @ Cost/Each X Quantity X # Fiscal Years = Cost/Item) COST/ITEM 

Sign @ $6.85/ sign X 25 Signs = 171 
Entrance sign 

$171 
$500 

TOTAL MATERIAL AND SUPPLY COST $671 

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X # Fiscal Years = Cost/Item COST/ITEM 

 N/A 

TOTAL TRAVEL COST N/A 

CONTRACT COST (Labor or Equipment @ Cost/Hour X # Hours X # Fiscal Years = Cost/Item) COST /ITEM 

General contract @ $ 75 / hour x 8 hours = $600 $600 

TOTAL CONTRACT COST $600 

 
  
 



SPECIFICATION COST SUMMARY 

FISCAL YEAR UNIT UNIT COST # OF UNITS COST FUNDING 
SOURCE METHOD 

2004 Sign $6.85 25 $171 R  
- Entrance Sign $500 1 $500 R C 
- Contractor $75/hr 8 hr $600 R  

TOTAL Signs - - $1,271 R C 

FUNDING SOURCES 
F= Fire Suppression 
ESR = Emergency Stabilization & Rehab. 
OP/O = Agency Operating Fund 
EWP = Emergency Watershed Program 

SPECIFICATION TYPE 
ES = Emergency Stabilization 
R = Rehabilitation 
FS = Fire Suppression 

METHOD OF COMPLETION 
P = Agency Personnel Services 
C = Contract 
EFC = Emergency Fire Contract 
FC = Crew Labor Assigned to Fire 

      
 

SOURCE OF COST ESTIMATES 

Put Letter (P,M,T,C, or F) Next to Appropriate Cost Estimate Source (1-5) Below 
1. Estimate obtained from 2-3 independent contractual sources.  
2. Documented cost figures from similar project work obtained from local agency sources. M/C 
3. Estimate supported by cost guides from independent sources or other federal agencies.  
4. Estimates based upon government wage rates and material cost.  
5. No cost estimate required – cost charged to Fire Suppression Account (not tracked in plan)  

P = Personnel Services           M = Materials/Supplies           T = Travel           C = Contract         F = Suppression 

 
I. RELEVANT DETAILS, MAPS, AND DOCUMENTATION INCLUDED IN THIS REPORT 

List Relevant Documentation and Cross-References within ESR Plan 
 
See Photo documentation of damages on cover 

 
 

 



U.S. FISH & WILDLIFE SERVICE
BURNED AREA EMERGENCY STABILIZATION & REHABILITATION PLAN 

 
PART F  -  SPECIFICATION 

SPECIFICATION TITLE: Replace Solar Powered Electric Fences 
for Condor Feeding Stations 

JURSIDICTIONS: FWS 

PART E: LINE ITEM: W-3 Replace Solar Powered Electric 
Fences for Condor Feeding Stations 

FISCAL YEAR: 2004 

ESR REFERENCE #: Repair damage to minor facilities SPECIFICATION TYPE: R 

 
I. WORK TO BE DONE 

A. Provide a Brief General Description of Treatment  
Solar-powered electrical fences at 2 California condor feeding stations were destroyed by the Piru Fire.  Electrical fences are 
required around the feeding station to protect condor food from other predators including mountain lion, coyote, and bobcat. 
 
B. Describe Specific Treatment Location or General Description of Suitable Sites for Treatment 
See Hopper Mountain NWR map in appendices. 
 
C. Provide and Number Detailed Design/Construction Specifications 
1.  Purchase two new solar-powered electrical fences including wires, solar panels, and batteries. 
 
2.  Contract for installation of the solar-powered electrical fences. 
 
D. Describe Purpose of Treatment Specification – What Resource will be Protected 
California condors are feed on a daily basis to ensure that they stay within the vicinity the refuge and adjoining condor sanctuary.  
Fences need to be reinstalled immediately to ensure effective feeding of condors and prevent competition with predators. 
 
E. Describe Treatment Effectiveness Monitoring 
N/A 

 
II. LABOR, EQUIPMENT, MATERIALS, AND OTHER COST: 

PERSONNEL SERVICES (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item 
Do not include contract personnel costs here (see contractor services below). COST/ITEM 

 N/A 

TOTAL PERSONNEL SERVICE COST N/A 

EQUIPMENT PURCHASE, LEASE, OR RENTAL (Item @ Cost/Hours or Cost/Day or # Days X # 
Fiscal Years = Cost/Item)  
Note: Purchase requires written justification that demonstrates cost/item benefits over lease or rental. 

 
COST/ITEM 

 N/A 

TOTAL EQUIPMENT PURCHASE, LEASE, OR RENTAL COST N/A 

MATERIAL AND SUPPLIES (Item @ Cost/Each X Quantity X # Fiscal Years = Cost/Item) COST/ITEM 

Solar-Powered Electrical Fence @ $800 / each X 2 = $1,600 $1,600 

TOTAL MATERIAL AND SUPPLY COST $1,600 

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X # Fiscal Years = Cost/Item COST/ITEM 

 N/A 

TOTAL TRAVEL COST N/A 

CONTRACT COST (Labor or Equipment @ Cost/Hour X # Hours X # Fiscal Years = Cost/Item) COST /ITEM 

General Contractor @ $ 75 hour X 16 hours = $1,200 
$1,200 

TOTAL CONTRACT COST $1,200 

 
 



 
SPECIFICATION COST SUMMARY 

FISCAL YEAR UNIT UNIT COST # OF UNITS COST FUNDING 
SOURCE METHOD 

2004 FENCE $1,400 2 $2,800 R C 
2005 - - - - - - 
2006 - - - - - - 

TOTAL FENCE $1,400 2 $2,800 R C 
FUNDING SOURCES 
F= Fire Suppression 
ESR = Emergency Stabilization & Rehab. 
OP/O = Agency Operating Fund 
EWP = Emergency Watershed Program 

SPECIFICATION TYPE 
ES = Emergency Stabilization 
R = Rehabilitation 
FS = Fire Suppression 

METHOD OF COMPLETION 
P = Agency Personnel Services 
C = Contract 
EFC = Emergency Fire Contract 
FC = Crew Labor Assigned to Fire 

     
 

SOURCE OF COST ESTIMATES 

Put Letter (P,M,T,C, or F) Next to Appropriate Cost Estimate Source (1-5) Below 
1. Estimate obtained from 2-3 independent contractual sources.  
2. Documented cost figures from similar project work obtained from local agency sources. M/C 
3. Estimate supported by cost guides from independent sources or other federal agencies.  
4. Estimates based upon government wage rates and material cost.  
5. No cost estimate required – cost charged to Fire Suppression Account (not tracked in plan)  

P = Personnel Services           M = Materials/Supplies           T = Travel           C = Contract         F = Suppression 

 
I. RELEVANT DETAILS, MAPS, AND DOCUMENTATION INCLUDED IN THIS REPORT 

List Relevant Documentation and Cross-References within ESR Plan 
See Photo documentation of damages at end;  Figure 1 – Solar Panel 

 

 



INTERAGENCY
BURNED AREA EMERGENCY STABILIZATION & REHABILITATION PLAN 

 
PART F  -  SPECIFICATION 

SPECIFICATION TITLE: Replace Equipment Storage Shed JURSIDICTIONS: FWS 

PART E: LINE ITEM: W-4 Replace Storage Shed FISCAL YEAR: 2004 

ESR REFERENCE #: Repair damage to minor facilities SPECIFICATION TYPE: R 

 
I. WORK TO BE DONE 

A. Provide a Brief General Description of Treatment  
Replace storage shed destroyed by fire. 
 
 
B. Describe Specific Treatment Location or General Description of Suitable Sites for Treatment 
Shed was a small building attached the main barn at Hopper Ranch. 
 
 
C. Provide and Number Detailed Design/Construction Specifications 
1.  Purchase prefab metal storage shed 
 
D. Describe Purpose of Treatment Specification – What Resource will be Protected 
Equipment will be protected that is used to manage the California Condor Recovery Program. 
 
 
E. Describe Treatment Effectiveness Monitoring 
Inspect contracted work prior to acceptance and payment. 

 
II. LABOR, EQUIPMENT, MATERIALS, AND OTHER COST: 

PERSONNEL SERVICES (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item 
Do not include contract personnel costs here (see contractor services below). COST/ITEM 

 N/A 

TOTAL PERSONNEL SERVICE COST N/A 

EQUIPMENT PURCHASE, LEASE, OR RENTAL (Item @ Cost/Hours or Cost/Day or # Days X # 
Fiscal Years = Cost/Item)  
Note: Purchase requires written justification that demonstrates cost/item benefits over lease or rental. 

 
COST/ITEM 

 N/A 

TOTAL EQUIPMENT PURCHASE, LEASE, OR RENTAL COST N/A 

MATERIAL AND SUPPLIES (Item @ Cost/Each X Quantity X # Fiscal Years = Cost/Item) COST/ITEM 

Prefab Metal Storage Shed $3,000 

TOTAL MATERIAL AND SUPPLY COST $3000 

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X # Fiscal Years = Cost/Item COST/ITEM 

 N/A 

TOTAL TRAVEL COST N/A 

CONTRACT COST (Labor or Equipment @ Cost/Hour X # Hours X # Fiscal Years = Cost/Item) COST /ITEM 

Contract assembly of storage shed. $600 

TOTAL CONTRACT COST $600 

 
 



 
SPECIFICATION COST SUMMARY 

FISCAL YEAR UNIT UNIT COST # OF UNITS COST FUNDING 
SOURCE METHOD 

2004 Shed $3,600 1 $3,600 R C 
- - - - - - - 

TOTAL Shed $3,600 1 $3,600 R C 
FUNDING SOURCES 
F= Fire Suppression 
ESR = Emergency Stabilization & Rehab. 
OP/O = Agency Operating Fund 
EWP = Emergency Watershed Program 

SPECIFICATION TYPE 
ES = Emergency Stabilization 
R = Rehabilitation 
FS = Fire Suppression 

METHOD OF COMPLETION 
P = Agency Personnel Services 
C = Contract 
EFC = Emergency Fire Contract 
FC = Crew Labor Assigned to Fire 

     
 

SOURCE OF COST ESTIMATES 

Put Letter (P,M,T,C, or F) Next to Appropriate Cost Estimate Source (1-5) Below 
1. Estimate obtained from 2-3 independent contractual sources.  
2. Documented cost figures from similar project work obtained from local agency sources. M/C 
3. Estimate supported by cost guides from independent sources or other federal agencies.  
4. Estimates based upon government wage rates and material cost.  
5. No cost estimate required – cost charged to Fire Suppression Account (not tracked in plan)  

P = Personnel Services           M = Materials/Supplies           T = Travel           C = Contract         F = Suppression 

 
I. RELEVANT DETAILS, MAPS, AND DOCUMENTATION INCLUDED IN THIS REPORT 

List Relevant Documentation and Cross-References within ESR Plan 
See photo documentation at end;  Figure 1 – 10x20 Storage Shed 
 

 

 



U.S. FISH & WILDLIFE SERVICE
BURNED AREA EMERGENCY STABILIZATION & REHABILITATION PLAN 

 
PART F  -  SPECIFICATION 

SPECIFICATION TITLE: Repair Condor Flight Pen JURSIDICTIONS: FWS 

PART E: LINE ITEM: W-5 Repair Condor Flight Pen FISCAL YEAR: 2004 

ESR REFERENCE #: Repair damage to minor facilities SPECIFICATION TYPE: R 

 
I. WORK TO BE DONE 

A. Provide a Brief General Description of Treatment  
Wood door and the flight pen blind were destroyed by the Piru Fire.  This project will reconstruct the flight pen blind and wood 
doors to the pen.  The flight pen must be repaired immediately to make the facility functional for accepting additional California 
condors  in November 2003 in preparation for new releases of birds later this year. 
B. Describe Specific Treatment Location or General Description of Suitable Sites for Treatment 
See Hopper Mountain NWR map in appendices. 
C. Provide and Number Detailed Design/Construction Specifications 
1.  Purchase material necessary to reconstruct the flight pen blind and pen doors. 
2.  Hire general contractor to construct the blind and repair flight pen. 
D. Describe Purpose of Treatment Specification – What Resource will be Protected 
Flight pen is required for preparing California condors scheduled to arrive at the refuge in November from the San Diego Zoo, for 
release into the wild.  Repair of the flight pen blind and doors will bring the facility back to pre-fire conditions. 
E. Describe Treatment Effectiveness Monitoring 
Inspect contracted work prior to acceptance and payment. 

 
II. LABOR, EQUIPMENT, MATERIALS, AND OTHER COST: 

PERSONNEL SERVICES (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item 
Do not include contract personnel costs here (see contractor services below). COST/ITEM 

 N/A 

TOTAL PERSONNEL SERVICE COST N/A 

EQUIPMENT PURCHASE, LEASE, OR RENTAL (Item @ Cost/Hours or Cost/Day or # Days X # 
Fiscal Years = Cost/Item)  
Note: Purchase requires written justification that demonstrates cost/item benefits over lease or rental. 

 
COST/ITEM 

 N/A 

TOTAL EQUIPMENT PURCHASE, LEASE, OR RENTAL COST N/A 

MATERIAL AND SUPPLIES (Item @ Cost/Each X Quantity X # Fiscal Years = Cost/Item) COST/ITEM 

Construction materials  $1,600 

TOTAL MATERIAL AND SUPPLY COST $1,600 

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X # Fiscal Years = Cost/Item COST/ITEM 

 N/A 

TOTAL TRAVEL COST N/A 

CONTRACT COST (Labor or Equipment @ Cost/Hour X # Hours X # Fiscal Years = Cost/Item) COST /ITEM 

General contractor @ $75 / hour X 32 hours = $2,400 $2,400 

TOTAL CONTRACT COST $2,400 

 
 

 



SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNIT COST # OF UNITS COST FUNDING 
SOURCE METHOD 

2004 PEN $4,000 1 $4,000 R C 
2005 - - - - - - 
2006 - - - - - - 

TOTAL PEN $4,000 1 $4,000 R C 
FUNDING SOURCES 
F= Fire Suppression 
ESR = Emergency Stabilization & Rehab. 
OP/O = Agency Operating Fund 
EWP = Emergency Watershed Program 

SPECIFICATION TYPE 
ES = Emergency Stabilization 
R = Rehabilitation 
FS = Fire Suppression 

METHOD OF COMPLETION 
P = Agency Personnel Services 
C = Contract 
EFC = Emergency Fire Contract 
FC = Crew Labor Assigned to Fire 

     
 

SOURCE OF COST ESTIMATES 

Put Letter (P,M,T,C, or F) Next to Appropriate Cost Estimate Source (1-5) Below 
1. Estimate obtained from 2-3 independent contractual sources.  
2. Documented cost figures from similar project work obtained from local agency sources. M/C 
3. Estimate supported by cost guides from independent sources or other federal agencies.  
4. Estimates based upon government wage rates and material cost.  
5. No cost estimate required – cost charged to Fire Suppression Account (not tracked in plan)  

P = Personnel Services           M = Materials/Supplies           T = Travel           C = Contract         F = Suppression 

 
I. RELEVANT DETAILS, MAPS, AND DOCUMENTATION INCLUDED IN THIS REPORT 

List Relevant Documentation and Cross-References within ESR Plan 
See Photo documentation of damages at end; Figure 2 – Flight Pen with damaged blind and feed chute 

 

 



U.S. FISH & WILDLIFE SERVICE
BURNED AREA EMERGENCY STABILIZATION & REHABILITATION PLAN 

 
PART F  -  SPECIFICATION 

SPECIFICATION TITLE: Replace Water Line and Values to 
Condor Flight Pen 

JURSIDICTIONS: FWS 

PART E: LINE ITEM: W-6 Replace Water Line and Values to 
Condor Flight Pen 

FISCAL YEAR: 2004 

ESR REFERENCE #: Repair damage to minor facilities SPECIFICATION TYPE: R 

 
I. WORK TO BE DONE 

A. Provide a Brief General Description of Treatment  
The PVC water line to the California Condor flight pen was destroyed by the Piru Fire.  This specification would replace the 
damaged water line. 
B. Describe Specific Treatment Location or General Description of Suitable Sites for Treatment 
See Hopper Mountain NWR map in appendices. 
C. Provide and Number Detailed Design/Construction Specifications 
1.  Purchase replacement pipe and values, etc. 
2.  Hire plumber to install new water line. 
D. Describe Purpose of Treatment Specification – What Resource will be Protected 
The waterline is required to provide water to the California condor flight pen required for care of birds prior to reintroduction of 
birds to the wild. 
E. Describe Treatment Effectiveness Monitoring 
Inspect plumbing work prior to acceptance and payment 

 
II. LABOR, EQUIPMENT, MATERIALS, AND OTHER COST: 

PERSONNEL SERVICES (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item 
Do not include contract personnel costs here (see contractor services below). COST/ITEM 

 N/A 

TOTAL PERSONNEL SERVICE COST N/A 

EQUIPMENT PURCHASE, LEASE, OR RENTAL (Item @ Cost/Hours or Cost/Day or # Days X # 
Fiscal Years = Cost/Item)  
Note: Purchase requires written justification that demonstrates cost/item benefits over lease or rental. 

 
COST/ITEM 

 N/A 

TOTAL EQUIPMENT PURCHASE, LEASE, OR RENTAL COST N/A 

MATERIAL AND SUPPLIES (Item @ Cost/Each X Quantity X # Fiscal Years = Cost/Item) COST/ITEM 

PVC piping, values, couplings, etc. $3,010 

TOTAL MATERIAL AND SUPPLY COST $3,010 

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X # Fiscal Years = Cost/Item COST/ITEM 

 N/A 

TOTAL TRAVEL COST N/A 

CONTRACT COST (Labor or Equipment @ Cost/Hour X # Hours X # Fiscal Years = Cost/Item) COST /ITEM 

Plumber @ $ 90 / hour X 49hours = $4,050 $4,050 

TOTAL CONTRACT COST $4,050 

 
 
 

 



SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNIT COST # OF UNITS COST FUNDING 
SOURCE METHOD 

2004 Water 
System 

$7,500 1 $7,500 R C 

2005 - - - - - - 
2006 - - - - - - 

TOTAL Water 
System 

$7,500 1 $7,500 R C 

FUNDING SOURCES 
F= Fire Suppression 
ESR = Emergency Stabilization & Rehab. 
OP/O = Agency Operating Fund 
EWP = Emergency Watershed Program 

SPECIFICATION TYPE 
ES = Emergency Stabilization 
R = Rehabilitation 
FS = Fire Suppression 

METHOD OF COMPLETION 
P = Agency Personnel Services 
C = Contract 
EFC = Emergency Fire Contract 
FC = Crew Labor Assigned to Fire 

     
 

SOURCE OF COST ESTIMATES 

Put Letter (P,M,T,C, or F) Next to Appropriate Cost Estimate Source (1-5) Below 
1. Estimate obtained from 2-3 independent contractual sources.  
2. Documented cost figures from similar project work obtained from local agency sources. M/C 
3. Estimate supported by cost guides from independent sources or other federal agencies.  
4. Estimates based upon government wage rates and material cost.  
5. No cost estimate required – cost charged to Fire Suppression Account (not tracked in plan)  

P = Personnel Services           M = Materials/Supplies           T = Travel           C = Contract         F = Suppression 

 
I. RELEVANT DETAILS, MAPS, AND DOCUMENTATION INCLUDED IN THIS REPORT 

List Relevant Documentation and Cross-References within ESR Plan 
See Photo documentation of damages at end; Figure 2 – Melted PVC Pipe 

 

 



U.S. FISH & WILDLIFE SERVICE
BURNED AREA EMERGENCY STABILIZATION & REHABILITATION PLAN 

 
PART F  -  SPECIFICATION 

SPECIFICATION TITLE: Gate Repair JURSIDICTIONS: FWS 

PART E: LINE ITEM: W-7 Repair Entrance Gate FISCAL YEAR: 2004 

ESR REFERENCE #: Repair damage to minor facilities SPECIFICATION TYPE: R 

 
I. WORK TO BE DONE 

A. Provide a Brief General Description of Treatment  
Fence posts for one of the entrance gates to the refuge was burned by the Piru Fire.  Hopper Mountain NWR is closed to all 
public use to protect endangered California condors.  This specification would repair the gate to ensure that the refuge closure is 
maintained. 
B. Describe Specific Treatment Location or General Description of Suitable Sites for Treatment 
See Hopper Mountain NWR map in appendices. 
C. Provide and Number Detailed Design/Construction Specifications 
1.  Purchase fence post and hardware necessary to repair the entrance gate. 
2.  Hire contractor to complete gate repairs. 
D. Describe Purpose of Treatment Specification – What Resource will be Protected 
Gate repair is required to maintain closer of Hopper Mountain NWR for protection of the California condor. 
E. Describe Treatment Effectiveness Monitoring 
Inspect contractor work prior to acceptance and payment. 

 
II. LABOR, EQUIPMENT, MATERIALS, AND OTHER COST: 

PERSONNEL SERVICES (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item 
Do not include contract personnel costs here (see contractor services below). COST/ITEM 

 N/A 

TOTAL PERSONNEL SERVICE COST N/A 

EQUIPMENT PURCHASE, LEASE, OR RENTAL (Item @ Cost/Hours or Cost/Day or # Days X # 
Fiscal Years = Cost/Item)  
Note: Purchase requires written justification that demonstrates cost/item benefits over lease or rental. 

 
COST/ITEM 

 N/A 

TOTAL EQUIPMENT PURCHASE, LEASE, OR RENTAL COST N/A 

MATERIAL AND SUPPLIES (Item @ Cost/Each X Quantity X # Fiscal Years = Cost/Item) COST/ITEM 

Purchase replacement posts and hardware $650 

TOTAL MATERIAL AND SUPPLY COST $650 

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X # Fiscal Years = Cost/Item COST/ITEM 

 N/A 

TOTAL TRAVEL COST N/A 

CONTRACT COST (Labor or Equipment @ Cost/Hour X # Hours X # Fiscal Years = Cost/Item) COST /ITEM 

General contractor @ $75 / hour X 11.3 hours = $850 $850 

TOTAL CONTRACT COST $850 

 



 
SPECIFICATION COST SUMMARY 

FISCAL YEAR UNIT UNIT COST # OF UNITS COST FUNDING 
SOURCE METHOD 

2004 Gate $1,5 00 1 $1,500 R C 
2005 - - - - - - 
2006 - - - - - - 

TOTAL Gate $1,500 1 $1,500 R C 
FUNDING SOURCES 
F= Fire Suppression 
ESR = Emergency Stabilization & Rehab. 
OP/O = Agency Operating Fund 
EWP = Emergency Watershed Program 

SPECIFICATION TYPE 
ES = Emergency Stabilization 
R = Rehabilitation 
FS = Fire Suppression 

METHOD OF COMPLETION 
P = Agency Personnel Services 
C = Contract 
EFC = Emergency Fire Contract 
FC = Crew Labor Assigned to Fire 

     
 

SOURCE OF COST ESTIMATES 

Put Letter (P,M,T,C, or F) Next to Appropriate Cost Estimate Source (1-5) Below 
1. Estimate obtained from 2-3 independent contractual sources.  
2. Documented cost figures from similar project work obtained from local agency sources. M/C 
3. Estimate supported by cost guides from independent sources or other federal agencies.  
4. Estimates based upon government wage rates and material cost.  
5. No cost estimate required – cost charged to Fire Suppression Account (not tracked in plan)  

P = Personnel Services           M = Materials/Supplies           T = Travel           C = Contract         F = Suppression 

 
I. RELEVANT DETAILS, MAPS, AND DOCUMENTATION INCLUDED IN THIS REPORT 

List Relevant Documentation and Cross-References within ESR Plan 
No photo documentation of damages 

 

 



INTERAGENCY
BURNED AREA EMERGENCY STABILIZATION & REHABILITATION PLAN 

 
PART F  -  SPECIFICATION 

SPECIFICATION TITLE: Replace Condor Observation Blind JURSIDICTIONS: FWS 

PART E: LINE ITEM: W-8 Replace Condor Observation 
Blinds 

FISCAL YEAR: 2004 

ESR REFERENCE #: Repair damage to minor facilities SPECIFICATION TYPE: R 

 
I. WORK TO BE DONE 

A. Provide a Brief General Description of Treatment  
A California condor observation blind was destroyed by the Piru Fire.  This project will reconstruct the blind.  The observation 
blind must be repaired immediately to make the facility functional for accepting additional California condors  in November 2003 
in preparation for new releases of birds later this year. 
B. Describe Specific Treatment Location or General Description of Suitable Sites for Treatment 
See Hopper Mountain NWR map in appendices. 
C. Provide and Number Detailed Design/Construction Specifications 
1.  Purchase material necessary to reconstruct blind. 
2.  Hire general contractor to construct the blind. 
D. Describe Purpose of Treatment Specification – What Resource will be Protected 
Observation blind is required for preparing California condors scheduled to arrive at the refuge in November from the San Diego 
Zoo, for release into the wild.  Repair of the blind  will bring the facility back to pre-fire conditions. 
E. Describe Treatment Effectiveness Monitoring 
Inspect contract work before acceptance and payment. 

 
II. LABOR, EQUIPMENT, MATERIALS, AND OTHER COST: 

PERSONNEL SERVICES (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item 
Do not include contract personnel costs here (see contractor services below). COST/ITEM 

 N/A 

TOTAL PERSONNEL SERVICE COST N/A 

EQUIPMENT PURCHASE, LEASE, OR RENTAL (Item @ Cost/Hours or Cost/Day or # Days X # 
Fiscal Years = Cost/Item)  
Note: Purchase requires written justification that demonstrates cost/item benefits over lease or rental. 

 
COST/ITEM 

 N/A 

TOTAL EQUIPMENT PURCHASE, LEASE, OR RENTAL COST N/A 

MATERIAL AND SUPPLIES (Item @ Cost/Each X Quantity X # Fiscal Years = Cost/Item) COST/ITEM 

Construction materials $1,500 

TOTAL MATERIAL AND SUPPLY COST $1,500 

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X # Fiscal Years = Cost/Item COST/ITEM 

 N/A 

TOTAL TRAVEL COST N/A 

CONTRACT COST (Labor or Equipment @ Cost/Hour X # Hours X # Fiscal Years = Cost/Item) COST /ITEM 

General contractor @ $75 / hour X 38.6 hours = $2,900 $2,900 

TOTAL CONTRACT COST $2,900 

 
 
 

 



SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNIT COST # OF UNITS COST FUNDING 
SOURCE METHOD 

2004 BLIND $4,400 1 $4,400 R C 
2005 - - - - - - 
2006 - - - - - - 

TOTAL - - - $4,400 R C 
FUNDING SOURCES 
F= Fire Suppression 
ESR = Emergency Stabilization & Rehab. 
OP/O = Agency Operating Fund 
EWP = Emergency Watershed Program 

SPECIFICATION TYPE 
ES = Emergency Stabilization 
R = Rehabilitation 
FS = Fire Suppression 

METHOD OF COMPLETION 
P = Agency Personnel Services 
C = Contract 
EFC = Emergency Fire Contract 
FC = Crew Labor Assigned to Fire 

     
 

SOURCE OF COST ESTIMATES 

Put Letter (P,M,T,C, or F) Next to Appropriate Cost Estimate Source (1-5) Below 
1. Estimate obtained from 2-3 independent contractual sources.  
2. Documented cost figures from similar project work obtained from local agency sources. M/C 
3. Estimate supported by cost guides from independent sources or other federal agencies.  
4. Estimates based upon government wage rates and material cost.  
5. No cost estimate required – cost charged to Fire Suppression Account (not tracked in plan)  

P = Personnel Services           M = Materials/Supplies           T = Travel           C = Contract         F = Suppression 

 
I. RELEVANT DETAILS, MAPS, AND DOCUMENTATION INCLUDED IN THIS REPORT 

List Relevant Documentation and Cross-References within ESR Plan 
See Photo documentation of damages at end;  Figure 1 – Flight Pen Blind 

 

 



U.S. FISH & WILDLIFE SERVICE
BURNED AREA EMERGENCY STABILIZATION & REHABILITATION PLAN 

 
PART F  -  SPECIFICATION 

SPECIFICATION TITLE: REPAIR CONDOR TRAPPING 
STATION 

JURSIDICTIONS: FWS 

PART E: LINE ITEM: W-9 Repair Condor Trapping Station FISCAL YEAR: 2004 

ESR REFERENCE #: Repair damage to minor facilities SPECIFICATION TYPE: R 

 
I. WORK TO BE DONE 

A. Provide a Brief General Description of Treatment  
The condor trapping station is required for routine and frequent trapping of California Condors to inspect bird health or change 
transmitters.  Fire burned through the station and damaged plastic mesh associated with the trapping structure.  This 
specification will provide funds to repair the structure for immediate reuse. 
 
B. Describe Specific Treatment Location or General Description of Suitable Sites for Treatment 
1. See Hopper Mountain National Wildlife Refuge map in appendices of this plan. 
 
C. Provide and Number Detailed Design/Construction Specifications 
1.  Purchase replacement mesh for the structure and have it reinstalled by qualified contractor. 
 
D. Describe Purpose of Treatment Specification – What Resource will be Protected 
 
To prepare the Condor Trapping station to pre-fire conditions.  The trapping station is required for immediate re-use because 
California condors need to be trapped on an on-going basis for health inspection during deer hunting season and replacement of 
radio transmitters. 
E. Describe Treatment Effectiveness Monitoring 
N/A 

 
II. LABOR, EQUIPMENT, MATERIALS, AND OTHER COST: 

PERSONNEL SERVICES (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item 
Do not include contract personnel costs here (see contractor services below). COST/ITEM 

N/A N/A 

TOTAL PERSONNEL SERVICE COST N/A 

EQUIPMENT PURCHASE, LEASE, OR RENTAL (Item @ Cost/Hours or Cost/Day or # Days X # 
Fiscal Years = Cost/Item)  
Note: Purchase requires written justification that demonstrates cost/item benefits over lease or rental. 

 
COST/ITEM 

 N/A 

TOTAL EQUIPMENT PURCHASE, LEASE, OR RENTAL COST N/A 

MATERIAL AND SUPPLIES (Item @ Cost/Each X Quantity X # Fiscal Years = Cost/Item) COST/ITEM 

Mesh materials for trapping stations @ $  / Ft X # Feet $900 

TOTAL MATERIAL AND SUPPLY COST $900 

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X # Fiscal Years = Cost/Item COST/ITEM 

 N/A 

TOTAL TRAVEL COST N/A 

CONTRACT COST (Labor or Equipment @ Cost/Hour X # Hours X # Fiscal Years = Cost/Item) COST /ITEM 

General contractor @ 75 / hour X 8 hours = $600  $600 

TOTAL CONTRACT COST $600 



 
 
 

SPECIFICATION COST SUMMARY 

FISCAL YEAR UNIT UNIT COST # OF UNITS COST FUNDING 
SOURCE METHOD 

2004 STATION $1,500 1 $1,500 R C 
2005 - - - - - - 
2006 - - - - - - 

TOTAL STATION $1,500 1 $1,500 R  
FUNDING SOURCES 
F= Fire Suppression 
ESR = Emergency Stabilization & Rehab. 
OP/O = Agency Operating Fund 
EWP = Emergency Watershed Program 

SPECIFICATION TYPE 
ES = Emergency Stabilization 
R = Rehabilitation 
FS = Fire Suppression 

METHOD OF COMPLETION 
P = Agency Personnel Services 
C = Contract 
EFC = Emergency Fire Contract 
FC = Crew Labor Assigned to Fire 

     
 

SOURCE OF COST ESTIMATES 

Put Letter (P,M,T,C, or F) Next to Appropriate Cost Estimate Source (1-5) Below 
1. Estimate obtained from 2-3 independent contractual sources.  
2. Documented cost figures from similar project work obtained from local agency sources. M/C 
3. Estimate supported by cost guides from independent sources or other federal agencies.  
4. Estimates based upon government wage rates and material cost.  
5. No cost estimate required – cost charged to Fire Suppression Account (not tracked in plan)  

P = Personnel Services           M = Materials/Supplies           T = Travel           C = Contract         F = Suppression 

 
I. RELEVANT DETAILS, MAPS, AND DOCUMENTATION INCLUDED IN THIS REPORT 

List Relevant Documentation and Cross-References within ESR Plan 
No Photo documentation  

 

 



INTERAGENCY
BURNED AREA EMERGENCY STABILIZATION & REHABILITATION PLAN 

 
PART F  -  SPECIFICATION 

SPECIFICATION TITLE: NOXIOUS WEED MONITORING JURSIDICTIONS: FWS 

PART E: LINE ITEM: W-10 Monitor Noxious Weed Population FISCAL YEAR: 2004 

ESR REFERENCE #: Repair damage to minor facilities SPECIFICATION TYPE: R 

 
I. WORK TO BE DONE 

A. Provide a Brief General Description of Treatment  
The fire burned over a noxious weed are that the Service has been attempting to control through the Refuge Integrated Pest 
Management Plan.  Canary grass will be monitored to determine if this noxious weed may spread after the fire.  If the weed 
infestation re-emerges a contract will be issued for treatment of infested area. 
B. Describe Specific Treatment Location or General Description of Suitable Sites for Treatment 
Spring adjoining the field station site.  
C. Provide and Number Detailed Design/Construction Specifications 
1.  Wildlife biologist will visually inspect weed infestation after first seasonal rain events for re-emergence of canary grass.  If 
weeds are present the plants will be treated with appropriate IPM technique. 
D. Describe Purpose of Treatment Specification – What Resource will be Protected 
To prevent post-fire spread of noxious weed species consistent with the refuges approved IPM program. 
E. Describe Treatment Effectiveness Monitoring 
 

 
II. LABOR, EQUIPMENT, MATERIALS, AND OTHER COST: 

PERSONNEL SERVICES (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item 
Do not include contract personnel costs here (see contractor services below). COST/ITEM 

Wildlife Biologist GS-9 @ $166 / day X 3 days = $497 $497 

TOTAL PERSONNEL SERVICE COST $497 

EQUIPMENT PURCHASE, LEASE, OR RENTAL (Item @ Cost/Hours or Cost/Day or # Days X # 
Fiscal Years = Cost/Item)  
Note: Purchase requires written justification that demonstrates cost/item benefits over lease or rental. 

 
COST/ITEM 

 N/A 

TOTAL EQUIPMENT PURCHASE, LEASE, OR RENTAL COST N/A 

MATERIAL AND SUPPLIES (Item @ Cost/Each X Quantity X # Fiscal Years = Cost/Item) COST/ITEM 

 N/A 

TOTAL MATERIAL AND SUPPLY COST N/A 

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X # Fiscal Years = Cost/Item COST/ITEM 

 N/A 

TOTAL TRAVEL COST N/A 

CONTRACT COST (Labor or Equipment @ Cost/Hour X # Hours X # Fiscal Years = Cost/Item) COST /ITEM 

Contract weed control @ $1.39 per sq/ft X 1035 sq/ft = $1,444 $1,444 

TOTAL CONTRACT COST $1,444 

 
 
 
 
 



SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNIT COST # OF UNITS COST FUNDING 
SOURCE METHOD 

2004 Sq.Ft. $1.39 1035 $1,439 R C 
- Biologist $497 1 $497 R P 
- - - - - - - 

TOTAL - - - $1,941 R C/P 
FUNDING SOURCES 
F= Fire Suppression 
ESR = Emergency Stabilization & Rehab. 
OP/O = Agency Operating Fund 
EWP = Emergency Watershed Program 

SPECIFICATION TYPE 
ES = Emergency Stabilization 
R = Rehabilitation 
FS = Fire Suppression 

METHOD OF COMPLETION 
P = Agency Personnel Services 
C = Contract 
EFC = Emergency Fire Contract 
FC = Crew Labor Assigned to Fire 

     
 

SOURCE OF COST ESTIMATES 

Put Letter (P,M,T,C, or F) Next to Appropriate Cost Estimate Source (1-5) Below 
1. Estimate obtained from 2-3 independent contractual sources.  
2. Documented cost figures from similar project work obtained from local agency sources. M/C 
3. Estimate supported by cost guides from independent sources or other federal agencies.  
4. Estimates based upon government wage rates and material cost. P 
5. No cost estimate required – cost charged to Fire Suppression Account (not tracked in plan)  

P = Personnel Services           M = Materials/Supplies           T = Travel           C = Contract         F = Suppression 

 
I. RELEVANT DETAILS, MAPS, AND DOCUMENTATION INCLUDED IN THIS REPORT 

List Relevant Documentation and Cross-References within ESR Plan 
 

 

 



INTERAGENCY
BURNED AREA EMERGENCY STABILIZATION & REHABILITAITON PLAN 

 
PART F  -  SPECIFICATION 

SPECIFICATION TITLE: Replace Water Buffalo JURSIDICTIONS: FWS 

PART E: LINE ITEM:  W-11 Replace Water Buffalo FISCAL YEAR: 2004 

ESR REFERENCE #: Repair damage to minor facilities SPECIFICATION TYPE: R 

 
I. WORK TO BE DONE 

A. Provide a Brief General Description of Treatment  
This project would replace burnt water buffalo that supplies emergency water to condor flight pen. 
B. Describe Specific Treatment Location or General Description of Suitable Sites for Treatment 
 
See Hopper Mountain NWR map in appendices. 
 
C. Provide and Number Detailed Design/Construction Specifications 
1.  Purchase new water buffalo and remove old one 
 
D. Describe Purpose of Treatment Specification – What Resource will be Protected 
Water buffalo will ensure that condor flight pen will have an emergency source of water. 
E. Describe Treatment Effectiveness Monitoring 
Inspect contracted work prior to acceptance and payment. 

 
II. LABOR, EQUIPMENT, MATERIALS, AND OTHER COST: 

PERSONNEL SERVICES (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item 
Do not include contract personnel costs here (see contractor services below). COST/ITEM 

 N/A 

TOTAL PERSONNEL SERVICE COST N/A 

EQUIPMENT PURCHASE, LEASE, OR RENTAL (Item @ Cost/Hours or Cost/Day or # Days X # 
Fiscal Years = Cost/Item)  
Note: Purchase requires written justification that demonstrates cost/item benefits over lease or rental. 

 
COST/ITEM 

 $4,500 

TOTAL EQUIPMENT PURCHASE, LEASE, OR RENTAL COST N/A 

MATERIAL AND SUPPLIES (Item @ Cost/Each X Quantity X # Fiscal Years = Cost/Item) COST/ITEM 

 N/A 

TOTAL MATERIAL AND SUPPLY COST N/A 

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X # Fiscal Years = Cost/Item COST/ITEM 

 N/A 

TOTAL TRAVEL COST N/A 

CONTRACT COST (Labor or Equipment @ Cost/Hour X # Hours X # Fiscal Years = Cost/Item) COST /ITEM 

Disposal Fee $500 

TOTAL CONTRACT COST $500 

 
 
 
 

 



SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNIT COST # OF UNITS COST FUNDING 
SOURCE METHOD 

2004 Sq.Ft. $1.39 1035 $1,439 R C 
- Biologist $497 1 $497 R P 
- - - - - - - 

TOTAL - - - $1,941 R C/P 
FUNDING SOURCES 
F= Fire Suppression 
ESR = Emergency Stabilization & Rehab. 
OP/O = Agency Operating Fund 
EWP = Emergency Watershed Program 

SPECIFICATION TYPE 
ES = Emergency Stabilization 
R = Rehabilitation 
FS = Fire Suppression 

METHOD OF COMPLETION 
P = Agency Personnel Services 
C = Contract 
EFC = Emergency Fire Contract 
FC = Crew Labor Assigned to Fire 

     
 

SOURCE OF COST ESTIMATES 

Put Letter (P,M,T,C, or F) Next to Appropriate Cost Estimate Source (1-5) Below 
1. Estimate obtained from 2-3 independent contractual sources.  
2. Documented cost figures from similar project work obtained from local agency sources. M/C 
3. Estimate supported by cost guides from independent sources or other federal agencies.  
4. Estimates based upon government wage rates and material cost. P 
5. No cost estimate required – cost charged to Fire Suppression Account (not tracked in plan)  

P = Personnel Services           M = Materials/Supplies           T = Travel           C = Contract         F = Suppression 

 
I. RELEVANT DETAILS, MAPS, AND DOCUMENTATION INCLUDED IN THIS REPORT 

List Relevant Documentation and Cross-References within ESR Plan 
 

 

 



INTERAGENCY
BURNED AREA EMERGENCY STABILIZATION & REHABILITATION PLAN 

 
PART F  -  SPECIFICATION 

SPECIFICATION TITLE: Repair of Isopens JURSIDICTIONS: FWS 

PART E: LINE ITEM:  W-12 Isopen Repairs FISCAL YEAR: 2004 

ESR REFERENCE #: Repair damage to minor facilities SPECIFICATION TYPE: R 

 
I. WORK TO BE DONE 

A. Provide a Brief General Description of Treatment  
This project would repair mesh on isopens. 
B. Describe Specific Treatment Location or General Description of Suitable Sites for Treatment 
 
See Hopper Mountain NWR map in appendices. 
 
C. Provide and Number Detailed Design/Construction Specifications 
1.  Contract for repairs on simrock and mesh on isopens for California condors. 
 
D. Describe Purpose of Treatment Specification – What Resource will be Protected 
Isopens are essential for management of California condor recovery program when birds are injured or sick.  
E. Describe Treatment Effectiveness Monitoring 
Inspect contracted work prior to acceptance and payment. 

 
II. LABOR, EQUIPMENT, MATERIALS, AND OTHER COST: 

PERSONNEL SERVICES (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item 
Do not include contract personnel costs here (see contractor services below). COST/ITEM 

 N/A 

TOTAL PERSONNEL SERVICE COST N/A 

EQUIPMENT PURCHASE, LEASE, OR RENTAL (Item @ Cost/Hours or Cost/Day or # Days X # 
Fiscal Years = Cost/Item)  
Note: Purchase requires written justification that demonstrates cost/item benefits over lease or rental. 

 
COST/ITEM 

 N/A 

TOTAL EQUIPMENT PURCHASE, LEASE, OR RENTAL COST N/A 

MATERIAL AND SUPPLIES (Item @ Cost/Each X Quantity X # Fiscal Years = Cost/Item) COST/ITEM 

 N/A 

TOTAL MATERIAL AND SUPPLY COST N/A 

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X # Fiscal Years = Cost/Item COST/ITEM 

 N/A 

TOTAL TRAVEL COST N/A 

CONTRACT COST (Labor or Equipment @ Cost/Hour X # Hours X # Fiscal Years = Cost/Item) COST /ITEM 

Based on previous contract $5,000 

TOTAL CONTRACT COST $5,000 

 
 
 
 

 



SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNIT COST # OF UNITS COST FUNDING 
SOURCE METHOD 

2004 Pen $5,000 1 $5,000 R C 
2005 - - - - - - 

TOTAL Pen $5,000  $5,000 R C 
FUNDING SOURCES 
F= Fire Suppression 
ESR = Emergency Stabilization & Rehab. 
OP/O = Agency Operating Fund 
EWP = Emergency Watershed Program 

SPECIFICATION TYPE 
ES = Emergency Stabilization 
R = Rehabilitation 
FS = Fire Suppression 

METHOD OF COMPLETION 
P = Agency Personnel Services 
C = Contract 
EFC = Emergency Fire Contract 
FC = Crew Labor Assigned to Fire 

     
 

SOURCE OF COST ESTIMATES 

Put Letter (P,M,T,C, or F) Next to Appropriate Cost Estimate Source (1-5) Below 
1. Estimate obtained from 2-3 independent contractual sources.  
2. Documented cost figures from similar project work obtained from local agency sources. C 
3. Estimate supported by cost guides from independent sources or other federal agencies.  
4. Estimates based upon government wage rates and material cost.  
5. No cost estimate required – cost charged to Fire Suppression Account (not tracked in plan)  

P = Personnel Services           M = Materials/Supplies           T = Travel           C = Contract         F = Suppression 

 
I. RELEVANT DETAILS, MAPS, AND DOCUMENTATION INCLUDED IN THIS REPORT 

List Relevant Documentation and Cross-References within ESR Plan 
 
No photo documentation of damages 

 

 
 



U.S. FISH & WILDLIFE SERVICE
BURNED AREA EMERGENCY STABILIZATION & REHABILITATION PLAN 

 
PART F  -  SPECIFICATION 

SPECIFICATION TITLE: IMPLEMENTATION LEADER JURSIDICTIONS: FWS 

PART E: LINE ITEM: 0-1 IMPLEMENTATION LEADER FISCAL YEAR: 2004 

ESR REFERENCE #:  SPECIFICATION TYPE: R 

 
I. WORK TO BE DONE 

A. Provide a Brief General Description of Treatment  
Hire GS-9 Implementation leader for 3 months to develop contract specifications, monitor contractor performance, and complete 
project accomplishments. 
B. Describe Specific Treatment Location or General Description of Suitable Sites for Treatment 
See other treatments. 
C. Provide and Number Detailed Design/Construction Specifications 
   
 
D. Describe Purpose of Treatment Specification – What Resource will be Protected 
The implementation leader will develop contract specifications, coordinate contractor access to remote closed refuge property, 
inspect contractor work, and report accomplishments. 
E. Describe Treatment Effectiveness Monitoring 
N/A 

 
II. LABOR, EQUIPMENT, MATERIALS, AND OTHER COST: 

PERSONNEL SERVICES (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item 
Do not include contract personnel costs here (see contractor services below). COST/ITEM 

GS-9 @ $1,656 / Pay Period X 6 pay periods = $9,936  $10,992 

TOTAL PERSONNEL SERVICE COST $10,992 

EQUIPMENT PURCHASE, LEASE, OR RENTAL (Item @ Cost/Hours or Cost/Day or # Days X # 
Fiscal Years = Cost/Item)  
Note: Purchase requires written justification that demonstrates cost/item benefits over lease or rental. 

 
COST/ITEM 

 N/A 

TOTAL EQUIPMENT PURCHASE, LEASE, OR RENTAL COST N/A 

MATERIAL AND SUPPLIES (Item @ Cost/Each X Quantity X # Fiscal Years = Cost/Item) COST/ITEM 

 N/A 

TOTAL MATERIAL AND SUPPLY COST N/A 

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X # Fiscal Years = Cost/Item COST/ITEM 

 N/A 

TOTAL TRAVEL COST N/A 

CONTRACT COST (Labor or Equipment @ Cost/Hour X # Hours X # Fiscal Years = Cost/Item) COST /ITEM 

 N/A 

TOTAL CONTRACT COST N/A 

 
 



 
SPECIFICATION COST SUMMARY 

FISCAL YEAR UNIT UNIT COST # OF UNITS COST FUNDING 
SOURCE METHOD 

2004 Leader $10,992 1 $10,992 R C 
2005 - - - - - - 
2006 - - - - - - 

TOTAL - - - $10,992 R C 
FUNDING SOURCES 
F= Fire Suppression 
ESR = Emergency Stabilization & Rehab. 
OP/O = Agency Operating Fund 
EWP = Emergency Watershed Program 

SPECIFICATION TYPE 
ES = Emergency Stabilization 
R = Rehabilitation 
FS = Fire Suppression 

METHOD OF COMPLETION 
P = Agency Personnel Services 
C = Contract 
EFC = Emergency Fire Contract 
FC = Crew Labor Assigned to Fire 

     
 

SOURCE OF COST ESTIMATES 

Put Letter (P,M,T,C, or F) Next to Appropriate Cost Estimate Source (1-5) Below 
1. Estimate obtained from 2-3 independent contractual sources.  
2. Documented cost figures from similar project work obtained from local agency sources.   
3. Estimate supported by cost guides from independent sources or other federal agencies.  
4. Estimates based upon government wage rates and material cost. P 
5. No cost estimate required – cost charged to Fire Suppression Account (not tracked in plan)  

P = Personnel Services           M = Materials/Supplies           T = Travel           C = Contract         F = Suppression 

 
I. RELEVANT DETAILS, MAPS, AND DOCUMENTATION INCLUDED IN THIS REPORT 

List Relevant Documentation and Cross-References within ESR Plan 
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