
NUMBER TASK TITLE LABOR ODCs* TOTALS

100  Project Planning $86,000 $1,927 $87,927

200  Site Investigation - Assessment of Existing Data $39,600 $3,963 $43,563

300  Site Investigation - Field Sampling $208,800 $264,874 $473,674

400  Remedial Investigation (RI) $109,600 $3,097 $112,697

500  Feasibility Study (FS) $48,000 $1,218 $49,218

600  Project Management and Reporting $27,000 $959 $27,959

 RI/FS SUBTOTAL COST $519,000 $276,038 $795,038

700  Proposed Plan Support $24,000 $470 $24,470

800  Record of Decision Support $12,000 $470 $12,470

 TOTAL ESTIMATED COST $555,000 $276,978 $831,978

*  ODCs (Other Direct Costs) are nonlabor expenses 
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Task Totals

Avg Rate = $100.00
100  Project Planning 

110   Work Plan 420.0                                  
120   Sampling and Analysis Plan  (SAP) 240.0                                  
130   Health and Safety Plan 120.0                                   
140  Finalization and Approval 40.0                                    
150   Community Relations Plan (Agency Support) 40.0                                    

 SUBTOTAL HOURS 860.0                                  

 SUBTOTAL COST $86,000.00

200 Site Investigation - Assessment of Existing Data

210  Gather, Review & Evaluate Existing Data 80.0                                    
220   Conduct Site Visit 36.0                                     
230  Establish Baseline Conditions 40.0                                    

240   Recommended Methodologies for Establishing Cleanup Values 80.0                                    

250 Develop Grassy Island Database 80.0                                    
260  Evaluate Current and Planned Site Uses 40.0                                    
270  Summarize Existing Data and Identify Data Gaps 40.0                                    

 SUBTOTAL HOURS 396.0                                  

 SUBTOTAL COST $39,600.00

300  Site Investigation - Field Sampling 
310  Surveying and Mapping of the Site 

311  Topographic Survey 40.0                                    
312  Hydrographic Survey 40.0                                    

320  Field Sampling  
321  Groundwater Sampling 160.0                                   
322  Groundwater Tracer Study  (Dike wall integrity) 240.0                                  
323  Surface Water Sampling/Modeling 240.0                                  
324  Soil Sampling 160.0                                   
325  Sediment Sampling 160.0                                   
326  Soil Gas Sampling 160.0                                   
327  Air Sampling 240.0                                  
328  Ecological Sampling 240.0                                  
329  Field Screening and Processing 80.0                                    

330  Data Analysis  
331  Chemical Analyses 40.0                                    
332  Geotechnical Analyses 24.0                                     
333  Toxicity Analyses 24.0                                     

340  Data Review and Analysis 80.0                                    
350  Field Sampling Report  

351  Prepare Report 120.0                                   
 352  FWS Review & Comment 40.0                                    

 SUBTOTAL HOURS 2,088.0                              

 SUBTOTAL COST $208,800.00

Number

100

200

Labor Cost Estimate for Grassy Island RI/FS
Wayne County, Michigan
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Task Totals

Avg Rate = $100.00

Number

Labor Cost Estimate for Grassy Island RI/FS
Wayne County, Michigan

400  Remedial Investigation (RI) 
410  Summary of Study Area Investigations 40.0                                    
420  Physical Characteristics of Site 40.0                                    
430  Nature and Extent of Contamination 120.0                                   
440  Contaminant Fate and Transport 120.0                                   
450  Baseline Risk Assessment 500.0                                  
460  Ecological Risk Assessment 100.0                                  
470  Prepare RI Report  

471  Prepare Draft Report 120.0                                   
472  Address Comments  32.0                                     

 473  Prepare Final RI Report 24.0                                     

 SUBTOTAL HOURS 1,096.0                               

 SUBTOTAL COST $109,600.00

500  Feasibility Study (FS) 
510  Identify, Review and Evaluate Remedial Alternatives 240.0                                  
520  Prepare FS Report 

521  Prepare Draft Report 160.0                                   
522  Address Comments  40.0                                    

 523  Prepare Final FS Report 40.0                                    

 SUBTOTAL HOURS 480.0                                  

 SUBTOTAL COST $48,000.00

600  Project Management and Reporting 

610  Project Kick-off Meeting 48.0                                    

620  Progress Reporting 48.0                                    

630  Meetings 120.0                                   

640  Invoicing 54.0                                     

 SUBTOTAL HOURS 270.0                                  

 SUBTOTAL COST $27,000.0

700  Proposed Plan Support 

710  Technical Support of Proposed Plan 240.0                                  

 SUBTOTAL HOURS 240.0                                  

 SUBTOTAL COST $24,000.0

800  Record of Decision Support 

810  Technical Support of ROD 120.0                                   

 SUBTOTAL HOURS 120.0                                   

 SUBTOTAL COST $12,000.0

 TOTAL HOURS 5,550.0                          

 TOTAL LABOR COST 555,000.00
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Task Computer Travel Misc Shipping Subcontractor Laboratory Totals

100  Project Planning 
110   Work Plan $320.00 $100.00 $200.00 $620.00
120   Sampling and Analysis Plan  (SAP) $320.00 $100.00 $50.00 $470.00
130   Health and Safety Plan $320.00 $100.00 $50.00 $470.00
140  Finalization and Approval $128.00 $100.00 $50.00 $278.00
150   Community Relations Plan (Agency Support) $64.00 $25.00 $89.00

     

 SUBTOTAL COST $1,152.00 $0.00 $400.00 $375.00 $0.00 $0.00 $1,927.00

200  Site Investigation - Assessment of Existing Data 

210  Gather, Review & Evaluate Existing Data $64.00 $100.00 $25.00 $189.00

220   Conduct Site Visit $3,011.00 $100.00 $3,111.00
230  Establish Baseline Conditions $50.00 $25.00 $75.00

240  
 Recommended Methodologies for Establishing Cleanup 
Values 

$64.00 $50.00 $25.00 $139.00

250 Develop Grassy Island Database $64.00 $50.00 $25.00 $139.00
260  Evaluate Current and Planned Site Uses  $50.00 $25.00 $75.00

270  Summarize Existing Data and Identify Data Gaps $160.00 $50.00 $25.00 $235.00

 SUBTOTAL COST $352.00 $3,011.00 $450.00 $150.00 $0.00 $0.00 $3,963.00

300  Site Investigation - Field Sampling 
310  Surveying and Mapping of the Site 

311  Topographic Survey $50.00 $250.00 $5,000.00 $5,300.00
312  Hydrographic Survey $50.00 $250.00 $100.00 $24,000.00 $24,400.00

320  Field Sampling  
321  Groundwater Sampling $410.00 $250.00 $70,500.00 $18,540.00 $89,700.00

322  Groundwater Tracer Study  (Dike wall integrity) $410.00 $250.00 $500.00 $2,500.00 $3,660.00

323  Surface Water Sampling/Modeling $320.00 $410.00 $250.00 $500.00 $18,540.00 $20,020.00
324  Soil Sampling $410.00 $250.00 $500.00 $9,260.00 $10,420.00
325  Sediment Sampling $410.00 $250.00 $500.00 $9,270.00 $10,430.00
326  Soil Gas Sampling $410.00 $250.00 $500.00 $6,500.00 $7,660.00
327  Air Sampling $410.00 $250.00 $100.00 $65,000.00 $20,000.00 $85,760.00
328  Ecological Sampling see task 460 - ERA $0.00
329  Field Screening and Processing $0.00

330  Data Analysis  
331  Chemical Analyses $192.00 $192.00
332  Geotechnical Analyses $192.00 $6,500.00 $6,692.00
333  Toxicity Analyses $192.00 see task 460 - ERA $192.00

340  Data Review and Analysis $0.00
350  Field Sampling Report  

351  Prepare Report $320.00 $320.00
 352  FWS Review & Comment $128.00 $128.00

 SUBTOTAL COST $1,344.00 $2,970.00 $2,250.00 $200.00 $167,000.00 $91,110.00 $264,874.00

ODC Estimate for Grassy Island RI/FS
Wayne County, Michigan
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Task Computer Travel Misc Shipping Subcontractor Laboratory Totals

ODC Estimate for Grassy Island RI/FS
Wayne County, Michigan

Number

400  Remedial Investigation (RI) 
410  Summary of Study Area Investigations $192.00 $192.00
420  Physical Characteristics of Site $192.00 $192.00
430  Nature and Extent of Contamination $192.00 $192.00
440  Contaminant Fate and Transport $200.00 $30.00 $230.00
450  Baseline Risk Assessment $320.00 $100.00 $200.00 $620.00
460  Ecological Risk Assessment Support $192.00 $50.00 $25.00 By USFWS $267.00
470  Prepare RI Report  

471  Prepare Draft Report $320.00 $200.00 $100.00 $620.00
472  Address Comments  $128.00 $50.00 $50.00 $228.00

 473  Prepare Final RI Report $256.00 $200.00 $100.00 $556.00
$0.00

 SUBTOTAL COST $1,992.00 $0.00 $630.00 $475.00 $0.00 $0.00 $3,097.00

500  Feasibility Study (FS) 

510  Identify, Review and Evaluate Remedial Alternatives  $0.00

520  Prepare FS Report $0.00
521  Prepare Draft Report $320.00 $200.00 $520.00
522  Address Comments  $192.00 $50.00 $242.00

 523  Prepare Final FS Report $256.00 $200.00 $456.00
 $0.00

 SUBTOTAL COST $768.00 $0.00 $450.00 $0.00 $0.00 $0.00 $1,218.00

600  Project Management and Reporting 

610  Project Kick-off Meeting  $50.00 $50.00

620  Progress Reporting $192.00 $50.00 $242.00

630  Meetings $400.00 $400.00

640  Invoicing $192.00 $50.00 $25.00 $267.00

 SUBTOTAL COST $384.00 $0.00 $550.00 $25.00 $0.00 $0.00 $959.00

700  Proposed Plan Support 

710  Technical Support of Proposed Plan $320.00 $100.00 $50.00 $470.00

 SUBTOTAL COST $320.00 $0.00 $100.00 $50.00 $0.00 $0.00 $470.00

800  Record of Decision Support 

810  Technical Support of ROD $320.00 $100.00 $50.00 $470.00

 SUBTOTAL COST $320.00 $0.00 $100.00 $50.00 $0.00 $0.00 $470.00

TOTAL $6,632.00 $5,981.00 $4,930.00 $1,325.00 $167,000.00 $91,110.00 $276,978.00

700

600

800

400

500

ODC Estimate by Task & Subtask Page 5 of 5


