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Option Year 3 ($100,000)
2016-2017

16) Complete final report describing revised survey methods and materials including modifications to design reported in item 11 emerging from the field-test survey and its peer review process (items 12-14). Due by end of month 12 Option Year 3.
or
20) Complete final report describing revised survey methods and materials including modifications to design reported in item 18 emerging from the field-test survey and its peer review process (items 19-21). Due by end of month 12 Option Year 3.

Option Year 2 ($200,000)
2015-2016

17) Work with WG to revise protocol and develop a second field-test plan.
18) Complete report describing revised survey methods and field-test plan “2.” Due by end of month 4 Option Year 2.
OMB Approval of field-test “2”
19) Implement field-test survey “2.”
20) Complete data analysis and report on results of field-test survey “2”. Due by end of month 10 Option Year 2.
21) Coordinate peer review of report “item 20” and discussion of peer review findings with AMBCC partners.

Option Year 1 ($200,000)
2014-2015

10) Develop revised survey methods and draft field-test plan working with WG, hunter interviews, public meetings.
11) Complete report describing revised survey methods and field-test plan “1.” Due by end of month 4 Option Year 1.
OMB Approval of field-test “1”
12) Implement field-test survey “1.”
13) Complete data analysis and report on results of field-test survey. Due by end of month 12 Option Year 1.
14) Coordinate peer review of report “item 13” and discussion of peer review findings with AMBCC partners.
15a) If peer review finds revised survey adequate, see Option Year 3.
15a) If peer review finds revised survey inadequate, see Option Year 2.

Base Year ($175,000)
2013-2014

1) Activate Work Group (WG).
2) Describe current harvest data use in regulation setting.
3) Describe other data uses (management, conservation, hunting opportunities).
4) Identify objectives and priorities for harvests data collection and uses.
5) Complete report on objectives, needs, uses, and dissemination of harvest data. Due by end of month 6.
6) Conduct an analytical review of then accuracy, bias, and precision of 2004-2012 harvest estimates and utility for management of (a) species of greatest importance for subsistence uses and (b) species of conservation concern.
7) Complete draft report on analytical review of current survey including alternative recommendations of how to address individual issues. Due by end of month 10.
8) Coordinate peer review of report “item 7” and following discussions with WG and AMBCC and refine proposed recommendations.
9) Complete final report on analytical review of current survey including refined recommendations. Due by end of month 12.


























