From: Gabrielle Feldman

To: Gerry_McChesney@fws.gov; Dan Grout; Jonathan_Shore@fws.gov; Russell Bradley
Cc: Brad Keitt; Richard Griffiths

Subject: Farallones NEPA timeline and task list

Date: 03/12/2012 03:35 PM

Attachments: Farallones Mouse Eradication NEPA Timeline and Task List 3-12-12.docx

Hello Everyone,

Attached is a copy of the NEPA timeline and task list. Based on our meeting this morning, | have
tentatively assigned a lead and assistance to each task but would like your feedback before
finalizing. Please let me know if and how | should change these assignments. Thank you,

Gabrielle

Gabrielle Feldman, Ph.D.

Environmental Compliance Specialist

Island Conservation

100 Shaffer Rd LML UCSC

Santa Cruz, CA 95060

Phone: 831 359-4787 ext 116

Fax: 831 459-1476

Email: gabrielle.feldman@islandconservation.org
Skype: gabrielle.feldman
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Farallones Mouse Eradication NEPA Timeline (3/10/12 start date)





		Projected NEPA Timeline

		Optimistic

		Realistic



		IC DEIS Review and Revise

		5/7/12 – 5/18/12

		6/4/12 – 6/22/12



		FWS, PRBO Review and Comment

		5/21/12 – 6/8/12

		6/25/12 – 7/20/12



		Administrative Review

		7/2/12 – 8/31/12

		8/13/12 – 10/12/12



		FWS DEIS Review prior to Public Comment Period

		9/24/12 – 10/12/12

		11/12/12 – 12/9/12



		Public Comment Period

		10/16/12 – 12/17/12

		12/11/12 – 2/11/13



		FWS, PRBO Review FEIS

		1/15/13 – 2/11/13

		3/12/13 – 4/8/12



		Release FEIS

		2/12/13

		4/9/13



		ROD Signed

		3/12/13

		5/10/13









		Compliance Task List

		Lead

		Assist



		1. Write EIS

		GF

		GM, JS, DG, LL, RB, AW



		2. IC Reviewers

		GF

		DG, BK, GH, RG, AW



		3. FWS core reviewers

		GM

		PR, JS, WC. CM, MS, DC



		4. DOI core reviewer

		BG

		



		5. PRBO core reviewers

		RB

		JT, PW, JJ, MP, RB



		6. Admin Draft FWS reviewers

		GM

		SD, MB, SH, MK, ML, CD, JB, JW, DD, NG, DH, TP, TM



		7. Write NOA for DEIS

		PR

		GM, GF



		8. Manage NOA process for DEIS 

		PR

		GM, GF, AC, DC, MP



		9. Collate Comments 

		GF

		DG



		10. Respond to Comments 

		GF

		GM, DG, RB, BK, RG, GH



		11. Revise for FEIS

		GF

		GM, DG, BK, RB



		12. Write NOA for FEIS

		PR

		GM, GF



		13. Manage NOA process for FEIS

		PR

		GM, GF, AC, DC, MP



		14. Write ROD

		GM

		PR, GF, BG, DG



		15. Write NOA for ROD

		PR

		GM, GF



		16. Manage NOA process for ROD

		PR

		GM, GF, AC, DC, MP



		17. Manage NPDES process

		GF

		BG, GM, DG



		18. Manage MBTA process

		GM

		GF, DG, RB



		19. Manage IHA process 

		JS

		GM, RB, GF, DG



		20. Manage NOAA Sec 7 process 

		JS

		GM, RB, GF, DG



		21. Manage CZMA process

		GM

		JS, MS, BG, GF



		22. Manage Wilderness Act process

		GM

		BG, JS, GF



		23. Manage Cal DPR process

		GM

		BG, GF, DG



		24. Manage Cal ASBS process

		GM

		JS



		25. Manage Cal F&G special closure process

		GM

		JS








