Contracting and General Services — Region 1 Date: March 2, 2023

MEMORANDUM FOR CONTRACTING OFFICER

SUBJECT: Within Scope Information for Contract No. F16PX02667 - National Environmental Policy Act Services
for South Farallon Islands House Mouse Eradication Environmental Impact Statement

1. Description of Changed Work

a. Identification of Change: Changes were identified during the review of public comments on the Revised
Draft EIS, review of other information, and interagency discussions. The need for contingency plans to be
included in the Final EIS was noted in comments from the U.S. Environmental Protection Agency as well
as a review of lessons learned from past projects and best management practices for rodent eradication
projects. The need to include an assessment of potential impacts to Essential Fish Habitat, and consultation
with NOAA-National Marine Fisheries Service (NMFS), was discovered in a discussion with NMFS

regulatory staff-

To conduct these additional tasks, an extension to the period of performance is necessary. In addition, the
Service has experienced a delay in its decision to identify a preferred alternative for the project while
awaiting the results of a study. This is causing delays in completing the Final EIS and other associated
environmental compliance (if any action alternative is chosen), furthering the need to extend the period of
performance.

b. Description of Change: Changes will include: 1) assisting the Service with the development of contingency
plans for both a) marine and terrestrial bait spills and b) unforeseen non-target impacts; and 2) conducting
an assessment of impacts to Essential Fish Habitat, including consultation with NMFS. The estimated
additional cost for these tasks is $50,500.

c. Necessity for Change: These changes are needed to assure that the Farallon House Mouse Eradication
Plan Final EIS is a complete and legally defensible document and to assure that all required environmental
compliance is completed. The potential impacts if not addressed include increased risk of lawsuits if we are
found to be not in compliance with the law and established policies and failure to obtain required
environmental compliance permits.

2. Scope of Initial Procurement

The general scope as identified in the Scope of Work: “The Contractor shall assist the U.S. Fish and Wildlife
Service (Service) in the preparation of a Final Environmental Impact Statement (EIS) and related
environmental compliance documents for the proposed South Farallon Islands House Mouse Eradication. The
Draft EIS was completed in 2013.”

This award was solicited as best value, with a set aside for Total Small Business. Two quotes were received.
The award amount was $130,000.

3.  Within Scope Determination
The changes requested are within the scope of the original contract because the additional tasks identified are

needed to complete the South Farallon Islands House Mouse Eradication EIS. While these tasks are part of
completing the EIS, they were not identified in the original SOW.



