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Hello Christopher and Kimberly,

 

I attached our final snow management plan based on our discussions the other day.  We
increased the superquiet zone to ¼ mile before and after the den (snowpusher only). 
We also agreed that only one lane will remain open for about 100 foot stretch in front of
the den on the opposite side of the road and on the bridge.  This will get traffic and
equipment farther from the den.  We are in the process now of putting out signs and
barriers to reduce traffic to one lane.

 

We also discussed our plan for road shutdown during den emergence.  Although it was
very challenging, Endicott was able to survive approximately 6 weeks without road
access during the 2015 Sag River flood, therefore, operations is sure they can manage
several weeks, especially with time to plan for it.  They will stockpile food, supplies, and
water and move personnel with the helicopter or hovercraft.

 

We discussed what it would take to build an ice bypass road for both den emergence
and from now until den emergence to further reduce disturbance risk.  While it could be
done, we decided it doesn’t make sense for several reasons, the two main ones are: 1.
We can’t start building the road for about two weeks and then it would take almost 30
days for it to be completed, so we would not be reducing den disturbance potential until
the middle of February, which would be good for den emergence but does not help us
between now and then. 2. The amount of equipment needed is quite staggering and,
although we would stay away from the den, it would introduce an incredible amount of
noise and vibration to the area, which doesn’t seem prudent.  One of our construction
engineers put together the following backofthe envelope plan for what it would take:

 

The largest effort will be building the large access and egress ramps from the
Endicott road down to tundra / water levels due to the high elevation of the road



grade compared to the water level etc.. Snow will need to be imported (trucked in)
and iced in.  This will require the following equipment:

        3 CAT ejector trucks

        1 – 5000 gallon Water Truck

        D6 dozer

        Loader to collect snow from existing lakes etc.

        4 light plants 2 heaters

        24 hr. operation 710 days

        Fuel truck delivering fuel

        Mechanic truck

        Crew van

Once we start the sea ice road we will change to the following equipment:

        Gas powered snow birds for hand pumping water

        23 tractor mounted pumps

        4 light plants 2 heaters

        24 hr. operation 710 days

        Fuel truck delivering fuel

        Mechanic truck

        Crew van

        24 hr. operation for 20 days approximately (some of this will overlap with
ramp construction but only by a few days)

 

So, we would like to continue with our current course of action and plan for road closure
by stockpiling supplies and using alternative transportation for personnel.

 

I’ll be back in he office on Tuesday.  Please contact me anytime to discuss.



 

Thanks,

 

Beth Sharp

Wildlife and Habitat Specialist | Hilcorp Alaska, LLC

3800 Centerpoint Drive, Ste 1400 | Anchorage, Alaska 99503

Office: 907-777-8436 | Cell: 907-242-5700
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