

Working Timeline
South Farallon Islands Restoration Project
(11 November 2019)

- Submit revised Coastal Consistency Determination – Early Winter 2019-2020
- Greater Farallones National Marine Sanctuary SAC presentation: Week of Feb 17, 2020
- Spring 2020: Coastal Commission hearing (currently, target meeting either March or June).
- Record of Decision: Immediately following Coastal Consistency Determination decision
- Obtain remaining permits : Winter 2019-20 – Spring 2022
- Fundraising for implementation: Winter 2019-20 – Spring 2022
- Begin solicitation process for eradication implementation: Fall-Winter 2020-21
- Project implementation: Fall 2022