
From: Abbott, Tyler
To: Stavrakas, Stefanie
Cc: Amy Defreese; Bryon Holt; Creed Clayton; Doug Young; Drue DeBerry; Ellen Mayo; Gary Miller; Heather

 McPherron; Jeff Berglund; Jeff Everett; John Toolen; Kelly Douglas; Kevin Kritz; Lee Corum; Lief Wiechman;
 Melissa Burns; Michael Burroughs; Nathanael Brown; Nisa Marks; Rachel London; Stephen Lewis; Susan Cooper;
 Suzanne Anderson; Gary Williams; Nathan Darnall; Eric Kershner; Julie Reeves

Subject: Re: Monthly Transmission Call Reminder - New Call-in Number: Wednesday, March 4 @ 2 mtn/ 1pst
Date: Tuesday, March 03, 2015 2:01:27 PM

Hi Stef,

Thank you for hosting these calls in Julie's absence-- very helpful and I really appreciate it! 
 Unfortunately tomorrow I have a GSG CCAA workshop to lead from 1-3p MT, so will be
 unable to attend.  However, please see the following updates for WY projects: Energy
 Gateway West, EG South, and TransWest Express.

WYOMING  INTERSTATE T-LINE UPDATES: MARCH 3, 2015

 

Energy Gateway South

As an update on status of the Energy Gateway South transmission project, EPGAZ continues to prepare
 the administrative Final EIS (AFEIS) for review by the agency interdisciplinary (ID) team (i.e., the BLM
 and cooperating agencies); a 4-week review of the AFEIS by the agency ID team is scheduled
 from April 23, 2015 – May 20, 2015.  Next ID Team call will be held on Tuesday, April 28, 2015,
 at 9am Mountain Daylight Time; this call will be a WebEx overview of the AFEIS.

 

TransWest Express

The revised preliminary draft biological assessment (BA)  was provided to Service on March 3,
 2015.  This draft has been revised based on comments received from BLM and Western  biologists on
 the previous preliminary draft BA completed in June 2014 and it has been updated to reflect the change
 in the agency preferred alternative, which is identified as the Proposed Action in the BA. This version of
 the BA serves as a courtesy review draft for the Service.  Comments on this draft due by COB on Friday,
 March 20. Following receipt of comments, AECOM will make necessary revisions to the document and
 submit the Final Draft BA to the Service on Friday, March 27 to initiate formal consultation; however, we
 are trying to push this deadline back to provide Service and BLM time to discuss comments due just 7
 days prior. 

 

Gateway West

The Service provided RMP with a draft COT Matrix from both ID and WY on February 11, 2015.  The
 draft was provided as a courtesy to RMP so that they understand where the Service and BLM are in
 terms of consistency/inconsistency with each of the 9 criteria.  However, according to Sharon Knowlton
 (BLM Proj. Mgr.) RMP may be waiting for a final COT Matrix prior to beginning revision of the current
 mitigation plan.  Tyler is waiting to hear back from Sharon and Walt George on this question: our intent
 was to work with RMP and BLM to find ways collaboratively to address deficiencies in the draft mitigation
 plan so they could be corrected and and the plan completed as efficiently as possible.
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COT Matrix Webinars for EGS and TWE

A webinar for project proponents, BLM and FWS across all affected states is scheduled for Thursday,
 March 19, 2015.  Tyler will present the COT Matrix (as we have done in the past for BLM and RMP) to
 TWE as well as RMP for EGS.  The blank COT Matrix will be presented along with a discussion of the 9
 criteria and associated expectations regarding use of the Matrix for these projects.  We anticipate a
 healthy discussion with many questions likely coming from Power Company of WY on TWE since this will
 be new to them.

-- 
Tyler Abbott, Deputy Field Supervisor
U.S. Fish and Wildlife Service
Wyoming Ecological Services Field Office
5353 Yellowstone Road, Suite 308A
Cheyenne, WY  82009
Office: (307) 772-2374 x 231
Cell: (307) 286-7242
tyler_abbott@fws.gov

On Tue, Mar 3, 2015 at 11:14 AM, Stavrakas, Stefanie <stefanie_stavrakas@fws.gov> wrote:
Hi All,

We have our Transmission call scheduled for Wednesday.  I have volunteered
 to host the calls in Julie's absence.  Please not the new call-in details during
 this period:

 

Conference Line #1 877-437-8982 

PC: 680740

If you have updates, please circulate. 

Thanks,

Stef

-- 
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Stefanie Damiani Stavrakas
U.S. Fish & Wildlife Service, Pacific Region
Alternative Energy, Sikes Act, 
  Transportation, and 404 Coordinator
office:  503.231.2262
mobile:  503.367.6072
stefanie_stavrakas@fws.gov 
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