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Thanks Matt,

 and Dang! I didn't remember to add these to the updated timeline.   I knew I
 was forgetting something, but wanted to get the updated timeline out before I
 was stuck in meetings for the rest of the week.  

"Note on the timeline that agencies have to provide data for bulk upload purposes by "x" date.  I forgot the
 date (Dec 1st?)"

This is what I added to the timeline....does it work, or should we add another
 date (such as Dec 1) as the end for bulk uploads? 

  

 "Timeline entry for developing web searches, reporting, interactive map.  This would be for non-data
 entry web purposes".

How much time should we allot for this?  Should this start during the data entry phase so it will be
 ready during the report synthesis phase?  
Please feel free to revise the timeline directly, or shoot me back a note with the
 needed additions.  

Thanks!!!

Kathy Hollar
503-231-6156 office
503-961-3993 cell

On Wed, Apr 30, 2014 at 8:56 AM, Heller, Matthew <matthew_heller@fws.gov> wrote:
Kathy, two things come to my mind that was talked about during the group discussion.



1) Timeline entry for developing web searches, reporting, interactive map.  This would be
 for non-data entry web purposes.

2) Note on the timeline that agencies have to provide data for bulk upload purposes by "x"
 date.  I forgot the date (Dec 1st?)

Talk to you in a minute.

M.

On Wed, Apr 30, 2014 at 9:43 AM, Hollar, Kathy <kathy_hollar@fws.gov> wrote:
Hi All,  here's an updated timeline for today's call.  Talk with you soon.  

Kathy Hollar
503-231-6156 office
503-961-3993 cell

Conservation Efforts Database Call
Weekly call to ensure that the sage-grouse conservation efforts database is on track for 
completion 

877-437-8982 

LC: 420486#
PC: 680740#

-- 

Matt Heller
Data Manager/GIS Administrator/Cartographer, USFWS
Great Northern Landscape Conservation Cooperative
2327 University Way, Suite 2



Bozeman, MT  59715
 
Phone: 406-994-7333
Matthew_Heller@fws.gov
greatnorthernlcc.org



 

Key Actions and Timeline for ConservationEfforts.org 
v 3  updated May 1, 2014 (key milestone dates in bold) 

 
Action Lead Start 

Date 
Finish 
Date 

Status   

Continue developing 
draft/functional database 

Justin  Jan 1 May 9 ongoing 

D
evelopm

ent Phase 

2014
 

Enter faux projects and test 
functionality 

CED Team April 1 April 18  

Complete instruction page for 
batch uploads 

Tim Kern  April 
16? 

 

Work with FMT GIS, Science and 
Modeling Teams and clarify 
framework for analyses of CED 
qual and quan info  

Kathy, 
Jesse, Lief, 

May 1 June 1  

Disclaimer & Paperwork 
Reduction Act 

Kathy Jan 1 May 9  

Work on color/font overall visual 
look  

Justin & Pat 
Stark 

May 1 July 1   

Complete spatial editing tasks Justin & Matt ongoi
ng 

May 9? Waiting on ESRI 
install, 2 days or 2 
weeks 

Complete review of Help 
Document 

Lara & CED 
Team 

Now  May 9  

Conduct beta-testing individual 
project entries, batch uploads, 
and map layers with external 
partners (BLM, WY, OR?, 
USFS?, NRCS?) 

Justin, Tim, 
Don, & Matt  

May 9  May 30 Contingent upon 
spatial editing tasks 

Set up Google Doc to report bugs Justin,  May 1 May 9  
Make adjustments as needed 
CED Ready for official “roll-out”*   

Justin June 
2 

June 30  

Conduct main data-entry, bulk 
upload phase  
 
 

GSG 
Conservatio
n Partners, 
Justin, Tim, 
Don & Matt 

July 1    
 
 

Dec 31 
 
  

D
ata Entry 

Run periodic data quality checks 
(e.g. were negative acres 
entered?) 

Justin Sept 1 ongoing 

 

Run interim reports and 
summaries to check on 
functioning of bulk uploads, and 
allow for partners to adjust data 

GSG 
Conservatio
n Partners,  
Justin, Tim, 
Don & Matt 

Sept 1 Dec 31 

 

Run reports and summaries and 
work with status review teams to 
finalize query needs 

 Oct 1 Dec 1 

 

S
ynthesis 
P

hase 
 

Provide “final reports and 
summaries to Listing Team 

 Dec 1 Feb 1  2015
 

Revise and/or provide additional 
information to Status Review 
Team 

   

S
tand-

B
y 

 
 

FWS prelim findings complete Status 
Review 

April 1  

1 
 



 

 

*Rollout Ready is when we have a high level of confidence that: 
Conservation partners can: 

• Register  
• Enter individual projects 
• Batch upload tabular data 
• Batch upload spatial data 
• “approve” data  

Service and CED Team Members can: 
• Review data for PECE analysis 
• Generate reports 

 
Conservation Efforts Database Team 

Member Agency & Location Primary Role in CED 
Jesse D’Elia FWS Portland OR Co-Team Leader 
Kathy Hollar FWS Portland OR Co-Team Leader 
Justin Welty USGS Boise ID Database Developer 
Lief Wiechman FWS Cheyenne WY Functionality for Listing Decision 
Matthew Heller FWS GNLCC Boise ID LC Map  
Don Brown USGS Ft Collins CO  
Stephanie Belarde FWS Ft. Collins CO ECOS Coordination 
Sean Finn FWS GNLCC GN LCC Science Advisor 
Tim Kern USGS Ft Collins CO  
Kevin Doherty FWS  Coordination with GIS work 
Lara Drizd FWS Portland OR Assistance as needed 
Lara Juliusson FWS  Coordination with GIS work 
Kate Norman FWS HQ Listing Decision Coordination 
Pat Deibert FWS Cheyenne WY All things Sage Grouse 
Pat Start FWS Portland OR Graphic Designer 
 

Conservation Partners assisting with Conservation Efforts Database  
Individual Name Agency & Location Primary Role in CED 
Tim Griffiths NRCS MT National NRCS Perspective 
Jeremy Maestas NRCS OR SGI Perspective 
Don Fallon USFS UT National USFS Perspective 
Vickie Herren BLM NOC Co National BLM Perspective 
Tom Chatfield BLM  National BLM Perspective 
 

Team 
Provide additional reports and 
summaries if requested 

CED Team Summer  

Publish withdrawal of 12-month 
finding or proposed rule to list 

Status 
Review 
Team 

Sept 30  

Re-start entering data/updating 
existing data (annual updates???) 

GSG 
Conservatio
n Partners 

Oct 1   D
ata 

E
ntry 

2 
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