
From: Amy Defreese
To: Christine Pontarolo
Subject: RE: MOA for Sigurd-Red Butte Mitigation
Date: Wednesday, March 27, 2013 1:15:05 PM
Attachments: CCFOMOA_SRBOffsiteMitigation_Draft_2_19_2013_USFWS UFO comments.docx

Okay, thanks.  I put some comments in the margins as a starting point for discussions.  I’m in the
 office quite a bit this week if you have time to go over them.
 
Best,
Amy
 
Amy Defreese, Ecologist
Utah Field Office
U.S. Fish and Wildlife Service
2369 W. Orton Circle, Suite 50
West Valley City, Utah 84119
 
Email: amy_defreese@fws.gov
Phone: 801-975-3330 x 128
 
 
 
From: Pontarolo, Christine [mailto:cpontaro@blm.gov] 
Sent: Wednesday, March 27, 2013 11:56 AM
To: Amy Defreese
Subject: Re: MOA for Sigurd-Red Butte Mitigation
 
The hopes are that we can have the consultation wrapped up right around July 1, which is the
 goal for finalizing the EA and getting a Decision out.  We need to have concurrence before
 we can issue our decision.  The timeline for implementing the habitat improvement project is
 September/October timeframe.  My thoughts are that with the signing of the MOA, that we
 would be finalizing the plan and schedule and that all parties would be on-board with the
 timeframes, if we need to discuss let's do so soon.  Thanks.
 

On Wed, Mar 27, 2013 at 11:47 AM, Amy Defreese <amy_defreese@fws.gov> wrote:
Hi Christine,
Thanks for the reminder.  In reviewing Attachment A (project schedule), the starting dates for S7
 consults are Feb 1.  At this time, what do you anticipate the starting dates will be?
 
Amy
 
Amy Defreese, Ecologist
Utah Field Office
U.S. Fish and Wildlife Service
2369 W. Orton Circle, Suite 50
West Valley City, Utah 84119
 
Email: amy_defreese@fws.gov
Phone: 801-975-3330 x 128



 
From: Pontarolo, Christine [mailto:cpontaro@blm.gov] 
Sent: Wednesday, March 27, 2013 11:42 AM
To: rhettboswell@utah.gov; Amy Defreese
Subject: MOA for Sigurd-Red Butte Mitigation
 
Hi,
 
Have either one of you given any more consideration to the MOA for the Sigurd-Red Butte
 Mitigation project.  If there are no concerns from your respective agencies, I would like to
 move forward on getting it finalized and signed in the near future.  Please let me know.
  Thank you,
 
I've attached it again in case you lost it along the way :*)

 
--
Christine Pontarolo
Wildlife Biologist
Cedar City Field Office
cpontaro@blm.gov
(435)865-3035

 
--
Christine Pontarolo
Wildlife Biologist
Cedar City Field Office
cpontaro@blm.gov
(435)865-3035



         United States Department of the Interior 
 

            BUREAU OF LAND MANAGEMENT 
               Color Country District Office 

                             176 East DL Sargent Drive 
               Cedar City, UT  84721 

              Telephone (435) 865-3000 
                www.blm.gov/ut/st/en/fo/cedar_city.html 

 
In Reply Refer To: 
DOI-BLM-UT-C010-2013-0013       February 25, 2016 
 
 
 
MEMORANDUM OF AGREEMENT 
 
To:  U.S. Fish and Wildlife Service and Utah Division of Wildlife Resources 
 
From:  District Manager, Color Country District  
 
Subject: Sigurd to Red Butte Greater Sage-Grouse Offsite Mitigation Habitat Improvement 

Project 
 
A.  Purpose and Need 
 
This Memorandum of Agreement will allow for the establishment of an effective and cooperative 
interagency process regarding the development of an Environmental Assessment to implement 
offsite mitigation for greater sage-grouse as a result of implementing the Agency Preferred 
Alternative in the Sigurd-Red ButteNo. 2 345 kV Transmission Project (DOI-BLM-UT-C010-
2009-0048-EIS within the Cedar City Field Office.  This will ensure that all the requirements 
under Endangered Species Act (ESA) Section 7 Consultation, Migratory Bird Treaty Act, and 
Bald and Golden Eagle Protection Act, and BLM Instruction Memorandum 2012-043 Greater 
Sage-Grouse Interim Management Policies and Procedures are addressed.  The intent is also 
to ensure interagency cooperation in designing off-site mitigation and monitoring activities 
related to greater sage-grouse.    
 
The group will be comprised of interagency wildlife and habitat specialists from the Cedar City 
Field Office Bureau of Land Management (CCFO, BLM), U.S. Fish and Wildlife Service, and 
Utah Division of Wildlife Resources.   
 
Other individuals and representatives may be invited to participate in meetings on a case-by- 
case basis to observe and share data.  Participants may include: Southwest Desert Adaptive 
Resource Management Local Working Group.  
 
B.  Responsibilities 
 
The core group will be responsible for providing technical input for the following: 

• Assist with identification of site-specific habitat improvement projects for greater sage-
grouse (NTE 850 acres of habitat improvement) within the Focus Areas. 

• Assist with the identification of Desired Future Condition Statements, Habitat Goals, 
Monitoring Thresholds, Indicators, and Design Features. 

• Assist with the identification of appropriate management tools for project implementation. 
• Assist with a Monitoring Plan to monitor the effectiveness of treatments in relation to 

measurable habitat parameters for measuring success of habitat improvement projects. 



• Maintain a vested interest in site-specific project design, implementation, and 
effectiveness monitoring.   

 
C.  Authority, Statutes, Regulations, and Plans 
 
The Agreement is entered into under the relationships to statutes, regulations, and other plans 
including but not limited to:  
 

• 1962 Bald and Golden Eagle Protection Act 
• BLM Instruction Memorandum 2012-043 Greater sage-grouse Interim Management 

Policies and Procedures 
• Endangered Species Act of 1973 (16 U.S.C. 1531 et seq.), as amended. 
• Migratory Bird Treaty Act 
• Federal Land Policy and Management Act of 1976 
• Executive Order 13186:  Responsibilities of Federal Agencies to Protect Migratory Birds 
• Executive Order 13443, Facilitation of Hunting Heritage and Wildlife Conservation 
• BLM Manual 6840- Special Status Species Management 
• Utah Prairie Dog Habitat Conservation Plan 
• Utah Comprehensive Wildlife Conservation Strategy (CWCS) 
• Utah Partners in Flight Avian Conservation Strategy Version 2.0.  
• Birds of Conservation Concern 2002 
• IM 2008-050, Migratory Bird Treaty Act - Interim Management Guidance 
• Best Management Practices for Raptors and Their Associated Habitats in Utah (IM:  

2006-096) 
 
D.  Operations 
 
The CCFO, BLM agrees to: 
 

1. Appoint Christine Pontarolo, Wildlife Biologist, as the primary contact for the project 
within the Cedar City Field Office.  If there are any unforeseeable changes in personnel, 
workloads, etc, a new contact person(s) including names and phone numbers will be 
immediately provided to the group to ensure continued coordination. 
 

2. BLM will prepare the Environmental Assessment, Finding of No Significant Impact 
Statement, Decision Record, and Section 7 Consultation documents and will provide 
these documents to the respective agencies for review.   
 

3. Coordinate an initial kick-off meeting with appropriate BLM ID Team members and 
representatives from UDWR and USFWS.  The goal of these preliminary meetings will 
be issue identification, discussions pertaining to existing knowledge of greater sage-
grouse and associated habitats within the proposed project area, outline of project 
schedule, and a draft of the Proposed Action. 
 

4. Distribute draft NEPA documents and consultations for review.  
 

5. The BLM will maintain the Administrative Record and provide public notification through 
BLM’s NEPA process. 
 

6. Inform the group of field tours, internal meetings/conference calls to ensure proper 
attendance.   
 



7. Plan, organize, and hold meetings, conference calls, field tours, etc. as needed to 
ensure that issues and problems are being addressed as efficiently as possible to 
maintain project schedules. 
 

8. Upon completion of the NEPA for site-specific project implementation maintain 
coordination with respective agencies for project design, implementation, and treatment 
monitoring.   
 

The Division of Wildlife Resources agrees to: 
 

1. Appoint _________________________, as the primary contact for the project.  If there 
are any changes in personnel, new contact person names and phone numbers will be 
provided to the BLM within a time frame that allows for continuity. 
 

2. Coordinate internally within the Utah Division of Wildlife Resources to ensure proper 
coordination with other wildlife and habitat specialists to ensure efficiency among the 
group in addressing all concerns within the agency. 
 

3. Participate in field tours, meetings, conference calls, etc to ensure agency 
representation throughout the NEPA process. 
 

4. Assist with the development and/or provide adequate review of Desired Future Condition 
Statements, Habitat Goals, Monitoring Thresholds, Indicators, and Design Features for 
timely incorporation into the NEPA Analysis. 
 

5. Provide review of a Monitoring Plan to monitor the effectiveness of treatments in relation 
to measurable habitat parameters for measuring success of habitat improvement 
projects.   
 

6. Provide expert review to the Draft NEPA document(s) including coordination per BLM IM 
No. 2012-043 (Greater Sage-grouse Interim Management Policies and Procedures) 
within the timeframe provided on the project schedule.  
 

7. Upon completion of the NEPA for site-specific project implementation maintain agency 
representation for coordination on project design, implementation, and treatment 
monitoring.   

 
This MOA concerns early and ongoing consultation for conducting the consultation process, in 
compliance with Section 7 of the Endangered Species Act of 1973, as amended ((16 U.S.C. 1531 et seq.) 
(ESA). This early and ongoing coordination encourages the consultation participants to proactively 
collaborate in planning and developing solutions to help facilitate and expedite the consultation process. 
 
For Section 7 Consultation, the U.S. Fish and Wildlife Service agrees to: 
 

1. Appoint _________________________, as the primary contact for the project.  If there 
are any changes in personnel, new contact person names and phone numbers will be 
provided to the BLM within a time frame that allows for continuity. 
 

2. Provide technical and scientific expertise to ensure coordination within the respective 
agency for ESA listed species for Section 7 Consultation (informal or formal). 
 

3. Provide reviews of draft consultation documents (Biological Assessment, MEMO, etc.) in 
accordance with Attachment A, which contains the proposed schedule for the review and 



completion of the consultation process, including dates when comments are due for each 
document within the process. 
 

4. Formal consultation would commence only when a complete written request, in accordance with 
50 CFR §402.14(c), is received by USFWS.  
 

In addition to the Section 7 consultation Process, the USFWS elects to fully participate in coordination on 
greater sage-grouse as follows: 
 

1. Appoint _________________________, as the primary contact for the project.  If there 
are any changes in personnel, new contact person names and phone numbers will be 
provided to the BLM within a time frame that allows for continuity. 
 

2. Actively participates in all field tours, meetings, conference calls, etc. to ensure agency 
representation and coordination throughout the NEPA process. 
 

3. Assist BLM and UDWR with the development of Desired Future Condition Statements, 
Habitat Goals, Monitoring Thresholds, Indicators, and Design Features for timely 
incorporation into the NEPA Analysis. 
 

4. Provide review of a Monitoring Plan to monitor the effectiveness of treatments in relation 
to measurable habitat parameters for measuring success of habitat improvement 
projects.   
 

5. Provide expert review to the Draft NEPA document(s) including consultations within the 
timeframe provided on the project schedule.  
 

6. Upon completion of the NEPA for site-specific project implementation maintain agency 
representation for coordination on project design, implementation, and treatment 
monitoring.   
 

The BLM, UDWR, and USFWS mutually agree to: 
 

1. Provide early notification if any problems arise that would affect the NEPA Analysis and 
timeframes established for implementation of site-specific habitat improvement projects. 
 

2. Coordinate effectively throughout the NEPA process, project implementation, and 
effectiveness monitoring. 
 

3. Only amend the agreement by consensus of all three parties. 
 

4. Participating agencies can withdraw from the agreement with 60 days written 
notification. 
 

5. Acknowledge that the purpose of this agreement is to facilitate analysis and 
implementation of compensatory mitigation projects the site-specific projects set forth in 
the Sigurd-Red Butte Transmission Line Project Offsite Mitigation Plan to Offset the 
Impacts to Greater Sage-grouse, and ensure efficient and effective participation of the 
Cedar City Field Office, U.S. Fish and Wildlife Service, and Utah Division of Wildlife 
Resources.  The agreement is not intended to and does not create any right or benefit, 
substantive or procedural, enforceable at law or equity by a party against the United 
States, its agencies or instrumentalities, its officers or employees, or any other person.  
Nothing in this Agreement shall be construed as obligating any party to the expenditure 

Comment [asd1]: I don’t see that Attachment A 
parses out the individual components of the 
consultation timeframe, which is fine.  Just wanted 
to make sure I am not missing something.  I don’t 
think we can commit to anything less than 135 days 
if it ends up being a formal consultation, but we will 
certainly strive to streamline it.  Are the sites 
occupied by UPD?  Any other species subject to the 
consult?   

Comment [asd2]: We may be able to come to 
some of these, but definitely not all given our travel 
budget limitations. Could we delete the word “all”? 

Comment [asd3]: Maybe this should be 
rephrased to acknowledge that the Mitigation Plan 
only included one mitigation project/site.   



of funds, or for the future payment of money, in excess of appropriations authorized by 
law. 

 
E.  Term 
 
This Agreement shall take effect upon the date of the last signature.  It shall remain in effect for 
5 years, or until the habitat improvement projects are determined to be successful; therefore 
meeting all obligations outlined in Rocky Mountain Power’s Sigurd-Red Butte Transmission Line 
Project Offsite Mitigation Plan to Offset the Impacts to Greater Sage-grouse. 
 
 
 
 
 
 
 
 
 
 
 
 
G.  Approved 
 
 
________________________________  _______________________________ 
Todd S. Christensen       Date 
Bureau of Land Management 
 
 
 
 
________________________________  ________________________________ 
Bruce Bonebrake 
Utah Division of Wildlife Resources     Date 
 
 
 
 
________________________________  _______________________________ 
Larry Crist        Date 
U.S. Fish and Wildlife Service 
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