ONTRAC PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 ¢ 110 CooE

1| 3

2 AMENDMENT/MCDIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. "|§ PROJECT NO. (i oppscadie)
P00002 See Block 16C 0040365269

8 ISSUED BY CODE |F01 7. ADMINISTERED BY (¥ other than kem 6) CooE |

FWS, DIVISION OF CONTRACTING AND GE

EASTSIDE FEDERAL COMPLEX

911 NE 11TH AVENUE

PORTLAND OR 97232-4181

8 NAME AND ADDRESS OF CONTRACTGR (No., stect, county, State and 2P Cogo) ﬂleA AMENCMENT OF S8OLICITATION NO.

ENVIRONMENTAL POLICY SOLUTIONS, LLC
Attn: ATTN GOVERNMENT POC 8B. DATED (SEE ITEM 11)

404 N 19TH ST
SAN JOSE CA 95112-1739
10A. MODIFICATION OF CONTRACTACRDER NO.
x [P ePX02667
108. DATED (SEE ITEM 13)
CO0E 0071381182 FACILITY CODE 09/16/2016
14, THIS ITEM ONLY APPUES TO AMENDRENTS OF SOUCITATIONS
[0 T™ho above numbered solicitation is amended as set forth in lam 14, Tho hour end cate specifiod for recsipt of Offers Dis Dis not .
Offers must acknowlodgo raceipt of this smendment pric? (o the hour and dats specified in the solicikation or 83 amendsd , by ane ¢f tha following mathods: (a) By compizting
ftoms 8 and 18, end rotuming copies of tho ; (b) By scknowladging rocaipt of this smandment on each copy of th offer submitted : or (c) By

seperaio lttar of telegram which includes @ reference 1o the eokicitation and smendment numbers. FAILURE OF YOUR ACKNOWLEOGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER Ifby
virtve of this smendment ywmmwM|mmmmmwmum mmcmmmay bommw

or laiter, providad each tok of latisr makes

L 4

72 AGCOUNTING AND APPROPRIATION DATA{A‘Iqu : o Net Incresse: $60,174.00
See Schedule i

43. THIS ITEM ONLY APPLIES TO MOOIFICATICN OF CONTRACTS/ORDERS. |7 MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

CHECKONE | A L Rngﬁw& %Engnea IS ISSUED PURSUANT TO: (Specily suthonily) THE CHANGES SET FORTH [N ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ACMINISTRATIVE CHANGES (such as changes in offica,
2approprigtion dato, efc.) SET FORTH IN ITEM 14, PURS O THE AUTHORITY OF FAR 43.103(b} ¢ 903 in payin

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF.

D. OTHER (Specly lype ol mockcaton and Guthonty)
X FAR clause 52,212-4 (¢) (bilateral)

€ IMPORTANT:  Contractor Oinet @isromired tosignisdocumeniendretum _________ coplos totho lssuing office.

14. DESCRIPTION OF AMENDMENTRMODIFICATION (Orpanized by UCF saction headings, including sclicitstion/oontradt subjoct matter whero foasidlo.)
Title: Contractor to assist the U.S. Fish and Wildlife Service (Service) in the preparation

of a Final Environmental Impact Statement (EIS) and related environmental compliance
documents for the proposed South Farallon Island House Mouse Eradication.

a) Modification P00002 incorporates the following work:

1) Add $50,500.00 against line item 00020 of the bid schedule for additional NEPA support
of tasks cited in attached Statement of Work for modification 2 (1 pg) and attached
Environmental Policy Solutions proposal (1 pg);

2) Add $9,674.00 against line item 00030 of the bid schedule for 10 additional all-day

meetings listed cited in attached Environmental Policy Solutions proposal dated January 5,
Continued ...

Exooplnswviaodhemh eﬂlmmmdmmmmfommnmeAw1MuMNcﬂm remains unchanged and in full forca and cffect.

NMiE AND ;Zl’LE OF soouen 16A. NAME AND TITLE OF CONTRACTING OFFICER (Typo or priny)

"74]’,’ le I’ Wn WM Karl Lautzenheiser

158. CO ERCR 15C. DATE SIGNED 18C. DATE SIGNED

yd (SIOne2sre of porson M;m Z/Zé/ls/ 3/9\7 //&
NSN 7840-01-152.8070 V4 4 STANDARD FORM 30 (REV. 10-83)

Provious edition unusable Proscribed by GSA

FAR (48 CFR) 53.243




REFERENCE NO. OF DOCUMENT BEING CONTINUED

PAGE OF

CONTINUATION SHEET| ) 6py02667/P00002 2 |3

NAME OF OFFEROR OR CONTRACTOR

ENVIRONMENTAL POLICY SOLUTIONS, LLC

ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT

(a) (B) (C) (D) (E) (F)
2018 (1 pg); and
3) Extend the period of performance to January

31, 2019.
b) Contract total of $130,000.00 is changed to
read $190,174.00, an increase of $60,174.00
c) End date for work is changed to read January
31, 2019.
1/171770777777777// LAST ITEM ///////17/1117/7711/7177
Contractor POC: Gabrielle Feldman
Cell: 408-608-4074
Email: gabriellefeldman@enviropolicysolutions.com
FWS POC: Gerry McChesney
Phone: 510-792-0222, x 222
Email: Gerry_mcchesney@fws.gov
Contracting POC: Karl Lautzenheiser
Phone: 503-231-2052
Email: karl_lautzenheiser@fws.gov
Payment Terms:
ACCP
Delivery Location Code: 0008350415
FWS SAN FRANCISCO BAY NWRC
1 MARSHLANDS ROAD
FREMONT CA 94555 US
FOB: Destination
Period of Performance: 09/19/2016 to 01/31/2019
Change Item 00010 to read as follows(amount shown
is the obligated amount):

00010 The Contractor shall assist the U.S. Fish and 0.00

Wildlife Service (Service) in the preparation of
a Final Environmental Impact Statement (EIS) and
related environmental compliance documents for
the proposed South Farallon Islands House Mouse
Eradication. Pricing include optional item under
Section 5.8 of Attachment #1 - Statement of Work.

Accounting Info:

01 Account Assignm: K G/L Account: 6100.25200
Business Area: F000 Commitment Item: 252000 Cost
Center: FF08RSFC00 Functional Area:

Continued ..
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REFERENCE NO. OF DOCUMENT BEING CONTINUED

CONTINUATION SHEET| -, ¢y 02667/P00002

PAGE OF

NAME OF OFFEROR OR CONTRACTOR
ENVIRONMENTAL POLICY SOLUTIONS, LLC

ITEM NO.
(R)

SUPPLIES/SERVICES
(B)

QUANTITY
(C)

UNIT
(D)

UNIT PRICE
(E)

AMOUNT
(F)

00020

00030

FRS720100.000000 Fund: XXXF8216CF Fund Center:
FFOBRSFC00 Project/WBS: FV.RS72010880210 PR Acct
Assign: 01

Funded: $0.00

Add Item 00020 as follows:

See attached Statement of Work for Modification
P00002 work (1 pg)

Accounting Info:

01 Account Assignm: K G/L Account: 6100.252U0
Business Area: F000 Commitment Item: 252000 Cost
Center: FFO8RSFCO0 Functional Area:
FHC831500.000000 Fund: 15XF1618DA Fund Center:
FFOBRSFC00 Project/WBS: FX.HC831508094C0 PR Acct
Assign: 01

Funded: $50,500.00

Period of Performance: 07/30/2017 to 01/31/2019

Add Item 00030 as follows:

Mod P00002 - 10 Additional all-day meetings

Accounting Info:

01 Account Assignm: K G/L Account: 6100.25200
Business Area: F000 Commitment Item: 252000 Cost
Center: FFOBRSFCO0 Functional Area:
FRS720100.000000 Fund: XXXF8216CF Fund Center:
FFO8RSFC00 Project/WBS: FV.RS72010880210 PR Acct
Assign: 01

Funded: $9,674.00

Period of Performance: 07/30/2017 to 01/31/2019

Modification P00002 Attachments:

1) Statement of Work for
modification 1 (1 pg)

2) Environmental Policy Solutions, LLC
proposal for additional
NEPA Support (1l pg)

3) Environmental Policy Solutions, LLC
proposal dated January 5, 2018 for
10 all-day meetings(l pg)

50,500.00

9,674.00

NSN 7540.01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) §3.110



Statement of Work
F16PX02667 Modification 2 Environmental Policy Solutions
National Environmental Policy Act Services For
South Farallon Islands House Mouse Eradication
Environmental Impact Statement

This modification is to add $60,174.00 for performance of the tasks listed below and to extend
the period of performance to purchase order F16PX02667 Environmental Policy Solutions for
NEPA support of the Farallon Islands National Wildlife Refuge house mouse eradication project.

In Section 5. Deliverables, add the following sub-sections:

5.3.6. Assist the Service with consultation with the NOAA-National Marine Fisheries
Service on Essential Fish Habitat. Incorporate information associated with the
consultation into the EIS;

5.3.7 Assist the Service with development of Contingency Plans for the following topics: a)
Bait spill in the marine or terrestrial environment; and b) unexpected non-target
impacts. These contingency plans will be included in the FEIS as appendices, with
summaries of contents in the main text of the FEIS; and

5.6.2 Attendance and participation in an additional ten all day meetings, including those
with the project’s Core Team and collaborating agencies.

In Section 8. PLACE/DELIVERY AND PERIOD OF PERFORMANCE:
Extend the period of performance to January 31, 2019.

All other terms and conditions of this purchase order remain the same.



Environmental Policy Solutions, LLC
Helping you solve your most complex environmental policy problems

(408) 300-1810

P.0. Box 59691

San Jose, CA 95159
www.enviropolicysolutions.com

Farallon NWR NEPA Support #F16PS01288: Quote for Additional Funds

Submitted by: Environmental Policy Solutions LLC - DUNS #079929679 - 7FEE2
Contact: Gabrielle Feldman, Owner/Principal

The Service has requested a quote for additional tasks to assist with the completion of the Farallon NWR NEPA
Support project to eradicate mice from the Farallon Islands. The following tasks will extend the period of
performance from January 31, 2018 to January 31, 2019.

Task 1 Assist the Service with cansultation with the NOAA-National Marine Fisheries
Service on Essential Fish Habitat;

Task 2 Assist the Service with development of Contingency Plans for the following topics: a)
Bait spill in the marine or terrestrial environment; and b) unexpected non-target
impacts.

Task 3 Assist the Service with consultation and development of a Level A take permit with

NOAA on Marine Mammal Protection Act

Cost Total for All Tasks $50,500

Please feel free to contact me if you have any questions.
Sincerely,

Gabrielle Feldman, PhD



Environmental Policy Solutions, LLC
Helping you solve your most complex environmental policy problems

(408) 300-1810

P.O. Box 59651

San Jose, CA 95159
www.enviropolicysolutions.com

Farallon NWR NEPA Support #F16PS01288: Quote for Additional Meetings

January 5, 2018
Submitted by: Environmental Policy Solutions LLC - DUNS #079929679 - 7FEE2
Contact: Gabrielle Feldman, Owner/Principal

The Service has requested a quote for 10 additional all-day meetings to assist the Service with the completion of
the Farallon NWR NEPA Support project to eradicate mice from the Farallon Islands. The following tasks will
extend the period of performance from January 31, 2018 to January 31, 2019.

Task Budget

1. Attendance of $9,674

10 all day

meetings

Cost Total for All Tasks $9,674

Please feel free to contact me if you have any questions.
Sincerely,

Gabrielle Feldman, PhD



