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Attached is the most recent Status Report for the referenced project. The enclosed 
report provides an updated summary of work completed to date and our revised 
Operations Plan for this winter's activities. As discussed with each of you in the past 
few days, we have made a course correction in this project. Instead of on-site disposal 
by grinding and injection, we now plan to haul the reserve pit wastes to Prudhoe Bay for 
injection during the 2001/2002 winter. Before leaving the island this winter, we will take 
precautionary measures to ensure the wastes will not be exposed by island erosion this 
summer. This modified Operation's Plan is underway and necessary, to ensure 
continued protection of the drilling wastes from erosion. We are not aware of any new 
permits or amendments required by this change in our short-term activities this winter. 

The attached reports are intended to only cover operations during the remainder of this 
winter season. We intend to file a new plan of operations and necessary permit 
applications to allow hauling the waste to Prudhoe during the 2001/2002 winter. We 
appreciate everyone's cooperation. If you have any questions or require additional 
information, please contact me at 907-564-3691 or Jesse Mohrbacher with Fairweather 
E&P Services, Inc., at 907-258-3446. 

Sincerely, 

u\\~ ~~ 
Mike Barker 
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ExxonMobil Production Company 
Flaxman Island Reserve Pit Closures 

Alaska State A-1 and G-2 Project 
Project Status Report, April 13, 2001 

Field operations continued since the previous Project Status Report dated March 8, 
2001 was submitted. The following project status update has been prepared to provide 
North Slope Borough, State and Federal regulatory personnel with the current status of 
the project and a revised Operations Plan for this winter. 

Work Completed to Date 

The camp continues to accommodate as many as forty personnel. Daily helicopter and 
rolligon trips are the norm. All clean cap material has been excavated from both the 
G-2 and the A-1 reserve pits. Waste material from the flare pits and reserve pits have 
been excavated and stockpiled. ExxonMobil Production Company discontinued 
grinding and injection (G&I) operations on Flaxman Island on April 4 , 2001. Our current 
plans for this winter are to cover and protect the drilling wastes in an ADEC approved 
manner at the A-1 and G-2 locations until winter 200112002. We considered relocating 
the drilling waste from Flaxman Island to the Pt. Thomson #3 location on the mainland 
but warm weather and insufficient ice thickness have precluded safely carrying out this 
option. 

Ongoing work includes ripping, excavation, and the relocation of drilling waste material 
at both locations. A fully equipped field lab is operational and providing field analytical 
support for the excavation. 

Project Schedule 

The remaining tasks this winter for both the A-1 and G-2 locations include excavating 
waste material that is near the northern edge of the reserve pits, relocating the wastes 
to the southern edge of the reserve pits, covering the wastes, and demobilization of the 
G&I and support equipment. If complete demobilization of the project equipment by 
rolligon is not possible due to the ice road limitations or close of tundra travel in late 
April or early May, the remaining equipment will be demobilized by barge in summer, or 
left on the island for next winter's work activities. The disposal well will be plugged and 
abandoned next winter, when we return to the island to excavate drilling waste and 
dispose of it. 

Additional Jnformation 

There is full-time polar bear surveillance. One bear den has been located this spring 
within one mile of the G-2 location. The sow and her two cubs have left the island and 
no further sightings of these three bears have been noted. Three other bears have 
been sighted near the camp without incident. 



ExxonMobif Production Company 
Flaxman Island Reserve Pit Closures 

Operations Plan for Protection and Temporary Storage of Drilling Waste 

ExxonMobil Production Company (ExxonMobil) is continuing closure operations for the 
Alaska State A-1 and G-2 reserve pits. Since completion of the Alaska State A-2 
injection well, approximately 850 cubic yards of drilling wastes have been disposed by 
grinding and injection (G&I) into the Alaska State A-2 injection well. The results of the 
injection disposal operations have been slower than anticipated due to mechanical and 
other operational problems with the G&I program. This has prompted a review of the 
G&I program and other disposal options for the drilling wastes. ExxonMobil has 
evaluated different options for the drilling waste disposal and determined the preferred 
approach at this time is to protect the drilling wastes from further island erosion during 
the next summer season, and return to the island next winter and dispose of the drilling 
waste. 

The following Plan covers the tasks necessary to implement a "protect in place" storage 
program for the drilling wastes at the Alaska State A-1 and G-2 locations. This 
procedure is intended to keep the drilling wastes protected from the ongoing erosion at 
Flaxman Island until the wastes can be removed in winter 2001/2002. This winter's 
"protect in place" program will involve excavation of wastes that are within 
approximately 100 feet of the north side of the island to provide buffer zones. These 
buffer zones will be sampled for clean closure and back-filled with clean cap material. 
The excavated wastes will be moved to the south side of the reserve pits, covered with 
reinforced Visqueen, and then covered with the remaining clean cap material to stabilize 
the drilling wastes. In general, operations at the G-2 reserve pit will be given priority 
due to the limited time remaining for use of the ice road between A-1 and G-2. 

The Plan contains the following tasks: 

1. Demobilize all unnecessary on-site equipment. This will include extra heaters, light 
plants, building enclosure, Cat 14G blade, snow blower, LA TV pumpers, maxi-haul 
trailers, and other miscellaneous equipment. A boom truck will need to be mobilized 
to assist with rig down of the building. This lower priority work can be done while 
implementing the "protect in place0 operations. 

2. Excavate a 50-75 foot buffer zone on the north side of the G-2 reserve pit. Sample 
the reserve pit floor and side walls in this area to verify clean closure. Stockpile all 
G-2 drilling wastes in the remaining southern two-thirds of the reserve pit (see 
attached cross-sectional view). 

3. Repeat step 2 for the A-1 reserve pit. The drilling wastes in the A-1 reserve pit will 
be removed to 50-75 feet from the northern edge of the reserve pit. Depending 
upon the level of reserve pit wastes remaining in the A-1 reserve pit, it may be 
necessary to transport some of these wastes to the G-2 reserve pit for storage. In 
both the A-1 and G-2 reserve pits, the drilling wastes may be mounded but will not 
be piled above the existing reserve pit berms. 
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3' to 5' Clean Cap Material 
Clean Cap Fill 

Drilling Waste 

Reserve Pit Bottom 

Note: Drilling Waste Separated From Clean Cap Material by Reinforced 
Polyethylene and a 6" Snow Layer on Top of the Polyethylene 

ExxonMobil Production Company 
Flaxman Island Reserve Pit Closures 
Reserve Pit Protect In Place Diagram 

Cross Sectional Vif:NI 

Beaufort Sea 

Not To Scale 



ExxonMobil Production Company 
P.O. Box 196601 
Anchorage, Alaska 99519-6601 
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Jack P. Williams. Jr. 
Production Manager, Alaska Interest 
Joint Interest U.S. 

July 24, 2001 
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Wildlife Biologist 
US Fish and Wildlife Service 
Office of Marine Mammals Management 
1101 East Tudor Road 
Anchorage, AK 99503 
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RE: ExxonMobil Production Company, Flaxman Island Reserve Pit Closures, Alaska 
State A-1 and G-2 Project, Report of Polar Bear Sightings and Interaction 

Dear Mr. Bridges: 

ExxonMobil Production Company (ExxonMobil) hereby submits the referenced report for the 
time period of October 1, 2000 through April 30. 2001. The enclosed report contains a 
summary of all polar bear sightings during the reporting period and provides copies of the 
individual reports completed by on-site field personnel. Daily field reports that do not 
contain any bear sighting information have been omitted from this report. 

As you are aware. we learned of a maternal den located near the Alaska State G-2 location 
on March 28, 2001. Enclosed is a table identifying work activities that occurred within 1/2 
mile of this den during the course of our winter project activities. A map for reference is also 
enclosed. 

ExxonMobil plans to return to Flaxman Island in early October 2001 for approximately 80 
days to monitor and patrol Flaxman Island. This work will be followed by excavation and 
removal of drilling wastes during the 2002 winter work season. ExxonMobil intends to file a 
request for a Letter of Authorization from the US Fish and Wildlife Service for the taking of 
small numbers of polar bears during the planned 2001/2002 field operations. 

If you have any questions regarding the enclosed report, please contact Mike Barker at 907-
564-3691 or Af Robb at 713-656-9182_ 
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c: Gordon Brower, NSB 
Glenn Gray, DGC 
Judd Peterson, ADEC 
Dick Shideler, ADF&G 
Bruce Webb, ADNR 



ExxonMobil Production Company 
Flaxman Island Reserve Pit Closures Alaska State A-1 and G-2 Project 

Polar Bear Sighting Report Summary 

Date Polar Bear Sighting Description Action Taken and Result of Any Action 

One {1} large adult bear with apparent collar was observed for 

1-0ct-00 
15 minutes on northwest end of Flaxman Island near the former None, tug and barge proceeded eastward 
Alaska State D-1 location 1 during barging operations to A-1 to A-1 landing site. 
location. 

Mature bear sighted near Leffingwell cabin. Bear continued Hazed bear with cracker and whistler 
3-0ct-00 shells. Bear ran off to the west Y2 mile with toward A-1 camp location to within 50 yards of location at dusk. 

darkness preventing further observation. 
Two {2) adult bears sighted. The first at one (1) mile south of A-

6-0ct-00 1 location on ice and appeared to be hunting in open leads until None. 
darkness. The second at 1.5 miles SW of A-1 location and 
north of Leffingwell cabin. This bear moved off out of site. 

Two (2) bears sighted. One was located three (3) miles south 
USGS representatives darted the bear on 
Flaxman Island to the east of the A-1 

10-0ct-OO of A-1 location near the North Staines location. The other on 
location then went after the bear located 

the east end of Flaxman Island. south near the North Staines location. 
One (1) adult bear sighted on north side of A-1 location, within 

16-0ct-00 100 yards of location. Bear moved into open water, swam None. 
north/northwest out of site. 
Female bear (sow) sighted outside of den approximately X mile 

28-Mar-01 
southeast of G-2 location. USGS helicopter caused bear to run None. 
away from den to the north then returned to the south. Bear 
stayed near the den after helicopter left the area. 
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Sow sighted outside den three (3) times for 30, 45 and 30 

29-Mar-01 
minutes each between 1330 and 1730 hours. Sow reported to 

None. 
stand up and look in G-2 direction when backup signal on front-
end loader would sound during earthmoving operations. 
Sow moved from den area northeast onto ice and returned to 

30-Mar-01 den area over a period of one (1) hour. USGS helicopter None. 
landed and crew watched bear movement. 
Four (4) bears sighted . One (1) sow and a two-year-old cub 
sighted southeast of the A-1 location. Sow and cub moving to 
the southeast. One adult sighted east of the A-1 location and 
moving northeast (bear also probably sighted from the G-2 
location). Additional bear sighted at 7:30 pm on north side of A-

Bear scared off and hazed as discussed at 7-Apr-01 1 location and was scared off by a rolligon. Curious bear 
left. 

returned to within 100 yards of location (island) and was hazed 
with a cracker shel l. Bear returned to A-1 location at 12:30 am 
(8-Apr-O 1 ) and was sea red off with a pickup truck. Possible fifth 
bear sighting if bear sighted above from G-2 location was a 
separate bear from other sightings. 
Apparently, the same repeat return bear that was sighted 

8-Apr-01 previous day, was sighted 700 yards north of camp at 0630 None. 
hours. Bear disappeared into the ice rubble. 

Notes: 1. The daily report references Alaska State F-1 location. Mr. Keener actually meant the D-1 location on 
the western extent of Flaxman Island also sometimes referred to as Mary Sachs Island. 
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Work Activities within one-half mile of the bear den on the southeast end of Flaxman Island 

DATE EQUIPMENT TYPE OF WORK ACTIVITY 

12130/2000 Rolliaons Arrive At Site to start work. Freight 2ea 
12131/2000 CATCO pumper units arrive. 3 Pumper Units flooding ice road. 
1/1/2001 CA TCO pumper units. 3 Pumper Units flooding ice road. 
1/2/2001 CATCO pumper units. 3 Pumper units flooding ice road, then leave site. 
1/3/2001 Rolligons. 4ea Freight haulers. 
1/4/2001 Rolligons. 4ea Freight haulers. 
1/512001 Rolligons. 3ea Freiaht haulers. 
1/6/2001 Rolliaons. 3ea Freight haulers. 1 ea water haul. 
1/7/2001 Rolliaons. 1 ea Freight haul. 1 ea water haul. 
1/9/2001 Rolligons. 5ea FreiQht haulers. 1ea water haul. 
1/1012001 Rolligons. 3ea Freight haulers. 1ea water haul. 
1/11/2001 Rolligons. 4ea Freight haulers. 
1/1212001 Rolligons. 4ea Freight. 2ea Water. 
1/13/2001 Rolligons. 4ea Freiaht. 1ea Water. 
1/14/2001 Rolligons. Sea Freioht haulers. 
1/15/2001 Rolligons. 2ea Freioht haulers. 1 ea Water haul 
1/16/2001 Rolligons. 1 ea Water haul. 
1/17/2001 Rolligons. 2ea Freight haulers. 
1/18/2001 Rolligons. 2ea Freiaht haulers. 1 ea Water haul 
1/19/2001 Rolligons. 2ea Freight haulers. 1 ea Water haul 
1/20/2001 Rolligons. 2ea Freiaht haulers. 2ea Water hauls. 
1/21/2001 Rolligons. 2ea Freight haulers. 
1/22/2001 Rolligons. 2ea Freight haulers. 3ea water hauls. 
1/23/2001 Rolligons. 1 ea Water haul. 
1/24/2001 Rolligons. 1 ea Water haul. 
1/25/2001 Rolligons. 3ea Freiaht haulers. 1 ea water haul. 
1/26/2001 Rolligons. 2ea Freiaht haulers. 
1/27/2001 Rolligons. 1ea Water haul. 1ea Visiting snowmachiner on way to Kaktovik. 
1/28/2001 Rolligons. 2ea Freiaht haulers. 3ea water hauls. 
1/29/2001 Rolligons. 1 ea Water haul. 
1/30/2001 Rolligons. 2ea Freiaht haulers. 
1/31/2001 
211/2001 Rolligons. 2ea Water hauls. 
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2/2/2001 
213/2001 Rolligons. 2ea Freight haulers. 
214/2001 Rolligons. 1ea Water hauls. 
2/5/2001 
2/6/2001 Rolligons 4ea Water hauls. 
217/2001 Rolligons 3ea Water hauls. 
2/8/2001 Rolligons 2ea Water hauls. 
2/9/2001 Rolligons 2ea Water hauls. 
2110/2001 Rolligons 2ea Water hauls. 
2/11/2001 Rolligons 2ea Water hauls. 
2/12/2001 Rolligons 2ea Water hauls. Made a new direct trail to the shoreline. 
2/13/2001 
2/14/2001 Rolligons. 2ea Freight haulers. End of old trail for the time being. 

FOR EACH ROLLIGON TRIP THAT IS LISTED, THE NUMBER REFLECTS A ROUNDTRIP. FOR EXAMPLE, 2EA 
WATER HAULS EQUALS FOUR TRIPS PAST THE BEAR DEN LOCATION. 

ON MARCH 1, 2001, WE MOVED THE D-7 CAT, HYUNDAI EXCAVATOR, AND 966G LOADER TO G-2 TO BEGIN 
EXCAVATION OF THE CAP MATERIALS. G-2 IS WITHIN A HALF MILE OF THE REPORTED BEAR DEN. THE 
FOLLOWING IS A RECORD OF ACTIVITIES THAT TOOK PLACE FOR G-2 

Walk equipment to site using approved route. Carry light plant and 
3/1/2001 Rolligons, Excavator, Cat, Loader equipment by Rolligon 
3/2/2001 Rolligons, Excavator, Cat, Loader Start excavation. Two Rolligon trips to site. 
3/3/2001 Rolligons, Excavator, Cat, Loader Excavation activities. Two Rolligon trips to site. 

A trip was made by Rolligon for the purpose of studying a route to build an 
ice road from A-1 to G~2. The trip included looking at the route the 
snowmachines took during bear watching activities~October,November & 
December 2000. This trip had to take the Rolligon within 100' to 200' of 

3/4/2001 Rolligons, Excavator, Cat, Loader where the bear denned. 
3/5/2001 Rolligons, Excavator, Cat, Loader Ice road const., excavation, & 3rd. trips by Rolligon 
3/6/2001 Rolligons, Excavator, Cat, Loader Ice road const., excavation, & 2 rd trips by Rolligon 
317/2001 Rolligons, Excavator, Cat, Loader fee road const., excavation, & 3 rd. trips by Rolligon 
3/8/2001 Rolligons, Excavator, Cat, Loader Ice road const., excavation, & 2 rd trips by Rolligon 
3/9/2001 Rolligons, Excavator, Cat, Loader Ice road const., excavation, & 3 rd. trips by Rolligon 
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3/10/2001 Rolligons, Excavator, Cat, Loader Excavation and ice road canst. 
3/11/2001 Rolligons, Excavator, Cat, Loader Excavation and ice road canst. 
3/12/2001 Rolligons, Excavator, Cat, Loader Excavation and ice road canst. 
3/13/2001 Rolligons, Excavator, Cat, Loader Excavation and ice road canst. End of ice road construction. 

AFTER MARCH 13, NORMAL EXCAVATION ACTIVllTIES TOOK PLACE AT G-2 ON A DAILY BASIS. CREW 
TRANSPORTATION TOOK PLACE VIA TRUCK AFTER MARCH 9, 2001. 
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