MVP Variance Request Form  Variance Request

No.: A-47
™ Mountain Date Approval Requested by Contractor: 2/10/2019
hd Valley Date Submitted by Chief Inspector to LEI: 2/12/2019

PIPELINE e

Date Received by FERC:

FERC Approval Reference No.:

Variance

Requested By: Brent Ladd Spread: A Type: WS
Variance Sequence

Request Prepared By *: Megan Neylon Number: 047

* The FERC compliance monitor should be alerted and given a copy of the draft variance for review prior to submittal.
Location (Use either Station or Milepost)

Station: 299+75 To:| 300+42 Milepost:| 5.52 To: 5.52
Alignment Sheet Number: 7 Tract No.: WV-WE-037
Other Agency
Current Land Use/ Vegetative Cover: Deciduous Forest Jurisdiction: N/A
Nearby Features (Water body, T&E Habitat, Wetland, Noxious Weed Yes  [INo
Area, Residence (distance), Cultural Resource Site (distance) etc.): In or w/in 50' of a wetland:
[] Noxious Weed Area |:| Raptor Nest |:| Residence (Distance) In or wlin 50' of a waterbody: Yes INo
T/E Species Habitat |:| Cultural Resource Site |:| Water Well
. W-A27-PEM, W-A27
[] other (Specify): Wetland or Waterbody ID: PFO
MYSO (+ 0.04ac KUSH) S-A118
—f  Addiional Stream
footage impacted: 0.00 Additional Wetland impacts: 0.00
Net acreage affected: +0.04
Acreage of tree
Tree Clearing Required: Yes clearing: +0.04
Variance Level: Cevel1  [ievel2 Level 3
Variance From: Permit |:| Plan |:| Procedures |:| EPPM |:| Specification  [_] Drawing [] mitigation Measure
[ Line List | ] other: Describe:
IDetailed Description of Variance: Attachments? Yes [ ]No Photos? [ ves No

This variance adds Added MVP-ATWS-SM-027 for slip remediation. No cultural resources were found during surveys. Wetland W-
A27-PEM, Wetland W-A27-PFO & Stream S-A118 were found during delineations. Wetland W-A27-PEM, Wetland W-A27-PFO &
Stream S-A118 are all outside of the LOD and will incur no impacts. Resources have been avoided to the extent practicable.
IBMPs have been installed outside of the LOD to minimize impacts to any Environmentally Sensitive Areas within/abutting the area.
This variance has a net increase of 0.04 acres of LOD from the original permit. This modification results in a new increase of 0.04
acre of tree clearing in MYSO - Known Use Summer Habitat (KUSH). On April 3, 2019, approval for Mountain Valley to cut these
tress as part of a slip Emergency Endangered Species Act Consultation was filed with FERC. Attachment 2 includes a table that
shows MVP's acreage "banks" will remain net positive following approval of this variance request. Resources have been avoided
to the extent practicable.

List Attachments: Attachment 1 - Alignment Sheet; Attachment 2 - Rare,
Threatened, and Endangered Species Report; Attachment 3 -
Stream and Wetland Delineation Report; Attachment 4 - Cultural
Resource Reports and Concurrences (CUI//PRIV -- DO NOT
RELEASE); Attachment 5 - Landowner Exhibits (CUI/PRIV -- DO
NOT RELEASE); Attachment 6 - Variance Request Map

Variance Justification:

Added ATWS for slip remediation.

JFor MVP Use Only




Additional Surveys Required Surveyed Corridor Description Additional Surveys
Completed
[ Yes No The locations for this variance request were evaluated for ] Yes No
Cultural Survey cultural resources, waterbodies and wetlands, threatened and
T & E Survey L] Yes No | endangered species, and habitat. See the attached cover L Yes No
\Waterbodies/Wetlands [ ves No EER RN C e, [ ves No

|Proof of Previous Biological and Cultural Survey Clearance

See attachments 2 and 3 that describe rare, threatened, and endangered species surveys and stream and wetland delineations.
USFWS Biological Opinion was issued on 10/31/2017. The cultural resources survey was reported in: Mountain Valley Pipeline
Project, Cultural Resource Survey, Volume |, Wetzel, Harrison, Doddridge, and Lewis Counties, West Virginia (Espino et al. 2015
July 2015). Filed with FERC 9/12/2015. Clearance received from WVDCH 9/12/2015. The Concurrence Letter is provided in

Attachment 4.

Landowner: REDACTED

Land Agent Contact JANNA ARNOLD

Landowner Approval Yes [ Ne

Obtained

Sign Off: Name Signature Date
Construction Manager Todd Carroll Todd Carroll 4/3/2019
ILead Environmental Inspector Travis Huskins Travis Huskins 4/3/2019
Third Party Compliance Manager or monitor
JROW Land Agent * Janna Arnold Janna Arnold 4/3/2019
lenvironmental Supervisor Megan Neylon Megan Neylon 4/3/2019

*signature denotes confirmed landowner approval




IFor FERC Compliance Monitor and Compliance Manager Use Only

Variance Approved:l | Variance Denied:l | Beyond Authority:
Signature:
Date: |
Stipulations:
Spread No.: A Variance Request No.:| A-47
VARIANCE CONDITIONS
IName: Title: Organization:
Conditions:
IName: Title: Organization:
Conditions:
IName: Title: Organization:
Conditions:




Mountain Valley Pipeline, LLC
Mountain Valley Pipeline Project
Docket No. CP16-10-000

Alignment Sheets
Attachment 1
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Mountain Valley Pipeline, LLC
Mountain Valley Pipeline Project
Docket No. CP16-10-000

Rare, Threatened, and Endangered Species Report
Attachment 2



Mountain Valley Pipeline Project
Variance A-47
October 2, 2018

State and federal agencies identified areas where plant surveys were
required. This variance does not occur in any of those areas.

There are no impacts to aquatic resources associated with this variance
therefore, there are no impacts to listed aquatic species.

The only avian species-specific presence-absence surveys required for
the project are scrub-shrub habitat-specific in the state of Virginia, thus do
not apply to this variance area.

The modification of the tree clearing results in a net increase of 0.04
acres MYSO - Known Use Summer Habitat (KUSH). On April 3, 2019,
approval for Mountain Valley to cut these tress as part of a slip
Emergency Endangered Species Act Consultation was filed with FERC.
MVP will cut the trees associated with this variance as soon as approved
to do so. Attachment 2 includes a table that shows MVP's acreage
"banks" will remain net positive following approval of this variance
request.

On 02/12/2015, 10/27/2015, 08/15/2016 Environmental Solutions and
Innovations, Inc. (ESI) conducted field surveys to search for portal
openings (winter bat habitat). Surveys were conducted in accordance with
agency approved protocols for the project. No portal openings were
observed in the variance area.



MVP Variance [ | ESI Portal Coverage
MVP LOD

Mountain Valley Pipeline Variance Survey Exhibit; Variance A-47

Meters
| . —
60 0 60 120

Base Map: ESRI "World Imagery (Clarity)";
accessed 10/3/2018




Table 1

Bat Habitat Bank Acreage

MYSO - Known ) MYSO - Unknown NLEB known
MYSO - Known use spring MYSO - SUI.tabIe use spring MYSO - use spring
Summer Use staging/fall Unoccupied staging/fall Unknown Use staging/fall
Habitat (acres) swarming S.ummer swarming habitat S.ummer swarming
habitat (acres) Habitat (acres) (acres) Habitat (acres) habitat (acres)

Remaining bank acreage from IP-5 table 0.37 1.47 13.04 6.81 13.79 0.59
Bradshaw ATWS 0.02 0.00 0.00 0.00 0.00 0.00
ATWS 1544 0.03 0.00 0.00 0.00 0.00 0.00
ATWS 1545 0.10 0.00 0.00 0.00 0.00 0.00
LY-27 0.00 0.00 0.00 0.00 0.15 0.00
LY-45/46 0.00 0.00 0.00 0.00 0.05 0.00
Variance A-4 - MP 24.6 0.00 0.00 0.00 0.00 0.06 0.00
Bradshaw Slip Repair Phase 1 0.01 0.00 0.00 0.00 0.00 0.00
Variance A-5 - MP 28.97 0.00 0.00 -0.51 0.00 0.09 0.00
Variance H-3 - MP 234.85 0.00 0.00 0.91 0.00 0.00 0.00
Variance F-3 - MP 159.27 0.00 0.00 -0.42 0.00 0.00 0.00
Variance H-2 - MP 240.00 0.00 0.00 0.09 0.00 2.74 0.00
Variance E-4 - LY-058 0.00 0.00 0.00 0.00 0.01 0.00
Variance E-5 - MP 133.46 0.00 0.00 0.27 0.00 0.00 0.00
Variance I-2 - MP-268.8 0.00 0.00 0.00 0.00 0.45 0.00
Variance I-4 - MP 300.7 0.00 0.00 0.00 0.00 0.18 0.00
Variance G-3 - MP 224.1 0.00 0.00 0.00 1.67 0.00 0.00
Variance B-2 - MP 42.7 0.00 0.00 1.45 0.00 0.00 0.00
Variance H-5 - MP 257.9 & 258.2 0.00 0.00 0.39 0.00 0.00 0.00
Variance I-5 - MP 261.47 0.00 0.00 -0.25 0.00 0.00 0.00
Variance H-6 - MP 235.58 0.00 0.00 0.39 0.00 0.20 0.00
Variance F-6 - MP 176.8 0.00 0.00 0.00 0.00 0.08 0.00
Variance D-4 - MP 110.1 0.00 0.00 0.08 0.00 0.00 0.00
Variance E-6 - MP 143.9 0.00 0.00 0.00 0.00 0.08 0.00
Variance F-5 MP 166.07 0.00 0.00 0.24 0.00 0.00 0.00
Variance D-7 - MP 119.0 0.00 0.00 2.64 0.00 0.00 0.00
Variance D-6 - MP 115.74 & 115.85 0.00 0.00 1.22 0.00 0.00 0.00
Variance B-3 - MP 60.29 0.00 0.00 0.01 0.00 0.27 0.00
Variance C-6 - MP 79.46 0.00 0.00 0.00 0.00 -0.21 0.00
Variance C-2 - MP 82 0.00 0.00 0.00 0.00 1.11 0.00
Bradshaw Phase Il 0.01 0.00 0.00 0.00 0.00 0.00
Variance A-11 (MP 23.8) 0.00 0.00 0.00 0.00 0.30 0.00
Variance I-10 (MP 266.3) 0.00 0.00 0.00 0.00 -0.64 0.00
Variance A-12 (MP 6.8) 0.01 0.00 0.00 0.00 0.00 0.00
Variance B-7 (MP 60.07) 0.00 0.00 0.00 0.00 1.51 0.00
Variance A-15 (MP 12) 0.00 0.00 0.00 0.00 0.19 0.00
Variance H-7 (MP 238.3) - Transco Credit 0.00 0.00 -11.25 0.00 0.00 0.00
Variance H-7 (MP 238.3) 0.00 0.00 8.37 0.00 0.27 0.00
Variance I-12 (LY-035 Ext) 0.00 0.00 0.00 0.00 0.01 0.00
Variance H-9 (MP 237.5) 0.00 0.00 0.00 0.00 0.24 0.00
Variance D-17 (MP 108.17) 0.00 0.00 4.08 0.00 0.43 0.00
Variance E-10 (MP 149.45) 0.00 0.00 0.00 0.00 0.21 0.00
Variance C-10 (MP 68.4) 0.00 0.00 0.00 0.00 2.34 0.00
Variance C-11 (MP 86.3) 0.00 0.00 0.00 0.00 1.84 0.00




Table 1

Bat Habitat Bank Acreage

MYSO - Known ) MYSO - Unknown NLEB known
MYSO - Known use spring MYSO - SUI.tabIe use spring MYSO - use spring
Summer Use staging/fall Unoccupied staging/fall Unknown Use staging/fall
Habitat (acres) swarming S.ummer swarming habitat S.ummer swarming
habitat (acres) Habitat (acres) (acres) Habitat (acres) habitat (acres)

Variance A-14 (MP 6.5) 0.05 0.00 0.00 0.00 0.00 0.00
\C/fer(ije:tnce A-14 (MP 6.5) - MVP-WE-014 & ATWSs 12.96 0.00 0.00 0.00 0.00 0.00
Variance A-14 (MP 6.5) - MVP-LY-024 credit -0.86 0.00 0.00 0.00 0.00 0.00
Variance B-10 (MP 35.1) 0.00 0.00 0.34 0.00 0.00 0.00
Variance A-23 (MP 0.10) 0.87 0.00 0.00 0.00 0.00 0.00
Variance A-24 (MP 2.65) 0.82 0.00 0.00 0.00 0.00 0.00
Variance A-25 (MP 2.10) 1.20 0.00 0.00 0.00 0.00 0.00
Variance C-12 (MP 84.3) 0.00 0.00 0.00 0.00 1.45 0.00
Variance C-13 (MP 68.9) 0.00 0.00 0.00 0.00 0.33 0.00
Variance A-27 (MP 3.4) 0.16 0.00 0.00 0.00 0.00 0.00
Variance G-6 (MP 210.0) 0.00 0.37 0.00 0.00 0.00 0.00
Variance A-26 (MP 4.0) 1.92 0.00 0.00 0.00 0.00 0.00
Variance C-14 (MP 84.4) 0.00 0.00 0.00 0.00 0.15 0.00
Variance C-14 (MP 84.4) - MVP-LE-066.01 credit 0.00 0.00 0.00 0.00 -1.30 0.00
Variance A-29 (MP 1.9) 0.06 0.00 0.00 0.00 0.00 0.00
Variance A-30 (MP 3.9) 1.36 0.00 0.00 0.00 0.00 0.00
Variance G-7 (MP 199.52) 0.00 0.00 0.00 0.07 0.00 0.00
Variance B-11 (MP 52.6) 0.00 0.00 0.60 0.00 0.00 0.00
Variance B-13 (MP 50.3) 0.00 0.00 0.39 0.00 0.00 0.00
Variance A-20 (MP 5.7 - 6.0) 1.72 0.00 0.00 0.00 0.00 0.00
Variance Transco-1 0.00 0.00 0.11 0.00 0.00 0.00
Variance G-9 (MP 209.42) 0.00 0.29 0.00 0.00 0.00 0.00
Variance A-34 (MP 7.9) 0.42 0.00 0.00 0.00 0.00 0.00
Variance A-36 ( MP 8.6) 0.11 0.00 0.00 0.00 0.00 0.00
Variance A-41 (MP 1.2) 0.22 0.00 0.00 0.00 0.00 0.00
Variance B-16 (MP 47.13) 0.00 0.00 0.00 0.00 0.31 0.00
Variance A-39 (MP 32.40) 0.00 0.00 0.00 0.00 0.59 0.00
Variance A-42 (MP 3.16) 0.08 0.00 0.00 0.00 0.00 0.00
Variance A-44 (MP 6.62) 0.14 0.00 0.00 0.00 0.00 0.00
Variance A-45 (MP 9.10) 0.04 0.00 0.00 0.00 0.00 0.00
Variance A-29 (MP 0.9) 0.30 0.00 0.00 0.00 0.00 0.00
Variance A-51 (MP 2.1) 0.29 0.00 0.00 0.00 0.00 0.00
Variance A-46 (MP 2.65) 0.02 0.00 0.00 0.00 0.00 0.00
Variance A-50 (MP 4.0) 0.87 0.00 0.00 0.00 0.00 0.00
Variance A-49 (MP 4.2) 0.56 0.00 0.00 0.00 0.00 0.00
Variance A-32 (MP 3.65) 1.29 0.00 0.00 0.00 0.00 0.00
Variance A-54 (MP 6.5) 0.08 0.00 0.00 0.00 0.00 0.00
Variance A-48 (MP 5.05) 0.09 0.00 0.00 0.00 0.00 0.00
Variance A-56 (MP 6.61) 0.001 0.00 0.00 0.00 0.00 0.00
Variance A-47 (MP 5.52) 0.04 0.00 0.00 0.00 0.00 0.00

Net Remaining Acreage for variances to date 1.299 0.81 3.89 5.07 0.30 0.59




Mountain Valley Pipeline, LLC
Mountain Valley Pipeline Project
Docket No. CP16-10-000

Waterbodies and Wetlands Report
Attachment 3



Mountain Valley Pipeline Project
Variance A-47
October 2, 2018

On June 1, 2015, Tetra Tech, Inc. (Tetra Tech) surveyed the proposed variance in Wetzel Co., WV for
wetlands and streams. Wetland delineations were conducted utilizing the Routine On-Site Determination
Methodology presented in the US Army Corps of Engineers (USACE) Wetland Delineation Manual
(Technical Report Y-87-1) and the Regional Supplement to the Corps of Engineers Wetland
Delineation Manual: Eastern Mountains and Piedmont Region (Version 2.0).

During field surveys, Tetra Tech did not identify any wetlands or streams in the variance area as shown on
the attached figure.

Two wetlands and one stream were identified and delineated in the vicinity of the variance area (W-A27-
PEM, W-A27-PFO, S-A118), as shown on the attached figure, but are not impacted by the variance.
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Mountain Valley Pipeline, LLC
Mountain Valley Pipeline Project
Docket No. CP16-10-000

Pipeline Variance
Request Map
Attachment 6
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