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Requested By: A
Variance 

Type: WS

Request Prepared By *: 047

Station: 299+75 To: 5.52 To: 5.52

7

In or w/in 50' of a waterbody:

W-A27-PEM, W-A27-
PFO

S-A118
Additional Stream 
footage impacted: 0.00 0.00

Net acreage affected: + 0.04

Tree Clearing Required: Yes

Variance Level:

Variance From: 

Attachments?                  Photos?

List Attachments:     

Milepost:

This variance adds Added MVP-ATWS-SM-027 for slip remediation. No cultural resources were found during surveys. Wetland W-
A27-PEM, Wetland W-A27-PFO & Stream S-A118 were found during delineations. Wetland W-A27-PEM, Wetland W-A27-PFO & 

Stream S-A118 are all outside of the LOD and will incur no impacts. Resources have been avoided to the extent practicable.  
BMPs have been installed outside of the LOD to minimize impacts to any Environmentally Sensitive Areas within/abutting the area. 
This variance has a net increase of 0.04 acres of LOD from the original permit. This modification results in a new increase of 0.04 
acre of  tree clearing in MYSO - Known Use Summer Habitat (KUSH). On April 3, 2019, approval for Mountain Valley to cut these 
tress as part of a slip Emergency Endangered Species Act Consultation was filed with FERC. Attachment 2 includes a table that 
shows MVP's acreage "banks" will remain net positive following approval of this variance request. Resources have been avoided 

to the extent practicable. 

Wetland or Waterbody ID:

WV-WE-037

Variance Justification:

For MVP Use Only 

Added ATWS for slip remediation. 

Tract No.:

Nearby Features (Water body, T&E Habitat, Wetland, Noxious Weed 
Area, Residence (distance), Cultural Resource Site (distance) etc.):

Acreage of tree 
clearing: + 0.04

Additional Wetland impacts:

In or w/in 50' of a wetland:

MYSO (+ 0.04ac KUSH)

Variance Request 
No.: 

Date Received by FERC:
Date Submitted by Chief Inspector to LEI:

MVP Variance Request Form

Date Approval Requested by Contractor: 

Attachment 1 - Alignment Sheet; Attachment 2 - Rare, 
Threatened, and Endangered Species Report; Attachment 3 - 

Stream and Wetland Delineation Report; Attachment 4 - Cultural 
Resource Reports and Concurrences (CUI//PRIV -- DO NOT 

RELEASE); Attachment 5 - Landowner Exhibits (CUI//PRIV -- DO 
NOT RELEASE); Attachment 6 - Variance Request Map

Variance Sequence 
Number:Megan Neylon

300+42

Detailed Description of Variance:

FERC Approval Reference No.:

Current Land Use/ Vegetative Cover: 

Alignment Sheet Number:

Brent Ladd

N/ADeciduous Forest

Spread:

Location (Use either Station or Milepost)
* The FERC compliance monitor should be alerted and given a copy of the draft variance for review prior to submittal.

Other Agency 
Jurisdiction:

EPPM DrawingSpecification Mitigation Measure

Yes No

Permit

Yes No

Level 1 Level 2

Yes No No

Level 3

Other: Describe:

No

Yes No

Yes NoNoxious Weed Area Raptor Nest Residence (Distance)

Cultural Resource SiteT/E Species Habitat

Other   (Specify):

Water Well

Plan Procedures

Line List



Additional Surveys 
Completed

Landowner:

Land Agent Contact
Landowner Approval 
Obtained

Date

4/3/2019

4/3/2019

4/3/2019

4/3/2019Megan Neylon Megan Neylon

Sign Off: Name Signature

Third Party Compliance Manager or monitor

Environmental Supervisor

Todd CarrollConstruction Manager

Janna ArnoldROW Land Agent *

Lead Environmental Inspector 

Surveyed Corridor Description

The locations for this variance request were evaluated for 
cultural resources, waterbodies and wetlands, threatened and 

endangered species, and habitat.  See the attached cover 
page list of reports.

Additional Surveys Required

Cultural Survey

Waterbodies/Wetlands
Proof of Previous Biological and Cultural Survey Clearance

T & E Survey

Janna Arnold

*signature denotes confirmed landowner approval

See attachments 2 and 3 that describe rare, threatened, and endangered species surveys and stream and wetland delineations. 
USFWS Biological Opinion was issued on 10/31/2017. The cultural resources survey was reported in:  Mountain Valley Pipeline 

Project, Cultural Resource Survey, Volume I, Wetzel, Harrison, Doddridge, and Lewis Counties, West Virginia (Espino et al. 2015 
July 2015). Filed with FERC 9/12/2015. Clearance received from WVDCH 9/12/2015. The Concurrence Letter is provided in 

Attachment 4.

REDACTED

JANNA ARNOLD

Todd Carroll

Travis Huskins Travis Huskins

Yes NoYes NoYes NoYes NoYes No

Yes NoYes NoYes NoYes NoNoNo

Yes

Yes

No

No

Yes NoYes NoYes NoYes NoYes NoYes No

Yes No Yes No



Variance Approved:

Signature:

Date:

Stipulations:

Spread No.: A A-47

Name: Title: 

Conditions:

Name:

Conditions:

Name:

Conditions:

Title:

Variance Denied:

For FERC Compliance Monitor and Compliance Manager Use Only

Beyond Authority:

Title: Organization:

Organization:

Organization: 

VARIANCE CONDITIONS

Variance Request No.:



Mountain Valley Pipeline, LLC  
Mountain Valley Pipeline Project  

Docket No. CP16-10-000 

Alignment Sheets 
Attachment 1 
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Mountain Valley Pipeline, LLC  
Mountain Valley Pipeline Project  

Docket No. CP16-10-000 

Rare, Threatened, and Endangered Species Report 
Attachment 2 



Mountain Valley Pipeline Project 
Variance A-47
October 2, 2018  

State and federal agencies identified areas where plant surveys were 
required.  This variance does not occur in any of those areas. 

There are no impacts to aquatic resources associated with this variance 
therefore, there are no impacts to listed aquatic species.

The only avian species-specific presence-absence surveys required for 
the project are scrub-shrub habitat-specific in the state of Virginia, thus do 
not apply to this variance area.     

The modification of the tree clearing results in a net increase of 0.04 
acres MYSO - Known Use Summer Habitat (KUSH). On April 3, 2019, 
approval for Mountain Valley to cut these tress as part of a slip 
Emergency Endangered Species Act Consultation was filed with FERC. 
MVP will cut the trees associated with this variance as soon as approved 
to do so. Attachment 2 includes a table that shows MVP's acreage 
"banks" will remain net positive following approval of this variance 
request.

On 02/12/2015, 10/27/2015, 08/15/2016 Environmental Solutions and 
Innovations, Inc. (ESI) conducted field surveys to search for portal 
openings (winter bat habitat). Surveys were conducted in accordance with 
agency approved protocols for the project.  No portal openings were 
observed in the variance area.



Base Map: ESRI "World Imagery (Clarity)"; 
accessed 10/3/2018

MVP Variance
MVP LOD

ESI Portal Coverage

60 0 60 120
Meters

Mountain Valley Pipeline Variance Survey Exhibit; Variance A-47



MYSO ‐ Known 

Summer Use 

Habitat (acres)

MYSO ‐ Known 

use spring 

staging/fall 

swarming 

habitat (acres)

MYSO ‐ Suitable 

Unoccupied 

Summer 

Habitat (acres)
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Remaining bank acreage from IP‐5 table 0.37 1.47 13.04 6.81 13.79 0.59

Bradshaw ATWS 0.02 0.00 0.00 0.00 0.00 0.00

ATWS 1544 0.03 0.00 0.00 0.00 0.00 0.00

ATWS 1545 0.10 0.00 0.00 0.00 0.00 0.00

LY‐27 0.00 0.00 0.00 0.00 0.15 0.00

LY‐45/46 0.00 0.00 0.00 0.00 0.05 0.00

Variance A‐4 ‐ MP 24.6 0.00 0.00 0.00 0.00 0.06 0.00

Bradshaw Slip Repair Phase 1 0.01 0.00 0.00 0.00 0.00 0.00

Variance A‐5  ‐ MP 28.97 0.00 0.00 ‐0.51 0.00 0.09 0.00

Variance H‐3 ‐ MP 234.85 0.00 0.00 0.91 0.00 0.00 0.00

Variance F‐3 ‐ MP 159.27 0.00 0.00 ‐0.42 0.00 0.00 0.00

Variance H‐2 ‐ MP 240.00 0.00 0.00 0.09 0.00 2.74 0.00

Variance E‐4 ‐ LY‐058 0.00 0.00 0.00 0.00 0.01 0.00

Variance E‐5 ‐ MP 133.46 0.00 0.00 0.27 0.00 0.00 0.00

Variance I‐2 ‐ MP‐268.8 0.00 0.00 0.00 0.00 0.45 0.00

Variance I‐4 ‐ MP 300.7 0.00 0.00 0.00 0.00 0.18 0.00

Variance G‐3 ‐ MP 224.1 0.00 0.00 0.00 1.67 0.00 0.00

Variance B‐2 ‐ MP 42.7 0.00 0.00 1.45 0.00 0.00 0.00

Variance H‐5 ‐ MP 257.9 & 258.2 0.00 0.00 0.39 0.00 0.00 0.00

Variance I‐5 ‐ MP 261.47 0.00 0.00 ‐0.25 0.00 0.00 0.00

Variance H‐6 ‐ MP 235.58 0.00 0.00 0.39 0.00 0.20 0.00

Variance F‐6 ‐ MP 176.8 0.00 0.00 0.00 0.00 0.08 0.00

Variance D‐4 ‐ MP 110.1 0.00 0.00 0.08 0.00 0.00 0.00

Variance E‐6 ‐ MP 143.9 0.00 0.00 0.00 0.00 0.08 0.00

Variance F‐5 MP 166.07 0.00 0.00 0.24 0.00 0.00 0.00

Variance D‐7 ‐ MP 119.0 0.00 0.00 2.64 0.00 0.00 0.00

Variance D‐6 ‐ MP 115.74 & 115.85 0.00 0.00 1.22 0.00 0.00 0.00

Variance B‐3 ‐ MP 60.29 0.00 0.00 0.01 0.00 0.27 0.00

Variance C‐6 ‐ MP 79.46 0.00 0.00 0.00 0.00 ‐0.21 0.00

Variance C‐2 ‐ MP 82 0.00 0.00 0.00 0.00 1.11 0.00

Bradshaw Phase II 0.01 0.00 0.00 0.00 0.00 0.00

Variance A‐11 (MP 23.8) 0.00 0.00 0.00 0.00 0.30 0.00

Variance I‐10 (MP 266.3) 0.00 0.00 0.00 0.00 ‐0.64 0.00

Variance A‐12 (MP 6.8) 0.01 0.00 0.00 0.00 0.00 0.00

Variance B‐7 (MP 60.07) 0.00 0.00 0.00 0.00 1.51 0.00

Variance A‐15 (MP 12) 0.00 0.00 0.00 0.00 0.19 0.00

Variance H‐7 (MP 238.3) ‐ Transco Credit 0.00 0.00 ‐11.25 0.00 0.00 0.00

Variance H‐7 (MP 238.3) 0.00 0.00 8.37 0.00 0.27 0.00

Variance I‐12 (LY‐035 Ext) 0.00 0.00 0.00 0.00 0.01 0.00

Variance H‐9 (MP 237.5) 0.00 0.00 0.00 0.00 0.24 0.00

Variance D‐17 (MP 108.17) 0.00 0.00 4.08 0.00 0.43 0.00

Variance E‐10 (MP 149.45) 0.00 0.00 0.00 0.00 0.21 0.00

Variance C‐10 (MP 68.4) 0.00 0.00 0.00 0.00 2.34 0.00

Variance C‐11 (MP 86.3) 0.00 0.00 0.00 0.00 1.84 0.00

Table 1 

Bat Habitat Bank Acreage
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Variance A‐14 (MP 6.5) 0.05 0.00 0.00 0.00 0.00 0.00

Variance A‐14 (MP 6.5) ‐ MVP‐WE‐014 & ATWSs 

credit
‐12.96 0.00 0.00 0.00 0.00 0.00

Variance A‐14 (MP 6.5) ‐ MVP‐LY‐024 credit ‐0.86 0.00 0.00 0.00 0.00 0.00

Variance B‐10 (MP 35.1) 0.00 0.00 0.34 0.00 0.00 0.00

Variance A‐23 (MP 0.10) 0.87 0.00 0.00 0.00 0.00 0.00

Variance A‐24 (MP 2.65) 0.82 0.00 0.00 0.00 0.00 0.00

Variance A‐25 (MP 2.10) 1.20 0.00 0.00 0.00 0.00 0.00

Variance C‐12 (MP 84.3) 0.00 0.00 0.00 0.00 1.45 0.00

Variance C‐13 (MP 68.9) 0.00 0.00 0.00 0.00 0.33 0.00

Variance A‐27 (MP 3.4) 0.16 0.00 0.00 0.00 0.00 0.00

Variance G‐6 (MP 210.0) 0.00 0.37 0.00 0.00 0.00 0.00

Variance A‐26 (MP 4.0) 1.92 0.00 0.00 0.00 0.00 0.00

Variance C‐14 (MP 84.4) 0.00 0.00 0.00 0.00 0.15 0.00

Variance C‐14 (MP 84.4) ‐ MVP‐LE‐066.01 credit 0.00 0.00 0.00 0.00 ‐1.30 0.00

Variance A‐29 (MP 1.9) 0.06 0.00 0.00 0.00 0.00 0.00

Variance A‐30 (MP 3.9) 1.36 0.00 0.00 0.00 0.00 0.00

Variance G‐7 (MP 199.52) 0.00 0.00 0.00 0.07 0.00 0.00

Variance B‐11 (MP 52.6) 0.00 0.00 0.60 0.00 0.00 0.00

Variance B‐13 (MP 50.3) 0.00 0.00 0.39 0.00 0.00 0.00

Variance A‐20 (MP 5.7 ‐ 6.0) 1.72 0.00 0.00 0.00 0.00 0.00

Variance Transco‐1  0.00 0.00 0.11 0.00 0.00 0.00

Variance G‐9 (MP 209.42) 0.00 0.29 0.00 0.00 0.00 0.00

Variance A‐34 (MP 7.9) 0.42 0.00 0.00 0.00 0.00 0.00

Variance A‐36 ( MP 8.6) 0.11 0.00 0.00 0.00 0.00 0.00

Variance A‐41 (MP 1.2) 0.22 0.00 0.00 0.00 0.00 0.00

Variance B‐16 (MP 47.13) 0.00 0.00 0.00 0.00 0.31 0.00

Variance A‐39 (MP 32.40) 0.00 0.00 0.00 0.00 0.59 0.00

Variance A‐42 (MP 3.16) 0.08 0.00 0.00 0.00 0.00 0.00

Variance A‐44 (MP 6.62) 0.14 0.00 0.00 0.00 0.00 0.00

Variance A‐45 (MP 9.10) 0.04 0.00 0.00 0.00 0.00 0.00

Variance A‐29 (MP 0.9) 0.30 0.00 0.00 0.00 0.00 0.00

Variance A‐51 (MP 2.1) 0.29 0.00 0.00 0.00 0.00 0.00

Variance A‐46 (MP 2.65) 0.02 0.00 0.00 0.00 0.00 0.00

Variance A‐50 (MP 4.0) 0.87 0.00 0.00 0.00 0.00 0.00

Variance A‐49 (MP 4.2) 0.56 0.00 0.00 0.00 0.00 0.00

Variance A‐32 (MP 3.65) 1.29 0.00 0.00 0.00 0.00 0.00

Variance A‐54 (MP 6.5) 0.08 0.00 0.00 0.00 0.00 0.00

Variance A‐48 (MP 5.05) 0.09 0.00 0.00 0.00 0.00 0.00

Variance A‐56 (MP 6.61) 0.001 0.00 0.00 0.00 0.00 0.00

Variance A‐47 (MP 5.52) 0.04 0.00 0.00 0.00 0.00 0.00

Net Remaining Acreage for variances to date  1.299 0.81 3.89 5.07 0.30 0.59
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Mountain Valley Pipeline Project 

Variance A-47 

October 2, 2018 

On June 1, 2015, Tetra Tech, Inc. (Tetra Tech) surveyed the proposed variance in Wetzel Co., WV for 
wetlands and streams. Wetland delineations were conducted utilizing the Routine On-Site Determination 
Methodology presented in the US Army Corps of Engineers (USACE) Wetland Delineation Manual 
(Technical Report Y-87-1) and the Regional Supplement to the Corps of Engineers Wetland 
Delineation Manual: Eastern Mountains and Piedmont Region (Version 2.0). 
During field surveys, Tetra Tech did not identify any wetlands or streams in the variance area as shown on 
the attached figure. 
Two wetlands and one stream were identified and delineated in the vicinity of the variance area (W-A27-
PEM, W-A27-PFO, S-A118), as shown on the attached figure, but are not impacted by the variance. 
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